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RURAL DRINKING WATER  AND SANITATION DEPARTMENT 

GOVERNMENT OF KARNATAKA 

 

 

REQUEST FOR BIDS NO1 
 

NATIONAL OPEN COMPETITIVE PROCUREMENT 

(Two-Envelope Bidding Process with e-Procurement) 
FOR 

CONSTRUCTION OF MATERIAL RECOVERY FACILITY OF 5 TPD CAPACITY AT 

KEDURU GRAM PANCHAYATH, KUNDAPUR TALUK,UDUPI DISTRICT 
UNDER KARNATAKA STRENGTHENING COASTAL RESILIENCE AND THE 

ECONOMY (K-SHORE)-P180932 

 

RFB Reference No. 

Period of Bidding Document 

IN-KERS-458928-CW-RFB 

From 09.11.2024 to 09.12.2024 

Last date for submitting queries 

(on or before) 25.11.2024 at 1600 hours IST 

Time & Date of Pre-Bid Meeting 13.11.2024 at 1100 Hours IST 

Last Date and Time for Receipt of Bids 09.12.2024  at 1600 Hours IST 

Period of Sale of Bidding Document 09.11.2024 to 09.12.2024 (1600 hours IST) 

Time and Date of Opening of Bids 

(Technical Part) 

10.12.2024 at 1630 Hours IST 

Place of Opening of Bids Opened online on Karnataka Public Procurement Portal 

(kppp.karnataka.gov.in) in the O/o of Executive Engineer of 

Udupi Division, Rural Drinking Water and Sanitation 

Department (RDWSD). 

Place of Inviting Bids Office of Executive Engineer, Udupi Division, Rural 

Drinking Water and SanitationDepartment (RDWSD), B 

208, B Block, Rajathadri, DC Office Complex, Manipal, 
Udupi576104 

Udupi District, Karnataka, India. 

Phone: 0820 2574942 

Email ID: eerdwsd.udp@gmail.com 
 

 

 

November2024 
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GOVERNMENT OF KARNATAKA 

K-SHORE PROJECT 
   

REQUEST FOR BIDS (RFB) 

E-Procurement Notice 

(Two-Envelope Bidding Process with e-Procurement) 

 

NATIONAL OPEN COMPETITIVE PROCUREMENT 

 

Name of Project:Karnataka Strengthening Coastal Resilience and the Economy (K-SHORE)-

P180932 

Contract Title:Construction of Material Recovery Facility of 5 TPD Capacity At Keduru 

Gram Panchayath, KundapurTaluk,Udupi DistrictUnder Karnataka Strengthening Coastal 

Resilience And The Economy (K-Shore)-P180932 
 

Loan No.: To be assigned 

 

RFB Reference No.:IN-KERS-458928-CW-RFB   Date:09thNovember 2024 

 

1. The Government of India has applied for financing from the International Bank for 

Reconstruction and Development (IBRD) (the “Bank”) toward the cost of the Karnataka 

Strengthening Coastal Resilience And the Economy (K-SHORE) Project and it is intended that  

part of the proceeds will be applied to eligible payments under the contract for Construction 

of Material Recovery Facility of 5 TPD Capacityat KeduruGram Panchayath, 

KundapurTaluk, Udupi District, in the state of Karnataka. 

 

2. Bidding will be conducted through national open competitive procurement using a Request for 

Bids (RFB) as specified in the World Bank’s “Procurement Regulations for IPF Borrowers, 

Sept 2023,” (“Procurement Regulations”), and is open to all Bidders as defined in the 

Procurement Regulations. 

 

3. Bidders from India should, however, be registered with the Government of Karnataka or other 

State Governments/ Government of India, or State/ Central Government Undertakings.  Bidders 

are required to register on the Karnataka Public Procurement Portal 

(https://kppp.karnataka.gov.in) and obtain a valid Digital Signature Certificate (DSC) to submit 

their bids. 

 
4. The Office of the Executive Engineer, UdupiDivision, Rural Drinking Water and Sanitation 

Department District, Udupi, now invites online Bids from eligible Bidders for the construction 

of works detailed below in the table. The bidders may submit bids for any or all the works 

indicated therein. Interested bidders may obtain further information and inspect the bidding 

document at the address given below during office hours.Bidders are advised to note the 

clauses on eligibility (Section I Clause 4) and minimum qualification criteria (Section III – 

Evaluation and Qualification Criteria), to qualify for the award of the contract. In addition, 

please refer to paragraphs 3.14 and 3.15 of the “Procurement Regulations” setting forth the 

World Bank’s policy on conflict of interest. 

 

https://kppp.karnataka.gov.in/
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5. The bidding document is available online on Karnataka Public Procurement Portal, 

Government of Karnataka’s e-procurement Portal (kppp.karnataka.gov.in) hereafter 

referred as KPPP,from09.11.2024 to 09.12.2024 for a non-refundable fee as indicated in 

KPPP only. Bidders will be required to register on the KPPP.The bidders would be 

responsible for ensuring that any addenda available on the KPPP is also downloaded and 

incorporated. 

 

6. For submission of the bid, the bidder is required to have Digital Signature Certificate (DSC) 

from one of the Certifying Authorities authorised by Government of Karnatakafor issuing 

DSC. Aspiring bidders who have not obtained the user ID and password for participating in 

e-procurement for this Project, may obtain the same by registering with Karnataka Public 

Procurement Portal and have Digital Signature Certificate (DSC) from the concerned 

Authority. This e-procurement system shall be used to manage the following. 

a) Issuing of Request for Bid (RfB)  

b) Submission of Technical Proposal  

c) Opening of Proposals (Technical)  

d) Submission of queries/clarification by bidders  

e) Acceptance/confirmation of proposal 

A non-refundable fee as mentioned in KPPP e- procurement portal is required to be paid to 

participate in the bid process. The mode of payment shall be through the e- procurement 

portal.  

7. Bids comprise two Parts, namely the Technical Part and the Financial Part, and both parts 

must be submitted simultaneously online on KPPP Portal (karnataka.gov.in)on or before  1600 

hours IST on 09.12.2024and the ‘Technical Part’ of the bids will be publicly opened online on 

the 10.12.2024 at 1630 hours IST, through KPPP. Any bid or modifications to bid received 

outside e-procurement system will not be considered. If the office happens to be closed on the 

date of opening of the bids as specified, the bids will be opened on the next working day at the 

same time. The electronic bidding system would not allow any late submission of bids. 

 

8. All Bids must be accompanied by a Bid Security of the amount specified for the works in the 

Error! Reference source not found., payable online only through KPPP and shall have to 

be valid for 45 days beyond the validity of the bid. The submission of bid security is described 

in Para 9. 

 

9. The requisite Bid Security shall be paid in e-Payment as specified in e-Procurement portal 

using any of the following payments modes.  

 Credit card.  

 Direct debit 

 National Electronic Fund Transfer (NEFT).  

a) The bidders will be evaluated on confirming of receipt of the payment (bid security) in the 

Government of Karnataka Central pooling Account. 

b) The entire bid security for a particular tender has to be paid in a single transaction. it is 

responsibility of Bidders to ensure that payment through NEFT reaches GoK Bank before 

Bid submission date and time, through online payment.  

 

10. A pre-bid meeting will be held on 13.11.2024 at 1100hours at the office of Executive 

Engineer, Udupi Division, RDWSD, Udupi, Udupi District, Karnataka, India, to clarify 

the issues and to answer questions on any matter that may be raised at that stage as stated in 

https://kppp.karnataka.gov.in/#/portal/portal-home
https://kppp.karnataka.gov.in/#/portal/portal-home
https://kppp.karnataka.gov.in/#/portal/portal-home
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ITB Clause 7.4 of ‘Instructions to Bidders’ of the bidding document. Bidders are advised to 

download the bidding document prior to the pre-bid meeting in order for bidders to have a good 

understanding of the scope of work under this contract for discussion and clarification at the 

pre-bid meeting. 

 

11. Other details can be seen in the bidding document. The Employer shall not be held liable for 

any delays due to system failure beyond its control. Even though the system will attempt to 

notify the bidders of any bid updates, the Employer shall not be liable for any information not 

received by the bidder. It is the bidders’ responsibility to verify the website for the latest 

information related to this bid. 

 

12. The address for communication is as under: 
Executive Engineer, Udupi Division, Rural Drinking Water and Sanitation Department 

(RDWSD), B 208, B Block, Rajathadri, DC Office Complex, Manipal, Udupi 576104 
Udupi District, Karnataka, India. 

Phone: 0820 2574942 

Email ID: eerdwsd.udp@gmail.com 

 

Table 1: Work Details 

Wo

rk 

 

No. 

Name of Work Estimated 

Amount 

excluding 

GST 

(INR in 

lakh) 

Bid 

Security 

(In INR.)  

Cost of 

Document 

(In INR.) 

Period of 

Completio

n 

1 2  3 4 5 

I 
 

 

Construction of Material Recovery 
Facility (MRF) of 5 TPD Capacity, 

Keduru Gram Panchayat, 

KundapuraTaluk, UdupiDistrict, 

Karnataka. The main civil 
components 

a) Pre-Engineered Building (PEB) 

shed of 25 m*15 m with 7.3mt 
clear height 

b) Building – security room, 

weighbridge room, toilets, 

changing rooms, weighbridge 
office, office 

c) Side drains 

d) plumbing works for water supply. 
e) Rainwater harvesting unit 

f) Site levelling Earthwork 

g) Fire hydrant pump room 
h) CC Road 

i) Borewell or safe drinking water. 

 

 
147.84 

2,96,000.
00 

 

As 
generated 

by KPP 

portal 

11 Months 
(including 

monsoon) 

 

(Seal and signature of office) 
Executive Engineer, Udupi Division, Rural 

Drinking Water and Sanitation Department 
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(RDWSD), B 208, B Block, Rajathadri, DC 
Office Complex, Manipal, Udupi576104 

Udupi District, Karnataka, India. 

Phone: 0820 2574942 

Email ID: eerdwsd.udp@gmail.com 
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Section I - Instructions to Bidders 

A. General 

1. Scope of Bid 1.1 In connection with the Specific Procurement Notice - Request for 

Bids (RFB), specified in the Bid Data Sheet (BDS),the 

Employer, as specified in the BDS, issues this bidding document 

for the provision of Works as specified in Section VII, Works’ 

Requirements. The name, identification and number of lots 

(contracts) of thisRFBare specified in the BDS. 

 
1.2 Throughout this bidding document: 

(a) the term “in writing” means communicated in written form 

(e.g. by mail, e-mail, and fax, including ifspecified in the 

BDS, distributed or received through the electronic-

procurement system used by the Employer) with proof of 

receipt; 

(b) if the context so requires, “singular” means “plural” and 

vice versa; 

(c) “Day” means calendar day, unless otherwise specified as 

“Business Day”. A Business Day is any day that is a 

working day of the Borrower. It excludes the Borrower’s 

official public holidays;  

(d)  the term “ES” means environmental and social (including 

Sexual Exploitation, and Abuse (SEA), and Sexual 

Harassment (SH)); 

(e)  “Sexual Exploitation and Abuse” “(SEA)” means the 

following: 

(i) “Sexual Exploitation” is defined as any actual or 

attempted abuse of position of vulnerability, differential 

power or trust, for sexual purposes, including, but not 

limited to, profiting monetarily, socially or politically 

from the sexual exploitation of another.   

(ii) “Sexual Abuse” is defined as the actual or threatened 

physical intrusion of a sexual nature, whether by force 

or under unequal or coercive conditions; 

(f)  “Sexual Harassment” “(SH)” is defined as unwelcome sexual 

advances, requests for sexual favors, and other verbal or 

physical conduct of a sexual nature by the Contractor’s 
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Personnel with other Contractor’s or Employer’s Personnel; 

(g) “Contractor’s Personnel” is as defined in Sub-Clause 1 (ii) of the 

General Conditions of Contract; and 

(h)  “Employer’s personnel” is as defined in GCC Sub-Clause 1 

(nn) of the General Conditions of Contract. 

A non-exhaustive list of (i) behaviors which constitute SEA and (ii) 

behaviors which constitute SH is attached to the Code of Conduct form 

in Section IV. 

 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) 

specified in the BDS has received or has applied for financing 

(hereinafter called “funds”) from the International Bank for 

Reconstruction and Development or the International 

Development Association (hereinafter called “the Bank”) in an 

amount specified in the BDS, toward the project named in the 

BDS. The Borrower intends to apply a portion of the funds to 

eligible payments under the contract(s) for which 

thisbiddingdocumentisissued.  

 
2.2 Payment by the Bank will be made only at the request of the 

Borrower and upon approval by the Bank, and will be subject, in 

all respects, to the terms and conditions of the Loan (or other 

financing) Agreement. The Loan (or other financing) Agreement 

prohibits a withdrawal from the loan account for the purpose of 

any payment to persons or entities, or for any import of goods, 

equipment, plant, or materials, if such payment or import is 

prohibited by a decision of the United Nations Security Council 

taken under Chapter VII of the Charter of the United Nations. No 

party other than the Borrower shall derive any rights from the 

Loan (or other financing) Agreement or have any claim to the 

proceeds of the Loan (or other financing). 

3. Fraud and 

Corruption 

3.1 The Bank requires compliance with the Bank’s Anti-Corruption 

Guidelines and its prevailing sanctions policies and procedures as 

set forth in the WBG’s Sanctions Framework, as set forth in 

Section VI.  

3.2 In further pursuance of this policy, bidders shall permit and shall 

cause their agents (whether declared or not), subcontractors, sub-

consultants, service providers, suppliers, and personnel, to permit 

the Bank to inspect all accounts, records and other documents 

relating to anyinitial selection process, prequalification process, 

bid submission, proposal submission,andcontract performance (in 

the case of award), and to have them audited by auditors 

appointed by the Bank. 



 11 

4. Eligible Bidders 

 

 

4.1 A Bidder may be a firm that is a private entity, or a state-owned 

enterprise or institution subject to ITB 4.6, or any combination of 

them in the form of a joint venture (JV), under an existing 

agreement, or with the intent to enter into such an agreement 

supported by a letter of intent, unless otherwise specified in the 

BDS. In the case of a joint venture, all members shall be jointly 

and severally liable for the execution of the entire Contract in 

accordance with the Contract terms. The JV shall nominate a 

Representative who shall have the authority to conduct all 

business for and on behalf of any and all the members of the JV 

during the Bidding process and, in the event the JV is awarded 

the Contract, during contract execution. This authorization shall 

be evidenced by submitting a power of attorney signed by legally 

authorized signatories of all members. Unless specified in the 

BDS, there is no limit on the number of members in a JV. The 

joint venture agreement shall be registered in the place specified 

in BDS so as to be legally valid and binding on members. 

 
4.2 A Bidder shall not have a conflict of interest.  All Bidders found 

to have a conflict of interest shall be disqualified.  A Bidder may 

be considered to have a conflict of interest for the purpose of this 

Bidding process, if the Bidder:  

(a) directly or indirectly controls, is controlled by or is under 

common control with another Bidder; or 

(b) receives or has received any direct or indirect subsidy from 

another Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or through 

common third parties, that puts it in a position to influence 

the Bid of another Bidder, or influence the decisions of the 

Employer regarding this bidding process; or 

(e) any of its affiliates participated as a consultant in the 

preparation of the design or technical specifications of the 

works that are the subject of the Bid; or 

(f) any of its affiliates has been hired (or is proposed to be 

hired) by the Employer or Borrower as Project Manager 

(Engineer) for the Contract implementation; 

(g) would be providing goods, works, or non-consulting 

services resulting from or directly related to consulting 

services for the preparation or implementation of the 

project specified in the BDS ITB 2.1 that it provided or 

were provided by any affiliate that directly or indirectly 
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controls, is controlled by, or is under common control with 

that firm; 

(h) has a close business or family relationship with a 

professional staff of the Borrower (or of the project 

implementing agency, or of a recipient of a part of the 

loan) who: (i) are directly or indirectly involved in the 

preparation of the bidding document or specifications of 

the contract, and/or the Bid evaluation process of such 

contract; or (ii) would be involved in the implementation 

or supervision of such contract unlessthe conflict stemming 

from such relationship has been resolved in a manner 

acceptable to the Bank throughout the procurement process 

and execution of the contract. 

 
4.3 A firm that is a Bidder (either individually or as a JV member) 

shall not participate in more than one Bid, except for permitted 

alternative Bids. This includes participation as a Subcontractor in 

other Bids. Such participation shall result in the disqualification 

of all Bids in which the firm is involved. A firm that is not a 

Bidder or a JV member may participate as a subcontractor in 

more than one Bid. 

 
4.4 A Bidder may have the nationality of any country, subject to the 

restrictions pursuant to ITB 4.8. A Bidder shall be deemed to 

have the nationality of a country if the Bidder is constituted, 

incorporated or registered in and operates in conformity with the 

provisions of the laws of that country, as evidenced by its 

articles of incorporation (or equivalent documents of constitution 

or association) and its registration documents, as the case may 

be.  This criterion also shall apply to the determination of the 

nationality of proposed subcontractors or sub-consultants for any 

part of the Contract including related Services. 

 
4.5 A Bidder that has been sanctioned by the Bank, pursuant to the 

Bank’s Anti-Corruption Guidelines,in accordance with its 

prevailing sanctions policies and procedures as set forth in the 

WBG’s Sanctions Framework as described in Section VI 

paragraph 2.2 d., shall be ineligible to be prequalified for, initially 

selected for, bid for, propose for, or be awarded a Bank-financed 

contract or benefit from a Bank-financed contract, financially or 

otherwise, during such period of time as the Bank shall have 

determined. The list of debarred firms and individuals is available 

at the electronic address specified in the BDS. 

 
4.6 Bidders that are state-owned enterprises or institutions in the 

Employer’s Country may be eligible to compete and be awarded a 

Contract(s) only if they can establish, in a manner acceptable to 

the Bank, that they (i) are legally and financially autonomous (ii) 
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operate under commercial law, and (iii) are not under supervision 

of the Employer. 

 
4.7 A Bidder shall not be under suspension from Bidding by the 

Employer as the result of the operation of a Bid–Securing or 

Proposal-Securing Declaration. 

 
4.8 Firms and individuals may be ineligible if so indicated in Section 

V and (a) as a matter of law or official regulations, the 

Borrower’s country prohibits commercial relations with that 

country, provided that the Bank is satisfied that such exclusion 

does not preclude effective competition for the supply of goods or 

the contracting of works or services required; or (b) by an act of 

compliance with a decision of the United Nations Security 

Council taken under Chapter VII of the Charter of the United 

Nations, the Borrower’s country prohibits any import of goods or 

contracting of works or services from that country, or any 

payments to any country, person, or entity in that country.When 

the Works are implemented across jurisdictional boundaries (and 

more than one country is a Borrower, and is involved in the 

procurement), then exclusion of a firm or individual on the basis 

of ITB 4.8 (a) above by any country may be applied to that 

procurement across other countries involved, if the Bank and the 

Borrowers involved in the procurement agree. 

4.9 A Bidder shall provide such documentary evidence of eligibility 

satisfactory to the Employer, as the Employer shall reasonably 

request. 

5. Eligible Materials, 

Equipment and 

Services 

5.1 The materials, equipment and services to be supplied under the 

Contract and financed by the Bank may have their origin in any 

country subject to the restrictions specified in Section V, Eligible 

Countries, and all expenditures under the Contract will not 

contravene such restrictions. At the Employer’s request, Bidders 

may be required to provide evidence of the origin of materials, 

equipment and services. 

B. Contents of Bidding Document 
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6. Sections of 

Bidding Document 

6.1 The bidding document consists of Parts 1, 2, and3, which 

include all the sections specified below, and which should be 

read in conjunction with any Addenda issued in accordance with 

ITB 8. 

PART 1 Bidding Procedures 

 Section I - Instructions to Bidders (ITB) 

 Section II - Bid Data Sheet (BDS) 

 Section III - Evaluation and Qualification Criteria  

 Section IV - Bidding Forms  

 Section V - Eligible Countries  

 Section VI - Fraud and Corruption 

PART 2 Works’Requirements 

 Section VII- Works’ Requirements  

PART 3 Conditions of Contract and Contract Forms 

 Section VIII - General Conditions of Contract (GCC) 

 Section IX - Particular Conditions of Contract (PCC) 

 Section X - Contract Forms  

 

 
6.2 The Specific Procurement Notice - Request for Bids (RFB) 

issued by the Employer is not part of thisbidding document. 

 
6.3 Unless obtained directly from the Employer or downloaded from 

the official website specified in the ‘E-Procurement Notice’, the 

Employer is not responsible for the completeness of the bidding 

document, responses to requests for clarification, the minutes of 

the pre-Bid meeting (if any), or Addenda to the bidding 

document in accordance with ITB 8. In case of any 

contradiction, documents obtained directly from the Employer or 

downloaded from the official website specified in the ‘E-

Procurement Notice’ shall prevail. 

 
6.4 The Bidder is expected to examine all instructions, forms, terms, 

and specifications in the bidding documentand to furnish with its 

Bid all information and documentation as is required by the 

bidding document. 

7. Clarification of 

Bidding 

Document, Site 

Visit, Pre-Bid 

7.1 The electronic bidding system (https://kppp.karnataka.gov.in) 

specified in the BDSprovides for online clarifications. A Bidder 

requiring any clarification on the bidding documentmay notify 

the Employeronlineor raise its inquiries during the pre-Bid 

meeting if provided for in accordance with ITB 7.4. 

https://kppp.karnataka.gov.in/
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Meeting Clarifications requested through any other mode shall not be 

considered by the Employer.The Employer will respond to any 

request for clarification, providedthat such request is 

receivedprior to the deadline for submission of Bids within a 

period specified in the BDS. Description of clarification sought 

and the response of the Employer shall be uploadedfor 

information of all Bidders without identifying the source of 

request for clarification. Should the clarification result in 

changes to the essential elements of the bidding document, the 

Employer shall amend the bidding documentfollowing the 

procedure under ITB 8 and ITB 22.2.It is the bidder’s 

responsibility to check on the e-procurement system, for any 

addendum/ amendment/ corrigendum to the bidding document. 

 
7.2 The Bidder is advised to visit and examine the Site of Works and 

its surroundings and obtain for itself on its own responsibility all 

information that may be necessary for preparing the bid and 

entering into a contract for construction of the Works. The costs 

of visiting the Site shall be at the Bidder’s own expense. 

 
7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands 

for the purpose of such visit, but only upon the express condition 

that the Bidder, its personnel, and agents will release and 

indemnify the Employer and its personnel and agents from and 

against all liability in respect thereof, and will be responsible for 

death or personal injury, loss of or damage to property, and any 

other loss, damage, costs, and expenses incurred as a result of 

the inspection. 

 
7.4 If so specified in the BDS, the Bidder’s designated 

representative is invited to attend a pre-Bid meeting and/or a 

Siteof Works visit. The purpose of the meeting will be to clarify 

issues and to answer questions on any matter that may be raised 

at that stage. 

 
7.5 The Bidder is requested, to submit any questions only through 

the e-procurement portal, not later than one week before the 

meeting.Clarifications requested through any other mode shall 

not be considered by the Employer. 

 
7.6 Minutes of the pre-Bid meeting, if applicable, including the text 

of the questions asked by Bidders, without identifying the 

source, and the responses given, together with any responses 

prepared after the meeting, will be uploaded online on e-

procurement system. Any modification to the bidding document 

that may become necessary as a result of the pre-Bid meeting 

shall be made by the Employer exclusively through the issue of 

an addendum pursuant to ITB 8 and not through the minutes of 
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the pre-Bid meeting.It is the bidder’s responsibility to check on 

the e- procurement system, for any addendum/ amendment/ 

corrigendum to the bidding document. Nonattendance at the pre-

Bid meeting will not be a cause for disqualification of a Bidder. 

8. Amendment of 

Bidding Document 

8.1 At any time prior to the deadline for submission of bids, the 

Employer may amend the bidding document by issuing addenda.  

 
8.2 Any addendum issued shall be part of the bidding document and 

shall be deemed to have been communicated to all the bidders. 

The addenda will appear on the e-procurement system under 

“Latest Corrigendum”, and Email notification is also 

automatically sent to those bidders who have started working on 

the tender, unless otherwise specified in the BDS. The Employer 

shall not be liable for any information not received by the bidder. 

It is the bidders’ responsibility to verify the website for the latest 

information related to this bid. 

 
8.3 To give prospective Bidders reasonable time in which to take an 

addendum into account in preparing their Bids, the Employer 

may, at its discretion, extend the deadline for the submission of 

Bids, pursuant to ITB 22.2. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation 

and submission of its Bid, and the Employer shall in no case be 

responsible or liable for those costs, regardless of the conduct or 

outcome of the Bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to 

the Bid exchanged by the Bidder and the Employer, shall be 

written in English. Supporting documents and printed literature 

that are part of the Bid may be in another language provided they 

are accompanied by an accurate translation of the relevant 

passages in English, in which case, for purposes of interpretation 

of the Bid, such translation shall govern. 

11. Documents 

Comprising the 

Bid 

11.1 The Bid shall comprise two Parts, namely the Technical Part and 

the Financial Part. These two Parts shall be submitted 

simultaneously.  

11.2 The Technical Part shall contain the following: 

(a) Letter of Bid– Technical Part prepared in accordance with 

ITB 12 and ITB 14; 

(b) Bid Security or Bid-Securing Declaration in accordance with 
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ITB 19.1; 

(c) Alternative Bid – Technical Part, if permissible, in 

accordance with ITB 13, the Technical Part of any 

Alternative Bid; 

(d) Authorization: written confirmation authorizing the signatory 

of the Bid to commit the Bidder, in accordance with ITB 

20.3, and in accordance with ITB 20.4 in case of a JV; 

(e) Bidder’s Eligibility:documentary evidence in accordance 

with ITB 17 establishing the Bidder’s eligibility to Bid; 

(f) Qualifications: documentary evidence in accordance with 

ITB 17 establishing the Bidder’s qualifications to perform the 

contract if its Bid is accepted; 

(g) Conformity: a technical proposal in accordance with ITB 16; 

(h) Construction methodology as detailed in Para 1.1 of Section 

III Evaluation Criteria;   

(i) Contractor Registration certificate (as per RFB); and  

(j) any other document required in the BDS. 

11.3 The financial forms are; 

(a) Letter of Bid – Financial Part: prepared in accordance with 

ITB 12 and ITB 14;(part of Completed Schedules and 

general/Special Conditions in KPP portal) 

(b) Completed Schedules including priced Bill of Quantities in 

accordance with ITB 12 and ITB 14, as specified in BDS; 

(c) Alternative Bid - Financial Part: if permissible in accordance 

with ITB 13; and 

(d) any other documentrequired in the BDS. 

All relevant forms for the Financial Part, as referenced above, 

have been provided in the Completed Schedules section, along 

with the General/special conditions specified under KPPP.’ 

11.4 The Technical Part shall not include any information related to 

the Bid price. Where material financial information related to the 

Bid price is contained in the Technical Part the Bid shall be 

declared non-responsive. 

11.5 In addition to the requirements under ITB 11.2, Bids submitted 

by a JV (where permitted) shall include a copy of the Joint 

Venture Agreement entered by all members. Alternatively, a 
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letter of intent to execute a Joint Venture Agreement in the event 

of a successful Bid shall be signed by all members and submitted 

with the Bid, together with a copy of the proposed Agreement. 

11.6 The Bidder shall furnish in the Letter of Bid – Financial Part 

information on commissions and gratuities, if any, paid or to be 

paid to agents or any other party relating to this Bid. 

The declaration shall be taken under General/Special Condition in KPP 

portal. However, The document shall be taken from successful 

bidder in written post issue of Letter of Intent/ Letter of 

Acceptance. 

12. Process of Bid 

Submission 

12.1 The Letter of Bid – Technical Part, Letter of Bid – Financial 

Part, Schedules including Bill of Quantities, and all documents 

listed under Clause 11, shall be prepared using the relevant 

forms furnished in Section IV, Bidding Forms, if so provided. 

The forms must be completed without any alterations to the text, 

and no substitutes shall be accepted except as provided under 

ITB 20.3. All blank spaces shall be filled with the information 

requested. 

12.2 Entire Bid including the Letters of Bid, Schedules and filled-up 

Bill of Quantities shall be submitted online on e-procurement 

system specified in ITB 7.1. Details and process of online 

submission of the tender and relevant documents are given on 

the website mentioned above. Scanned copies of documents 

listed in ITB Clauses 11 and 12.3 should also be uploaded on 

this website. 

12.3 Submission of Original Documents:  Not applicable 

13. Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative Bids shall not 

be considered.  

 
13.2 When alternative times for completion are explicitly invited, a 

statement to that effect will be included in the BDS and the 

method of evaluating different alternative times for completion 

will be described in Section III, Evaluation and Qualification 

Criteria. 

 
13.3 Except as provided under ITB 13.4 below, Bidders wishing to 

offer technical alternatives to the requirements of the bidding 

document must first price the Employer’s design as described in 

the bidding document and shall further provide all information 

necessary for a complete evaluation of the alternative by the 

Employer, including drawings, design calculations, technical 

specifications, breakdown of prices, and proposed construction 

methodology and other relevant details. Only the technical 

alternatives, if any, of the Bidder with the Most Advantageous 
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Bid conforming to the basic technical requirements shall be 

considered by the Employer. 

 
13.4 When specified in the BDS, Bidders are permitted to submit 

alternative technical solutions for specified parts of the Works. 

Such parts will be identified in the BDS and described in 

Section VII,Works’Requirements. The method for their 

evaluation will be stipulated in Section III,Evaluation and 

Qualification Criteria. 

14. Bid Prices and 

Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of 

Bid –Financial Part and in the Schedules including Bill of 

Quantities shall conform to the requirements specified below. 

 
14.2 The Bidder shall submit a Bid for the whole of the Works 

described in ITB 1.1 by filling in prices for all items of the 

Works, as identified in Section IV - Bidding Forms along with 

the total bid price (both in figures and words). The Bidder shall 

fill in rates and prices for all items of the Works described in the 

Bill of Quantities.  Items against which no rate or price is 

entered by the Bidder will not be paid for by the Employer when 

executed and shall be deemed covered by the rates for other 

items and prices in the Bill of Quantities. Corrections if any, in 

the bid can be carried out by editing the information before 

electronic submission on e-procurement portal. 

 
14.3 The price to be quoted in the Letter of Bid – Financial Part,in 

accordance with ITB 12.1, shall be the total price of the Bid, 

excluding any discounts offered.  

 
14.4 The Bidder shall quote any discounts and indicate the 

methodology for their application in the Letter of Bid – 

Financial Part in accordance with ITB 12.1. 

 14.5 Unless otherwise specified in the BDS and the Conditions of 

Contract, the prices quoted by the Bidder shall be fixed.  

14.6 If so specified in ITB 1.1, Bids are invited for individual lots 

(contracts)or for any combination of lots (packages). Bidders 

wishing to offer discounts for the award of more than one 

Contract shall specify in their Bid the price reductions applicable 

to each package, or alternatively, to individual Contracts within 

the package. Discounts shall be submitted in accordance with 

ITB 14.4, provided the Bids for all lots (contracts) are opened at 

the same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor 

under the Contract, or for any other cause, as of the deadline for 

submission of Bids, shall be included in the rates and prices and 
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the total Bid price submitted by the Bidder. 

14.8 Bidders may like to ascertain availability of tax/duty exemption 

benefits available in India.  They are solely responsible for 

obtaining such benefits which they have considered in their bid 

and in case of failure to receive such benefits for reasons 

whatsoever, the Employer will not compensate the bidder 

(Contractor). The bidder shall furnish along with his bid a 

declaration to this effect in the Declaration Format provided in 

Section IV of the bidding document. 

Where the bidder has quoted taking into account such benefits, it 

must give all information required for issue of certificates in 

terms of the Government of India’s relevant Notifications as per 

the declaration format. In case the bidder has not provided the 

required information or has indicated to be furnished later on in 

the Declaration Format, the same shall be construed that the 

goods/construction equipment for which certificate is required is 

Nil. 

To the extent the Employer determines the quantities indicated 

therein are reasonable keeping in view the quantities in bill of 

quantities, construction program and methodology, the 

certificates will be issued within 60 days of signing of the 

contract and no subsequent changes will be permitted. In case of 

materials pertaining to Variation items and quantities, the 

certificate shall be issued only on request from the Contractor 

when in need and duly certified by the Project Manager. 

No certificate will be issued for items where no 

quantity/capacity of equipment is indicated in the statement. 

If the bidder has considered the tax/duty exemption for 

materials/construction equipment to be bought for the work, the 

bidder shall confirm and certify that the Employer will not be 

required to undertake any responsibilities of the Government of 

India Scheme or the said exemptions being available during the 

contract execution, except issuing the required certificate. The 

bids which do not conform to the above provisions or any 

condition by the bidder which makes the bid subject to 

availability of tax/duty exemption for materials/construction 

equipment or compensation on withdrawal of any variations to 

the said exemptions will be treated as non-responsive and 

rejected. 

Any delay in procurement of the construction equipment/ 

machinery/goods as a result of the above shall not be a cause for 

granting any extension of time. 
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15. Currencies of Bid 

and Payment 

15.1 The unit rates and prices shall be quoted by the Bidder and shall 

be paid for, entirely in Indian Rupees. 

  

16. Documents 

Comprising the 

Technical 

Proposal 

16.1 The Bidder shall furnish a technical proposal in the Technical 

Part of the Bid, including a statement of work methods, 

equipment, personnel, schedule and any other information as 

stipulated in Section IV, Bidding Forms, in sufficient detail to 

demonstrate the adequacy of the Bidders’ proposal to meet the 

work’s requirements and the completion time.  

17. Documents 

Establishing the 

Eligibility and 

Qualifications of 

the Bidder 

17.1 To establish Bidder’s eligibility in accordance with ITB 4, 

Bidders shall complete the Letter of Bid – Technical Part, 

included in Section IV, Bidding Forms.  

17.2 In accordance with Section III, Evaluation and Qualification 

Criteria, to establish its qualifications to perform the Contract, 

the Bidder shall provide the information requested in the 

corresponding information sheets included in Section IV, 

Bidding Forms. 

18. Period of Validity 

of Bids 

18.1 Bids shall remain valid for 120 days or for the Bid Validity 

period specified in the BDS. The Bid Validity period starts 

from the date fixed for the Bid submission deadline (as 

prescribed by the Employer in accordance with ITB 22.1). A 

Bid valid for a shorter period shall be rejected by the Employer 

as nonresponsive. 

 18.2 In exceptional circumstances, prior to the expiration of the Bid 

validity period, the Employer may request Bidders to extend the 

period of validity of their Bids. The request and the responses 

shall be made in writing. If a Bid Security is requested in 

accordance with ITB 19, it shall also be extended forty five (45) 

days beyond the deadline of the extended validity period. A 

Bidder may refuse the request without forfeiting its Bid 

Security. A Bidder granting the request shall not be required or 

permitted to modify its Bid, except as provided in ITB 18.3. 

 18.3 If the award is delayed by a period exceeding fifty-six (56) days 

beyond the expiry of the initial Bid validity period,the Contract 

price shall be determined as follows: 
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(a) in the case of fixed price contracts, the Contract price shall 

be the Bid price adjusted by the factor specified in 

theBDS; 

(b) in the case of adjustable price contracts, no adjustment 

shall be made; or 

(c) in any case, Bid evaluation shall be based on the Bid price 

without taking into consideration the applicable correction 

from those indicated above. 

19. Bid Security 19.1 The Bidder shall furnish as part of the Technical Part of its Bid, 

either a Bid-Securing Declaration or a Bid Security as specified 

in the BDS, in original form and, in the case of a Bid security, 

for the amount specified in the BDS. 

 
19.2 A Bid Securing Declaration shall use the form included in 

Section IV, Bidding Forms. 

 
19.3 If a Bid Security is specified pursuant to ITB 19.1, the Bid 

Security shall be a demand guarantee in any of the following 

forms at the Bidder’s option: 

(a) an unconditional bank guarantee issued by a Nationalized 

or Scheduled bank located in India;  

(b) an irrevocable letter of credit issued by a Nationalized or 

Scheduled bank located in India;  

(c) a cashier’s or certified check or demand draft issued by a 

Nationalized or Scheduled bank located in India; 

(d) another security specified in the BDS, 

 In the case of a bank guarantee, the Bid Security shall be 

submitted using the Bid Security Form included in Section IV, 

Bidding Forms. The form must include the complete name of the 

Bidder. The Bid Security shall be valid for forty-five (45) days 

beyond the original validity period of the Bid, or beyond any 

period of extension if requested under ITB 18.2. 

 
19.4 If a Bid Security or Bid Securing Declaration is specified 

pursuant to ITB 19.1, any Bid not accompanied by a 

substantially responsive Bid Security or Bid Securing 

Declaration shall be rejected by the Employer as non-responsive.  

 
19.5 If a Bid Security is specified pursuant to ITB 19.1, the Bid 

Security of unsuccessful Bidders shall be returned as promptly as 

possible upon the successful Bidder’s signing the Contract and 

furnishing the Performance Security and if required in the BDS, 

the Environmental and Social (ES) Performance Security 
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pursuant to ITB 50. 

 
19.6 The Bid Security of the successful Bidder shall be returned as 

promptly as possible once the successful Bidder has signed the 

Contract and furnished the required Performance Security and if 

required in the BDS, the Environmental and Social (ES) 

Performance Security. 

 
19.7 The Bid Security may be forfeited or the Bid-Securing 

Declaration executed: 

(a) if a Bidder withdraws/modifies/substitutes its Bid during 

the period of Bid validity specified by the Bidder on the 

Letter of Bid - Technical Part and repeated in Letter of Bid 

- Financial Part, or any extension thereto provided by the 

Bidder; or 

(b) if the Bidder does not accept the correction of its Bid 

Price pursuant to ITB 36; or 

(c) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 49; or 

(ii) furnish a Performance Securityand if required in the 

BDS, the Environmental and Social (ES) Performance 

Security in accordance with ITB 50. 

 
19.8 The Bid Security or the Bid-Securing Declaration of a JVshall 

be in the name of the JVthat submits the Bid. If the JVhas not 

been constituted into a legally enforceable JV, at the time of 

Bidding, the Bid Security or the Bid-Securing Declaration shall 

be in the names of all future members as named in the letter of 

intent mentioned in ITB 4.1 and ITB 11.2.  

 
19.9 If a Bid Security is not required in the BDS, pursuant to ITB 

19.1, and: 

(a) if a Bidder withdraws its Bid during the period of Bid 

validity specified by the Bidder in the Letters of Bid or any 

extended date provided by the Bidder; or 

(b) if the successful Bidder fails to: sign the Contract in 

accordance with ITB 49; or furnish a Performance Security 

and if required in the BDS, the Environmental and Social 

(ES) Performance Security in accordance with ITB 50; 

 the Borrower may, if provided for in the BDS, declare the Bidder 

ineligible to be awarded a contract by the Employer for a period of 

time as stated in the BDS. 
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20. Format and 

Signing of Bid 

20.1 The Bidder shall prepare the Bid as per details given in ITB 21.  

 20.2 Bidders shall mark as “CONFIDENTIAL” information in their 

Bids which is confidential to their business.   

 
20.3 The Bid shall be signed by a person duly authorized to sign on 

behalf of the Bidder. This authorization shall consist of a written 

confirmation as specified in the BDS and shall be uploaded 

along with the Bid. The name and position held by each person 

signing the authorization must be typed or printed below the 

signature. 

 
20.4 In case the Bidder is a JV, the Bid shall be signed by an 

authorized representative of the JV on behalf of the JV, and so 

as to be legally binding on all the members as evidenced by a 

power of attorney signed by their legally authorized 

representatives. Documents establishing authority to sign the bid 

on behalf of the JV shall be uploaded along with the bid.  

20.5 Any interlineations, erasures, or overwriting shall be valid only 

if they are signed or initialed by the person signing the Bid. 

D. Online Submission and Opening of Bids 

21. Preparation of 

Bids 

21.1 Bids, both Technical and Financial Parts, shall be submitted 

online on the e-procurement system specified in BDS 7.1. 

Detailed guidelines for viewing bids and submission of online 

bids are given on the website (https://kppp.karnataka.gov.in).  

The Request for Bids under this Project is published on this 

website. Any citizen or prospective bidder can logon to this 

website and view the Request for Bids and can view the details 

of works for which bids are invited. A prospective bidder can 

submit its bid online; however, the bidder is required to have 

enrolment/registration in the website, and should have valid 

Digital Signature Certificate (DSC) in the form of smart card/e-

token obtained from any certifying agency authorised by the 

Government of India (for class of DSC specified in BDS). The 

bidder should register in the website using the relevant option 

available. Then the Digital Signature registration has to be done 

with the e-token, after logging into the website. The bidder can 

then login the website through the secured login by entering the 

password of the e-token & the user id/ password chosen during 

registration. After getting the bid schedules, the Bidder should 

go through them carefully and submit the specified documents, 

along with the bid, otherwise the bid will be rejected.  
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21.2 The completed bid comprising of documents indicated in ITB 

12, should be uploaded on the e-procurement portal along with 

scanned copies of requisite certificates as are mentioned in 

different sections in the bidding document. The bid security 

needs to be paid online only through KPP portal 

(https://kppp.karnataka.gov.in). 

 21.3 All the documents are required to be signed digitally by the 

bidder. After electronic online bid submission, the system 

generates a unique bid identification number which is time 

stamped as per server time. This shall be treated as 

acknowledgement of bid submission. 

 21.4 Physical, e-mail, Telex, Cable or Facsimile bids will be rejected 

as non-responsive. 

22. Deadline for 

Submission of 

Bids 

22.1 Bids, both Technical and Financial Parts, must be uploaded 

online no later than the date and time specified in the BDS. 

 22.2 The Employer may, at its discretion, extend the deadline for the 

submission of Bids by amending the bidding document in 

accordance with ITB 8, in which case all rights and obligations 

of the Employer and Bidders previously subject to the deadline 

shall thereafter be subject to the deadline as extended. 

23. Late Bids 23.1 The electronic bidding system would not allow any late 

submission of bids after due date & time as per server time. 

24. Withdrawal, 

Substitution, and 

Modification of 

Bids 

24.1 Bidders may modify their bids by using the appropriate option for 

bid modification on e-procurement portal, before the deadline for 

submission of bids.  For this the bidder need not make any 

additional payment towards the cost of bid document. For bid 

modification and consequential re-submission, the bidder is not 

required to withdraw his bid submitted earlier. The last modified 

bid submitted by the bidder within the bid submission time shall 

be considered as the bid. For this purpose, 

modification/withdrawal by other means will not be accepted. In 

online system of bid submission, the modification and 

consequential re-submission of bids is allowed any number of 

times. A bidder may withdraw his bid by using the appropriate 

option for bid withdrawal, before the deadline for submission of 

bids, however, if the bid is withdrawn, re-submission of the bid is 

not allowed (or allowed if specified in BDS). 

 
24.2  Bids requested to be withdrawn in accordance with ITB 24.1 

shall not be opened. 

 24.3  No Bid may be withdrawn, substituted, or modified in the 



 26 

interval between the deadline for submission of Bids and the 

expiration of the period of Bid validity specified by the Bidder on 

the Letter of Bid or any extension thereof. This will result in the 

forfeiture of the Bid Security pursuant to ITB 19.7.  

E. Public Opening of Technical Parts of Bids 

25. Public Opening of 

Technical Parts of 

Bids 

25.1 The Employer shall publicly open Technical Parts of all Bids 

received by the deadline, at the date, time and place specified in 

the BDS, in the presence of Bidders’ designated representatives 

and anyone who chooses to attend, and this could also be viewed 

by the bidders online. The Financial Parts of the bids shall remain 

unopened in the e-procurement system, until the subsequent 

public opening, following the evaluation of the Technical Parts of 

the Bids. In all cases, original documents submitted as specified 

in ITB 12.3 shall be first scrutinized, and Bids that do not comply 

with the provisions of ITB 12.3 will be declared non-responsive 

and will not be opened. Thereafter, bidders’ names,the presence 

or absence of a Bid Security or Bid Securing Declaration, if one 

was required, alternative bids – technical parts, if any, and such 

other details as the Employer may consider appropriate will be 

notified, online by the Employer at the time of bid opening. (Bid 

security needs to be paid online only through KPP Portal. No 

other form shall be accepted) 

In the event of the specified date of bid opening being declared a 

holiday for the Employer, the bids will be opened at the 

appointed time and location on the next working day. 

25.2 The electronic summary of the bid opening will be generated and 

uploaded online. The Employer will also prepare minutes of the 

Bid opening, including the information disclosed and upload the 

same for viewing online.  Only Technical Parts of Bids, and 

technical parts of Alternative Bids if any, that are opened at 

technical Bid opening shall be considered further for evaluation. 

F. Evaluation of Bids – General Provisions 

26. Confidentiality 26.1 Information relating to the evaluation of Bids and 

recommendation of contract award, shall not be disclosed to 

Bidders or any other persons not officially concerned with the 

Bidding process until information on Intention to Award the 

Contract is transmitted to all Bidders in accordance with ITB 45. 

In cases where ITB 45 is not applicable, such information shall 

not be disclosed until Notification of Award is transmitted in 

accordance with ITB 47. 
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26.2 Any effort by a Bidder to influence the Employer in the 

evaluation of the Bids or Contract award decisions may result in 

the rejection of its Bid.   

 
26.3 Notwithstanding ITB 26.2, from the time of Bid opening to the 

time of Contract award, if a Bidder wishes to contact the 

Employer on any matter related to the Bidding process, it shall 

do so in writing. 

27. Clarification of 

Bids 

 

27.1 To assist in the examination, evaluation, and comparison of the 

Bids, and qualification of the Bidders, the Employer may, at its 

discretion, ask any Bidder for a clarification of its Bid giving a 

reasonable time for a response. Any clarification submitted by a 

Bidder that is not in response to a request by the Employer shall 

not be considered. The Employer’s request for clarification and 

the response shall be in writing. No change, including any 

voluntary increase or decrease in the prices or substance of the 

Bid shall be sought, offered, or permitted, except to confirm the 

correction of arithmetic errors discovered by the Employer in 

the evaluation of the Bids, in accordance with ITB 36. 

 
27.2 If a Bidder does not provide clarifications of its Bid by the date 

and time set in the Employer’s request for clarification, its Bid 

may be rejected. 

28. Deviations, 

Reservations, and 

Omissions 

28.1 During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified 

in the bidding document; 

(b) “Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the bidding document; and 

(c) “Omission” is the failure to submit part or all of the 

information or documentation required in the bidding 

document. 

29. Nonmaterial 

Nonconformities 

29.1 Provided that a Bid is substantially responsive, the Employer 

may waive any nonconformities in the Bid which do not 

constitute a material deviation, reservation or omission. 

 29.2 Provided that a Bid is substantially responsive, the Employer 

may request that the Bidder submit the necessary information or 

documentation, within a reasonable period of time, to rectify 

nonmaterial nonconformities in the Bid related to documentation 

requirements. Requesting information or documentation on such 

nonconformities shall not be related to any aspect of the price or 

substance of the Bid. Failure of the Bidder to comply with the 
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request may result in the rejection of its Bid. 

 29.3 Provided that a Bid is substantially responsive, the Employer 

shall rectify quantifiable nonmaterial nonconformities related to 

the Bid Price. To this effect, the Bid Price shall be adjusted, for 

comparison purposes only, to reflect the price of a missing or 

nonconforming item or component in the manner specified in 

the BDS. 

G. Evaluation of Technical Parts of Bids 

30. Evaluation of 

Technical Parts 

30.1 In evaluating the Technical Parts of each Bid, the Employer shall 

use the criteria and methodologies listed in this ITB and Section 

III, Evaluation and Qualification Criteria. No other evaluation 

criteria or methodologies shall be permitted.  

31. Determination of 

Responsiveness 

31.1 The Employer’s determination of a Bid’s responsiveness is to be 

based on the contents of the Bid itself, as defined in ITB 11.  

31.2 A substantially responsive Bid is one that meets the requirements 

of the bidding document without material deviation, reservation, 

or omission. A material deviation, reservation, or omission is one 

that: 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the 

bidding document, the Employer’s rights or the 

Bidder’s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of 

other Bidders presenting substantially responsive Bids. 

 31.3 The Employer shall examine the technical aspects of the Bid 

submitted in accordance with ITB 16, in particular, to confirm 

that all requirements of Section VII, Works’ Requirements have 

been met without any material deviation, reservation or 

omission. 

 31.4 If a Bid is not substantially responsive to the requirements of the 

bidding document, it shall be rejected by the Employer and may 

not subsequently be made responsive by correction of the 

material deviation, reservation, or omission. 

32. Qualification of 

the Bidder 

32.1 The Employer shall determine to its satisfaction whether the 

eligible Bidders that have submitted substantially responsive 
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Bid - Technical Parts meet the qualifying criteria specified in 

Section III, Evaluation and Qualification Criteria. 

 32.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications submitted 

by the Bidder, pursuant to ITB 17. The determination shall not 

take into consideration the qualifications of other firms such as 

the Bidder’s subsidiaries, parent entities, affiliates, 

subcontractors (other than Specialized Subcontractors if 

permitted in the bidding document), or any other firm different 

from the Bidder. 

 32.3 If a Bidder does not meet the qualifying criteria specified in 

Section III, Evaluation and Qualification Criteria, its Bid shall 

be rejected by the Employer and may not subsequently be made 

responsive by correction of the material deviation, reservation, 

or omission. 

 32.4 Only Bids that are both substantially responsive to the bidding 

document and meet all Qualification Criteria shall have the 

Financial Parts of their Bids opened at the second public 

opening. 

33. Subcontractors 33.1 Unless otherwise stated in the BDS, the Employer does not intend 

to execute any specific elements of the Works by subcontractors 

selected in advance by the Employer. 

33.2 The subcontractor’s qualifications shall not be used by the Bidder 

to qualify for the Works unless their specialized parts of the 

Works were previously designated by the Employer in the BDS 

as can be met by subcontractors referred to hereafter as 

‘Specialized Subcontractors’, in which case, the qualifications of 

the Specialized Subcontractors proposed by the Bidder may be 

added to the qualifications. 

33.3 Bidders may propose subcontracting up to the percentage of total 

value of contracts or the volume of works as specified in the 

BDS. Subcontractors proposed by the Bidder shall be fully 

qualified for their parts of the Works. 

H. Public Opening of Financial Parts of Bids 

34. Public Opening of 

Financial Parts 

34.1 Following the completion of the evaluation of the Technical Parts 

of the Bids, and the Bank has issued its no objection (if 

applicable), the Employer shall notify in writing those Bidders 

whose Bids were considered non-responsive to the bidding 

document or failed to meet the Qualification Criteria, advising 

them of the following information: 
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 (a) the grounds on which their Technical Part of Bid failed to 

meet the requirements of the bidding document. 

(b) their Financial Part of Bid shall not be opened; and  

(c) notify them of the date, time, and location for public 

opening of Financial Parts of the Bids. 

 34.2 The Employer shall, simultaneously, notify in writing those 

Bidders whose Technical Part have been evaluated as 

substantially responsive to the bidding document and met all 

Qualifying Criteria, advising them of the following information: 

(a) their Bid has been evaluated as substantially responsive to 

the bidding document and met the Qualification Criteria; 

(b) their Financial Part of Bid will be opened at the public 

opening of the Financial Parts; and 

(c) notify them of the date, time and location for public 

opening of the Financial Parts of the Bids, as specified in 

the BDS. 

 34.3 The opening date should allow Bidders sufficient time to make 

arrangements for attending the opening. The Financial Part of 

the Bids shall be opened publicly in the presence of Bidders’ 

designated representatives and anyone who chooses to attend, 

and this could also be viewed by the bidders online. The 

bidder’s names, the Bid prices, per lot (contract) if applicable, 

including any discounts and Alternative Bid - Financial Part if 

any, and such other details as the Employer may consider 

appropriate, will be notified online by the Employer at the time 

of bid opening.   

In the event of the specified date of bid opening being declared a 

holiday for the Employer, the bids will be opened at the 

appointed time and location on the next working day. 

 34.4 The electronic summary of the bid opening will be generated and 

uploaded online. The Employer will also prepare minutes of the 

Bid opening, including the information disclosed and upload the 

same for viewing online.  Only Financial Parts of Bids, Financial 

Parts of Alternative Bids, and discounts that are opened at Bid 

opening shall be considered further for evaluation. 

I. Evaluation of Financial Parts of Bids 

35. Evaluation of 

Financial Parts 

35.1 To evaluate the Financial Part, the Employer shall consider the 

following:  
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 (a) the Bid price, excluding Provisional Sums and the provision, 

if any, for contingencies in the Summary Bill of Quantities 

for admeasurement contracts, but including Daywork1items, 

where priced competitively; 

 (b) price adjustment for correction of arithmetic errors in 

accordance with ITB 36.1;  

 (c) price adjustment due to discounts offered in accordance with 

ITB 14.4; 

 (d) Not used; 

(e) price adjustment due to quantifiable nonmaterial 

nonconformities in accordance with ITB 29.3;and 

 (f) the additional evaluation factors are specified in Section III, 

Evaluation and Qualification Criteria. 

 35.2      The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of 

the Contract, shall not be taken into account in Bid evaluation. 

 35.3   If this bidding document allows Bidders to quote separate prices 

for different lots (contracts), the methodology to determine the 

lowest evaluated cost of the contract combinations, including 

any discounts offered in the Letter of Bid – Financial Part, is 

specified in Section III, Evaluation and Qualification Criteria 

36. Correction of 

Arithmetical 

Errors 

36.1 In evaluating the Financial Part of each Bid, the Employer shall 

correct arithmetical errors on the following basis: 

(a) only for admeasurement contracts, if there is a 

discrepancy between the unit price and the total price that 

is obtained by multiplying the unit price and quantity, the 

unit price shall prevail and the total price shall be 

corrected; 

(b) if there is an error in a total corresponding to the addition 

or subtraction of subtotals, the subtotals shall prevail and 

the total shall be corrected; and 

(c)    if there is a discrepancy between words and figures, the 

                                                
1 Daywork is work carried out following instructions of the Project Manager and paid for on the basis of time 

spent by workers, and the use of materials and the Contractor’s equipment, at the rates quoted in the Bid.  

For Daywork to be priced competitively for Bid evaluation purposes, the Employer must list tentative 

quantities for individual items to be costed against Daywork (e.g., a specific number of tractor driver staff-

days, or a specific tonnage of Portland cement), to be multiplied by the Bidders’ quoted rates and included 

in the total Bid price. 
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amount in words shall prevail, unless the amount 

expressed in words is related to an arithmetic error, in 

which case the amount in figures shall prevail subject to 

(a) and (b) above.  

 36.2 Bidders shall be requested to accept correction of arithmetical 

errors. Failure to accept the correction in accordance with ITB 

36.1, shall result in the rejection of the Bid and the Bid Security 

may be forfeited in accordance with ITB Sub-Clause 19.7. 

37. Conversion to 

Single Currency 

37.1 Not used.  

38. Margin of 

Preference 

38.1 Not applicable. 

39. Comparison of 

Financial Parts 

39.1 The Employer shall compare the evaluated costs of all 

responsive and qualified Bids to determine the Bid that has the 

lowest evaluated cost. 

40. Abnormally Low 

Bids 

40.1 An Abnormally Low Bid is one where the Bid price, in 

combination with other constituent elements of the Bid, appears 

unreasonably low to the extent that the Bid price raises material 

concerns as to the capability of the Bidder to perform the 

Contract for the offered Bid price. 

40.2 In the event of identification of a potentially Abnormally Low 

Bid, the Employer, unless otherwise specified in the BDS, shall 

seek written clarifications from the Bidder, including detailed price 

analyses of its Bid price in relation to the subject matter of the 

contract, scope, proposed methodology, schedule, allocation of 

risks and responsibilities and any other requirements of the bidding 

document. 

40.3 After evaluation of the price analyses, in the event that the 

Employer determines that the Bidder has failed to demonstrate its 

capability to perform the Contract for the offered Bid Price, the 

Employer shall reject the Bid.  

41. Unbalanced or 

Front-Loaded 

Bids 

41.1 If the Bid for an admeasurement contract, which results in the 

lowest evaluated cost is, in the Employer’s opinion, seriously 

unbalanced or, front-loaded, the Employer may require the 

Bidder to provide written clarifications. Clarifications may 

include detailed price analyses (with breakdown of unit rates) to 

demonstrate the consistency of the Bid prices with the scope of 

works, proposed methodology, schedule and any other 

requirements of the bidding document. 

41.2 After the evaluation of the information and detailed price 

analysis presented by the Bidder, the Employer may as 
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appropriate: 

(a) accept the Bid without any additional Performance 

Security; or 

(b) require that the amount of the Performance Security be 

increased at the expense of the Bidder to a level not 

exceeding twenty percent (20%) of the Contract Price to 

protect the Employer against financial loss in the event of 

default of the successful Bidder under the Contract; or 

(c) reject the Bid if the risk cannot be mitigated through 

additional performance security.  

42. Most 

Advantageous Bid 

42.1 Having compared the evaluated costs of Bids, the Employer shall 

determine the Most Advantageous Bid. The Most Advantageous 

Bid is the Bid of the Bidder that meets the Qualification Criteria 

and whose Bid has been determined to be: 

(a) substantially responsive to the bidding document; and 

(b) the lowest evaluated cost. 

43. Employer’sRight 

to Accept Any 

Bid, and to Reject 

Any or All Bids 

43.1 The Employer reserves the right to accept or reject any Bid, and 

to annul the Bidding process and reject all Bids at any time prior 

to Contract Award, without thereby incurring any liability to 

Bidders. In case of annulment, all documents submitted and 

specifically, Bid securities, shall be promptly returned to the 

Bidders. 

44. Standstill Period 44.1 Standstill Period shall not apply. 

 

45. Notice of Intention 

to Award 

45.1 Not used. 

 

J. Award of Contract 

46. Award Criteria 46.1 Subject to ITB 43, the Employer shall award the Contract to the 

successful Bidder. This is the Bidder whose Bid has been 

determined to be the Most Advantageous Bid as specified in 

ITB 42. 

47. Notification of 

Award 

47.1 Prior to the expiration of the Bid Validity Period, the Employer 

shall transmit the Letter of Acceptance to the successful Bidder. 

The Letter of Acceptance shall specify the sum that the 

Employer will pay the Contractor in consideration of the 

execution of the contract (hereinafter and in the Conditions of 
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Contract and Contract Forms called “the Contract Price”). 

47.2  Within ten (10) Business Days after the date of transmission of 

the Letter of Acceptance, the Employer shall publish the 

Contract Award Notice which shall contain, at a minimum, the 

following information:  

(a) name and address of the Employer; 

(b) name and reference number of the contract being awarded, 

and the selection method used;  

(c) names of all Bidders that submitted Bids, and their Bid 

prices as read out at Bid opening, and as evaluated;  

(d) names of all Bidders whose Bids were rejected either as 

nonresponsive or as not meeting qualification criteria, or 

were not evaluated, with the reasons therefor; and 

(e) the name of the successful Bidder, the final total contract 

price, the contract duration and a summary of its scope. 

 

 
47.3 The Contract Award Notice shall be published on a National 

website (on the Employer’s website (RDWSD Karnataka – 

Official Website and KERS website) 

 
47.4 Until a formal contract is prepared and executed, the notification 

of award shall constitute a binding Contract. 

48. Debriefing by the 

Employer 

48.1 Not used. 

49. Signing of 

Contract 

49.1 Promptly upon Notification of Award, the Employer shall 

prepare the Contract Agreement and keep it ready in the office 

of the Employer for the signature of the Employer and the 

successful Bidder, within 21 days following the date of Letter of 

Acceptance. The Contract Agreement shall incorporate all 

agreements between the Employer and the successful Bidder.   

 49.2 Within twenty-one (21) days of receipt of the Letter of 

Acceptance, the successful Bidder shall (a) furnish the 

performance security and if required in the BDS, the 

Environmental and Social (ES) Performance Security in 

accordance with ITB Clause 50 and revised construction 

methodology; (b) if the successful bidder is a JV, it shall also 

furnish the JV agreement duly signed by all the members, if it 

had submitted only a letter of intent to execute the JV agreement 

along with the bid; and (c) shall sign, date and return the 

Agreement to the Employer along with the documents stated at 

(a) and (b) above. 

https://english.swachhamevajayate.org/
https://english.swachhamevajayate.org/
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50. Performance 

Security 

Add The successful Bidder shall also be required to submit an  

Environmental and Social (ES) Performance Security. 

[Note: The ES Performance Security shall normally be  

required where ES risks are significant.] 

Throughout this bidding document the term ’performance  

security’, unless the context clearly indicates otherwise, means  

and includes both ‘the performance security and the ES  

performance security’ to be submitted by the successful bidder  

in the amounts specified in GCC/ PCC 54. 

50.1  

 
50.2 Failure of the successful Bidder to submit the above-mentioned 

Performance Security and if required in the BDS, the 

Environmental and Social (ES) Performance Security or to sign 

the Contract Agreement shall constitute sufficient grounds for 

the annulment of the award and forfeiture of the Bid Security. In 

that event the Employer may award the Contract to the Bidder 

offering the next Most Advantageous Bid.  

50.3 Upon the successful Bidder’s signing the Agreement and 

furnishing of the Performance Security and if required in the 

BDS, the Environmental and Social (ES) Performance Security 

pursuant to ITB Clause 50.1, the Employer shall promptly notify 

the name of the winning bidder to each unsuccessful bidder and 

shall discharge the Bid Securities of the bidders pursuant to ITB 

Clause 19.5 and 19.6. 

51. Adjudicator 51.1 The Employer proposes the person named in the BDS to be 

appointed as Adjudicator under the Contract, at the daily fee 

specified in the BDS, plus reimbursable expenses (actual 

boarding, lodging, travel and other incidental expenses). If the 

Bidder disagrees with this proposal, the Bidder should so state in 

his Bid. If, in the Letter of Acceptance, the Employer does not 

agree on the appointment of the Adjudicator, the Employer will 

request the Appointing Authority designated in the Particular 

Conditions of Contract (PCC) pursuant to Clause 23.1 of the 

General Conditions of Contract (GCC), to appoint the 

Adjudicator. 
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Section II - Bid Data Sheet (BDS) 

 

The following specific data for the Works to be procured shall complement, supplement, or 

amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the 

provisions herein shall prevail over those in ITB. 

 

ITB 

Reference 
A.  General 

ITB 1.1 The number of the Request for Bids is: One (1) 

The Employeris: Rural Drinking Water and Sanitation Department 

(RDWSD) 

The reference number of the Request for Bids (RFB) is:IN-KERS-458928-

CW-RFB 

The name of the RFB is: Construction of Material Recovery Facility of 5 

TPD at KeduruGramaPanchayat, KundapurTaluk, UdupiDistrict. 

The number and identification of lots (contracts)comprising this RFB is: 

one (1) Lot only. 

ITB 1.2 The Employer shall use the e-procurement system specified in BDS 7.1. 

ITB 2.1 The Borrower is: Government of India. The sub-borrower is Government 

of Karnataka. 

Loan Agreement amount:71 million US$ 

The name of the Project is: Karnataka Strengthening Coastal Resilience 

and the Economy Project (K-SHORE) 

ITB 4.1 Bids from Joint ventures are not acceptable. 

ITB 4.5 A list of debarred firms and individuals is available on the Bank’s external 

website: http://www.worldbank.org/debarr. 

ITB 4.7 Deleted  

B.  Contents of Bidding Document 

ITB 7.1 Electronic – Procurement System 

The Employer shall use the following electronic-procurement system to 

manage this Bidding process: https://kppp.karnataka.gov.in 

Requests for clarification should be received by the Employer no later 

than25.11.2024 prior to the deadline for submission of bids. 

ITB 7.4 A Pre-Bid meeting Shall take place.   

http://www.worldbank.org/debarr.
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If a Pre-Bid meeting will take place, it will be at the following date, time 

and place: 13.11.2024, 1100 hours IST, Office of Executive Engineer, 

UdupiDivision, RDWSD, Udupi, UdupiDistrict, Karnataka State, India. 

 

A site visit conducted by the Employer shall be organized. 

ITB 8.2 The Corrigendum / addendum will appear on the e-procurement system 

under https://kppp.karnataka.gov.in under “Latest Corrigendum” and email 

notification is also automatically sent to those bidders who have started 

working on this tender. The same may also be seen in the Departmental 

website http://eparihara.aranya.gov.in/kers/public/kshore/ and 

https://english.swachhamevajayate.org/ 

C.  Preparation of Bids 

ITB 11.2 (j) The Bidder shall submit the following additional documents in its bid – 

Technical Part: The bidder shall submit the following along with their bid: 

 

i. Documents as listed in the table below in addition to the required forms 

as briefed in ITC 16 and ITC 17. 

 

Certificate 1. Latest Professional Tax Payment 

Certificate (PTPC)  

2. Valid PAN Card in the name of 

bidder/organization.  

3. Income Tax Return of current Assessment 

year or, IT Return of immediately 

preceding Assessment year whichever 

latest available.  

4. Valid GST Registration Certificate under 

GST Act & Rules. 

Company Details 1. For Proprietorship Firms, Partnership 

Firms, Registered Companies, Registered 

Cooperative Societies, Valid Trade 

License/ acknowledgement or Receipt of 

application for Trade License/ 

Revalidation. 

2. Other Requirement: For Partnership 

Firms: Legally valid Partnership Deed, 

Trade License, Form-VIII/ Memorandum 

of Registration of Registrar of Firms. 

3. For Companies: Incorporation 

Certificate, Trade License, Memorandum 

of Articles of ROC, List of current 

owners/ Directors/Board Members 

4. For State Registered Co-operative 
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Societies: Society Registration certificate 

from ARCS of the State, Society By-

Laws, latest available Auditor’s Report of 

Directorate of Co-operative Audit within 

preceding five years as per Societies Act 

& Rules. 

Credential of work 1. Work Order/ Award of Contract 

alongwithBoQ/SoR and LOA/LOI duly 

authenticated by issuing authority.  

2. Work completion Certificates should 

comprise with tender number, work order 

number, BoQ, tendered amount, amount 

put to tender, date of commencement, date 

of completion (in all respect), payment 

certificate etc. duly authenticated by 

competent authority. 

Financial 

Information 

Profit & Loss accounts and audited balance 

sheets along with relevant annexures, as 

applicable under IT Act, in the name of the 

bidder for any three financial years within the 

zone of preceding five financial years from 

date of publication of RFB. 

ii. Contractor Registration certificate on e-procurement system as per RFB 

iii.  Code of Conduct for Contractor’s Personnel (ES) 

The Bidder shall submit its Code of Conduct that will apply to Contractor’s 

Personnel (as defined in Sub-Clause 1 (ii) of the General Conditions of 

Contract), to ensure compliance with the Contractor’s Environmental and 

Social (ES) obligations under the Contract. The Bidder shall use for this 

purpose the Code of Conduct form provided in Section IV.  No substantial 

modifications shall be made to this form, except that the Bidder may 

introduce additional requirements, including as necessary to take into 

account specific Contract issues/risks. 

iv. Management Strategies and Implementation Plans (MSIP) to 

manage the (ES) risks 

The Bidder shall submit Management Strategies and Implementation Plans 

(MSIPs) to manage the following key Environmental and Social (ES) risks: 

 Labour health and Safety Plan due to occupational hazards,  

 Implementation plan of the Environmental, Social, Health, and 

Safety (ESHS) plan and  

 Boundary Marking and Protection Strategy for mobilization and 

construction to prevent offsite adverse impacts. 

ITB 11.3 (b) The following schedules shall be submitted with the bid:  

(i) Letter of Bid for Technical Part 
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(ii) Technical Proposal forms 

(iii) Letter of Bid for Financial Part (only Declaration through 

Special/General Conditions on KPP portal. The form shall be taken in 

written from successful bidder post issue of Letter of Intent/Acceptance) 

(iv) The Priced Bill of Quantities 

(v) Scanned copy of Registration on e-procurement website 

(vi) Scanned copy of affidavit regarding the correctness of 

information furnished with the bid document 

(vii) Scanned copy of bid security in approved form  

(viii) Scanned copy of Registration on e-procurement website  

(ix) Scanned copy of affidavit regarding the correctness of information 

furnished with the bid document 

(x) Time schedule for project implementation 

(xi) All other relevant documents as stated in the bid 

ITB 11.3 (d) The Bidder shall submit the following additional documents in its Bid: No 

extra documents should be uploaded in the Financial Proposal section on 

the KPP portal except for the completed schedule, including the priced Bill 

of Quantities as per ITB 12 and ITB 14. The bidder shall enter the prices 

directly in the given field against each item on KPP portal.   

ITB 12 Note for Bidders: Bidders must submit the bids on the e-procurement 

portal along with the relevant required documents. For this purpose, the 

bidders shall fill up in the forms that are available for online filling on the 

e-portal. The rest of the forms shall be downloaded by the bidders and 

filled up. The filled-up pages shall then be scanned and uploaded on the e-

procurement portal along with the scanned copies of the supporting 

documents.  

ITB 12.3 For submission of original documents, the Employer’s address is:  

Not Applicable 

ITB 13.1 Alternative Bids shall not be permitted.  

ITB 13.2 Alternative times for completion shall not bepermitted. 

ITB 13.3 Not Applicable 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of 

the Works: Not Applicable 

ITB 14.5 The prices quoted by the Bidder shall not be subject to adjustment during 

the performance of the Contract.   

 

The adjustment of contract price, if provided, will be done in accordance 

with GCC Clause 49 and corresponding provisions under PCC and 

Appendix 2 to PCC. 

ITB 18.1 The Bid validity period shall be 120 days. 
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ITB 18.3 (a) The Bid price shall be adjusted by the following factor: 5% per annum. 

ITB 19.1 

 

A Bid Security shall be required. A Bid-Securing Declaration shall not be 

required. The requisite bid Security shall be paid in e-Payment as specified 

in e-Procurement portal (https://kppp.karnataka.gov.in) using any of the 

following payments modes.  

 Credit card.  

 Direct debit 

 National Electronic Fund Transfer (NEFT).  

a) The bidders will be evaluated on confirming of receipt of the 

payment (bid security) in the Government of Karnataka Central 

pooling Account. 

b) The entire bid security for a particular tender has to be paid in a 

single transaction. it is responsibility of Bidders to ensure that 

payment through NEFT reaches GoK Bank before Bid submission 

date and time, through online payment.  

TheBidder shall furnish a Bid Security in the amount of INR 

2,96,000.00 

ITB 19.3 (d) Other types of acceptable securities are: None are accepted other than bid 

Security which shall be paid online through KPP portal.The Bid Security 

shall be valid for forty-five (45) days beyond the original validity period of 

the Bid, or beyond any period of extension if requested under ITB 18.2. 

ITB 19.9 Deleted (unless the Employer proposes use of bid securing declaration as 

bid security). 

ITB 20.3 The written confirmation of authorization to sign on behalf of the Bidder 

shall consist of:  

(a) Legally valid Power of Attorneyis  required to demonstrate the 

authority of the signatory to sign the Bid. 

(b) Not Applicable 

Note: Upload each and every page of bid document along with necessary 

testimonials duly digitally signed by the authorized person on behalf of the 

Bidder. 

D. Online Submission and Opening of Bids 

ITB 21.1  

 

Class of DSC required is:Class I and II 

ITB 22.1  

 

The deadline for uploading the Bids is:  

Date: 09th December 2024 

Time:  1600 hours IST 

ITB 24.1 Re-submission of the bid is not allowed, if withdrawn. 

E. Public Opening of Technical Parts of Bids 
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ITB 25.1 The online Bid opening of Technical Parts of Bids shall take place at:  

 

Executive Engineer, UdupiDivision, Rural Drinking Water and Supply 

Department (RDWSD),  

Udupi576104, UdupiDistrict, Karnataka, India. 

 

Date:10th December 2024 

Time: 1630 hours IST 

F. Evaluation of Bids – General Provisions 

ITB 29.3 

 

The adjustment shall be based on the highestprice of the item or 

component as quoted in other substantially responsive Bids, subject to a 

maximum of the estimated price of the item. If the price of the item or 

component cannot be derived from the price of other substantially 

responsive Bids, the Employer shall use its best estimate. 

G. Evaluation of Bids - Technical Parts 

ITB 33.1 At this time the Employer does not intend to execute certain specific parts 

of the Works by subcontractors selected in advance. 

ITB 33.2 NA 

ITB 33.3 (a) Contractor’s proposed subcontracting: Maximum percentage of 

subcontracting permitted is: 10% of the total contract amount or 10% of the 

volume of work. 

(b) the Bidder planning to subcontract more than 10% of total volume of 

work shall specify, in the Letter of Bid, the activity (ies) or parts of the Works 

to be subcontracted along with complete details of the subcontractors and 

their qualification and experience, to be collected through email post Letter of 

Intent is awarded. The qualifications and experience of the sub-contractors 

must meet the minimum criteria for the relevant work to be sub-contracted 

failing which such sub-contractors will not be permitted to participate. 

(c) Subcontractors’ qualification and experience will not be considered for 

evaluation of the Bidder. The Bidder on its own (without taking into account 

the qualification and experience of the sub-contractor) should meet the 

qualification criteria. 

H. Public Opening of Financial Parts 

ITB 34.2 (c) Following the completion of the evaluation of the Technical Parts of the Bids, 

the Employer will notify all Bidders of the date, time, and location of the 

public opening of Financial Parts. 

The online bid opening of Financial Parts of Bids shall take place at:  

 

Executive Engineer, UdupiDivision,  

Rural Drinking Water Supply and Sanitation Department (RDWSD),  

Udupi576104 ,UdupiDistrict, Karnataka, India. 
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Date: December 2024 

Time: to be intimated later 

 

[Note: The Financial Parts of the bids shall not be opened earlier than seven 

(7) days from the communication of technical evaluation results to the 

bidders] 

In addition to the above the Employer shall publish a notice of the public 

opening of the Financial Parts of the Bid on its website RDWSD Karnataka – 

Official Website (swachhamevajayate.org) and KERS 

(http://eparihara.aranya.gov.in/kers/public/kshore) 

I. Evaluation of Bids - Financial Parts 

ITB 40.2 Provisions related to Abnormally Low Bids do not apply 

J. Award of Contract 

ITB 50.1 and 

50.2 

 

Not Applicable 

 

ITB 51 The Adjudicator proposed by the Employer isShri C Gopinatha Rao and 

has been identified from the list provided by Institution of Engineers 

(India), holding the membership number of F/16223.The daily fee payable 

to Adjudicator is Rs. 10,000. 

 

The biographical data:  

Present Position: Retd. Engineer-in-Chief, Water Resource Department,  

Government of Karnataka 

Address:"Kausthubha‟, House No28, AnandaNasar, Vijayanagar 

Extension, DharwardDist, Hubli – 580 032. 

Education: BE (Civil) 

Age: 79 years 

Nationality: Indian 

Experience: Worked at various capacities in department of Water 

Resource, Government of Karnataka for 36 years. Possess wide experience 

in advisory role for all types of construction projects. 

 

 

  

https://english.swachhamevajayate.org/
https://english.swachhamevajayate.org/
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Section III - Evaluation and Qualification Criteria 

 

The Bidder shall provide all the information requested in the forms included in Section IV, 

Bidding Forms. 
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1. Technical Part 

1.1 Adequacy of Technical Proposal 

Evaluation of the Bidder's Technical Proposal will include  

 

(i). an assessment of the Bidder's technical capacity to mobilize key equipment and 

personnel for the contract consistent with its proposal regarding work methods, 

scheduling, material sourcing, and quality control/ assurance in sufficient detail and 

fully in accordance with the requirements stipulated in Section VII, Works’ 

Requirements 

 

For this purpose the Bidder should also submit: 

 

A detailed note outlining its proposed methodology and program of construction 

including Contractor’s Environmental and Social, HealthManagement Strategies and 

Implementation Plans (ES-MSIP), backed with equipment, materials and manpower 

planning and deployment, duly supported with broad calculations and quality control 

system/assurance procedures proposed to be adopted, justifying their capability of 

execution and completion of the work as per technical specifications within the 

stipulated period of completion as per milestones. 

 

(ii)  an assessment of the details of subcontracting elements of works amounting to 

more than 10% of the bid price; for each element proposed to be sub-contracted 

furnish details whether the identified Sub-contractor possesses the required 

qualifications and experiences to execute that element satisfactorily. [Work should 

not be split into small parts and sub-contracted]. 

 

(iii) Bidders shall submit an undertaking from each proposed subcontractor to 

confirm that they have read, understand and will comply with the ES obligations and 

code of conduct for Contractor’s Personnel. 

 

1.2 Alternative Technical Solutions for specified parts of Works(ITB 

13.4)– Not Applicable 

 

1.3 Specialized Subcontractors – Not Applicable 

 

2.1  Qualification Criteria 

Pursuant to ITB 32.1, the Employer shall assess each Bid against the following Qualification 

Criteria. Requirements not included in the text below shall not be used in the evaluation of 

the Bidder’s qualifications. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where 

permitted  

All members 

Combined 

Each 

Member 

At least one 

Member 

Submissions 

required 

1. Eligibility 

1.1 Nationality Nationality in accordance with ITB  4.4 Must meet 

requirement 

N/A N/A N/A Forms ELI – 1.1 

and 1.2, with 

attachments 

1.2 Conflict of 

Interest 

No conflicts of interest in accordance with 

ITB  4.2 

Must meet 

requirement 

N/A N/A N/A Letter of Bid 

1.3 Bank Eligibility Not having been declared ineligible by the 

Bank, as described in ITB 4.5. 

Must meet 

requirement 

N/A N/A N/A 

 

Letter of Bid 

1.4  State-owned 

enterprise or 

institution of the 

Borrower 

country 

Meets conditions of ITB  4.6 Must meet 

requirement 

N/A N/A N/A 

 

Forms ELI – 1.1 

and 1.2, with 

attachments 

1.5 United Nations 

resolution or 

Borrower’s 

country law 

Not having been excluded as a result of 

prohibition in the Borrower’s country laws 
or official regulations against commercial 

relations with the Bidder’s country, or by an 

act of compliance with UN Security 

Council resolution, both in accordance with 

ITB 4.8 and Section V. 

Must meet 

requirement 

N/A N/A N/A 

 

Forms ELI – 1.1 

and 1.2, with 
attachments 

2. Historical Contract Non-Performance 

2.1 History of Non- Non-performance of a contract2 did not Must meet N/A N/A N/A Form CON-2 

                                                
2 Non-performance, as decided by the Employer, shall include all contracts where (a) non-performance was not challenged by the contractor, including through 

referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. 

Non-performance shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Non-performance must be based 

on all information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism 

under the respective contract and where all appeal instances available to the Bidder have been exhausted. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where 

permitted  

All members 

Combined 

Each 

Member 

At least one 

Member 

Submissions 

required 

Performing 

Contracts 

occur as a result of contractor default since 

1stJan 2019.  

requirement7 & 

8 

2.2 Suspension 

Based on 

Execution of Bid/ 

Proposal 

Securing 

Declaration by 

the Employer or 

withdrawal of 

the Bid within 

Bid validity 

period 

Not under suspension based on execution of 

a Bid/ Proposal  Securing Declaration 

pursuant to ITB 4.7 or withdrawal of the 
Bid pursuant ITB 19.9 

Must meet 

requirement  

N/A N/A N/A Letter of Bid 

2.3 Pending 

Litigation 

Bidder’s financial position and prospective 

long-term profitability sound according to 

criteria established in 3.1 below and 

assuming that all pending litigation will be 
resolved against the Bidder 

Must meet 

requirement  

N/A N/A N/A Form CON – 2 

 

2.4 Litigation 

History 

No consistent history of court/arbitral award 

decisions against the Bidder3 since 

1stJan2019 

Must meet 

requirement  

N/A N/A N/A Form CON – 2  

2.5 Declaration: 

Environmental 

and Social (ES) 
past 

performance 

Declare any civil work contracts that 

have been suspended or terminated 

and/or performance security called by 
an employer for reasons of breach of 

environmental, or social (including 

Must make 

the 

declaration. 

Where there 

are 

Specialized 

N/A N/A 

N/A 

Form CON-3 ES 

Performance 

Declaration 

                                                
3The Bidder shall provide accurate information on the Letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under its 

execution over the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in disqualifying 

the Bidder. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where 

permitted  

All members 

Combined 

Each 

Member 

At least one 

Member 

Submissions 

required 

Sexual Exploitation, and 
Abuse)contractual obligations in the past 

five years4.  

Sub-

contractor/s, 

the 

Specialized 
Sub-

contractor/s 

must also 

make the 

declaration. 

3. Financial Situation and Performance 

3.1 Financial 

Capabilities 

(i) The Bidder shall demonstrate that it has 

access to, or has available, liquid assets, 

unencumbered real assets, lines of credit5, 
and other financial means (independent of 

any contractual advance payment) sufficient 

to meet the construction cash flow 

requirements estimated as Rs. 40.32lakhs 

for the subject contract(s) net of the 

Bidder’s other commitments 

Must meet 

requirement 

 
 

 

 

 

 

N/A N/A N/A Form FIN – 3.1, 

with attachments 

  (ii) The Bidders shall also demonstrate, to 

the satisfaction of the Employer, that it has 

adequate sources of finance to meet the cash 

flow requirements on works currently in 

progress and for future contract 

commitments. 

Must meet 

requirement 

N/A N/A N/A  

                                                
4
The Employer may use this information to seek further information or clarifications in carrying out its due diligence. 

5In case the bidder submits a letter of intent from a commercial bank with the bid, firm commitment from the bank to provide line of credit shall be required 

before contract signing. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where 

permitted  

All members 

Combined 

Each 

Member 

At least one 

Member 

Submissions 

required 

  

 

  N/A N/A N/A  

  (iii) The audited balance sheets for the last 

five years shall be submitted and must 

demonstrate the current soundness of the 
Bidder’s financial position and indicate its 

prospective long-term profitability. 

Must meet 

requirement 

N/A N/A N/A  

 ThecashflowavailabilityshouldbecertifiedbyBank(NationalizedorScheduledBankInIndia)informFin3.3 

3.2 Average Annual 

Construction 

Turnover 

Minimum average annual construction 

turnover of Rs 295.68 lakhs [In words: 

twocroreninety fivelakhs and sixty 

eightthousand only], calculated as total 

certified payments received for contracts in 

progress and/or completed within the last 

five financial years, divided by five years. 

Must meet 

requirement 

N/A N/A N/A Form FIN – 3.2 

 

4. Experience 

4.1 

(a) 
General 

Construction 

Experience 

Experience under construction contracts for 

similar works such as construction of 

buildings, earthwork, PEB shed, 

compound wall, concrete road and drain, 

in the role of prime contractor, JV member, 

subcontractor, or management contractor 

for at least the last fiveyears, starting 1stJan 

2019. 

 

Must meet 

requirement 

N/A N/A N/A Form EXP – 4.1 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where 

permitted  

All members 

Combined 

Each 

Member 

At least one 

Member 

Submissions 

required 

4.2 

(a) 
Specific 

Construction & 

Contract 

Management 

Experience 

(i) A minimum number of similar6  

contracts specified below that have been 

satisfactorily and 
substantially7completed as a prime 

contractor, joint venture member8, 

management contractor or sub-
contractor9 between 1st Jan 2019 and 
bid submission deadline:  

3 contracts, each of minimum value 
Rs.118.27 lakhs. 

similar works with a minimum quantity 
as given below  

- Earthwork – 220 cum 

- Concrete works – 280 cum 
- Truss Steel – 17.5 ton 

 -     GS Sheet – 920 sq.mt 

Must meet 

requirement 

 

 
 

 

 

 

 

 

 

 

 

 

 
 

N/A N/A N/A Form EXP 4.2(a) 

4.2 

(c)  

Specific 

Experience in 

managing ES 

For the contracts in 4.2 (a) above and/or 
any other contracts [substantially 

completed and under implementation] 

Must meet 

requirements  

N/A N/A N/A Form EXP – 
4.2 (c) 

                                                
6 Bidder should have completed at least one contract for similar work of value not less than 80% of the estimated contract value of the work for which bids are 

invited, during the last five years. Cost of completed works of previous years shall be given weightage @5% per year based on rupees value to bring them to the 

price level of the financial year in which bids are received. 
7 Substantial completion shall be based on 80% or more works completed under the contract. 
8 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet 

this requirement 
9For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet this 

requirement   
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where 

permitted  

All members 

Combined 

Each 

Member 

At least one 

Member 

Submissions 

required 

aspects as prime contractor, joint venture 
member, or Subcontractor between 1st 

Jan2019 and Application submission 

deadline, experience in managing ES 
risks and impacts in the Public Health 

safety, Environment and social aspect  

 

 

 

4.2 

(d) 
Bid Capacity: 

Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity for construction work is equal to or more than the 
total bid value of the work.  The available bid capacity will be calculated as under: 

 

Assessed Available bid capacity = (A*N*1.15-B) 

 

Where, 

 

A = Maximum value of civil engineering works executed in any one year during the last five years (updated to the price level of the financial year 2023-24 
at the rate of 5% per year), taking into account the completed as well as works in progress). 

 

N = Number of years prescribed for completion of the works for which bids are invited (period upto 6 months to be taken as half-year and more than 6 

months as one year). 

 

B = Value, at the current price level, of existing commitments on  on-going works to be completed during the period of completion of the works for which 
bids are invited. 

 

Note:  the statements in Section IV showing the value of existing commitments of on-going works as well as the stipulated period of completion remaining 
for each of the works listed should be countersigned by the Engineer in charge, not below the rank of an Executive Engineer or equivalent. 
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3. Key Personnel 
 

The Bidder must demonstrate that it will have suitably qualified (and in adequate 

numbers) minimum Key Personnel, as described in the Table below, that are required 

to perform the Contract. 

 

The Bidder shall provide details of the Key Personnel and such other Key Personnel 

that the Bidder considers appropriate, together with their academic qualifications and 

work experience. The Bidder shall complete the relevant Forms in Section IV, 

Bidding Forms. 

The Contractor shall require the Employer’s consent to substitute or replace the Key 

Personnel (reference the Particular Conditions of Contract 9.1). 

Key Personnel 

 

Item 

No. 
Position/ specialization 

Relevant 

academic 

qualifications 

Minimum years of 

relevant work experience 

1 Project Engineer – 1 no. Masters or Bachelor’s 

in civil engineering 

8 years of experience with a 

master’s degree or 10 years of 

experience with a bachelor’s 

degree, specifically in managing 

at least four projects as a Project 

Manager. Each project should 

have a minimum value of ₹3 
crore. 

2 Site Engineer – 1 no. Diploma in Civil 

Engineering 

8 years of experience as a Site 

Engineer, with a track record of 

successfully managing at least 5 

projects. 

Suitable experts in the following specializations 

3 EnvironmentalExpert Master’s in 

environmental 
engineering 

5 years of experience in 

monitoring environmental 
aspectsfor construction projects. 

4 Health and 

SafetySpecialist 

Diploma/Degree in 

Occupational Health 

and Safety or other 

stream with 

certification in Health 
and Safety 

5 years of experience monitoring 

Health and Safety aspects for 
construction projects. 

 

 

The Bidder must not have in his employment: 
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  [i] the near relations (defined as first blood relations, and their spouses, of the 

bidder or the bidder’s spouse) of persons of the Rural Development and 

Panchayat Raj Department, GoK. 

 

  [ii] without Government permission, any person who retired as gazetted officer 

within the last two years. 

 

4. Equipment 
 

The Bidder must demonstrate that it will have access to the key Contractor’s equipment listed 

hereafter: 

No. Equipment Type and Characteristics Minimum 

Number 

required 

1 Excavators with necessary accessories (e.g., buckets, thumbs) 1 

2 Loading/dump Trucks (for transporting materials; capacity of 10-15 

tons) 

2 

3 Concrete Mixers (transit mixer or stationary mixer 1 
4 Compactors/Rollers/viberator (for soil and asphalt compaction) 1 
5 Water Tankers (for dust suppression and mixing concrete) 1 

Please Note:  

1) The bidder should arrange all necessary equipments required for the proper and 

timely execution of the work. Nothing extra shall be paid on this account.  

2) No tools and plants including any special Tools &Plants etc. shall be supplied by 

the Department and the contractor shall have to make his own arrangements at his 

own cost. No claim of hindrance (or any other claim) shall be entertained on this 

account.  

3) The agency may deploy adequate equipment, machinery and labour as required for 

the completion of the entire work within the stipulated period specified. Also, 

ancillary facilities shall be provided by contractor commensurate with requirement 

to complete the entire work within the stipulated period. Nothing extra shall be 

payable on this account. Adequate number/sets of equipment in working condition, 

along with adequate stand-by arrangements, shall be deployed during entire work 

period. It shall be ensured by the Contractor that all the equipment, Tools & Plants, 

machineries etc. provided by him are maintained in proper working conditions at all 

times during the progress of the work and till the completion of the work. 

 

[NOTE:Based on the studies carried out by the Project Manager the minimum suggested 

major equipment to attain the completion of works in accordance with the prescribed 

construction schedule isshown in the above list.  The bidders should, however, undertake 

their own studies and furnish with their bid, adetailed construction planning and 

methodology supported with layout and necessary drawings and calculations (detailed) as 

stated in Section IV to allow the employee to review their proposals.  The numbers, types and 

capacities of each plant/equipment shall be shown in the proposals alongwith the cycle time 

for each operation for the given production capacity to match the requirements.] 
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The Bidder shall provide further details of proposed items of equipment using the relevant 

Form in Section IV. 

 

5. Multiple ContractsNot  Applicable 

 

2. Financial Part 

 

2.1 Margin of Preference - Not Applicable 

 

2.2 Multiple Contracts– Not Applicable 

 

2.3 Sustainable procurement(Section VII - Specifications) – Not 

Applicable 

 

2.4 Alternative Completion Times (ITB 13.2)- Not Applicable 

 

2.5 Alternative Technical Solutions for specified parts of the Works 

(ITB 13.4)- Not Applicable 

 

2.6 Other criteria– Not Applicable 
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Section IV - Bidding Forms 
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Letter of Bid – Technical Part 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE 

DOCUMENT 

 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the 

Bidder’s complete name and business address. 

 

Note: All italicized text is to help Bidders in preparing this form. 

 

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

RFB No.: [insert number of RFB process] 

Alternative No1.:[insert identification No. if this is a Bid for an alternative] 

 

To: [insert complete name of Employer] 

 

We, the undersigned, hereby submit our Bid, in two parts, namely:  

(a) the Technical Part, and 

(b) the Financial Part  

In submitting our Bid, we make the following declarations: 

(a) No reservations:We have examined and have no reservations to the bidding document, 

including Addenda issued in accordance with ITB 8; 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in 

accordance with ITB 4; 

(c) Bid-Securing Declaration: We havenot been suspended nor declared ineligible by the 

Employer based on execution of a Bid-Securing Declaration or Proposal-Securing 

Declaration in the Employer’s Country in accordance with ITB 4.7 

(d) Conformity:We offer to execute in conformity with the bidding document the following 

Works: [insert a brief description of the 

Works]__________________________________ 

(e) Bid Validity Period:OurBid shall be valid for a period specified in BDS ITB 18.1 (or as 

amended if applicable) from the date fixed for the Bid submission deadline specified in 

BDS 22.1 (or as amended if applicable), and it shall remain binding upon us and may be 

accepted at any time before the expiration of that period; 

                                                
1 Delete if not applicable 
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(f) Performance Security:If our Bid is accepted, we commit to obtain a performance 

security [and an Environmental and Social (ES) Performance Security, Delete if not 

applicable]in accordance with the bidding document; 

(g) One Bid Per Bidder:We are not submitting any other Bid(s) as an individual Bidder or 

as a subcontractor, and weare not participating in any other Bid(s) as a Joint Venture 

member, and meet the requirements of ITB 4.3, other than alternative Bids submitted in 

accordance with ITB 13; 

(h) Suspension and Debarment: We, along with any of our subcontractors, suppliers, 

consultants, manufacturers, or service providers for any part of the contract, are not 

subject to, and not controlled by any entity or individual that is subject to, a temporary 

suspension or a debarment imposed by the World Bank Group or a debarment imposed 

by the World Bank Group in accordance with the Agreement for Mutual Enforcement of 

Debarment Decisions between the World Bank and other development banks. Further, 

we are not ineligible under the Employer’s Country laws or official regulations or 

pursuant to a decision of the United Nations Security Council; 

(i) State-owned enterprise or institution:We are not a state-owned enterprise or 

institution/ We are a state-owned enterpriseor institution but meet the requirements of 

ITB 4.62; 

(j) Binding Contract: We understand that this Bid, together with your written acceptance 

thereof included in your Letter of Acceptance, shall constitute a binding contract 

between us, until a formal contract is prepared and executed;  

(k) Not Bound to Accept:We understand that you are not bound to accept the lowest 

evaluated cost Bid, the Most Advantageous Bid or any other Bid that you may receive; 

and 

(l) Fraud and Corruption:We hereby certify that we have taken steps to ensure that no 

person acting for us or on our behalf engages in any type of Fraud and Corruption; and 

(m) Adjudicator: We accept the appointment of [insert name proposed in Bid Data Sheet] 

as the Adjudicator. 

[or] 

We do not accept the appointment of [insert name proposed in Bid Data Sheet] as the 

Adjudicator, and propose instead that [insert name] be appointed3 as Adjudicator, whose 

daily fees and biographical data are attached. 

 

Name of the Bidder: *[insert complete name of person signing the Bid] 

 

                                                
2Use one of the two options as appropriate 
3 In case appointment of Adjudicator was proposed from the list provided by an Institution in ITB 51, the 

replacement should also be proposed from the list of same institution.  
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Name of the person duly authorized to sign the Bid on behalf of the Bidder:**[insert 

complete name of person duly authorized to sign the Bid] 

 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

 

Signature of the person named above: [insert signature of person whose name and 

capacity are shown above] 

 

Date signed[insert date of signing] day of [insert month], [insert year] 

 
*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 
**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with 

the Bid 
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Technical Proposal 

Technical Proposal Forms 

(Mention the tittle in a separate annexure) 

 

- Key Personnel Schedule 

 

- Equipment 

 

- Site Organization 

 

- Method Statement 

 

- Mobilization Schedule 

 

- Construction Schedule 

 

- ES Management Strategies and Implementation Plans 

 

- Code of Conductfor Contractor’s Personnel (ES) 

 

- Sub-contracting elements or works which in aggregate adds to more than 

10% of Bid price (for each the qualifications and experiences on the identified 

subcontractor in the relevant field should be given) 

 

Note:  Work should not be split into small parts and sub-contracted; but sub-

contracting specialized elements of works is acceptable. 

 

- Others 

 

- Bidder’s Qualification 

 

- Form of Bid Security - Bank Guarantee 

 

- Form of Bid-Securing Declaration 
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Appendix to Technical Part: Personnel 

Forms for Personnel 

(Mention the tittle in a separate annexure) 

 

 

Form PER – 1: Key Personnel Schedule 

 
Bidders should provide the names and details of the suitably qualified Key Personnel to 

perform the Contract. The data on their experience should be supplied using the Form PER-2 

below for each candidate. 

 

Key Personnel 

 

1. Title of position:  

 Name of candidate:  

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

2. Title of position: [Environmental Specialist] 

 Name of candidate: 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

3. Title of position: [Health and Safety Specialist] 

 Name of candidate: 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 
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4. Title of position: [Social Specialist] 

 Name of candidate:   

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

5. Title of position:  

[Where a Project SEA risks are assessed to be substantial or high, Key Personnel shall include an expert 

with relevant experience in addressing sexual exploitation, sexual abuse and sexual harassment cases] 

 Name of candidate:   

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

6. Title of position:  

 Name of candidate 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 
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Appendix to Technical Part  

Form PER-2:  

Resume and Declaration 

(Mention the tittle in a separate annexure) 

 

 Key Personnel 
 

Name of Bidder 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency:[language and levels of speaking, reading and writing skills]  

 

details  

 Address of employer: 

 

 Telephone: 

 

Contact (manager / personnel officer): 

 Fax: 

 

 

 Job title: 

 

Years with present employer: 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 

experience relevant to the project. 

Project  Role 

Duration of 

involvement 

[From - To] 

Relevant experience 



 64 

[main 

project 
details] 

[role and responsibilities 
on the project] 

[time in role] [describe the experience relevant to this position]  

    

    

    

 

Declaration  
 

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the 

information contained in this Form PER-2 correctly describes myself, my qualifications and 

my experience. 

I confirm that I am available as certified in the following table and throughout the expected 

time schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Key Personnel is 

available to work on this contract] 

Time commitment: [insert the number of days/week/months/ that this Key Personnel 
will be engaged] 

 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 

(b) result in my disqualification from participating in the Bid; 

(c) result in my dismissal from the contract. 

 

Name of Key Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Bidder: 

Signature: ________________________________________________________ 

Date: (day month year): __________________________________ 
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Appendix to Technical Part: Equipment 

Forms for Equipment 

(Mention the tittle in a separate annexure) 

 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability 

to meet the requirements for the key equipment listed in Section III (Evaluation and 

Qualification Criteria). A separate Form shall be prepared for each item of equipment listed, or 

for alternative equipment proposed by the Bidder. The Bidder shall provide all the information 

requested below, to the extent possible. Fields with asterisk (*) shall be used for evaluation. 

 

Type of Equipment* 

 

Equipment 

Information 

Name of manufacturer,  

 

 

 

Model and power rating 

 Capacity* 

 

 

Year of manufacture* 

Current 

Status 

Current location 

 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

 

The following information shall be provided only for equipment not owned by the Bidder. 

 

Owner Name of owner 

 

 Address of owner 

  

 Telephone 

 

Contact name and title 

 Fax 

 

Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Appendix to Technical Part  

Site Organization 

[insert Site Organization information] 

(Mention the tittle in a separate annexure) 
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Appendix to Technical Part  

(Mention the tittle in a separate annexure) 

 

Method Statement 

[insert method Statement – A detailed note should be submitted outlining bidders proposed 

methodology and program of construction including Contractor’s Environmental and Social, 

Health Management Strategies and Implementation Plans (ES-MSIP), backed with 

equipment, materials and manpower planning and deployment, duly supported with broad 

calculations and quality control system/assurance procedures proposed to be adopted, 

justifying their capability of execution and completion of the work as per technical 

specifications within the stipulated period of completion as per milestones] 
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Appendix to Technical Part  

(Mention the tittle in a separate annexure) 

 

Mobilization Schedule 

[insert Mobilization Schedule] 

In accordance with the Particular Conditions, Sub-Clause 16.2, the Contractor shall not carry 

out mobilization to Site unless the Project manager gives consent that appropriate measures 

are in place to address environmental and social risks and impacts, which as a minimum shall 

include applying the Management Strategies and Implementation Plans (MSIPs) and Code of 

Conduct for Contractor’s Personnel, submitted as part of the Bid and agreed as part of the 

Contract.  
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Appendix to Technical Part  

(Mention the tittle in a separate annexure) 

 

Construction Schedule 

[insert Construction Schedule] 

The construction schedule shall include the following key milestone - No-objection to the 

Code of Conduct for Contractor’s PersonnelandContractor’s MSIPs, which collectively form 

the C-ESMP, in accordance with the Particular Conditions of Contract Sub-Clause 16.2. 
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Appendix to Technical Part  

(Mention the tittle in a separate annexure) 

 

Environmental and Social, Health Management Strategies and 

Implementation Plans 

 
(ES-MSIP) 

 

The Bidder shall submit comprehensive and concise Environmental and Social 

Management Strategies and Implementation Plans (ES-MSIP) as required by ITB 

11.2 (j) of the Bid Data Sheet. These strategies and plans shall describe in detail the 

actions, materials, equipment, management processes etc. that will be implemented 

by the Contractor, and its subcontractors.  

In developing these strategies and plans, the Bidder shall have regard to the ES 

provisions of the contract including those as may be more fully described in the 

Works Requirements in Section VII.  
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AppendixtoTechnicalPart 

(Mention the tittle in a separate annexure) 

 

Code of Conductfor Contractor’s Personnel(ES) Form 

 

CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL 

We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter 

name of Employer] for [enter description of the Works]. These Works will be carried out at 

[enter the Site and other locations where the Works will be carried out]. Our contract 

requires us to implement measures to address environmental and social risks related to the 

Works, including the risks of sexual exploitation, sexual abuse and sexual harassment.   

This Code of Conduct is part of our measures to deal with environmental and social risks 

related to the Works.  It applies to all our staff, laborers and other employees at the Works 

Site or other places where the Works are being carried out.  It also applies to the personnel of 

each subcontractor and any other personnel assisting us in the execution of the Works.  All 

such persons are referred to as “Contractor’s Personnel” and are subject to this Code of 

Conduct. 

This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will 

not be tolerated and where all persons should feel comfortable raising issues or concerns 

without fear of retaliation. 

REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 

 

Note to the Bidder:  

The minimum content of the Code of Conduct form as set out by the Employer shall 

not be substantially modified. However, the Bidder may add requirements as appropriate, 

including to take into account Contract-specific issues/risks.   

The Bidder shall initial and submit the Code of Conduct form as part of its bid. 
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2. comply with this Code of Conduct and all applicable laws, regulations and other 

requirements, including requirements to protect the health, safety and well-being of 

other Contractor’s Personnel and any other person; 

3. maintain a safe working environment including by: 

a. ensuring that workplaces, machinery, equipment and processes under each 

person’s control are safe and without risk to health;  

b. wearing required personal protective equipment;  

c. using appropriate measures relating to chemical, physical and biological 

substances and agents; and 

d. following applicable emergency operating procedures. 

4. report work situations that he/she believes are not safe or healthy and remove 

himself/herself from a work situation which he/she reasonably believes presents an 

imminent and serious danger to his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as 

women, people with disabilities, migrant workers or children; 

6. not engageinSexual Harassment, which means unwelcome sexual advances, requests 

for sexual favors, and other verbal or physical conduct of a sexual nature with other 

Contractor’s or Employer’s Personnel; 

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of 

position of vulnerability, differential power or trust, for sexual purposes, including, 

but not limited to, profiting monetarily, socially or politically from the sexual 

exploitation of another; 

8. not engage in Sexual Abuse, which means the actual or threatened physical intrusion 

of a sexual nature, whether by force or under unequal or coercive conditions;  

9. not engage in any form of sexual activity with individuals under the age of 18, except 

in case of pre-existing marriage;  

10. complete relevant training courses that will be provided related to the environmental 

and social aspects of the Contract, including on health and safety matters, and Sexual 

Exploitation, and Abuse (SEA) and Sexual Harassment (SH); 

11.  report violations of this Code of Conduct; and 

12. not retaliate against any person who reports violations of this Code of Conduct, 

whether to us or the Employer, or who makes use of the grievance mechanism for 

Contractor’s Personnel or the project’s Grievance Redress Mechanism. 

RAISING CONCERNS  

If any person observes behavior that he/she believes may represent a violation of this Code of 

Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This can 

be done in either of the following ways: 

1. Contact [enter name of the Contractor’s Social Expert with relevant experience in 

handling gender-based violence, or if such person is not required under the Contract, 
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another individual designated by the Contractor to handle these matters] in writing at 

this address [   ] or by telephone at [   ] or in person at [   ]; or 

2. Call [  ]  to reach the Contractor’s hotline (if any) and leave a message. 

 

The person’s identity will be kept confidential, unless reporting of allegations is mandated by 

the country law. Anonymous complaints or allegations may also be submitted and will be 

given all due and appropriate consideration. We take seriously all reports of possible 

misconduct and will investigate and take appropriate action. We will provide warm referrals 

to service providers that may help support the person who experienced the alleged incident, 

as appropriate.  

There will be no retaliation against any person who raises a concern in good faith about any 

behavior prohibited by this Code of Conduct.  Such retaliation would be a violation of this 

Code of Conduct.   

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT 

Any violation of this Code of Conduct by Contractor’s Personnel may result in serious 

consequences, up to and including termination and possible referral to legal authorities. 

FOR CONTRACTOR’S PERSONNEL: 

I have received a copy of this Code of Conduct written in a language that I comprehend.  I 

understand that if I have any questions about this Code of Conduct, I can contact [enter name 

of Contractor’s contact person with relevant experience] requesting an explanation.   

 

Name of Contractor’s Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 

 

 

ATTACHMENT 1: Behaviors constituting Sexual Exploitation and Abuse (SEA) and 

behaviors constituting Sexual Harassment (SH) 
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ATTACHMENT 1 TO THE CODE OF CONDUCT FORM 

BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND 

BEHAVIORS CONSTITUTING SEXUAL HARASSMENT (SH) 

The following non-exhaustive list is intended to illustrate types of prohibited behaviors: 

(1) Examples of sexual exploitation and abuse include, but are not limited to: 

 A Contractor’s Personnel tells a member of the community that he/she can get them jobs 

related to the work site (e.g. cooking and cleaning) in exchange for sex. 

 A Contractor’s Personnel that is connecting electricity input to households says that he can 

connect women headed households to the grid in exchange for sex. 

 A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the community. 

 A Contractor’s Personnel denies a person access to the Site unless he/she performs a sexual 

favor.   

 A Contractor’s Personnel tells a person applying for employment under the Contract that 

he/she will only hire him/her if he/she has sex with him/her.  

(2) Examples of sexual harassmentin a work context 

 Contractor’s Personnel comment on the appearance of another Contractor’s Personnel (either 

positive or negative) and sexual desirability.  

 When a Contractor’s Personnel complains about comments made by another Contractor’s 

Personnel on his/her appearance, the other Contractor’s Personnel comment that he/she is 

“asking for it” because of how he/she dresses. 

 Unwelcome touching of a Contractor’s or Employer’s Personnel by another Contractor’s 

Personnel.  

 A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get him/her a 

salary raise, or promotion if he/she sends him/her naked photographs of himself/herself. 

 

 

Others 
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(Mention the tittle in a separate annexure) 

 

Sub-Contracting 

SCHEDULE OF SUBCONTRACTORS 

 

 

Item Element of 

work 

% of bid 

price 

Name and 

address of 

sub-

contractor 

Qualification and experience 

of sub-contractor on similar 

works of the elements 

executed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

    

 

The Bidder shall enter in this schedule a list of the major sections and appropriate value of 

the work for which he proposed to use subcontractors [for those costing more than 10% of 

the bid price for each element], together with the names, addresses and experiences of the 

proposed subcontractors. 

 

The capability of the sub-contractor will also be assessed (on the same lines as for the main 

Contractor) before according approval to him. 

 

(Work should not be split into small parts and sub-contracted; but sub-contracting 

specialized elements of works is acceptable). 
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Others 

(Mention the tittle in a separate annexure) 
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Appendix to Technical Part  

Bidder’s Qualification 

(Mention the tittle in a separate annexure) 

 

To establish its qualifications to perform the contract in accordance with Section III 

(Evaluation and Qualification Criteria) the Bidder shall provide the information requested in 

the corresponding Information Sheets included hereunder 
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Form ELI -1.1: Bidder Information Form 

(Mention the tittle in a separate annexure) 

 

Date: _________________ 

RFB No. and title: _________________ 

Page__________of_______________pages 

 

Bidder's legal name 

In case of Joint Venture (JV), legal name of each member: 

 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITB 4.4. 

 Authorization to represent the firm or JV named in above, in accordance with ITB 20. 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

 In case of state-owned enterprise or institution, in accordance with ITB 4.6 documents 

establishing: 

 Legal and financial autonomy 

 Operation under commercial law 

 Establishing that the Bidder is not under the supervision of  the Employer 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial 
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ownership. 
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Form ELI -1.2: Information Form for JV Bidders 

(Mention the tittle in a separate annexure – Not Applicable) 

 
(Where permitted as per BDS ITB 4.1) 

(tobe completed for each member of Joint Venture) 

 
Date: _______________ 

RFB No. and title: __________________ 
Page _______________ of ____________ pages 

 

JV Information 

Bidder’s Joint Venturelegalname: 

 

JVmember’slegalname: 

 

 JV member’s country of registration: 

 

 JV member’s year of constitution: 

 

 JV member’s legal address in country of constitution: 

 

 JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above, in accordance with ITB 4.4. 

 Authorization to represent the firm or JV named in above, in accordance with ITB 20. 

 In case of a state-owned enterprise or institution, documents establishing legal and financial 

autonomy, operation in accordance with commercial law, and is not under the supervision of the 

Employer, in accordance with ITB 4.6. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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Form ELI -1.2 A 

Specialized Subcontractor’s Information Form 

(Mention the tittle in a separate annexure – Not Applicable) 

 
(to be completed for each Specialized Subcontractor) 
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(Mention the tittle in a separate annexure) 

Not Applicable 

 

DETAILS OF PARTICIPATION IN THE JOINT VENTURE 

 

PARTICIPATION 

DETAILS 

 

FIRM ‘A’ 

(Lead Member) 

FIRM ‘B’ FIRM ‘C’ 

 

Financial 

 

 

 

   

 

Name of the Banker(s) 

 

 

 

   

 

Planning 

 

 

 

   

 

Construction Equipment 

 

 

 

   

 

Key Personnel 

 

 

 

   

 

Execution of Work (Give 

details on proposed 

contribution of each) 

 

 

   

 

The Joint Venture should indicate the details of participation as above. 
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Form CON – 2: Historical Contract Non-Performance, Pending 

Litigation and Litigation History 

(Mention the tittle in a separate annexure) 

 

[to be completed for the Bidder and for each member of a Joint Venture] 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year]specified in Section III, 

Evaluation and Qualification Criteria, Sub-Factor 2.1. 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (Rs.) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for non-performance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

 No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.3. 

 Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.3 as indicated below. 
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Year of 

dispute 

Amount in 

dispute (Rs.) 

Contract Identification Total 

Contract 

Amount (Rs.) 

[insert year] [insert amount] Contract Identification: [indicate 

complete contract name, number, 

and any other identification] 

Name of Employer: [insert full 

name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

 

Status of dispute: [Indicate if it is 

being treated by the Adjudicator, 

under Arbitration or being dealt 

with by the Judiciary] 

[insert 

amount] 

[insert year] [insert amount] Contract Identification: [indicate 

complete contract name, number, 

and any other identification] 

Name of Employer: [insert full 

name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

 

Status of dispute: [Indicate if it is 

being treated by the Adjudicator, 

under Arbitration or being dealt 

with by the Judiciary] 

[insert 

amount] 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

 No Litigation History in accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.4. 

 Litigation Historyin accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.4 as indicated below. 
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Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract 

Amount (Rs.) 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

Reason(s) for Litigation and award 

decision [indicate main reason(s)] 

 

[insert 

amount] 
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(Mention the tittle in a separate annexure) 

 
 

Form CON – 3: Environmental and Social(ES) Performance 

Declaration 

[The following table shall be filled in for the Bidder, each member of a Joint Venture and each 
Specialized Subcontractor] 

Bidder’s Name: ___________[insert full name] 
Date: ______________[insert day, month, year] 

Joint Venture Member’s or Specialized Subcontractor’s Name: ________[insertfull name] 
RFB No. and title: _________________[insert RFB number and title] 

Page ________[insert page number] of ________[insert page number] pages 

Environmental and Social Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

 No suspension or termination of contract: An employer has not suspended or terminated a 

contract and/or called the performance security for a contract for reasons related to 

Environmental or Social (ES) performance since the date specified in Section III, Qualification 

Criteria, and Requirements, Sub-Factor 2.5. 

 Declaration of suspension or termination of contract:  The following contract(s) has/have 

been suspended or terminated and/or Performance Security called by an employer(s) for reasons 

related to Environmental or Social (ES) performance since the date specified in Section III, 

Qualification Criteria, and Requirements, Sub-Factor 2.5. Details are described below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (Rs.) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s) e.g.forgender-based violence; sexual 

exploitation or sexual abusebreaches] 

[insert amount] 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 
[insert amount] 
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Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s)] 

… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ES performance 

Year Contract Identification 

 

Total Contract 

Amount (Rs.) 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for calling of performance security: [indicate main reason(s) 

e.g. for gender-based violence; sexual exploitation or sexual abuse 

breaches] 

[insert amount] 
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Form CCC: Current Contract Commitments / Works in Progress 

(Mention the tittle in a separate annexure) 

 

 

 

Bidders and each member of a JV should provide information on their current commitments on all contracts that have been awarded, or 

for which a letter of intent or acceptance has been received, or for contracts approaching completion, but for which an unqualified, full 

completion certificate has yet to be issued. 

 

(A) : 

 

Description of 

Work 

Place & State Contract No. 

& Date 

Name and 

Address of 

Employer 

Value of 

Contract (Rs. 

equivalent in 

million) 

Stipulated 

period of 

completion 

Value of 

works1 

remaining to 

be completed 
(Rs. equivalent 

in million) 

 Anticipated 

date of 

completion 

Average 

Monthly 

Invoicing Over 

Last Six 

Months 

(Rs./month)  

Equivalent in 

millions) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

         

         

                                                
1Attach certificate(s) from the Engineer(s)-in-Charge. 
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(B)  Works for which bids already submitted and likely to be awarded – expected additional commitment. 
 

___ 

Description of 

Work 
Place & State Name and Address 

of Employer 
Estimated value of 

Works (Rs. 

equivalent in 

million) 

Stipulated period of 

completion 
Date when decision 

is expected 
 Remarks, if any 

(1) (2) (3) (4) (5) (6) (7) 
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(Mention the tittle in a separate annexure) 

Form FIN – 3.1: Financial Situation and Performance 

[To be completed by the Bidder and by each member of a Joint Venture] 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Legal Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

1. Financial data 

Type of Financial information 

in 

(Rs.) 

Historic information for previous _________years, 

______________ 

(amount in Rs.) 

 Year 1 Year 2 Year 3 Year4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      
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Cash Flow Information  

Cash Flow from Operating 

Activities 

     

This information should be extracted from the Annual Financial Statements/ Balance sheets, 

which should be enclosed.  Year 1 will be the latest year for which audited financial statements 

are available.  Year 2 shall be the year immediately preceding year 1 and year 3 shall be the 

year immediately preceding Year 2. 

2. Sources of Finance 
 

Specify sources of finance to meet the cash flow requirements on works currently in 

progress and for future contract commitments. 
 

No. Source of finance Amount (Rs.) 

1 
 

 

 

2 
 

 

 

3 
 

 
 

 
 

 

 

 

3. Financial documents 

 

The Bidder and its parties shall provide copies of financial statements for _________years 
pursuant Section III, Evaluation and Qualifications Criteria, Sub-factor 3.2. The financial 
statements shall: 
 

(a)  reflect the financial situation of the Bidder or in case of JV member, and not an 
affiliated entity (such as parent company or group member). 
 

(b) be independently audited or certified in accordance with local legislation.In case of 

Indian bidders, the financial statements shall be audited by a certified chartered 

accountant. 

 

(c) be complete, including all notes to the financial statements. 

 
(d) correspond to accounting periods already completed and audited. 
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 Attached are copies of financial statements1(balance sheets, including all related notes, and 
income statements) for the ____________years required above; and complying with the 
requirements 

  

                                                
1 If the most recent set of financial statements is for a period earlier than 12 months from the date of bid, the 

reason for this should be justified. 
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(Mention the tittle in a separate annexure) 

 

Form FIN - 3.2: Average Annual Construction Turnover 

[To be completed by the Bidder and by each member of a Joint Venture] 

 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Legal Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Annual turnover data (construction only) 

Year Amount in Rs. 

[indicate 

year] 

[insert amount] 

  

  

  

  

  

Average 

Annual 

Construction 

Turnover * 

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. Annual construction 

turnover calculated as total certified payments received for work in progress or completed, 

for 5 years. This should be certified by a Chartered Accountant.  
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(Mention the tittle in a separate annexure) 

Not Applicable 

 

JOINT VENTURE 

 
 

Names of all members of a joint venture 

 

1.  Member in charge 

 

2.  Member 

 

3.  Member 

 

 

Total value of annual construction turnover, in terms of work billed to clients, in 

Rupees  

Annual Turnover Data (construction only; in Rs. *) 

 

Member Form 3.2 

page no. 

 

Year 1 Year 2 Year 3 Year 4 Year 5 Average 

1.  

Member 

in charge 

 

 

       

2.  

Member 

 

 

 

       

3.  

Member 

 

 

 

       

TOTALS 

 

       

 

* To be certified by a chartered accountant 
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Name and address of Bankers to the Joint Venture 

Provide details regarding financial responsibility and participation (percentage share in the total) of each firm in 

the Joint Venture.  Attach a Memorandum of Understanding for the Proposed Agreement of joint Venture 

which should lay down responsibility regarding work and financial arrangements in respect of each of the firm 

in the Joint Venture (Refer also ITB Clause 4.1). 
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Appendix to Technical Part  

Form FIN - 3.3: Financial Resources 

(Mention the tittle in a separate annexure) 

 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 

credit, and other financial means, net of current commitments, available to meet the total 

construction cash flow demands of the subject contract or contracts as specified in Section III, 

Evaluation and Qualification Criteria. 

Source of financing Amount (Rs.) 

1. 

 

 

2. 

 

 

3. 

 

 

4. 

 

 

 

FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF CASH FLOW 

[To be given from a Nationalized or Scheduled Bank in India] 

 

Clause 3.1(ii) of Section III – Qualification Criteria 

 

 

(1) AVAILABILITY OF CASH FLOW (WORKING CAPITAL) 

 

 

 

This is to certify that M/s. ______________________________ is a reputed company with a 

good financial standing. 

 

If the contract for the works, namely _________________________________________ 

[funded by the World Bank] is awarded to the above firm, we shall be able to provide 

overdraft/credit facilities to the extent of Rs. equivalent _______ to meet their capital 

requirements for executing the above contract. 

 

 

           -- Sd. -- 
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          Name of Bank Manager 

 

          Senior Bank Manager 

          Address of the Bank 

 

 

* Change the text as follows for Joint venture: 

 

This is to certify that M/s. ………………………………. who has formed a JV with M/s. 

………………………….. and M/s. …………………………….. for participating in this bid, is a  

reputed company with a good financial standing. 

 

If the contract for the work, namely …………………………………………………………. 

[funded by the World Bank] is awarded to the above Joint Venture, we shall be able to 

provide overdraft/credit facilities to the extent of Rs. …………… to meet the working capital 

requirements for executing the above contract. 

 

[This should be given by the JV members in proportion to their financial participation.] 
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(Mention the tittle in a separate annexure) 

 

Form EXP - 4.1: General Construction Experience 

[The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Legal Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

[Identify contracts that demonstrate continuous construction work over the past [5] years 

pursuant to Section III, Qualification Criteria and Requirements, Sub-Factor 4.1. List 

contracts chronologically, according to their commencement (starting) dates.] 

Starting 

Month/ 

Year 

Ending 

Month/ 

Year 

Contract Identification Role of 

Bidder 

[“Contractor” or 

“JV Member” or 

“Subcontractor” or 

“Contract 

Manager”]   Contract name: ____________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Bidder: __________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 

 

 



 99 

Appendix to Technical Part  

(Mention the tittle in a separate annexure) 

 

Form EXP - 4.2(a): Specific Construction and Contract 

Management Experience 
[The following table shall be filled in for contracts performed by the Bidder, each member 

of a Joint Venture, and specialist sub-contractors] 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Legal Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Work performed as prime Contractor or JV Member or Sub-Contractor or Management 
Contractor (in the same name and style) on construction works of a similar nature and volume 
over the last five years2.  [Attach certificate from the Engineer-in-charge.] 

Similar Contract No. 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor  
Member in JV 

 

Management 

Contractor 

 

Sub-

contractor 

 

Total Contract Amount Rs. * 

If member in a JV or subcontractor, 

specify participation in total Contract 

amount 

  * 

Employer's Name:  

Address: 

Telephone/fax number  

                                                
2Immediately preceding the financial year in which bids are received. 
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E-mail: 
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(Mention the tittle in a separate annexure) 

 

Form EXP - 4.2(a) (cont.) 

Specific Construction and Contract Management Experience 

(cont.) 

 
Similar Contract No. 

 
Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) 

of Section III: 

 

1. Amount 
 

2. Physical size of required works 

items 

 

3. Complexity 
 

4. Methods/Technology 
 

5. Construction rate for key 

activities 

 

6. Other Characteristics 
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Appendix to Technical Part  

(Mention the tittle in a separate annexure) 

 

Form EXP - 4.2(b): Construction Experience in Key Activities 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Legal Name_________________________ 
Subcontractor's Legal Name3 (as per ITB 33.2 and 33.3): ________________ 

RFB No. and title: ___________________________ 
Page _______________of ______________pages 

Subcontractor's Name (as per ITB 33.2 and 33.3): ________________ 

All subcontractors for key activities must complete the information in this form as per ITB 

33.2 and 33.3 and Section III, Qualification Criteria and Requirements, Sub-Factor 4.2. 

 

1. Key Activity No One: ________________________ 

 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 
 

Member in  

JV 
 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount 
Rs.  

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of 

the year in the last 5 years 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii) 

Year 1    

                                                
3 If applicable. 
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Year 2    

Year 3    

Year 4    

Year 5    

 

 

Information 

Employer’s Name4:  

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

2. Activity No. Two  

3. ………………… 

                                                
4Attach certificate from the Engineer-in-charge 

 

Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 
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Appendix to Technical Part 

(Mention the tittle in a separate annexure) 

 

Form EXP - 4.2(c) 

Specific Experience in Managing ES aspects 

[The following table shall be filled in for contracts performed by the Bidder, and 

each member of a Joint Venture] 

Bidder's Name: ________________ 

Date: ___________________ 

Bidder's JV Member Name: __________________ 

RFB No. and title: _____________________ 

Page __________________of ________________pages 

  
1. Key Requirement no 1 in accordance with 4.2 (c): ______________________ 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor 

 

Member in  

JV 

 

Management 

Contractor 

 

Subcontractor  

 

Total Contract Amount 

 Rs.  

Details of relevant experience 

 

2. Key Requirement no 2 in accordance with 4.2 (c): ______________________ 

3. Key Requirement no 3 in accordance with 4.2 (c): ______________________ 

… 
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Appendix to Technical Part 

(Mention the tittle in a separate annexure) 

 

 
Form….. 

(Name of the Project) 

 

(Declaration regarding tax/duty exemption for materials/construction 

equipment bought for the work)  
(Bidder’s Name and Address) 

To: ………………….. 

(Name of the Employer& 

address) 

Dear Sir: 

 

Re: [Name of Work]……………………. 

Certificate for Import/Procurement of Goods/Construction Equipment 

Government Order/Circular Number under which tax/duty Exemption is being sought: … 

 

1. We confirm that we are solely responsible for obtaining tax/duty waivers which we 

have considered in our bid and in case of failure to receive such waivers for reasons 

whatsoever, the employer will not compensate us. 

 

2. We are furnishing below the information required by the Employer for issue of the 

 necessary certificates in terms of the Government of India’s relevant Notifications. 

 

3. The goods/construction equipment for which certificates are required are as under: 

 

Items 

(modify the 

list suitably 

for each 

specific 

work)* 

Make/

Brand 

Name 

Capacity 

[where 

applicable] 

Quantity Value State whether 

it will be 

procured 

locally or 

imported [if so 

from which 

country] 

Remarks 

regarding 

justification for 

the quantity 

and their usage 

in works. 

Goods 

[a] Bitumen       

[b] Cement       

[c] Steel       

       

Construction Equipment 
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4. We agree that no modification to the above list is permitted after bids are opened. 

 

5. We agree that the certificate will be issued only to the extent considered reasonable 

by the Employer for the work, based on the Bill of Quantities and the construction 

program and methodology as furnished by us alongwith the bid. 

 

6. We confirm that the above goods and construction equipment will be exclusively 

used for the construction of the above work and the construction equipment will not 

be sold or otherwise disposed of in any manner for a period of five years from the 

date of acquisition. 

 

Date: ___________________    (Signature)______________________ 

Place:___________________    (Printed Name)__________________ 

       (Designation)____________________ 

       (Common Seal) ___________________ 

 

[This certificate will be issued within 60 days of signing of contract and no subsequent changes will be 

permitted.] 

 

* Modify the above to suit the requirements given in Government of India’s Notifications 

as current of date of bidding. 
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Appendix to Technical Part: Bid Security 

 

(Mention the tittle in a separate annexure) 

 

Form of Bid Security - Bank Guarantee 

 

 
[Guarantor letterhead or SWIFT identifier code] 

 

 
Bank Guarantee No…………………….[insert guarantee reference number] 

Date………………………….[insert date of issue of the guarantee] 

 
WHEREAS, _______________________ [name of Bidder]5  (hereinafter called "the Applicant") has 

submitted his Bid dated _______________________ [date] or will submit his Bid for the construction 

of _____________________________________ [name of Contract] (hereinafter called "the Bid") 
under Request for Bids No……………………….[insert number] (hereinafter called “the RFB”) 

 

 

KNOW ALL PEOPLE by these presents that We ______________________________ [name of 
bank] of ____________________________ [name of country] having our registered office at 

___________________________________ (hereinafter called "the Bank") are bound unto 

______________________________[name of Employer] (hereinafter  called "the Employer") in the 
sum of ___________________  6for which payment well and truly to be made to the said Employer 

the Bank binds itself, his successors and assigns by these presents. 

 
 

SEALED with the Common Seal of the said Bank this _________ day of __________ 20____. 

 

 
THE CONDITIONS of this obligation are: 

 

 (1) If after Bid opening the Applicant (a) withdraws his bid during the period of Bid 

validity specified in the Letter of Bid, or any extended dateprovided by the 

Applicant(“the Bid Validity Period”); or (b) does not accept the correction of the Bid 

Price pursuant to ITB 36; 

 

Or 

                                                
5Insert name of the Bidder, which in the case of a joint venture shall be (a) the name of the joint venture that 

submits the bid if the JV has been constituted into a legally enforceable JV, or (b) the names of all future 

members of the JV as named in the letter of intent to execute the JV Agreement submitted by the bidder 

alongwith its bid. 
6The Applicant should insert the amount of the guarantee in words and figures denominated in Indian Rupees.  

This figure should be the same as shown in Clause 19.1 of the Instructions to Bidders. 
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 (2) If the Applicant having been notified of the acceptance of his bid by the Employer 

during the period of Bid validity: 

   

(a) fails or refuses to execute the Contract Agreement in accordance with the 
Instructions to Bidders, if required; or 

 

(b) fails or refuses to furnish the Performance Securityand if required, the 
Environmental and Social (ES) Performance Security, in accordance with the 

Instruction to Bidders. 

 
we undertake to pay to the Employer up to the above amount upon receipt of his first written demand, 

without the Employer having to substantiate his demand, provided that in his demand the Employer 

will note that the amount claimed by him is due to him owing to the occurrence of one or any of the 

four conditions, specifying the occurred condition or conditions. 
 

 

This Guarantee will remain in force up to and including the date ____________________  7days after 
the deadline for submission of Bids as such deadline is stated in the Instructions to Bidders or as it 

may be extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any 

demand in respect of this guarantee should reach the Bank not later than the above date. 
 

DATE _______________ SIGNATURE OF THE BANK _________________________ 

       

WITNESS ____________ SEAL _______________________________________ 
 

_________________________________________________________________ 

[signature, name, and address] 
 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

  

                                                
745 days after the end of the validity period of the Bid. 
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Appendix to Technical Part 

(Mention the tittle in a separate annexure) 

 

Form of Bid-Securing Declaration 

 

Date: [insert date (as day, month and year)] 

RFB No.: [insert number of Bidding process] 

Alternative No.: [insert identification No if this is a Bid for an alternative] 

 

 

To: [insert complete name of Employer] 

We, the undersigned, declare that:     

We understand that, according to your conditions, bids must be supported by a Bid-Securing 

Declaration. 

We accept that we will automatically be suspended from being eligible for bidding or 

submitting proposals in any contract with the Employer for the period of time of [insert 

number of months or years] starting on [insert date], if we are in breach of our obligation(s) 

under the bid conditions, because we: 

(a)  have not accepted the correction of the Bid Price pursuant to ITB 36; or 

(b) have withdrawn our Bid during the period of Bid validity specified in the Letter of 

Bidor any extended date provided by us; or 

(c)  having been notified of the acceptance of our Bid by the Employer during the period of 

bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to 

furnish the Performance Security and, if required, the Environmental and Social (ES) 

Performance Security, in accordance with the ITB. 

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, 

upon the earlier of (i) our receipt of your notification to us of the name of the successful 

Bidder; or (ii) forty-five days after the expiration of our Bid. 

Name of the Bidder* [insert complete name of 

person signing the Bid] 

Name of the person duly authorized to sign the Bid on behalf of the Bidder** [insert 

complete name of person duly authorized to sign the Bid] 

Title of the person signing the Bid [insert complete title of the person signing the Bid] 
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Signature of the person named above  [insert signature of person 

whose name and capacity are shown above] 

Date signed _[insert date of signing]day of [insert month], [insert year] 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as 

Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be 

attached with the Bid[Note: In case of a Joint Venture, the Bid-Securing Declaration must be 

in the name of all members to the Joint Venture that submits the Bid.] 
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Financial Appendix 

 

Not to be submitted along with Technical Proposal.  
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Letter of Bid - Financial Part 
(to be submitted on bidders letter head and dully signed to be sumitted by sucessful bidder after 

issue of LoI) 
 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED 

THE DOCUMENT 

 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing 

the Bidder’s complete name and business address. 

 

Note: All italicized text is to help Bidders in preparing this form.  

 

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

Request for Bid No.: [insert identification] 

 

To: [insert complete name of Employer] 

 

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of 

Quantities. This accompanies the Letter of Bid - Technical Part. 

 

In submitting our Bid, we make the following additional declarations: 

 

a) Bid Validity Period: Our Bid shall be valid for a period specified in BDS 18.1 (or as 

amended if applicable) from the date fixed for the Bid submission deadline specified in 

BDS 22.1 (or as amended if applicable), and it shall remain binding upon us and may be 

accepted at any time before the expiration of that period; 

 

b) Bid Price: The total price of our Bid, excluding any discounts offered in item (c) below 

is: [Insert one of the options below as appropriate] 

[Option 1, in case of one lot:]  Total price is: [insert the total price of the Bid in Rs. in 

words and figures]; 

Or  

[Option 2, in case of multiple lots:] (a) Total price of each lot [insert the total price of 

each lot in Rs. in words and figures]; and (b) Total price of all lots (sum of all lots) 

[insert the total price of all lots in Rs. words and figures]; 

c) Discounts: The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered] 



 114 

(ii) The exact method of calculations to determine the net price after application of 

discounts is shown below: [Specify in detail the method that shall be used to apply 

the discounts]; 

d) Commissions, gratuities and fees: We have paid, or will pay the following 

commissions, gratuities, or fees with respect to the Bidding process or execution of the 

Contract: [insert complete name of each Recipient, its full address, the reason for which 

each commission or gratuity was paid and the amount and currency of each such 

commission or gratuity]. 

 

Name of Recipient Address Reason Amount 

    

    

    

    

 

(If none has been paid or is to be paid, indicate “none.”) 

 

Name of the Bidder:*[insert complete name of person signing the Bid] 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: ** [insert 

complete name of person duly authorized to sign the Bid] 

 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

 

Signature of the person named above: [insert signature of person whose name and 

capacity are shown above] 

 

Date signed [insert date of signing] day of [insert month], [insert year] 

 

 

 

 
*: In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder. 
 
**: Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney shall be attached 
with the Bid Schedules 
 
Please Note that the bidder has to enter their undertaking/declaration for the above mentioned under General/Special 

Conditions of Contracts in KPP portal. No Financial forms are allowed to be uploaded in KPPP. He 
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(To be submitted by the Successful bidder after issue of LoI) 

Appendix to Financial Part: Schedules 

Sub-contracting 

 
SCHEDULE OF SUBCONTRACTORS 

 

[Note: Entries in this Schedule shall be the same as included in the same Schedule in the 

technical part of the bid, except for the column on ‘Approximate value of subcontract’ 

added in the table below] 

 

Item Element of 

work 

Approximat

e value of 

subcontract 

% of 

bid 

price 

Name and 

address of 

sub-

contractor 

Qualification 

and 

experience of 

sub-

contractor on 

similar works 

of the 

elements 

executed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

     

 

The Bidder shall enter in this schedule a list of the major sections and appropriate value of 

the work for which he proposed to use subcontractors [for those costing more than 10% of 

the bid price for each element], together with the names, addresses and experiences of the 

proposed subcontractors. 

 

The capability of the subcontractor will also be assessed (on the same lines as for the main 

Contractor) before according approval to him. 
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(Work should not be split into small parts and subcontracted; but subcontracting 

specialized elements of works is acceptable). 

Appendix to Financial Part: Schedules 

Bill of Quantities 
 

 

Enclosed
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code01 

Estimated MRF Shed: KSRB 1-1.14.1: Earth work 
excavation for Foundation by mechanical means for all 
works & depth upto 3 m, as per drawing and technical 
specifications, including setting out, shoring, strutting, 
barricading, caution lights, including dressing of 
excavated surfaces, disposing off or levelling the 
excavated earth or sorting & stacking the selected earth 
for reuse in a radius of 50 m and lift upto 1.5 m including 
cost of labour, tools, usage of machinery & other 
appurtenaces required to complete the work. (Item No. 
1.14.1 Page No. 8 Vol.1 PWD SR) 

cum 80.53   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code02 

KSRB 2-2.1.2: Providing and laying in position plain 
cement concrete for levelling course for all works in 
foundation. The granite/trap/basalt crushed graded 

coarse aggregates and fine aggregates as per relevant 
IS Codes machine mixed, laid in layers not exceeding 
150 mm thickness, well compacted using plate vibrators, 
including all lead & lifts, cost of all materials of quality, 
labour, Usage charges of machineries, curing,  and all 
the other appurtenances required to complete the work 
as per technical specifications. Mix 1:4:8( M5) Using 40 
mm nominal size graded crushed coarse  aggregates 
(The cost of steel reinforcement & formwork  shall be 
paid separately.  Specification No. KBS 2.1, (Item No. 
2.1.2 Page No. 15 Vol.1 PWD SR) 

cum 61.08   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code03 

Providing and laying in position Cement Concrete for all 
Foundation works. The granite/trap/basalt crushed 
graded coarse aggregates and fine aggregates as per 

relevant IS Codes machine mixed with super plasticizers 
laid in finished layers, well compacted using needle 
vibrators, including all lead & lifts, cost of all materials, 
quality confirming to the requirements of relevant IS 
codes, labour, Usage charges of machinery, curing and 
all the other appurtenances required to complete the 
work as per technical specifications. M25 Design Mix 
Using 20 mm nominal size graded crushed coarse 
aggregates (Item No. 2.2.3 Page No. 15 Vol.1 Common 
SR & Appendix I page No.111) (footing ) 

cum 25.98   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code04 

Providing and laying in position Cement Concrete for all 
Foundation works. The granite/trap/basalt crushed 
graded coarse aggregates and fine aggregates as per 

relevant IS Codes machine mixed with super plasticizers 
laid in finished layers, well compacted using needle 
vibrators, including all lead & lifts, cost of all materials, 
quality confirming to the requirements of relevant IS 
codes, labour, Usage charges of machinery, curing and 
all the other appurtenances required to complete the 
work as per technical specifications. M25 Design Mix 
Using 20 mm nominal size graded crushed coarse 
aggregates (Item No. 2.2.3 Page No. 15 Vol.1 Common 
SR & Appendix I page No.111) (coulmn base ) 

cum 8.89   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code05 

Providing and laying in position Cement Concrete for all 
Foundation works. The granite/trap/basalt crushed 
graded coarse aggregates and fine aggregates as per 

relevant IS Codes machine mixed with super plasticizers 
laid in finished layers, well compacted using needle 
vibrators, including all lead & lifts, cost of all materials, 
quality confirming to the requirements of relevant IS 
codes, labour, Usage charges of machinery, curing and 
all the other appurtenances required to complete the 
work as per technical specifications. M25 Design Mix 
Using 20 mm nominal size graded crushed coarse 
aggregates (Item No. 2.2.3 Page No. 15 Vol.1 Common 
SR & Appendix I page No.111) (hall grade slab) 

cum 65.70   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code06 

Providing and laying in position Cement Concrete for all 
Sub structures of building, Irrigation works, Sub structure 
works of bridges, Drain works & other parallel works 
from 0.50m to 3.50 m height. The granite/trap/basalt 
crushed graded coarse aggregates and fine aggregates 
as per relevant IS Codes machine mixed with super 
plasticisers, laid in layers, well compacted using needle 
vibrators, providing weep holes wherever necessary, 
including all lead & lifts, cost of all materials of quality, 
confirming to the requirements of relevant IS codes, 
labour, Usage charges of machinery, curing and all other 
appurtenances required to complete the work as per 
technical specifications M25 Design Mix Using 20 mm 
nominal size graded crushed coarse aggregates (Item 
No. 2.4.3Page No. 16 Vol.1 CSR 2023-24) 

cum 8.20   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code07 

Supplying, fitting and placing TMT FE 550 / 550D Steel 
Reinforcementincluding cost of all materials, machinery, 
labour, cleaning, straightening,cutting, bending, hooking, 
laping/welding joints, tying with binding wire / 
softannealed steel wire and other ancilary operations 
complete as per drawing andtechnical specification. 
Buildings (Item No. 2.11a Page No. 18 Vol.1 Common 
SR) 

Tonne 9.03   

Code08 

KSRB  5-5.4: Providing Size Stone masonry with hard 
stone in foundation & plinth with Cement mortar 1:6 (1 
cement : 6 coarse sand) . (Item No. 5.4 Page No. 9 Vol.2  
PWD SR) 

cum 32.75   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code09 

KSRB 1-1.8: Construction of Embankment by excavating 

the available approved Gravel/Murrum deposited at a 
place or borrow pits during or prior excavation with all 
lifts and lead, transportation to site, spreading, grading to 
required slope and compacting to meet the requirement 
complete as per specifications, including cost of 
labour,rolling,water,allmaterials,usage& all other 
appurtenaces required to complete the work (Item No. 
1.8 Page No. 34 Vol.1 PWD SR) 

cum 360.89   

Code10 

Providing and constructing laterite size stone masonry 
including cost and conveyance of all materials curing etc 
complete as per specification. I.S. 3620/1979 having 
compressive strength not less then 3.5 N/mm2 for 
saturated dry samples. For Superstructure in CM 1:6 
(PWD CSR   2023-24, Volume-II  It No 5.7 Page No 9) 

sqm 30.97   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code11 

KSRB 8-8.3.1: Providing 20 mm cement plaster of mix :1:4 (1 
cement: 4 fine sand) to brick/stone masonary including 
rounding off corners wherever required smooth rendering, 
providing and removing scaffolding, including cost of 
materials, labour, curing complete as per specifications and 
as per directions of Engineer-in-charge.(Item No. 8.3.1, Page 
No. 41, Vol.2) 

sqm 293.04   

Code12 

Providing and fixing Steel work in built up tubular (round, 
square or rectangular hollow tubes etc.) trusses etc., 
including cutting, hoisting, fixing in position and applying a 
priming coat of approved steel primer, including welding and 
bolted with special shaped washers etc. complete. Hot 
finished seamless type tubes including cost of materials, 
labour, usage charges of machinery complete as per 
specifications andas per directions of the Engineer-in-
Charge.Volume II (PWD CSR 2023-24 It.No 11.16.2 Page 82.)  

kg 21800.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code13 

Providing & fixing corrugated G.S. sheet roofing including 
vertical / curved surface fixed with polymer coated J or L 
hooks, bolts and nuts 8 mm diameter with bitumen and G.I. 
limpet washers or with G.I. limpet washers filled with white 
lead, including a coat of approved steel primer and two coats 
of approved paint on overlapping of sheets complete as per 
design drawings (up to any pitch in horizontal/ vertical or 
curved surfaces), excluding the cost of purlins, rafters and 
trusses and including cutting to size and shape wherever 
required as per the direction of Engineer in charge.0.63 mm 
thick with zinc coating not less than 275 g/ sqm Volume II( 
PWD CSR 2023-24 It.No.7.1.1 ,P.No.21 ) 

sqm 1148.58   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code14 

KSRB 7.4-7.4.1 : Providing & fixing ridges or hips of width 60 
cm overall width plain G.S. sheet fixed with polymer coated J 
or L hooks, bolts and nuts 8 mm dia G.I. limpet and bitumen 
washers complete as per design drawings.0.63 mm thick with 
zinc coating not less than 275 g/sqm (Item No. 7.4.1, Page No. 
21, Vol.2) 

m 23.12   

Code15 

KSRB 8-8.51 : Providing and applying white cement based 
putty of average thickness 1 mm, of approved brand and 
manufacturer, over the plastered wall surface to prepare the 
surface even and smooth complete as per specifications and 
as per directions of Engineer in charge.(Item No. 8.51, Page 
No. 50, Vol.2) 

sqm 293.04   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code16 

KSRB 8-8.54.1 : Wall painting with premium acrylic emulsion 
paint of interior grade, having VOC (Volatile Organic 
Compound ) content less than 50 g/L of approved brand and 
manufacture, including applying additional coats wherever 
required to achieve even shade and colour. One coat as per 
specifications and as per directions of Engineer in 
charge.(Item No. 8.54.1, Page No. 50, Vol.2) 

sqm 134.64   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code17 

Supplying and fixing rolling shutters of approved make, made 
of requiredsize M.S. laths, interlocked together through their 
entire length andjointed together at the end by end locks, 
mounted on speciallydesigned pipe shaft with brackets, side 
guides and arrangements forinside and outside locking with 
push and pull operation complete,including the cost of 
providing and fixing necessary 27.5 cm long wiresprings 
manufactured from high tensile steel wire of adequate 
strengthconforming to IS: 4454 - part 1 and M.S. top cover of 
required thicknessfor rolling shutters. 80x1.25 mm M.S. laths 
with 1.25 mm thick top coverincluding cost of materials, 
labour, usage charges of machinery completeas per 
specifications and as per directions of the Engineer-in-Charge. 
(Item No. 11.6.1, Page No. 78, Vol.2) 

sqm 29.25   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code18 

Extra for providing 2 HP Mild Steel Auto Reverse Shutter 
Gearbox foroperating rolling shutters including cost of 
materials, labour, usage chargesof machinery complete as per 
specifications and as per directions of theEngineer-in-Charge. 
(Item No. 11.8.4, Page No. 79, Vol.2) 

each 2.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code19 

Providing and fixing aluminium work for doors, windows, 
ventilatorsand partitions with extruded built up standard 
tubular sections/appropriate sections and other sections of 
approved make conforming toIS: 733 and IS:1285, fixing with 
dash fasteners of required diaandsize, including necessary 
filling up the gaps at junctions, i.e. at top,bottom and sides 
with required EPDM rubber/ neoprene gasket etc.Aluminium 
sections shall be smooth, rust free, straight, mitred and 
jointedmechanically wherever required including cleat angle, 
Aluminiumsnapbeading for glazing / paneling, C.P. brass / 
stainless steel screws, allcomplete as per architectural 
drawings and the directions of Engineer-incharge.(Glazing, 
paneling and dash fasteners to be paid for separately):For 
Fixed Portion: Powder coated aluminium (minimum thickness 
ofpowder coating 50 micron) including cost of materials, 
labour, usagecharges of machinery complete as per 
specifications.(Item No. 11.35.1.2, Page No. 87, Vol.2) 

kg 270.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code20 

Providing and fixing 1mm thick M.S. sheet door with frame of 
40x40x6 mm angle iron and 3 mm M.S. gusset plates at the 
junctions and corners, all necessary fittings complete, 
including applying a priming 
coat of approved steel primer. Using M.S. angels 40x40x6 mm 
for diagonal braces including cost of materials, labour, usage 
charges of machinery complete as per specifications and as 
per directions of the Engineer-in-Charge.(item no 11.5.1, page 
no 77, volume 2) 

sqm 10.08   

Code21 

Providing Honne wood frames of doors, windows, clerestory 
windows, ventilators and other frames, wrought, framed or 
assembled including making plaster groves (excluding cost of 
cement concrete and side clamps), but including cost of 
materials, labour, usage charges complete as per 
specifications.(PWD CSR 2023-24 VOLUME 2,Item No 12.11 
page -99) 

cum 0.28   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code22 

Providing & fixing of 2-track x 2-panel sliding windows made 
out of multi chambered UPVC(Matching to RAL-9016) 
sections and with minimum TiO2(Titanium Dioxide) at 6PHR 
with TPE(Thermo Plastic Elastomer) and lead free, gaskets -
grey colour having isolated drainage and reinforced with 
Galvanized Iron profile through-out the window frame. The 
outer frame having a overall size of 60mm width x 
45mmheight with reinforcement of 1mm thickness and Sash 
with overall size of 39mm X 58mm with GI reinforcement of 
1mm for the frame and 1.5 mm for the sash. Coextruded 
Glazing bead for fixing of glass shall be of size 20mm x 24mm. 
Windows shall be provided with 5mm plain float glass, 
standard hardware& single point locking system with touch 
lock. Wall thickness of frame & sash shall be of 2-2.5 mm. 
Maximum possible size 1819mm x 1819mm (The cost is 
inclusive of all fixtures and separate charges for minor T&Ps 
shall not be made)(PWD CSR 2023-24 VOLUME 2,Item No 
12.88 page -110) 

sqm 9.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code23 

Providing and fixing M.S. grills of required pattern in frames 
of windows etc. with M.S. flats, square or round bars etc. 
including priming coat with approved steel primer all 
complete. Fixed to steel windows by welding.(Item No. 
11.34A, Page No. 86, Vol.2) 

kg 78.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code24 

Providing & fixing of louvered ventilator made out of multi 
chambered UPVC(Matching to RAL-9016) sections and with 
minimum TiO2(Titanium Dioxide) at 6PHR with TPE(Thermo 
Plastic Elastomer) and lead free with gaskets -grey colour 
having isolated drainage and reinforced with Galvanized Iron 
profile through out the ventilator frame. The frame having 
overall size of 39mm x 39mm with GI reinforcement of 1mm 
thickness. Louver clip in Aluminium (powder coated in white 
will be used on the frame along with plastic parts for fixing 
the 4 mm pin head glass.Wall thickness of frame shall be 
2mm.Maximum possible size 1000mm x 1000mm.(The cost is 
inclusive of all fixtures and separate charges for minor T&Ps 
shall not be made)(PWD CSR 2023-24 VOLUME 2,Item No 
12.85 page -109) 

sqm 2.88   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code25 

Providing and laying 5mm thick Self levelling Epoxy Flooring 
for Residential, Commercial, Sports& Industrial purpose made 
of reputed brand applied at 1L/m2 on existing Concrete 
substrate of 25Mpa or more. The Concrete shall be free from 
any defects and cracks. The epoxy compound shall have low 
VOC (Based on USEPA Method 24 Section 11.2.2 & ASTM 
D2369-98) and is chemically resistant & antimicrobial. The 
surface of Concrete shall be cleaned thoroughly and free from 
laitance and applied with primer cured for 6-8 hours. The mix 
shall be mixed using Hand mixing rotary machine. The 
underlay shall be laid with 3mm thickness and overlay at 
2mm. The entire operation shall be finished in line with epoxy 
coving and marked with 100mm thickness yellow marking 
lines complete as per the direction of Engineer in 
charge.(Item No. 9.41, Page No. 65, Vol.2) 

sqm 6.35   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code26 

Providing and fixing Aluminium Turbo ventilator complete as 
per technical specifications Non Power Driven with 1.3mm 
thickness and 38 No.s of Vanes & turbine doom thickness 
1mm and total weight not less than 6kg for Industrial use for 
area upto 100m2 for Industrial use (PWD CSR 2023-24 
VOLUME 2,Item No 7.69.3 page -38) 

each 20.00   

Code27 

TOILET: Earth work excavation for Foundation by mechanical 
means for all works &depth upto 3 m, as per drawing and 
technical specifications, including settingout, shoring, 
strutting, barricading, caution lights, including dressing 
ofexcavated surfaces, disposing off or levelling the excavated 
earth or sorting& stacking the selected earth for reuse in a 
radius of 50 m and lift upto 1.5m including cost of labour, 
tools, usage of machinery & other appurtenacesrequired to 
complete the work. In ordinary/soft rock without blasting 
upto 1.5 m depth (Item No. 1.15.1  Page No. 40 Vol.1 
Common SR) 

cum 41.87   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code28 

Providing and laying in position plain cement concrete for 
levelling course for all works in foundation. The 
granite/trap/basalt crushed graded coarse aggregates and 
fine aggregates as per relevant IS Codes machine mixed, laid 
in layers not exceeding 150 mm thickness, well compacted 
using plate vibrators, including all lead & lifts, cost of all 
materials of quality, labour, Usage charges of machineries, 
curing,  and all the other appurtenances required to complete 
the work as per technical specifications. Mix 1:3:6 Using 40 
mm nominal size graded crushed coarse aggregates (Item No. 
2.1.3 Page No. 59 Vol.1 Common SR) 

cum 12.30   



 139 

ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code29 

Providing and laying in position Cement Concrete for all 
Foundation works.The granite/trap/basalt crushed graded 
coarse aggregates and fine aggregatesas per relevant IS 
Codes machine mixed with super plasticizers laid in 
finishedlayers, well compacted using needle vibrators, 
including all lead & lifts, costof all materials, quality 
confirming to the requirements of relevant IS codes,labour, 
Usage charges of machinery, curing and all the other 
appurtenancesrequired to complete the work as per technical 
specifications. (M20 Design Mix Using 20 mm nominal size 
graded crushed coarse aggregates (Item No. 2.2.1 Page No. 
62 Vol.1 Common SR & Appendix I page No.111) 

cum 17.16   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code30 

Supplying, fitting and placing TMT FE 550 / 550D Steel 
Reinforcementincluding cost of all materials, machinery, 
labour, cleaning, straightening,cutting, bending, hooking, 
laping/welding joints, tying with binding wire / softannealed 
steel wire and other ancilary operations complete as per 
drawing andtechnical specification. Buildings (Item No. 2.11 
Page No. 90 Vol.1 Common SR) 

Tonne 1.62   

Code31 
Providing Size Stone masonry with hard stone in foundation & 
plinth withCement mortar 1:6 (1 cement : 6 coarse sand) (CSR   
2023-24, Volume- II It No 5.4 Page No 9   ) 

cum 28.92   

Code32 

Filling available excavated earth (excluding rock) in trenches, 
plinth, sides of foundations and other similar works etc. in 
layers not exceeding 20cm in depth, consolidating each 
deposited layer by ramming and watering, lead up to 50 m 
and lift upto 1.5 m. (PWD CSR   2023-24, Volume-I It No 1.9 
Page No 7) 

cum 22.30   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code33 

Providing and Filling in foundation with granite / trap broken 
metal 100mm. and down size, with approved sand including 
hand packing, ramming, watering, including cost of all 
materials and labour with all lead and lift. complete as per 
specifications. (PWD CSR  2023-24, Volume-I It No 1.23, Pg 
No.11 ) 

cum 14.87   

Code34 

Providing and constructing laterite size stone masonry 
including cost and conveyance of all materials curing etc 
complete as per specification. I.S. 3620/1979 having 
compressive strength not less then 3.5 N/mm2 for saturated 
dry samples. For Superstructure in CM 1:6 1st Corrigendum 
and Addendum order - 21-04-2022(PWD CSR   2023-24, 
Volume-II  It No 5.7 Page No 9) 

cum 36.27   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code35 

 Providing 20 mm cement plaster of mix :1:4 (1 cement: 4 fine 
sand) to brick/stone masonary including rounding off corners 
wherever required smooth rendering, providing and 
removing scaffolding, including cost of materials, labour, 
curing complete as per specifications and as per directions of 
Engineer-in-charge.(Item No. 8.3.1, Page No. 41, Vol.2) 

sqm 195.97   

Code36 

KSRB 8-8.21 : Providing White washing with lime to give an 
even shade :New work(three coats) with lime of approved 
quality, including cost of materials, labour complete as per 
specifications and as per directions of Engineer in-
charge.(Item No. 8.21, Page No. 44, Vol.2) 

sqm 195.97   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code37 

KSRB 8-8.28 : Finishing walls with water proofing cement 
paint of required shade :New work (Two coats applied @ 4.84 
kg/10 sqm) to give an even shade after thoroughly brooming 
the surface to remove all dirt, dust, mortar drops and foreign 
matter including preparing the surface even and sand paper 
smooth, cost of materials, labour complete as per 
specifications and as per directions of Engineer-in-
charges.(Item No. 8.28, Page No. 45, Vol.2) 

sqm 195.97   

Code38 

 Providing and laying vitrified floor tiles with thickness 9-10 
mm indifferent sizes with water absorption less than 0.08% 
and conforming toIS: 15622, of approved make, in all colours 
and shades, laid on 20mm thickcement mortar 1:4 (1 cement 
: 4 coarse sand), jointing with grey cementslurry @ 3.3 kg/ m2 
including grouting the joints with white cement andmatching 
pigments etc., complete Size of Tile 600x600 mm (Item No. 
9.12.2  Page No. 60 Vol.2 PWD SR) 

sqm 65.18   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code39 

Providing & fixing White vitreous china water closet squatting 
pan (Indian type) along with S or P trap including dismantling 
of old WC seat and S or P trap at site complete with all 
operations including all necessary materials, labour and 
disposal of dismantled material including malba, all complete 
as per the direction of Engineer-in charge. Orissa pattern W.C 
Pan of size 580x440 mm (Item No. 20.44.2 Page No. 202 Vol.2 
PWD SR) 

each 1.00   

Code40 

Providing and fixing white vitreous china pedestal type water 
closet (European type W.C. pan) with seat and lid, 10 litre low 
level white P.V.C. flushing cistern, including flush pipe, with 
manually controlled device (handle lever), conforming to IS: 
7231, with all fittings and fixtures complete, including cutting 
and making good the walls and floors wherever required: 
W.C. pan with ISI marked white solid plastic seat and lid  
(Item No. 14.2.1 Page No. 131Vol.2 PWD SR) 

each 2.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code41 

Providing and fixing wash basin with C.I. brackets, 15 
mm C.P. brass pillar taps, 32 mm C.P. brass waste of 
standard pattern, including painting of fittings and 
brackets, cutting and making good the walls wherever 
require: White Vitreous China Wash basin size 630x450 
mm with a single 15 mm C.P. brass pillar tap (Item No. 
14.7.1  Page No. 132 Vol.2 PWD SR) 

each 3   

Code42 

Providing and fixing white vitreous china flat back or wall 
corner type lipped front urinal basin of 430x260x350 mm 
or 340x410x265 mm sizes respectively.(Item No. 14.23 
Page No. 135 Vol.2 PWD SR) 

each 6   

Code43 

Providing and placing on terrace (at all floor levels) 
polyethylene water storage tank, IS: 12701 marked, with 
cover and suitable locking arrangement and making 
necessary holes for inlet, outlet and overflow pipes but 
without fittings and the base support for tank.(Item No. 
13.34 Page No. 123 Vol.2 PWD SR) 

L 10000   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code44 

Providing and fixing 1mm thick M.S. sheet door with 

frame of 40x40x6 mm angle iron and 3 mm M.S. gusset 
plates at the junctions and corners, all necessary fittings 
complete, including applying a priming coat of approved 
steel primer. Using flats 30x6mm for diagonal braces 
and central cross piece including cost of materials, 
labour, usage charges of machinery complete as per 
specifications and as per directions of the Engineer-in-
Charge.(Item No. 11.5.1, Page No. 77, Vol.2) 

sqm 10.5   

Code45 

Providing Honne wood frames of doors, windows, 
clerestory windows, ventilators and other frames, 
wrought, framed or assembled including making plaster 
groves (excluding cost of cement concrete and side 
clamps), but including cost of materials, labour, usage 
charges complete as per specifications.(PWD CSR 
2023-24 VOLUME 2,Item No 12.11 page -99) 

cum 0.35   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code46 

Providing & fixing of 2-track x 2-panel sliding windows 
made out of multi chambered UPVC(Matching to RAL-
9016) sections and with minimum TiO2(Titanium 
Dioxide) at 6PHR with TPE(Thermo Plastic Elastomer) 
and lead free, gaskets -grey colour having isolated 
drainage and reinforced with Galvanized Iron profile 
through-out the window frame. The outer frame having a 
overall size of 60mm width x 45mmheight with 
reinforcement of 1mm thickness and Sash with overall 
size of 39mm X 58mm with GI reinforcement of 1mm for 
the frame and 1.5 mm for the sash. Coextruded Glazing 

bead for fixing of glass shall be of size 20mm x 24mm. 
Windows shall be provided with 5mm plain float glass, 
standard hardware& single point locking system with 
touch lock. Wall thickness of frame & sash shall be of 2-
2.5 mm. Maximum possible size 1819mm x 1819mm 
(The cost is inclusive of all fixtures and separate charges 
for minor T&Ps shall not be made)(PWD CSR 2023-24 
VOLUME 2,Item No 12.88 page -110) 

sqm 9.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code47 

Providing and fixing M.S. grills of required pattern in 
frames of windows etc. with M.S. flats, square or round 
bars etc. including priming coat with approved steel 
primer all complete. Fixed to steel windows by 
welding.(Item No. 11.34A, Page No. 86, Vol.2) 

kg 78   



 149 

ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code48 

Providing & fixing of louvered ventilator made out of 
multi chambered UPVC(Matching to RAL-9016) sections 
and with minimum TiO2(Titanium Dioxide) at 6PHR with 
TPE(Thermo Plastic Elastomer) and lead free with 
gaskets -grey colour having isolated drainage and 
reinforced with Galvanized Iron profile through out the 
ventilator frame. The frame having overall size of 39mm 
x 39mm with GI reinforcement of 1mm thickness. Louver 
clip in Aluminium (powder coated in white will be used 
on the frame along with plastic parts for fixing the 4 mm 
pin head glass.Wall thickness of frame shall be 
2mm.Maximum possible size 1000mm x 1000mm.(The 
cost is inclusive of all fixtures and separate charges for 
minor T&Ps shall not be made)(PWD CSR 2023-24 
VOLUME 2,Item No 12.85 page -109) 

sqm 2.16   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code49 

OFFICE BUILDING:Earth work excavation for 
Foundation by mechanical means for all works &depth 
upto 3 m, as per drawing and technical specifications, 
including settingout, shoring, strutting, barricading, 
caution lights, including dressing ofexcavated surfaces, 
disposing off or levelling the excavated earth or sorting& 
stacking the selected earth for reuse in a radius of 50 m 
and lift upto 1.5m including cost of labour, tools, usage 
of machinery & other appurtenacesrequired to complete 
the work. In ordinary/soft rock without blasting upto 1.5 
m depth (Item No. 1.15.1  Page No. 40 Vol.1 Common 
SR) 

cum 20.99   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code50 

KSRB 2-2.1.2: Providing and laying in position plain 
cement concrete for levelling course for all works in 
foundation. The granite/trap/basalt crushed graded 
coarse aggregates and fine aggregates as per relevant 
IS Codes machine mixed, laid in layers not exceeding 
150 mm thickness, well compacted using plate vibrators, 
including all lead & lifts, cost of all materials of quality, 
labour, Usage charges of machineries, curing,  and all 
the other appurtenances required to complete the work 
as per technical specifications. Mix 1:3:6 Using 40 mm 
nominal size graded crushed coarse aggregates (Item 
No. 2.1.3 Page No. 59 Vol.1 Common SR) 

cum 21.06   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code51 

Providing and laying in position Cement Concrete for all 
Foundation works.The granite/trap/basalt crushed 
graded coarse aggregates and fine aggregatesas per 

relevant IS Codes machine mixed with super plasticizers 
laid in finishedlayers, well compacted using needle 
vibrators, including all lead & lifts, costof all materials, 
quality confirming to the requirements of relevant IS 
codes,labour, Usage charges of machinery, curing and 
all the other appurtenancesrequired to complete the 
work as per technical specifications. (M20 Design Mix 
Using 20 mm nominal size graded crushed coarse 
aggregates (Item No. 2.2.1 Page No. 62 Vol.1 Common 
SR & Appendix I page No.111) 

cum 11.13   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code52 

Supplying, fitting and placing TMT FE 550 / 550D Steel 
Reinforcementincluding cost of all materials, machinery, 
labour, cleaning, straightening,cutting, bending, hooking, 
laping/welding joints, tying with binding wire / 
softannealed steel wire and other ancilary operations 
complete as per drawing andtechnical specification. 
Buildings (Item No. 2.11 Page No. 90 Vol.1 Common 
SR) 

Tonne 1.03   

Code53 

Providing Size Stone masonry with hard stone in 
foundation & plinth withCement mortar 1:6 (1 cement : 6 
coarse sand) (CSR   2023-24, Volume- II It No 5.4 Page 
No 9   ) 

Cum 31.24   

Code54 

Filling available excavated earth (excluding rock) in 
trenches, plinth, sides of foundations and other similar 
works etc. in layers not exceeding 20cm in depth, 
consolidating each deposited layer by ramming and 
watering, lead up to 50 m and lift upto 1.5 m. (PWD CSR   
2023-24, Volume-I It No 1.9 Page No 7) 

cum 22.72   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code55 

Providing and Filling in foundation with granite / trap 
broken metal 100mm. anddown size & with approved 
sand including hand packing, ramming, 
watering,including cost of all materials and labour with all 
lead and lift complete as perspecifications. (CSR  2023-
24, Volume-I It No 1.23 Page No 54)  

Cum 15.15   

Code56 

Providing and constructing laterite size stone masonry 
including cost and conveyance of all materials curing etc 
complete as per specification. I.S. 3620/1979 having 
compressive strength not less then 3.5 N/mm2 for 
saturated dry samples. For Superstructure in CM 1:6 1st 
Corrigendum and Addendum order - 21-04-2022(PWD 
CSR   2023-24, Volume-II  It No 5.7 Page No 9) 

cum 25.56   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code57 

 Providing 20 mm cement plaster of mix :1:4 (1 cement: 
4 fine sand) to brick/stone masonary including rounding 
off corners wherever required smooth rendering, 
providing and removing scaffolding, including cost of 
materials, labour, curing complete as per specifications 
and as per directions of Engineer-in-charge.(Item No. 
8.3.1, Page No. 41, Vol.2) 

sqm 188.33   

Code58 

 Providing White washing with lime to give an even 
shade :New work(three coats) with lime of approved 
quality, including cost of materials, labour complete as 
per specifications and as per directions of Engineer in-
charge.(Item No. 8.21, Page No. 44, Vol.2) 

sqm 188.33   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code59 

 Finishing walls with water proofing cement paint of 
required shade :New work (Two coats applied @ 4.84 
kg/10 sqm) to give an even shade after thoroughly 
brooming the surface to remove all dirt, dust, mortar 
drops and foreign matter including preparing the surface 
even and sand paper smooth, cost of materials, labour 
complete as per specifications and as per directions of 
Engineer-in-charges.(Item No. 8.28, Page No. 45, Vol.2) 

sqm 188.33   

Code60 

 Providing and laying vitrified floor tiles with thickness 9-
10 mm indifferent sizes with water absorption less than 
0.08% and conforming toIS: 15622, of approved make, 
in all colours and shades, laid on 20mm thickcement 
mortar 1:4 (1 cement : 4 coarse sand), jointing with grey 
cementslurry @ 3.3 kg/ m2 including grouting the joints 
with white cement andmatching pigments etc., complete 
Size of Tile 600x600 mm (Item No. 9.12.2  Page No. 60 
Vol.2 PWD SR) 

sqm 46.13   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code61 

Providing and fixing 1mm thick M.S. sheet door with 

frame of 40x40x6mm angle iron and 3 mm M.S. gusset 
plates at the junctions andcorners, all necessary fittings 
complete, including applying a primingcoat of approved 
steel primer. Using M.S. angels 40x40x6 mm for 
diagonalbraces including cost of materials, labour, usage 
charges of machinerycomplete as per specifications and 
as per directions of the Engineer-in-Charge.(Item No. 
11.5.1, Page No. 77, Vol.2) 

sqm 7.56   

Code62 

Providing Honne wood frames of doors, windows, clerestory 

windows, ventilators and other frames, wrought, framed or 

assembled including making plaster groves (excluding cost of 

cement concrete and side clamps), but including cost of 

materials, labour, usage charges complete as per 

specifications.(PWD CSR 2023-24 VOLUME 2,Item No 

12.11 page -99) 

cum 0.21   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code63 

Providing & fixing of 2-track x 2-panel sliding windows made 
out of multi chambered UPVC(Matching to RAL-9016) 
sections and with minimum TiO2(Titanium Dioxide) at 6PHR 
with TPE(Thermo Plastic Elastomer) and lead free, gaskets -
grey colour having isolated drainage and reinforced with 
Galvanized Iron profile through-out the window frame. The 
outer frame having a overall size of 60mm width x 
45mmheight with reinforcement of 1mm thickness and Sash 
with overall size of 39mm X 58mm with GI reinforcement of 
1mm for the frame and 1.5 mm for the sash. Coextruded 
Glazing bead for fixing of glass shall be of size 20mm x 24mm. 
Windows shall be provided with 5mm plain float glass, 
standard hardware& single point locking system with touch 
lock. Wall thickness of frame & sash shall be of 2-2.5 mm. 
Maximum possible size 1819mm x 1819mm (The cost is 
inclusive of all fixtures and separate charges for minor T&Ps 
shall not be made)(PWD CSR 2023-24 VOLUME 2,Item No 
12.88 page -110) 

sqm 6.75   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code64 

Providing and fixing M.S. grills of required pattern in frames 
of windows etc. with M.S. flats, square or round bars etc. 
including priming coat with approved steel primer all 
complete. Fixed to steel windows by welding.(Item No. 
11.34A, Page No. 86, Vol.2) 

kg 58.5   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code65 

Providing & fixing of louvered ventilator made out of multi 
chambered UPVC(Matching to RAL-9016) sections and with 
minimum TiO2(Titanium Dioxide) at 6PHR with TPE(Thermo 
Plastic Elastomer) and lead free with gaskets -grey colour 
having isolated drainage and reinforced with Galvanized Iron 
profile through out the ventilator frame. The frame having 
overall size of 39mm x 39mm with GI reinforcement of 1mm 
thickness. Louver clip in Aluminium (powder coated in white 
will be used on the frame along with plastic parts for fixing 
the 4 mm pin head glass.Wall thickness of frame shall be 
2mm.Maximum possible size 1000mm x 1000mm.(The cost is 
inclusive of all fixtures and separate charges for minor T&Ps 
shall not be made)(PWD CSR 2023-24 VOLUME 2,Item No 
12.85 page -109) 

sqm 1.44   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code66 

CC ROAD: Construction of Embankment by excavating the 
available approved Gravel/Murrum deposited at a place or 
borrow pits during or prior excavation with all lifts and lead, 
transportation to site, spreading, grading to required slope 
and compacting to meet the requirement complete as per 
specifications, including cost of 
labour,rolling,water,allmaterials,usage& all other 
appurtenaces required to complete the work.(Volume-I It No 
1.8  Pg no.34 PWD CSR 2023-24) 

Cum 97.455   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code67 

Wet Mix Macadam (Plant Mix Method) : Providing, laying, 
spreading and compacting graded stone aggregate to wet mix 
macadam specification including premixing the Material with 
water at OMC in mechanical mix plant carriage of mixed 
Material by tipper to site, laying in uniform layers with 
paver/grader in sub-base / base course on well prepared 
surface and compacting with vibratory roller to achieve the 
desired density (Volume-III It No 4.17 Pg no.26  PWD CSR 
2023-24) 

cum 43.8   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code68 

Providing, laying, spreading and compacting stone aggregates 
of specific sizes to water bound macadam specification 
including spreading in uniform thickness, hand packing, 
rolling with  vibratory roller in stages to proper grade and 
camber, applying and brooming requisite type of screening/ 
binding Materials to fill  up the interstices of coarse 
aggregate, watering and compacting to the required density. 
Using Screening Crushable type such as Moorum or Gravel 
(Volume-III It no 4.13 A[a] PWD Pg no.25 PWD CSR 23-24) 

cum 21.9   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code69 

Providing and constructing un-reinforced plain cement  
concrete pavement, thickness as per design, over a prepared 
sub base, with 43 grade cement or any other type as per 
Clause 1501.2.2 M20 (Grade), coarse and fine aggregates 
conforming to IS:383:2016, maximum size of coarse  
aggregate not exceeding 25 mm, mixed in a concrete mixer of 
not less than 0.2 cum capacity and appropriate weigh batcher 
using approved mix design, laid in approved fixed side 
formwork (steel channel, laying and fixing of 125 micron thick 
polythene film, wedges, steel plates including levelling the 
formwork as per drawing), spreading the concrete with  
shovels, rakes, compacted using needle, screed and plate 
vibrators and finished in continuous operation including 
construction joints, , primer, sealant , curing of concrete slabs 
for 14-days, and water finishing to lines and grade as per 
drawing and technical specification clause 1501 with all lead, 
lifts, loading & unloading charges, cost and conveyance of all 
materials, labour, equipments etc., complete. as per the  
directions of the Engineer-in-charge of the work.  (Volume-III 
It no 16.27 PWD Pg no.148 PWD CSR 2023-24) 

cum 41.0625   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code70 

FIRE EQUIPMENT BUILDING: Earth work excavation for 

Foundation by mechanical means for all works &depth upto 3 

m, as per drawing and technical specifications, including 

settingout, shoring, strutting, barricading, caution lights, 

including dressing ofexcavated surfaces, disposing off or 

levelling the excavated earth or sorting& stacking the selected 

earth for reuse in a radius of 50 m and lift upto 1.5m including 

cost of labour, tools, usage of machinery & other 

appurtenacesrequired to complete the work. In ordinary/soft 

rock without blasting upto 1.5 m depth (Item No. 1.15.1  Page 

No. 8 Vol.1 Common SR) 

cum 10.15   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code71 

 Providing and laying in position plain cement concrete for 

levelling course for all works in foundation. The 

granite/trap/basalt crushed graded coarse aggregates and fine 

aggregates as per relevant IS Codes machine mixed, laid in 

layers not exceeding 150 mm thickness, well compacted using 

plate vibrators, including all lead & lifts, cost of all materials 

of quality, labour, Usage charges of machineries, curing,  and 

all the other appurtenances required to complete the work as 

per technical specifications. Mix 1:3:6 Using 40 mm nominal 

size graded crushed coarse aggregates (Item No. 2.1.3 Page 

No. 15 Vol.1 Common SR) 

cum 4.52   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code72 

Providing and laying in position Cement Concrete for all 

Foundation works.The granite/trap/basalt crushed graded 

coarse aggregates and fine aggregatesas per relevant IS Codes 

machine mixed with super plasticizers laid in finishedlayers, 

well compacted using needle vibrators, including all lead & 

lifts, costof all materials, quality confirming to the 

requirements of relevant IS codes,labour, Usage charges of 

machinery, curing and all the other appurtenancesrequired to 

complete the work as per technical specifications. (M20 

Design Mix Using 20 mm nominal size graded crushed coarse 

aggregates (Item No. 2.2.1 Page No. 15 Vol.1 Common SR & 

Appendix I page No.111) 

cum 4.5   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code73 

Supplying, fitting and placing TMT FE 550 / 550D Steel 

Reinforcementincluding cost of all materials, machinery, 

labour, cleaning, straightening,cutting, bending, hooking, 

laping/welding joints, tying with binding wire / softannealed 

steel wire and other ancilary operations complete as per 

drawing andtechnical specification. Buildings (Item No. 2.11a 

Page No. 18 Vol.1 Common SR) 

Tonne 0.43   

Code74 
Providing Size Stone masonry with hard stone in foundation & 

plinth withCement mortar 1:6 (1 cement : 6 coarse sand) (CSR   

2023-24, Volume- II It No 5.4 Page No 9   ) 

cum 14.22   

Code75 

Filling available excavated earth (excluding rock) in trenches, 
plinth, sides of foundations and other similar works etc. in 
layers not exceeding 20cm in depth, consolidating each 
deposited layer by ramming and watering, lead up to 50 m 
and lift upto 1.5 m. (PWD CSR   2023-24, Volume-I It No 1.9 
Page No 34) 

cum 20.98   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code76 

Providing and Filling in foundation with granite / trap broken 
metal 100mm. anddown size & with approved sand including 
hand packing, ramming, watering,including cost of all 
materials and labour with all lead and lift complete as 
perspecifications. (CSR  2023-24, Volume-I It No 1.23 Page No 
54)  

cum 13.99   

Code77 

Providing and constructing laterite size stone masonry 
including cost and conveyance of all materials curing etc 
complete as per specification. I.S. 3620/1979 having 
compressive strength not less then 3.5 N/mm2 for saturated 
dry samples. For Superstructure in CM 1:6 1st Corrigendum 
and Addendum order - 21-04-2022(PWD CSR   2023-24, 
Volume-II  It No 5.7 Page No 9) 

cum 12.63   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code78 

 Providing 20 mm cement plaster of mix :1:4 (1 cement: 4 fine 
sand) to brick/stone masonary including rounding off corners 
wherever required smooth rendering, providing and 
removing scaffolding, including cost of materials, labour, 
curing complete as per specifications and as per directions of 
Engineer-in-charge.(Item No. 8.3.1, Page No. 41, Vol.2) 

sqm 67.43   

Code79 

 Providing White washing with lime to give an even shade 
:New work(three coats) with lime of approved quality, 
including cost of materials, labour complete as per 
specifications and as per directions of Engineer in-
charge.(Item No. 8.21, Page No. 44, Vol.2) 

sqm 67.43   



 171 

ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code80 

 Finishing walls with water proofing cement paint of required 
shade :New work (Two coats applied @ 4.84 kg/10 sqm) to 
give an even shade after thoroughly brooming the surface to 
remove all dirt, dust, mortar drops and foreign matter 
including preparing the surface even and sand paper smooth, 
cost of materials, labour complete as per specifications and as 
per directions of Engineer-in-charges.(Item No. 8.28, Page No. 
45, Vol.2) 

sqm 67.43   

Code81 

 Providing and laying vitrified floor tiles with thickness 9-10 
mm indifferent sizes with water absorption less than 0.08% 
and conforming toIS: 15622, of approved make, in all colours 
and shades, laid on 20mm thickcement mortar 1:4 (1 cement 
: 4 coarse sand), jointing with grey cementslurry @ 3.3 kg/ m2 
including grouting the joints with white cement andmatching 
pigments etc., complete Size of Tile 600x600 mm (Item No. 
9.12.2  Page No. 60 Vol.2 PWD SR) 

sqm 19.97   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code82 

Providing and fixing 1mm thick M.S. sheet door with frame of 
40x40x6mm angle iron and 3 mm M.S. gusset plates at the 
junctions andcorners, all necessary fittings complete, 
including applying a primingcoat of approved steel primer. 
Using M.S. angels 40x40x6 mm for diagonalbraces including 
cost of materials, labour, usage charges of 
machinerycomplete as per specifications and as per 
directions of the Engineer-in-Charge.(Item No. 11.5.1, Page 
No. 77, Vol.2) 

sqm 2.10   

Code83 

Providing Honne wood frames of doors, windows, clerestory 
windows, ventilators and other frames, wrought, framed or 
assembled including making plaster groves (excluding cost of 
cement concrete and side clamps), but including cost of 
materials, labour, usage charges complete as per 
specifications.(PWD CSR 2023-24 VOLUME 2,Item No 12.11 
page -99) 

cum 0.07   



 173 

ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code84 

Providing & fixing of louvered ventilator made out of multi 
chambered UPVC(Matching to RAL-9016) sections and with 
minimum TiO2(Titanium Dioxide) at 6PHR with TPE(Thermo 
Plastic Elastomer) and lead free with gaskets -grey colour 
having isolated drainage and reinforced with Galvanized Iron 
profile through out the ventilator frame. The frame having 
overall size of 39mm x 39mm with GI reinforcement of 1mm 
thickness. Louver clip in Aluminium (powder coated in white 
will be used on the frame along with plastic parts for fixing 
the 4 mm pin head glass.Wall thickness of frame shall be 
2mm.Maximum possible size 1000mm x 1000mm.(The cost is 
inclusive of all fixtures and separate charges for minor T&Ps 
shall not be made)(PWD CSR 2023-24 VOLUME 2,Item No 
12.85 page -109) 

sqm 1.44   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code85 

Internal electrification works: Open Conduit System : Supplying heavy 

gauge PVC conduit pipe 19/20 mm dia 2 mm thick confirming to IS 

2509 with suitable size bends, junction boxes, adhesive paste etc, and 

fixing using inverted wood plugs in case of RCC ceiling and RCC wall / 

stone structure or rawl plugs in case of brick walls and cement plastering 

the damaged portion using heavy gauge saddles at an interval of 700 mm 

using NF screws. (Vol-06, item no 1.1.1 PWD Ele SR. 2023-24 Part- III)  

m 

20   

Code86 

Concealed Conduit System : Supplying  heavy gauge PVC conduit pipe 

25 mm dia 2 mm thick confirming to IS 2509 with suitable size bends, 

metal / PVC junction boxes, adhesive paste etc, and running before 

concreting the slab. The conduit should be tied to the reinforcement rods 

by using binding wires and unused ways of junction boxes and pipe ends 

should be covered using PVC end enclosures, run with 18SWG GI fish 

wire wherever necessary (Vol-06, item no 1.2.2  PWD Ele SR. 2023-24 

Part- III)  

m 

135   

Code87 

Groove cutting : Supplying heavy gauge PVC Conduit Pipe 25 mm dia 2 

mm thick  with suitable size bends, metal junction boxes adhesive paste 

etc by groove cutting in the wall and  fixing  by bracing U or J hooks and 

cement plastering up to the wall surface and run with 18 SWG GI fish 

wire run through out the conduit wherever necessary. (Vol-06,  item  no 

1.3.2 PWD Ele SR. 2023-24 Part- III)  

m 

135   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code88 

Supplying and fixing PVC/metal conduit 19/20 mm Deep junction box 

(Vol-06, item no 1.5.1  PWD Ele SR. 2023-24 Part- III)  

Each 

8   

Code89 
Supplying and fixing PVC/metal conduit 25 mm Deep junction box 

(Vol-06,  item no 1.5.2 PWD Ele SR. 2023-24 Part- III)  Each 
52   

Code90 

Point wiring using Copper wire without switch: Supplying and wiring 

adopting loop system in existing PVC Conduit / casing capping using 2 x 

1.5 mm2 (Phase & Neutral) & 1x1.0 mm2 (Earth wire) FRLS multi 

strand  PVC insulated copper wire (confirming to IS-694: and latest 

amendments) with a 6A flush type SP control  switch shall be fixed on 

the existing  plastic sheet/ gang box the other end of the wires shall be 

terminated with sufficient loose length in a wood/PVC round block 

complete for each outlet -Short point upto 3Mtr from tapping point to out 

let via switch. (Vol-06, item no 2.2.1  PWD Ele SR. 2023-24 Part- III)  

Point 

10   



 176 

ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code91 

Point wiring using Copper wire without switch: Supplying and wiring 

adopting loop system in existing PVC Conduit / casing capping using 2 x 

1.5 mm2 (Phase & Neutral) & 1x1.0 mm2 (Earth wire) FRLS multi 

strand  PVC insulated copper wire (confirming to IS-694: and latest 

amendments)  with a 6A flush type SP control  switch shall be fixed on 

the existing   plastic sheet/ gang box the other end of the wires shall be 

terminated  with sufficient loose length in a wood/PVC round block 

complete for each outlet -Medium point above 3Mtr upto 6Mtr from 

tapping point to out let via switch. (Vol-06, item no 2.2.2 PWD Ele SR. 

2023-24 Part- III)  

Point 

24   

Code92 

Point wiring using Copper wire without switch: Supplying and wiring 

adopting loop system in existing PVC Conduit / casing capping using 2 x 

1.5 mm2 (Phase & Neutral) & 1x1.0 mm2 (Earth wire) FRLS multi 

strand  PVC insulated copper wire (confirming to IS-694: and latest 

amendments)  with a 6A flush type SP control  switch shall be fixed on 

the existing  plastic sheet/ gang box the other end of the wires shall be 

terminated  with sufficient loose length in a wood/PVC round block 

complete for each outlet -Long point above 6Mtr upto 10Mtr from 

tapping point to out let via switch. (Vol-06,item o 2.2.3  PWD Ele SR. 

2023-24 Part- III)  

Point 

26   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code93 

Supplying and flush mounting powder coated / galvanized 1-2 Way 

metal box suitable for mounting modular switch plates. The box should 

be firmly flush mounted after due groove cutting in Brick / Stone/ C.C 

wall (Vol-06, item  no 3.4.1 PWD Ele SR. 2023-24 Part- III)  

Each 

2   

Code94 

Supplying and flush mounting powder coated / galvanized 3 Way metal 

box suitable for mounting modular switch plates. The box should be 

firmly flush mounted after due groove cutting in Brick / Stone/ C.C wall 

(Vol-06 item no 3.4.2, PWD Ele SR. 2023-24 Part- III)  

Each 

2   

Code95 

Supplying and flush mounting powder coated / galvanized 6 Way metal 

box suitable for mounting modular switch plates. The box should be 

firmly flush mounted after due groove cutting in Brick/ Stone/ C.C wall 

(Vol-06, item no 3.4.4 PWD Ele SR. 2023-24 Part- III)  

Each 

2   

Code96 

Supplying and flush mounting powder coated / galvanized 8 Way metal 

box suitable for mounting modular switch plates. The box should be 

firmly flush mounted after due groove cutting in Brick/ Stone/ C.C wall 

(Vol-06,item  no 3.4.5  PWD Ele SR. 2023-24 Part- III)  

Each 

2   

Code97 

Supplying and flush mounting powder coated / galvanized 10-12 Way 

metal box suitable for mounting modular switch plates. The box should 

be firmly flush mounted after due groove cutting in Brick/ Stone/ C.C 

wall (Vol-06, item no 3.4.6 PWD Ele SR. 2023-24 Part- III)  

Each 

1   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code98 

Supplying and fixing superior quality modular switch mounting 1 to 2 

Module polycarbonate plate with necessary supporting back plate with 

required nos. of machine screws, bolts nuts etc., complete on the existing 

metal/ PVC box. (Vol-06,item no 3.5.1 PWD Ele SR. 2023-24 Part- III)  

Each 

2   

Code99 

Supplying and fixing superior quality modular switch mounting 3 

Module polycarbonate plate with necessary supporting back plate with 

required nos. of machine screws, bolts nuts etc., complete on the existing 

metal/ PVC box. (Vol-06, item no 3.5.2 PWD Ele SR. 2023-24 Part- III)  

Each 

2   

Code100 

Supplying and fixing superior quality modular switch mounting 6 

Module polycarbonate plate with necessary supporting back plate with 

required nos. of machine screws, bolts nuts etc., complete on the existing 

metal/ PVC box. (Vol-06, item no 3.5.4 PWD Ele SR. 2023-24 Part- III)  

Each 

2   

Code101 

Supplying and fixing superior quality modular switch mounting 8 

Module polycarbonate plate with necessary supporting back plate with 

required nos. of machine screws, bolts nuts etc., complete on the existing 

metal/ PVC box. (Vol-06, item  no 3.5.5 PWD Ele SR. 2023-24 Part- III)  
Each 2.00   

Code102 

Supplying and fixing superior quality modular switch mounting 10-12 

Module polycarbonate plate with necessary supporting back plate with 

required nos. of machine screws, bolts nuts etc., complete on the existing 

metal/ PVC box. (Vol-06, item no 3.5.6 PWD Ele SR. 2023-24 Part- III)  
Each 1.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code103 

Supplying and fixing of modular switch & connected accessories on 

existing modular switch plate as per IS 3854 and IS 1293 -6A One Way 

Switch (Vol-06,item  no 3.6.1  PWD Ele SR. 2023-24 Part- III)  Each 60.00   

Code104 

Supplying and fixing of modular switch & connected accessories on 

existing modular switch plate as per IS 3854 and IS 1293 -6A Three Way 

socket (Vol-06,item no 3.6.3  PWD Ele SR. 2023-24 Part- III)  Each 9.00   

Code105 

Supplying and fixing of modular switch & connected accessories on 

existing modular switch plate as per IS 3854 and IS 1293 -Stepped Fan 

Regulator Two Module (Vol-06, item no 3.6.4 PWD Ele SR. 2023-24 

Part- III)  

Each 1.00   

Code106 

Supplying and fixing of modular switch & connected accessories on 

existing modular switch plate as per IS 3854 and IS 1293 -16A One Way 

Switch (Vol-06, item no 3.6.7 PWD Ele SR. 2023-24 Part- III)  Each 6.00   

Code107 

Supplying and fixing of modular switch & connected accessories on 

existing modular switch plate as per IS 3854 and IS 1293 -6/16A 

Universal Socket (Vol-06, item no 3.6.10 PWD Ele SR. 2023-24 Part- 

III)  

Each 10.00   

Code108 

Supplying and fixing/ replacing of 6/ 16/ 32A electrical accessories on 

existing switch board - 6A Bakelite Ceiling Rose (Vol-06, item no 3.14.5 

PWD Ele SR. 2023-24 Part- III)  
No 4.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code109 

Wiring for lighting/power circuit using one of  FRLS PVC insulated 

1100V grade, multistrand copper wire with low conductor resistance 

single core in open or concealed system of wiring with specified IS - 694  

confirming to latest ammendments -1.5 mm2 (Vol-06, item no 2.3.2 

PWD Ele SR. 2023-24 Part- III)  

m 360.00   

Code110 

Supplying and fixing 6-32 A SP miniature circuit breakers on existing 

MCB distribution boards using necessary fixing materials and C Type 

curve, indicator ON/OFF, energy cross-3 with Short circuit breaking 

capacity of 10K and complete wiring as required confirming to IEC 

60898. (Vol-06, item no 5.18.1 PWD Ele SR. 2023-24 Part- III)  

Each 12.00   

Code111 

Supplying and fixing 6-32 A DP miniature circuit breakers on existing 

MCB distribution boards using necessary fixing materials and C Type 

curve, indicator ON/OFF, energy cross-3 with Short circuit breaking 

capacity of 10K and complete wiring as required confirming to IEC 

60898. (Vol-06, item no 5.18.4 PWD Ele SR. 2023-24 Part- III)  

Each 9.00   

Code112 

Supplying and fixing 6-32 A TPN miniature circuit breakers on existing 

MCB distribution boards using necessary fixing materials and C Type 

curve, indicator ON/OFF, energy cross-3 with Short circuit breaking 

capacity of 10K and complete wiring as required confirming to IEC 

60898. (Vol-06, item no  5.18.7 PWD Ele SR. 2023-24 Part- III)  

Each 18.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code113 

Supplying and fixing Moulded Case Circuit Breaker (MCCB) over the 

existing wood /panel board using   necessary screws, bolts, nuts, 

necessary phaseseparators, handle and wiring complete. Protection of 

Overload and Short circuit in Thermal Magnetic Release. Micro 

processor release shall have Earth Fault as per IS- 13947 (Icu= 100% lcs) 

In 4 PMCCB all Poles should have protection for Short-Cicrcuit/ Over 

Load. For Microprocessor MCCBS Facility for segregating Priority and 

Non-Priority loads must be available in the MCCB. MCCB shall be 

provided with double insulation (insulation between front cover and 

internal power circuits to avoid any accidental contact with live current 

carrying path with the front cover open). Multi-pole breakers shall be 

designed to break all the poles simultaneously and they shall have a 

single mechanism- FOUR Pole - 125 A 25 kA (Vol-06, item no 5.15.10 

PWD Ele SR. 2023-24 Part- III)  

Each 2.00   

Code114 

Wiring for lighting/power circuit using one of  FRLS PVC insulated 

1100V grade, multistrand copper wire with low conductor resistance 

single core in open or concealed system of wiring with specified IS - 694  

confirming to latest ammendments -2.5 mm2 (Vol-06,item no 2.3.3  

PWD Ele SR. 2023-24 Part- III)   

m 1980.00   

Code115 

Supplying and fixing of 32Amps, 3pole+ earth 440V metal clad 

Industrial Sockets. (Vol-06, item no 3.13.8 PWD Ele SR. 2023-24 Part- 

III)  
Each 8.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code116 

Wiring for lighting/power circuit using one of  FRLS PVC insulated 

1100V grade, multistrand copper wire with low conductor resistance 

single core in open or concealed system of wiring with specified IS - 694 

confirming to latest ammendments -4 mm2 (Vol-06,item no 2.3.4  PWD 

Ele SR. 2023-24 Part- III)  

m 879.00   

Code117 

Supplying and fixing of LED type panel board indicating lamp with 

required colour suitable for 230/ 440V A.C. 50 Hz 12/ 24V D.C. (Vol-

06, item no 5.38  PWD Ele SR. 2023-24 Part- III)  Each 6.00   

Code118 

Supply and fixing 15inch  x 12inch x 2 inch polished wood board made 

of not less than 15mm thick plank on both sides of not  more than 2 

pieces and fixing the same to the wall using  tapered inverted wooden 

plugs screws. (Vol-06, item  no 5.6.5 PWD Ele SR. 2023-24 Part- III)  
Each 1.00   

Code119 

Fabricating supplying and mounting MS box made out 16 SWG suitable 

for floor / wall mounting, fully weather proof with provision for better 

heat dissipation, provided with hinged front cover, equipped with tamper 

proof locking arrangements, with suitable size clamps with necessary 

cable entry pipe with gland and box should be finished with 7tanks 

treatment with powder coated paint and finally finished with approved 

colour etc., complete. (Vol-06,item no 5.42.2 PWD Ele SR. 2023-24 

Part- III)  

Sq CM 70000.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code120 

Wiring for lighting/power circuit using one of  FRLS PVC insulated 

1100V grade, multistrand copper wire with low conductor resistance 

single core in open or concealed system of wiring with specified IS - 694 

confirming to latest ammendments -10 mm2 (Vol-06,item no 2.3.6  

PWD Ele SR. 2023-24 Part- III)  

m 720.00   

Code121 

Supplying and fixing 50 x 50 x 6 mm angle iron frame work fabricated 

out of M.S. angle iron and M.S. flat with bolts, washers etc and painted 

with 2 coats of red oxide and then two coats of approved paint. (Vol-06, 

PWD Ele SR. 2023-24 Part- III item no 5.41.2)  
m 20   

Code122 

Supplying 100 A 4 x 30 x 6 mm Aluminium Strips rated 3phase with 

neutral bus bar using required capacity electrolytic aluminum strips 

covered with heat shrinkable coloured PVC sleeve, mounted on 

phenolic/ FRP/ DMC insulator which are mounted on powder coated 

40x6mm M.S. flat frame work in existing panel board. The bus bar shall 

have suitable holes for termination of  incoming and outgoing cables as 

per IS specification with necessary bolts, nuts and washers etc complete. 

(Vol-06, PWD Ele SR. 2023-24 Part- III item no 5.40.1)  

m 25   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code123 

Labour charges for erection of indoor type panel board and meter board 

units with all necessary materials and labour tools and equipments 

including cement concrete for foundation/bed etc,complete as per 

specification, with testing of as per instructions of engineer incharge of 

work. (item no 13.33 Vol-05, WS & SW SR 2023-24 Page No. 156)  

job 6   

Code124 

Supplying capacitor type 48 inch  Sweep (1200 mm) Regular model 

ceiling fan complete with down rod blades, shackle, canopies etc for 

operation on 230V, 50 cycles. Single phase AC supply conforming to 

ISS- 374- 1979 and with double ball bearing system. (item no 6.3.1 Vol-

06, PWD Ele SR. 2023-24 Part- III)  

Each 1   

Code125 

Supplying of  feet - PVC Batten with integrated LED tube W with high 

quality diffuser with Life of 25000 burning hours & 70% lumen 

maintenance with CRI greater than  80. Power Input: 220-240V @ 

50/60Hz & Power factor greater than 0.9 along with CE approved. 2 

years Warranty against any manufacturing defect working under 

standard electrical condition -LED light fitting 1 x 4 feet - 20/22 W (ite 

no 11.3.2 Vol-06, PWD Ele SR. 2023-24 Part- III)   

Each 5   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code126 

Supply of LED floodlight 70W luminaire with pressure die cast 

aluminium housing body for optimal thermal dissipation. Lamp 

compartment comprising of anti glare clear diffuser with Injection 

moulded polycarbonate / clear glass  material, delivering superior light 

output. Rated life Burning Hrs 50000 hr @ Lumen Maintenance of 70% 

CCT greater than 5500K, IP 66 optical and electrical compartment & 

impact resistance of complete luminaire greater than  IK08. Power Factor 

greater than 0.9 with mains, Surge Protection- Min 5KV alongwith Over 

voltage/ Overload, short circuit/ miss- wiring protection. Compatible for 

pole mouting with outer dia of 40mm to 50mm. Universal Voltage driver 

to operate wide voltage range from 100V to 270V 50/ 60Hz application. 

Complaince to IS 10322/IEC 60598, LM 79 & LM 80 Adherence with 

RoHS. UL approved MCPCB. Top access street light with single screw 

to ensure ease of maintenance at the sight site location with minimized 

minimal tools. LED Light fixture with W System Power consumption. 

LED Efficiency greater than 130 lm/w, nominal CRI greater than 75. 

Luminaire manufacturer should have inhouse facility accredited by 

NABL/ CPRI & any Government certified agency & Design & 

Development facility certified by ISO 9001: 2008 . Housing with 

supplier word mark/ name shall be Engraved/ Embossing on the die cast 

housing/ Body part. Warranty of 2Years against any manufacturing 

defect working under standard electrical conditions as mentioned above 

should be given by LED manufacturer & Cree/ Nichia/ Lumileds/ Osram 

make LED Source. (item no 11.9.1 Vol-06, PWD Ele SR. 2023-24 Part- 

III)  

Each 22   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code127 

Supplying and fixing of LED bulk head of 10W with IP65 protection and 

IK 08 impact resistance suitable for surface and wall mounting 

application (item no 11.15 Vol-06, PWD Ele SR. 2023-24 Part- III)  Each 4   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code128 

Supply of  LED Streetlight 40W luminaire with pressure die cast 

aluminium housing body for optimal thermal dissipation. Lamp 

compartment comprising of anti glare clear diffuser with Injection 

moulded polycarbonate material, delivering superior light output. Rated 

life Burning Hrs 50000 hr @ Lumen Maintenance of 70%, maximium 

light intensity should be between 60 degrees to 70 degrees. CCT greater 

than 5500K, IP 66 optical and electrical compartment & impact 

resistance of complete luminaire greater than  IK08. Power Factor 

greater than 0.9 with mains, Surge Protection- Min 5KV alongwith Over 

voltage/ Overload, short circuit/ miss- wiring protection. Compatible for 

pole mouting with outer dia of 40mm to 50mm. Universal Voltage driver 

to operate wide voltage range from 100V to 270V 50/ 60Hz application. 

Complaince to IS 10322/ IEC 60598, LM 79  & LM 80 Adherence with 

RoHS. UL approved MCPCB. Top access street light with single screw 

to ensure ease of maintenance at the sight site location with minimized 

minimal tools. LED Light fixture with W System Power consumption. 

LED Efficiency greater than 130 lm/w, nominal CRI greater than 75. 

Luminaire manufacturer should have inhouse facility accredited by 

NABL/ CPRI & any Government certified agency & Design & 

Development facility certified by ISO 9001: 2008 . Housing with 

supplier word mark/ name shall be Engraved/ Embossing on the die cast 

housing/ Body part. Warranty of 2 Years against any manufacturing 

defect working under standard electrical conditions as mentioned above 

should be given by LED manufacturer & Cree/Nichia/Lumileds/Osram 

make LED Source. (item no 11.8.2 Vol-06, PWD Ele SR. 2023-24 Part- 

III)  

No 2   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code129 

Supplying and drawing 3 core flat PVC sheathed submersible pump 

cable manufactured with electrolytic grade copper with flexible copper 

with low resistance conductor confirming to 13 : 8130 -1984 and virgin 

grade PVC insulation and powder coating extruded PVC sheathed 

suitable for working voltage upto 1100Volts as per IS  694 : 2010 - 3C x 

4 mm2 (item no 2.6.2 Vol-06, PWD Ele SR. 2023-24 Part- III)  

m 30   

Code130 

GI/Copper strips for grounding connections, using necessary fixing 

materials as required- 25 x 3 mm Copper strip (item no 12.58.7 Vol-06, 

PWD Ele SR. 2023-24 Part- III)  
m 70   

Code131 

1.1kV, XLPE or Heat resistant PVC insulated, PVC exutruted Inner 

SeathArmoured LT UG Cable as per IS-1554 (Part-1) or IS- 7098 Part-1, 

Armouring strip thickness and resistivity as per IS-3975- 70 Sqmm, 3.5 

Core, (18 GI Strips - 4 x 0.8 mm) (Vol-06, ESCOMs SR. 2023-24 Part- 

II, Page No. 13 - Item No 32.13) 

Km 0.123   

Code132 

Straight Through Jointing Kit -70 Sqmm, 3.5/4 Core, Suitable for 1.1 kV 

Class LTUG Cable as per IS-13573- Epoxy Type (Vol-06, ESCOMs SR. 

2023-24 Part- II item no 34.08 )  
Set 4   

Code133 

1.1kV, XLPE or Heat resistant PVC insulated, PVC exutruted Inner 

SeathArmoured LT UG Cable as per IS-1554 (Part-1) or IS- 7098 Part-1, 

Armouring strip thickness and resistivity as per IS-3975- 95 Sqmm, 3.5 

Core, (21 GI Strips - 4 x 0.8 mm) (Vol-06, ESCOMs SR. 2023-24 Part- 

II, Page No. 13 - Item No 32.14) 

Km 0.057   



 189 

ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code134 

Straight Through Jointing Kit -95 Sqmm, 3.5/4 Core, Suitable for 1.1 kV 

Class LTUG Cable as per IS-13573- Epoxy Type (Vol-06, ESCOMs SR. 

2023-24 Part- II item no 34.09 )  
Set 2   

Code135 

Laying of cable in Existing Trench/ GI pipe/ Stone Ware/ RCC  Hume 

pipe using  Wooden /Aluminum Rollers as directed by the departmental 

staff- LT Cable - 35 to 95 Sqmm (Vol-06, ESCOMs SR. 2023-24 Part- II 

Iitem no 21.06  )  

Km 0.180   

Code136 

Heavy Duty 70 Sqmm Copper Terminal Long Barrel, ApprxWt: 38 Gm 

(Vol-06, ESCOMs SR. 2023-24 Part- II item no 59.04)  No 12   

Code137 

Heavy Duty 95 Sqmm Copper Terminal Long Barrel, ApprxWt: 58 Gm 

(Vol-06, ESCOMs SR. 2023-24 Part- II item no 59.05)  No 8   

Code138 

Providing, Laying and Fixing of Heavy Duty GI pipe of 40mm dia 

conforming to IS 1239:1990 with latest amendments complete with GI 

fittings (excluding the cost of fittings) with cuts and threads wherever 

necessary, including testing for water tightness, with all lead and 

commissioning. (contractor will make his own arrangements for 

procuring water for testing) For: Heavy Duty GI Pipe etc. complete. 

(Vol-05, WS & SW SR 2023-24 item no 11.3.5  Page No. 128)  

m 30   

Code139 

CT Ratio - 50/5A, 0.5 Accuracy Class, LT Current Transformer, 3.75 

VA, Ring type as per IS-2705 Part-1&2 (Vol-06, ESCOMs SR. 2023-24 

Part- II item no 56.05 )  
No 3   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code140 

Supplying, fixing, wiring, earth electrode for grounding conduits, I.C. 

cutouts and other equipments on the meter board using 40mm dia 

2.90mm thick GI pipe 2.5m long buried in a pit. The pit should be filled 

with equal proportion of salt and charcoal 150 mm all-round the pipe to 

complete depth. The connection from the pipe to the conduit etc., is to be 

established through GI wire of size as per lSI specification 7.3.3. of 

IS732 using 12mm dia bolts, nuts, washers and check nuts etc., the pipe 

shall have 16 through holes of 12 mm dia (Vol-06, PWD Ele SR 2023-24 

Part- III item no 12.56 )  

No 6   

Code141 

Supply and delivery at site special moulded variety 75mm dia PVC Bend 

as per IS 7834/ 1987 and fabricated as per IG124/ 1984 with ISI mark 

with its latest amendments. (Vol-05, WS & SW SR 2023-24 Page No. 

118 item  no 10.11.6)   

Each 48   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code142 

Providing 75mm dia UNPLASTICISED PVC pipes conforming to IS 

16098 : 2013 with latest amendments ended with integral sockets with 

ISI mark and conveying to worksite, rolling and lowering into trenches, 

laying true to line and level and perfect linking at joints, testing and 

commissioning, including loading and unloading at both destinations and 

cuts of pipes wherever necessary including jointing of UPVC pipes (with 

cost of elastomeric sealing rings) and specials (excluding cost of 

specials) with jointing of approved type, with all labour, lead & lifts, 

including encasing the pipes alround to a depth of not less than 15 cms. 

with soft gravel or selected earth available from the excavation etc. 

complete and giving necessary hydraulic test to the required pressure as 

per ISS (contractor will make his own arrangements for procuring water 

for testing) etc. complete for  Pipes of SN 4, 75mm dia. (Vol-05, WS & 

SW SR. 2023-24 item no 10.2.1 Page No. 114)  

m 195   

Code143 

Supply and delivery at site special moulded variety 25mm dia PVC Bend 

as per IS 7834/ 1987 and fabricated as per IG124/ 1984 with ISI mark 

with its latest amendments. (Vol-05, WS & SW SR 2023-24 item no 

10.11.1 Page No. 118)   

Each 135   

Code144 

Supply and delivery at site special moulded variety 32mm dia PVC Bend 

as per IS 7834/ 1987 and fabricated as per IG124/ 1984 with ISI mark 

with its latest amendments. (Vol-05, WS & SW SR 2023-24 item no 

10.11.2  Page No. 118)   

Each 20   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code145 

Supplying and Fixing of 25 mm dia class A GI pipe bracket up to 2 mtrs 

long bent at suitable angle and fixing to this bracket 1x40/ 2x40 watts 

fluorescent tube street light fitting of all capacities to GI or CI or rail or 

RCC pole/ wall using suitable clamps, bolts, and nuts and wiring using 

suitable capacity wires (Vol-06, PWD Ele SR. 2023-24 Part- III item no 

13.1.1)  

Each 2   

Code146 

Fixing a ceiling / Wall mounting fan of all capacities and all types to the 

existing S hook with fan regulator to the existing board together with 

supplying and fixing  5A ceiling rose, necessary length of 23 / 0.0076 

inch PVC insulated twin twisted copper wire and wiring. (Vol-06, PWD 

Ele SR. 2023-24 Part- III item no 13.10 )  

Each 1   

Code147 

Fixing all types and all capacities of 1x4/ 2x2 LED Light fittings indoor 

on the wall/ ceiling/ rafters/ girders with necessary supporting frame, 

using 2310.0076 inch  twin twisted PVC insulated wires, required Nos of 

round blocks and clamps. (Vol-06, PWD Ele SR. 2023-24 Part- III item 

no 13.19 )  

Each 5   

Code148 

Fixing halogen/ metal halide/ SVL/ IL/ LED floodlight fitting over 

existing pole/ wall ceiling including clamps, bolts, nuts and wiring using 

suitable capacity wires. (Vol-06, PWD Ele SR. 2023-24 Part- III item no 

13.5 )  

Each 24   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code149 

Rain water harvesting: Earth work excavation by manual means for 
drains,canals, waste weir draft, approach channels, key trench, foundation of 
Bridges and such similar works, as per drawing and technical specifications, 
including setting out, shoring, strutting, barricading, caution lights, excavated 
surface leveled and sides neatly dressed disposing off or leveling the excavated 
stuff or sorting & stacking the selected stuff for reuse in a radius of 50 m and 
lift upto 1.5 m including costoflabour, tools, usage & other appurtenances 
required to complete the work.Depth exceeding 1.5m, but not exceeding 3 m 
(CSR 20223-24 Vol-1 Item No 1.5.2, Page 6) 

cum 99.06   

Code150 

Providing and laying in position Cement Concrete for all Foundation works. 
The granite/trap/basalt crushed graded coarse aggregates and fine aggregates 
as per relevant IS Codes machine mixed with super plasticizers laid in finished 
layers, well compacted using needle vibrators, including all lead & lifts, cost of 
all materials, quality confirming to the requirements of relevant IS codes, 
labour, Usage charges of machinery, curing and all the other appurtenance 
required to complete the work as per technical specifications. 2.2.1 M20 
Design Mix Using 20 mm nominal size graded crushed coarse aggregates (CSR 
20223-24 Vol-1 Item No 2.2.1, Page 15) 

cum 1.67   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code151 
Supplying, fitting and placing TMT FE 550 / 550D Steel Reinforcement including 
cost of all materials, machinery, labour, cleaning, straightening, cutting, 
bending, hooking, laping/welding joints, tying with binding wire / soft 
annealed steel wire and other ancilary operations complete as per drawing 
and technical specification(Item No. 2.11a Page No. 18 Vol.1 CSR 2023-24) 

Tonne 0.06   

Code152 Granular Aggregate  40 mm downsize (CSR 2023-24 Vol-1 Item No. 7, Page A-
38) 

cum 21.02   

Code153 Granular Aggregate 20 mm downsize (CSR 2023-24 Vol-1 Item No. 4, Page A-
38) 

cum 5   

Code154 

Providing and installing at site of work P.V.C. pipes including cost of pipes and 
specials and labour, including lowering into trenches, laying true to line, level 
and perfect linking at joints leak proof including jointing of approved type with 
all labour charges and all lift charges, handling charges including encasing the 
pipe around to a depth not less than 15 cms with gravel or selected earth 
available from the excavation etc. complete. (CSR 2023-24, Vol-5 Page 120,  
Item No. 10.14.3) 

m 303   

Code155 
Providing Brick work with common burnt clay Non Modular bricks of class 
designation 3.5 in foundation and plinth in Cement mortar 1:4 (1 cement : 4 
coarse sand) including cost of all materials, labour, scaffolding and usage 
charges of machinery & other incidental charges complete as per the direction 
of engineer incharge of work. (CSR 2023-24, Vol-II Page 13,  Item No. 6.1) 

cum 0.58   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code156 

Providing 12 mm cement plaster with Cement mortar 1:3 (1 cement: 3 coarse 
sand) finished with a floating coat of neat cement to brick masonry including 
rounding off corners wherever required smooth rendering, providing and 
removing scaffolding, including cost of materials, labour, curing complete as 
per specifications and as per directions of Engineerin- charge. CSR 2023-24  
Vol-2 Item No8.6.1  Page 42) 

sqm 12.8   

Code157 

Distempering with oil bound washable distemper of approved brand and 
manufacture to give an even shade :New work (two coats) over and including 
water thinnable priming coat with cement primer after thoroughly brooming 
the surface to remove all dirt, dust, mortar drops and foreign matter including 
preparing the surface even and sand paper smooth, cost of materials, labour 
complete as per specifications and as per directions of Engineer-in-charge. CSR 
2023-24  Vol-2 Item No8.25  Page 45) 

sqm 8.96   

Code158 

Borewell: Sinking of Borewell of 165mm dia clear using super fast 

hydraulic rig of  capacity 300 PSIG & above 1100 CMF & above in all 

strata including  over burdernupto 20 m. Fixing of casing pipes, collars 

and cap with  necessary cutting, threading and welding including 

transportation of  rig and supporting vehicle, crew charges and cost of 

consumables etc.,  complete including yield testing at the final depth 

with a minimum working of compressor for one hour (Excluding cost of 

casing pipes,  collars, cap etc., complete ) [CSR  Vol-5 2023-24, Pg no 

139, Item No: 12.1] 0.00 to 50.00m 

m 50.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code159 

Sinking of Borewell of 165mm dia clear using super fast hydraulic rig of  

capacity 300 PSIG & above 1100 CMF & above in all strata including  

over burdernupto 20 m. Fixing of casing pipes, collars and cap with  

necessary cutting, threading and welding including transportation of  rig 

and supporting vehicle, crew charges and cost of consumables etc.,  

complete including yield testing at the final depth with a minimum 

working of compressor for one hour (Excluding cost of casing pipes,  

collars, cap etc., complete ) [CSR  Vol-5 2023-24, Pg no 139, Item No: 

12.1] 50.00 to 100.00m 

m 50.00   

Code160 

Sinking of Borewell of 165mm dia clear using super fast hydraulic rig of  

capacity 300 PSIG & above 1100 CMF & above in all strata including  

over burdernupto 20 m. Fixing of casing pipes, collars and cap with  

necessary cutting, threading and welding including transportation of  rig 

and supporting vehicle, crew charges and cost of consumables etc.,  

complete including yield testing at the final depth with a minimum 

working of compressor for one hour (Excluding cost of casing pipes,  

collars, cap etc., complete ) [CSR  Vol-5 2023-24, Pg no 139, Item No: 

12.1] 100.00 to150.00m 

m 50.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code161 

Sinking of Borewell of 165mm dia clear using super fast hydraulic rig of  

capacity 300 PSIG & above 1100 CMF & above in all strata including  

over burdernupto 20 m. Fixing of casing pipes, collars and cap with  

necessary cutting, threading and welding including transportation of  rig 

and supporting vehicle, crew charges and cost of consumables etc.,  

complete including yield testing at the final depth with a minimum 

working of compressor for one hour (Excluding cost of casing pipes,  

collars, cap etc., complete ) [CSR  Vol-5 2023-24, Pg no 139, Item No: 

12.1] 150.00 to 200.00m 

m 50.00   

Code162 

Sinking of Borewell of 165mm dia clear using super fast hydraulic rig of  

capacity 300 PSIG & above 1100 CMF & above in all strata including  

over burdernupto 20 m. Fixing of casing pipes, collars and cap with  

necessary cutting, threading and welding including transportation of  rig 

and supporting vehicle, crew charges and cost of consumables etc.,  

complete including yield testing at the final depth with a minimum 

working of compressor for one hour (Excluding cost of casing pipes,  

collars, cap etc., complete ) [CSR  Vol-5 2023-24, Pg no 139, Item No: 

12.1] 200.00 o 250.00m 

m 50.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code163 

Supply of ISI mark 175mm nominal bore,plain and steel casing pipe 

grade of steel Fe 410 of wall thickness conforming to IS 4270-2001 and 

latest ammendments, electrical resistance welded steel tubes, material 

and conforming to IS 1387-1993 and manufactured by basic open hearth 

electric or basic oxygen process in random length of 5-7m both 

ends.threaded conforming to IS 554-1985 one end fixed with socket 

conforming to IS 4270-2001 and the other end with screwed pipes all 

shall be responsibaly free from defects. The tubes shall be responsible 

straight end should be with ISI marking weighing 25.10kg/m.prices 

include Collar-Medium duty.[CSR  Vol-5 2023-24, Pg no 143, Sl No: 

12.32] 

m 44.00   

Code164 

Providing and fixing MS casing collars as per IS 1239 (part-II) 1982 

with all latest amendments if any for any dia. The thickness of plate used 

for covering one end shall be 3mm (minimum). The dimensions of caps 

and colars shall be strictly as per IS 1239 (Part-II) 1982 with all 

amendments [CSR  Vol-5 2023-24, Pg no 143, Sl No: 12.33] 

each 1.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code165 

Providing and laying at site of work MS casing caps as per IS 1239 

(partII) 1982 with all latest amendments if any for any dia. The thickness 

of plate used for covering one end shall be 3mm (minimum). The 

dimensions of caps and colars shall be strictly as per IS 1239 (Part-II) 

1982 with all amendments including cost of material and labour charges 

for fixing, if any etc. complete with all lead and lifts and as directed by 

the engineer in charge.[CSR  Vol-5 2023-24, Pg no 143, Sl No: 12.34] 

each 1.00   

Code166 

Providing,supplying to work site, Submersible Pump Set of 150mm dia 

suitable for bore well and confirming to IS 8034-2000;3Phase, SS Bowl 

& Impeller with Low volt Motor as per specifications,as per necessary 

ammendments and instructions of engineer incharge of work.(BWSSB 

S.R,2023-24, Iteam. No-13.13.6.Page No.152,) 

No 1.00   

Code167 

Supply and delivery at site Brand new best make PVC insulated cable of 

Flat 3 core (sheathed) of nominal cross sectional area as per IS 694-1990 

with ISI Mark and as per its latest amendments.. 1x3x4sqm (S.R,2023-

24, Iteam. No-13.22 .Page No.154 Volume 5) 
m 200.0   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code168 

Supply and delivery at site 50mm(2) dia heavy duty unplasticized PVC 

Column pipes with heavy duty collars,rubber profile ring,vibration 

control profile ring,freezing and turbulence free leak proof EPDM ring 

with ISI mark with its latest amendments(BWSSB S.R,2023-24, Item. 

No-13.28 Page No.155,) 

m 120.00   

Code169 

Supply and delivery at site of brand new best make gate valve as per IS 

778/1984 with ISI Mark and as per its latest amendments -50mm 

(BWSSB S.R,2023-24, Iteam. No-13.24.1.Page No.154,Volume 5) No 1.00   

Code170 

Supply and delivery at site of brand new best make non-return valve as 

per IS 778/1984 with ISI Mark and as per its latest amendments -50mm 

(BWSSB S.R,2023-24, Iteam. No-13.25.1.Page No.154,) No 1.00   

Code171 

Supply and delivery at site of brand new best make pressure gauge 

bourdon type as per IS 778/1984 with ISI Mark and as per its latest 

amendments..63mm (BWSSB S.R,2023-24, Iteam. No-13.23.1.Page 

No.154,) 

No 1.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code172 

Labour charges for Erection, Electrification and commissioning of Pump 

sets, including aligning and balancing of all items including supply and 

erection of two pair of supporting clamps, bore well caps, cable clips and 

water tight gland cable protectors, bolts, nuts, valve and gauges,tools and 

equipments etc., involved in the job as per specifications, with necessary 

tests as per specifications, with testing of as per instructions of engineer 

incharge of work. (BWSSB S.R,2023-24, Iteam. No-13.32.Page 

No.156,) 

No 1   

Code173 

Storm Water Drain:   Earth work excavation for Foundation by 

mechanical means for all works & depth upto 3 m, as per drawing and 

technical specifications, including setting out, shoring, strutting, 

barricading, caution lights, including dressing of excavated surfaces, 

disposing off or levelling the excavated earth or sorting & stacking the 

selected earth for reuse in a radius of 50 m and lift upto 1.5 m including 

cost of labour, tools, usage of machinery & other appurtenaces required 

to complete the work In ordinary/soft rock without blasting upto 1.5 m 

depth  (PWD CSR   2023-24, Volume-I It No 1.21.5 Page No 10-11) 

Cum 21.60   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code174 

Providing and laying in position plain cement concrete for levelling 

course for all works in foundation. The granite/trap/basalt crushed 

graded coarse aggregates and fine aggregates as per relevant IS Codes 

machine mixed, laid in layers not exceeding 150 mm thickness, well 

compacted using plate vibrators, including all lead & lifts, cost of all 

materials of quality, labour, Usage charges of machineries, curing,  and 

all the other appurtenances required to complete the work as per 

technical specifications. Mix 1:3:6 Using 40 mm nominal size graded 

crushed coarse aggregates (Item No. 2.1.3 Page No. 15 Vol.1 Common 

SR) 

Cum 14.40   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code175 

Providing and laying in position Reinforced cement concrete for all Sub 

structures of building, Irrigation works, Sub structure works of bridges, 

Drain works & other parallel works from 0.50m to 3.50 m height. The 

granite/trap/basalt crushed graded coarse aggregates and fine aggregates 

as per relevant IS Codes machine mixed with super plasticisers, laid in 

layers, well compacted using needle vibrators, providing weep holes 

wherever necesary, including all lead & lifts, cost of all materials of 

quality, confirming to the requirements of relevant IS codes, labour, 

Usage charges of machinery, curing and all other appurtenances required 

to complete the work as per technical specifications. (The cost of steel 

reinforcement & formwork to be paid separately) M25 Design Mix 

Using 20 mm nominal size graded crushed coarse aggregates (PWD CSR   

2023-24, Volume-I It No 2.4.3 Page No 16) 

Cum 43.20   

Code176 

Supplying, fitting and placing TMT FE 550 / 550D Steel 

Reinforcementincluding cost of all materials, machinery, labour, 

cleaning, straightening,cutting, bending, hooking, laping/welding joints, 

tying with binding wire / softannealed steel wire and other ancilary 

operations complete as per drawing andtechnical specification. Buildings 

(Item No. 2.11a Page No. 18 Vol.1 Common SR) 

Kg 3456.00   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

Code177 

ESMP implementation cost - a) Provision of safety gears (helmets, safety 
boots, gloves, Vest/uniform, safety harness, noise plugs, first aid kits etc.) for 
construction workers, Providing  fire safety and protection equipment (Fire 
Extinguisher and Water and Sand bucket) at construction site to mitigate any 
fire related accident  during construction period and  Providing Safety 
barricading  with reflector and flood lights at site to ensure safety during night 
in the construction site; b) Providing basic essential for construction workers 
at site - toilets, lockers, change room , bathrooms with good water and light 
facility; Precast spectic tank (to be emptied regularly) for waste water storage, 
Labour camp with safe drinking water, light and satefy arrangement to be set 
up onsite (if labour camp is set up onsite); temporary storage of materials with 
proper lighting facility, transportation facility for commutation of workers if 
the site is isolated; c) Monitoring cost by hiring the services of environment 
expert and Health & safety speacialist on periodic basis to ensure 
implementation of ESMP as per the approved plan; and d) Undertake 
occupational health hazard and safety training session for all level of workers. 
provide environmental safety measure as per Environment, social and safety 
management plan by undertaking baseline data collection - Air quality (for 
SPM and  PPM) , Water quality of borewell or piped supply which ever is 
applicable, Noise level during peak construction activity (In lines with EPA Act) 
to be tested and documented as per the guidance of Enviroment Expert; Pest 
control - installation of nets and application of approved safe chemical through 
spray if essential; Construction and demolishing waste disposal - collection, 
storage, transportation to designated site as per C&D Waste Management 
Rules ( add Spill tray to handle  in transportation vehicles); and provide green 
Net all around the construction site and includes contingency charges. The 
payement will be made as per approved ESMP submitted by the contractor as 
per the item breakup, mentioned in RfB. 

LS 1   
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ITEM 
CODE 

DESCRIPTION UNIT QUANTITY 

RATE 
EXCLUDING 
GST COST 

(IN INR) 

 

Total amount in figures 

 

Total amount in words 
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Note:  
(a) Items without an entered rate or price will not be compensated by the Employer upon execution; such items are considered included under 

other rates and prices specified in the Bill of Quantities (refer to ITB Clause 14.2 and GCC Clause 45.4). 

(b) Unit rates and prices should be quoted by the bidder in Indian Rupees (refer to ITB Clause 14.1 and ITB Clause 15.1). 
(c) The financial proposal submitted by the bidders must exclude GST. 

(d) The Financial Evaluation of the proposal will consider the GST charges by adding them to the evaluated cost. 

(e) By submitting the financial proposal via the e-portal, I hereby declare by undertaking to the conditions given in Letter of Bid - Financial Part,  

a. Bid Validity Period: Our Bid shall remain valid for the duration specified in BDS 18.1 (or as amended, if applicable) from the date set for the 
Bid submission deadline in BDS 22.1 (or as amended, if applicable), and it shall remain binding and open for acceptance within that period. b. 

Total Bid Price: The total bid price, excluding any offered discounts, is as stated above. c. Discounts : We are in acceptance to collect the 

discount details from the Successful Bidder post issue of LoI. and d. Details of Gratuities, commission or fee: We accept are aware and in 
acceptance to be collect the details of any gratuities, commissioner or fee paid with respect to the Bidding process or execution of the Contract 

from the successful bidder post issue of LoI.
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Section V - Eligible Countries 

 

Eligibility for the Provision of Goods, Works and Non-consulting Services 

in Bank-Financed Procurement 
 

 

  

In reference to ITB 4.8, and 5.1, for the information of the Bidders, at the present time firms, 

goods and services from the following countries are excluded from this Bidding process: 

 

Under ITB 4.8(a) and 5.1 : None 

Under ITB 4.8(b) and 5.1 : None 

 

[Note: as and when some country/ countries become ineligible insert the list of such countries 

following approval by the Bank to apply the restriction]  
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Section VI - Fraud and Corruption 

(Section VI shall not be modified) 
 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders, 

(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-

consultants, service providers or suppliers; any agents (whether declared or not); and any 

of their personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution of Bank-financed contracts, and refrain from Fraud and 

Corruption. 

 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain 

financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of 

another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to investigators 

in order to materially impede a Bank investigation into allegations of a 

corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 

harassing, or intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from pursuing the 

investigation; or 

(b) acts intended to materially impede the exercise of the Bank’s inspection 

and audit rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, 

sub-contractors, service providers, suppliers and/ or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices 

in competing for the contract in question; 
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c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring miss procurement, if the Bank 

determines at any time that representatives of the Borrower or of a recipient of any 

part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or 

obstructive practices during the procurement process, selection and/or execution of 

the contract in question,  without the Borrower having taken timely and appropriate 

action satisfactory to the Bank to address such practices when they occur, including 

by failing to inform the Bank in a timely manner at the time  they knew of the 

practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the 

Bank’s prevailing sanctions policies and procedures, may sanction a firm or 

individual, either indefinitely or for a stated period of time, including by publicly 

declaring such firm or individual ineligible (i) to be awarded or otherwise benefit 

from a Bank-financed contract, financially or in any other manner;21 (ii) to be a 

nominated22 sub-contractor, consultant, manufacturer or supplier, or service provider 

of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to 

receive the proceeds of any loan made by the Bank or otherwise to participate further 

in the preparation or implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), 

consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 

service providers, suppliers, agents personnel, permit the Bank to inspect23 all 

accounts, records and other documents relating to the procurement process, selection 

and/or contract execution, and to have them audited by auditors appointed by the 

Bank. 

  

                                                
21 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, 

(i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated 
sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of 
such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing 
contract. 

22 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider 

(different names are used depending on the particular bidding document) is one which has been: (i) included by the 
bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that 

allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower. 
23 Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities 

undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, 
such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  
Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and 
information, and making copies thereof as relevant; accessing and examining any other documents, data and 
information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies 
thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; 
and obtaining third party verification of information. 
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PART 2 – Works’Requirements 
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Section VII-Works’Requirements 
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Specifications 

All specifications of works shall be as per latest approved schedule Public Works Department 

(PWD), Government of Karnataka. The method of measurement of completed work for 

payment shall be in accordance with latest approved schedule of Public Works Department 

(PWD), Government of Karnataka.  

Bidder may go through the following link https://kpwd.karnataka.gov.in/ or get a copy of the 

approved schedules from the office of Public Works Department (PWD), Government of 

Karnataka. Related approved schedules with corrigendum’s are listed in the PWD website as 

mentioned above.  

 

The bills submitted by the contractor shall be verified by the third party appointed by 

RDWSD along with all essential quality test reports for each batch as per the prescribed 

standards with its recommendations for payment.  

 

https://kpwd.karnataka.gov.in/
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Environmental and Social Requirements 

 

1.1. Comply with and ensure that all their Sub Contractors and major suppliers, i.e. for 

major supply items comply with National environmental and safety standards, consistent 

with applicable law and regulations in the country of implementation of the respective 

Contract and the fundamental conventions of the National Labor Organization and 

National environmental treaties and;  

1.2. Contractor to Construct the Works including protection of environment, and 

assurance of Worker and Public health and safety.  

a. The Contractor shall construct and install the Works in accordance with the 

Specifications and Drawings and as per instructions of Employer, and raise any 

significant EHS risks with the employer at the earliest to amend the design if so 

required.  

b. The Contractor shall take all reasonable steps to protect the environment on and off the 

Site and to avoid damage or nuisance to persons or to property of the public or others 

resulting from pollution, noise or other cause arising as a consequence of his methods 

of operation. 

c. During continuance of the contract, the Contractor and his sub- Contractors shall abide 

at all times by all existing enactments on environmental protection and rules made 

there under, regulations, guidelines, standards, notifications and by-laws of the Sate or 

Central Government, or local authorities and other law, bye-law, regulations that may 

be passed or notification that may be issued in this respect in future by the State or 

Central Government or the local authority.  

d. The tendered rates for the items should be inclusive of all items of works required for 

the safe execution of the items (viz) watering, barricading, lighting, watching, safety 

arrangements in the interest of traffic, safeguarding the underground services and other 

requirements mentioned in this Contract and the EMP, and no claim for extra payment 

on any score will be entertained.  

e. Contractor’s Personnel shall:  

i. Apply good practices to protect and conserve the natural environment and to 

minimize unavoidable impacts;  

ii. Ensure all consent/permit conditions for all parts of his work 

 

iii. Follow required national/state regulations, and World Bank Group EHS 

Guidelines   

iv. Provide and maintain a healthy and safe work environment and safe systems of 

work;  

v. Carry out his/her duties competently and diligently;  

vi. Comply with this Code of Conduct and all applicable laws, regulations and other 

requirements, including requirements to protect the health, safety and well-being of 

other Contractor’s Personnel and any other person; Maintain a safe working 

environment including by:  

a) ensuring that workplaces, machinery, equipment and processes under each 

person’s control are safe and without risk to health;   

b) wearing required personal protective equipment;     

c) Using appropriate measures relating to chemical, physical and biological 

substances and agents; and following applicable emergency operating procedures.  
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d) report work situations that he/she believes are not safe or healthy and remove 

himself/herself from a work situation which he/she reasonably believes presents 

an imminent and serious danger to his/her life or health;  

e) protect the health and safety of local communities and users, with particular 

concern for those who are disabled, elderly, or otherwise vulnerable;  

f) Ensure that project staff behaves responsibly to environment in particular, not 

dumping waste/polluting water, air, land, or creating water-logging, etc.  

g) Ensure safe, livable, and functional labour camps if any, which do not result in 

Pollution or H&S impacts. 

h) Minimize the risk of communicable diseases and to mitigate the effects of 

communicable diseases associated with the execution of the Works.  

1.3. Safety  

Provide fencing of all work areas, adequate & appropriate lighting, guarding and watching of 

the works until completion, and provide any Temporary Works (including roadways, 

footways, guards and fences) which may be necessary for safe access and safety of workers 

and communities, during the execution of the Works, for the use and protection of the public     

and of owners and occupiers of adjacent land  

This article defines the Contractor’s responsibility with regard to providing for the safety of 

the public during constructions.  

 The Contractor shall:  

a. comply with all applicable safety regulations,  

b. take care for the safety of all persons entitled to be on the Site,  

c. Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so 

as to avoid danger to all persons including workers, communities, road users and any 

others.  

 

Barricading: 

The Contractor shall furnish, erect and maintain such strong fences, Iron barricades, with 

reflectors and Reflective Warning signs at appropriate locations identified by OHS in charge 

/ Safety engineer / Supervision Engineer as are necessary and/or based on EMP to give 

adequate warning & protection to the public & workers at that construction is under progress 

and of any dangerous conditions to be encountered as a result there of in accordance with any 

standard designs or as directed by the Employer at any and all points in the work area or 

associated areas.  

Lighting:  

Where any type of pre-construction / construction operations in progress or any pit is made 

or tools or materials are stored, and the Contractor’s equipment and machinery in use is of 

such character as to endanger passing traffic, the Contractor shall provide such lights and 

signs and station such guards (with protective clothing, whistle & such support tools) as may 

appear necessary to prevent accidents and avoid damage or injury to passing traffic or 

people. This applies to both day and night.  

Safeguarding Pits:  
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When Contractors’ personnel is not using the pits made for works it shall be managed safely 

without posing any danger to the site personnel/workers or the public – with safe temporary / 

permanent closure, adequate lighting, hard barricading with reflectors & signboards.  

Fire Trench/Cattle proof trench for prevent spread of fire in eco sensitive Zone:  

The Contractor shall be responsible for the construction of fire protection trenches or fire 

ditches along the boundary of the proposed site. This preventive measure is designed to 

mitigate the risk of accidental fires during construction activities from spreading into the 

adjacent forest area. The fire protection trenches shall be created by excavating long, 

continuous drains and clearing surface fuels, such as dry leaves, grasses, and wood. (earthen 

trench Dimension is 1.5 mt top width * 75 cm Bottom width * 1 mt depth) 

Flag men:  

During utility shifting, use of heavy equipment, laying of pipelines, and other similar works; 

additional flag men (with protective clothing, whistle & such support tools to warn, and to 

ensure safety as required) are to be provided to warn the workers and community of dangers. 

Respective agencies who are owners of each utility shall be informed before any work or 

shifting or repairs and required permits shall be arranged prior to activity initiation.  

Hazard Identification & Site Monitoring: 

Every morning, before work initiation, Contractors Environmental Health and Safety 

personnel with Engineer In charge shall visit all sites where works will take place that day 

and identify possible hazards and take appropriate measures arrange additional guards/flag 

men for possible work conditions and suggest full safeguards provision as appropriate for the 

work. Work permit system shall be followed for all works which have higher degree of 

hazards including work at heights, pits/enclosed spaces, works with sharps, possible electric 

hazards etc. Toolbox talks shall guide the workers on hazards and OHS, and workers at each 

site with experience on similar works shall be asked to provide hazard briefing to all workers 

/ support personnel before initiating works at any site.   

Safe Storage of Equipment & Material:  

No material or equipment shall be stored where it will interfere with the free and safe passage 

of the people and traffic. At the end of each day’s work when construction operations are 

suspended for any reasons, the Contractor shall remove all equipment, close all pits in a safe 

manner and other obstructions.  

Safety of Slopes: 

During works, the Contractor shall ensure that the cuts are safe and supported appropriately 

to prevent side slippage; and materials are not piled or retained in the vicinity of the pits / 

channels or work areas. Adequate warmings shall be provided to the community & workers 

at appropriate distances to prevent any imminent danger.   

Considerations for Leachate & Wastes 

All wastes existing in the work area and nearby reasonable distance (as required for safe 

work on a case to case basis) shall be removed by the Local Body before start of any activity 

under this Contract. All precautions are to be taken by the contractor to ensure that there is no 
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Fire or any other incidents including due to Pests / Reptiles etc. in the work area or material 

storage / associated areas.  

All possible hazards due to nature of work, wastes or leachates (slippage & fall, fall from 

heights, collision, fire and explosion (due to batteries etc), sharps, electric hazards, work tool, 

heavy equipment’s on site/nearby, works in leachate, drains, pests (rats, molds, insects & 

flies, reptiles etc) works during rains/floods, including all high energy hazards) shall be 

identified before start of works and appropriate precautionary measures followed so that 

these do not affect the health & safety of any person in the work site or associated areas. No 

person shall during any instance engage in working All works men shall use appropriate 

PPEs considering leachate, wastes, air pollution due to dust and odor, wastes on land/soil, 

possibility of explorable materials/wastes that may be encountered at / near to the sites which 

were used for storage / recycling of wastes etc.  

Immediate hospital care as required shall be provided to the victims (workers / others) in case 

of any incidents. Immediately to the incidents works shall be stopped & resumed only after 

correcting the root causes. All incidents shall be recorded in the Incident register on site & 

reported to the PMU. Contractor shall cooperate with the Root Cause Analysis & implement 

the Corrective Action Plan suggested by the Engineer in Charge / PMU.  

 

1.4. Contractor shall meet all expenses for arranging appropriate safety measures at 

work sites during all times.  

Full Cost / coverage for the work involved in carrying out the precautionary and safety 

measure above specified safety and pollution management measures shall be considered as 

included in the prices paid for the various contract items of work and  no additional 

allowance will be made there for.   

Electric Risk  

Motors, gearing, transmission, electric wiring and other dangerous parts of hosting 

appliances should be provided with such means will reduce to the minimum the risk of 

accidental descent of the load. Adequate precautions should be taken to reduce the 

minimum the risk of any part of a suspended load becoming accidentally displaced. When 

workers employed on electrical installations which are already energized insulting mats, 

wearing PPEs such as gloves, sleeves and, boots as may be necessary, should be provided. 

The workers should not wear any rings, watches and carry keys or other materials which 

are the good conductors of electricity.  

Traffic Regulations, Other Regulations, Specifications Etc., (Necessary provisions/ 

modifications shall be carried out by the Employer as per the project requirements)  

(a) Tippers, trucks, water Lorries to which when not in actual use shall be drawn clear 

off the road, the safety to the public all precautionary measures shall be taken by 

way of lighting with bright red light and warning boards.  

The Contractor shall maintain watchman on the works and control and regulate 

traffic. Notice boards shall be placed in suitable locations Warning notices shall be 

placed at the points in the neighborhood of the work where other roads join and 

across the road and at such other places and points as may be directed to enable 

the motorists cyclists or other vehicular traffic, avoid the obstructed road by taking 

alternative routes. Extra payment will not be made for any such incidental items.  

(b) Penalty for not arranging traffic regulations (if required for material transport or 

works):  
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If the Contractor fails to make arrangements for traffic regulations as described in 

condition (a) a penalty of Rs 500- day will be imposed on the Contractor.  

 

Safety Measures on Display:  

The safety provisions & awareness boards on emergency response measures, contact details 

for emergency support providers, the Engineer In charge & the Contractor should be brought 

to the notice of all concerned by display on a notice boards at a prominent place at work 

spots in the form and language understandable by the workers & the Public. The person 

responsible for compliance of the safety code shall be named therein by the Contractor. All 

warning boards shall be visible from a distance during day & night. Suitable lettering / 

reflective tapes shall be used for visibility & work areas shall be well lit & boards visible 

from appropriate distance of at least 50m (or as determined on a case to case basis by 

Engineer) from the start  and end of work site.   

 Notwithstanding the provisions of this agreement, all applicable provisions of all National/ 

State Regulations including Environmental Protection Act. Building & Other Construction 

Workers Act, SWM Rules 2016 and other waste rules, The Prohibition of Employment as 

Manual Scavengers and their Rehabilitation Act, 2013 and the Disaster management Act, 

and all other applicable regulations shall be followed.  

1.5. Display of provisions from labour laws  

As per the Labour welfare laws, provisions should be brought to the notice of all concerned 

by display of minimum wages, equal wages, hours of work, rest, leave including helpline 

number for grievances and other information at a prominent place of work spots. the 

Contractor shall be responsible for compliance with labour laws.  

1.6. Accidents  

It shall be the Contractor’s sole responsibility to protect the public and his employees against 

accident from any cause and he shall indemnify the Employer against any claims for 

damages for injury to person or property, resulting from any such accidents, and shall, where 

the provisions of the Workmen’s Compensation Act apply, take steps to property insure 

against any claims there under.  

The Contractor shall take out the insurance against any accidents at work site as mentioned 

above and as applicable by all National/State Laws before the commencement of the work 

and produce the insurance policy before the payment of first part bill.  

Immediate to or at the maximum within 24 hours of the occurrence of an accident due to a 

work / activity associated with the project, that results in the death or which is so serious as 

in all probability to result in the death or disability of workman employed by the Contractor, 

or any community member / anyone else, he shall intimate in writing to the Employer the 

fact of such accident. The Contractor shall indemnify the Employer against all loss or 

damage sustained by it resulting directly or indirectly from his failure to give intimation in 

the manner aforesaid including the penalties of or fines if any payable by the Employer as a 

consequence of its failure to give notice under the Workmen’s Compensation Act or 

otherwise conform to the provisions of the said Act in regard to such accident. Immediate to 

an accident (Indicative/severe/serious), appropriate steps shall be taken to remove the 
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causative dangerous work conditions at the earliest as guided by the Engineer in charge , and 

immediately the Contractor shall arrange the best available emergency and subsequent 

medical care to the victim.   

No workers or personnel shall be allowed to enter any part of a sewer or underground or deep 

drains or such areas, even as part of utility shifting or cleaning or related works. Such works 

shall be done by machines.  All provisions of respective regulations shall be fully followed.  

1.7. Scaffoldings  

Suitable safe scaffolds should be provided for workmen for all works that cannot safely be 

done from the ground, or from solid construction except such short period work as can be 

done safely from ladder. When a ladder is used an extra mazdoor (worker) shall be engaged 

for holding the ladder and if the ladder issued for carrying materials as well, suitable 

footholds and hand holds shall be provided on the ladder and the ladder shall be given an 

inclination not steeper than ¼ to 1 (1/4 horizontal and 1 vertical) Scaffolding or staging more 

than 3.6m (12 feet) above the ground or floor, swung or suspended from an overhead support 

or erected with stationary support shall have guard rail properly attached, or bolted, braced 

and otherwise secured at least 90 cm (3 feet) high above the floor or platform of such 

scaffolding or staging and extending along the entire length of the outside and ends thereof 

with only such opening as may be necessary for the delivery of materials. Safe means of 

access shall be provided to all working platforms and other working places.  

Every ladder shall be securely fixed. No portable single ladder shall be over 9 m (30 feet) in 

length while the width between side rails in rung ladder shall in no case be less than 28 cm 

(11 ½”) for ladder up to and including 3 cm (10 feet) in length. For longer ladder this width 

should be increased at least ¼” for each exceed 30 cm (12”). Adequate precautions shall be 

taken to prevent danger from electrical equipment. No materials on any of the sites of work 

shall be so stacked or placed as to cause danger or inconvenience to any person or the public. 

The Contractor shall provide all necessary fencing, strong nets to contain falls from height  

and lights to protect the public from accident and shall be bound to bear the expenses of 

defense of every suit, action or other proceedings at law that may be brought by any person 

for injury sustained owing to neglect of the above precautions and to pay any damages and 

cost which may be awarded in any such suit, action or proceedings to any such person or 

which may with the consent of the Contractor, be paid to compromise and claim by any such 

person.  

Working platforms and gangways should be so constructed that they should not sag unduly 

or unequally, and if the height of the platform or the gangway or the stairway is more than 

3.6 m (12 feet) above the ground level or floor level, they should be so closely boarded, 

should have adequate width and should as suitable fastened. Safe means of access shall be 

provided to all working platforms and other working places. 

Every opening in the floor of a building or in a working platform should be provided with 

suitable means to prevent the fall of persons or materials by providing suitable fencing, safe 

top cover or railing whose minimum height shall be 90 cm (3 feet).  

1.8. Responsibility for Damage claims  

The Contractor shall indemnify and save from harm the Employer , its officer and 

employees from all suits actions or claims of any character brought because of any injuries 
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or damages received or sustained by any person, persons or property on account of the 

operations of the said Contractor or his sub-Contractors, workers of an account or in 

consequence of any neglect in safeguarding the work, or through use of unacceptable 

materials in constructing the work or because of any claims or accounts recovered for any 

infringement of patent, trade mark or copy right, or from any claims or amounts arising or 

recovered under the Workmen’s Compensation Act, or any other law, ordinance, order or 

decree; and so much of the money due to the Contractor under and by virtue of his contract 

as shall be considered necessary by the Engineer in charge for such purposes may be 

retained for the use of the Employer.  

The Employer shall not be liable to the Contractor for damages or delays resulting from 

work by third parties or by injunctions or other restraining orders obtained by the third 

parties.  

1.9. Protection and Restoration of Property  

If government, corporate or private property interferes with the work the Contractor shall 

notify in writing the owners of such property advising them of the nature of the interference 

and shall arrange with them for the disposition of such property. The Contractor shall furnish 

the Employer with copies of such notified and final agreements.  

The Contractor shall use every precaution to prevent the damage or destruction of any 

property including government/public, corporate or private property including buildings, 

compound walls, heritage structures/features etc. He shall protect or carefully preserve or all 

official survey monuments, bench marks, boundary stones, etc., until the owner or an 

unauthorized agent as witnessed or otherwise referenced their location or relocation. The 

Contractor shall notify the Employer of the presence of any such surveyor property 

monuments as soon as they are discovered. The Contractor shall be responsible for the 

damage or destruction of property of any character resulting from any of his acts or defaults 

or from defective work or materials, and such responsibility shall not be released until the 

work is completed and accepted. Whenever public or private property is damaged or 

destroyed the Contractor shall at his own expenses restore such property to a condition 

similar to or equal to that existing before such damage or injury in the acceptable manner.  

If he fails to do so, the Engineer in charge may, after the expiration of a period of 48 hours, 

after giving notice to him in writing, proceed to repair, build or otherwise restore such 

property as may be deemed necessary and the cost thereof shall be recovered from the 

Contractor.  

The Contractor shall give prior information to the Police Department, if necessary, for 

carrying out the work during night hours. NO worker / person shall be allowed to enter the 

work / activity area in any intoxicated condition during workdays or holidays. No worker / 

person shall enter any work area/activity area during holidays / nighttime / non-work hours 

when work is not happening, without permission of the Engineer In charge.   

1.10. Personnel Protective Equipment’s:  

All necessary personal safety equipment’s (PPEs) as considered appropriate by the Engineer 

in charge should be kept available for the use of the person employed on the site and 

maintained in a condition suitable for immediate use, and the Contractor should take 

adequate steps to ensure proper use of equipment by those concerned, as in the indicative list 
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here; or as identified by the Engineer & Contractors Occupational health and safety (OHS) 

person.  

a) Workers employed on mixing asphaltic materials, cement, lime mortars shall be 

provided with protective foot wear, gloves, masks, protective goggles.  

b) Those engaged in white washing and mixing or stacking cement bags or any materials 

which are injurious to the eyes shall provide with protective goggles, masks and gloves.  

c) Those engaged in welding works shall be provided with welder’s protective eye 

shields.  

d) Stone breakers shall be provided with protective goggles and protective clothing seated 

sufficiently safe intervals.  

e) The Contractor shall not employ men and women below the age of 18 years in the 

work. Wherever men above the age of 18 are employed on the work of lead painting 

the following precautions should be taken.  

f) No paint containing lead or lead products shall be used except in the form of paste of 

ready-made paint.  

g) Suitable face masks should be supplied for use by the workers when paint is applied 

in the form of spare or surface having lead dry rubbed and scraped.  

h) Overalls shall be supplied by the Contractors to the workmen and adequate facilities 

shall be provided to enable the working painters to wash during the cessation and 

work.  

i) The Contractor shall not employ women & men below the age 18 on the work of 

painting with products containing lead, in any form. 

 

1.11.  First Aid Provision in Site:  

All sites shall have full-fledged First Aid Kits with all required medicines & tools for 

immediate action. First Aid Kits shall not be used for storing any other material than 

medicines and required tools for medical aid. Workers, Supervisors shall be appropriately 

educated on the availability & use of kits.    

When the work is done near any place where there is risk of drowning all necessary steps 

taken to avoid the risk, by providing warning signs in the language worker can understand; 

appropriate PPEs, harnesses, buoys etc; and arrangements for prompt rescue of any person 

in danger and adequate provisions should be made for prompt first aid treatment of all 

injuries likely to be sustained during the course of the work.   

1.12. Discoveries/Chance Finds  

The Contractor shall notify the Client & the relevant authority of such discoveries and 

carry out the instructions for dealing with them. The contractor shall handover, if any 

artifacts, objects or anything of historical are found unexpectedly while excavating or 

during any works. . 
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Environmental and Social Management Plan (ESMP) – Indicative  

Environmental & Social Management plan provides measures to minimize the anticipated impacts of the project. Beforestart of works, the 

Contractor needs to update this ESMP to a Contractors ESMP (C=ESMP) that is site &design specific  
Sl 
No 

E&S issues Mitigation Measures Planning / 
Implementation 
Responsibility 

Monitorin
g 

Responsib
ility 

A  Planning and Pre-Construction Stage   

1 Planning for MRF    

1 Site Access Closure  Stop all other activities on site before commencement of any civil works. 
 Prohibit all public access to the site, including waste pickers and 

scavengers  vide adequate fencing/compound wall, manned security, and 
signage which prohibit public access completely, to avoid risk to the public. 

 Close site  fully and display appropriate signage  at the site entrance to 
indicate that the waste dump has been closed from the operation. 

 Provide compound wall as per contour of the ground to avoid land 
disturbance and movement, the fence/compound wall shall  

 Perform grading shall be performed where necessary to provide a neat 
appearance 

RWS, Local Body PIU 

3 Absence / Delay in 
Permissions for 
Developing the MRF 
and associated works 
as per National 
regulations 

 Obtain required permissions for undertaking MRF and assessments 
conducted for undertaking these as per existing Laws, Regulations; 
including for associated infrastructure, DG Sets, Consent to Establish; and 
other licenses including those as per Labor Laws, before the start of works 
on site 

Contractor, ULB, RWS, 
Local Body 

PIU 

4 Dust impacts due to 
Site Preparation  
(Air Pollution) and 
Visual Blight due to 
excavation 

  Provide temporary high screen, buffers around the site before the start of 
work to curtail dust emissions 

 Arrange a green belt as early as possible on the area of the site with no / 
less dump. (preferably fast-growing thick canopies of indigenous trees, 
shrubs in layers) 

Contractor PIU 

5 Material sourcing, 
transport, and 
stacking of 
construction materials  
(Occupational Health 
and Safety issues and 
Air noise pollution) 

 Provide prior intimation to neighbors on proposed construction activities, 
timings, emergency contacts, grievance mechanism to register grievances, 
if any 

 Provide prior intimation to nearby Health Centre on work activities need for 
medical support, emergency support needs, type of laborers on-site and 
labor camp if any 

 Source materials  only from approved quarries  
 Transport material only in closed trucks with PUC certificates, with water 

sprinkling if required to curtail dust emissions.  
 Ensure d driver has valid license and follow speed regulations 
 Ensure materials  transported preferably through well-surfaced roads. If 

Contractor PIU 
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Sl 
No 

E&S issues Mitigation Measures Planning / 
Implementation 
Responsibility 

Monitorin
g 

Responsib
ility 

road it kuchcha, water sprinkling shall be done to prevent dust emission 
before and after truck passes 

 Ensure material transportation and unloading activities should not result in 
noise disturbance to locals and should be during day time 

 Ensure materials are properly stored/stacked following good housekeeping 
practices (labeling, properly arranged); in covered sheds to prevent loss of 
strength and loss of material. Material storage shall not result in any harm 
to workers or visitors. 

 Provide vehicle wheel wash area on site 
 Provide workers to be provided with Personnel Protection Equipment 

(PPE) including safety boots, jackets, ear muffs, gloves. 
 Proper rest area on site shall be provided with water, first aid, toilets 

 

6  The layout of Labour 
camp (Impacts on Air, 
Water, Land, 
Fauna/Flora, Socio-
economic) 

 In case a labour camp is required, the Labour camp layout, design and 
material/fire safety plan shall be approved by site engineer before start of 
construction of the camp 

 Inform nearby health center about the labor camp and have a tie up for any 
treatment/ checkup/tests 

 Ensure safety of materials used for the camp  (from corrosion, 
fire/flood/other manmade and natural disasters) 

 Ensure camp is not set up on waste dumping yard or similar areas or in an 
area prone to Hazards 

 Ensure camp is located atat higher plinth levels to prevent water intrusion 
 Ensure rooms shall be of appropriate sizes with adequate ventilation and 

livable temperature/other conditions and facilities like proper beds, storage 
areas, common kitchen when the wood is not used as a fuel (better to use 
LPG) 

 Provide proper facilities  at the camp including food and common 
entertainment facilities, crèche, toilets with proper septic tanks, washing 
area, wastewater, and waste collection/management systems, etc 

 Maintain camp  in good clean hygienic conditions and shall have outdoor 
seating areas, greenery, security 

 

Contractor Site 
engineer of 
PIU, RWS, 
Labour 
Commissio
ner, PCB 

7 
 

Nearness/disturbance 
to sensitive areas 
such as forests, 
wildlife habitations, 
etc. especially in case 
of providing support 

 Ensure site selection for support facilities or activities based on the 
screening checklist and the master plan of the region, to avoid sensitive 
areas. Follow mitigation hierarchy – Avoid, Minimize, Mitigate, Reduce. 
Obtain requisite permissions from respective authorities such as 
Department of Environment and Forests, Pollution Control Board, SCZMA  

 Covered and well-marked storage area for excavated wastes and washing, 

RWS, Local Body PIU 
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Sl 
No 

E&S issues Mitigation Measures Planning / 
Implementation 
Responsibility 

Monitorin
g 

Responsib
ility 

facilities 
(Impacts on Fauna / 
Flora) 

segregation of the same are to be arranged  

9 Nuisance hazards to 
neighboring areas 

 Ensure proper design and adequate compound wall; high screen during 
construction, buffer zones and thick green belt to comply with SWM Rules, 
2016 and other PCB requirements 

 In case of waste mound and site edges are sliding or unsafe; provide 
engineered retention walls. 

  

 
Contractor 

 
RWS, 
Panchayat 
PIU, PCB 

B Construction / Implementation stage  

1 Impact due to the 
vehicular movement 
(Air and noise 
environment) 

 Maintain vehicles and machinery  so that emission conforms to National Ambient 
air quality standards. 

 Obtain Pollution Under Control Certificates for all vehicles and machinery should 
obtain  

 Erect HORN PROHIBITION signpost . 
 Rumble strips/speed breaker to be provided. 
 

Contractor PIU 

2 Impact due to the use 
of construction 
equipment 
(Air and Noise) 

 Mixing equipment should be well sealed and be equipped with a dust-removal 
device. 

 Ensure Operators should wear dust masks, ear protection, and hard hats. 
 Cover vehicles delivering materials to reduce spills and dust blowing off the load. 
 Provide labor with  masks / PPEs. 
 Fence construction site that are prone to dust generation shall have fencing to 

arrest dust spreading into neighboring sensitive land uses 
 Ensure strict monitoring of Noise standards at construction machines to prevent 

exceeding of GOI noise standards. 
 Workers in the vicinity of strong noise to wear protectors and their working time 

should be limited as a safety measure. 
 Ensure that in construction sites within 150 m of sensitive receptors and 

settlement areas construction to be stopped from 22:00 to 06:00 hrs. 
 Machinery and vehicles should be maintained to keep their noise to a minimum. 
 Construct Noise barriersat all noise-sensitive locations. 

Contractor PIU 

3 Impact during the 
construction activities 
(water environment) 

 Avoid construction work close to water bodies  during monsoon. 
 Site Labourcamps  away from water bodies. 
 Vehicle washing or maintenance near water bodies are to be avoided. 
 Contaminated water from construction activities carrying soil, cement wash, etc 

shall not be allowed to flow out of the site. It shall be contained and treated on 
site. 

Contractor PIU 
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No 

E&S issues Mitigation Measures Planning / 
Implementation 
Responsibility 

Monitorin
g 

Responsib
ility 

 Contractor should not discharge construction waste water directly onto ground or 
to nearest drain. It shall be routed through an appropriate silt pit to trap all 
particles & clean water may be allowed to drain. Material in the pit may be 
disposed without harm to environment or people. The silt trap shall be used as 
fire water / drainage silt containment during O&M phase. When the solid particles 
settles down, the clear water can be reused for curing or any other construction 
purposes. When the solid particles settles down, the clear water can be reused 
for curing or any other construction purposes 

7 Transportation of 
wastes or retrieved or 
other material in 
overloaded and open 
vehicles  
(Air, Odour nuisances; 
spills and littering 
impacts on Air, Water, 
Land) 

 Ensure all vehicles shall carry only approved load of weight as per SOP 
 Ensure regular cleaning of roads & drains and removal of spills if any. 
 All Transport vehicles shall be covered 
 Ensure provisions of SWM Rules 2016 for all waste / retrieved material 

Transportation activities 

Contractor PIU 

9 Occupational health 
and safety impacts of 
the workers during the 
construction of 
support facilities:  

 Health impacts of 
exposure to a 
variety of harmful 
materials of 
waste-related 
pollutants. 

 Accidental 
spillage by 
moving vehicles. 

 Cut & Bruises 
during handling of 
materials/rejects 

 Allergies from 
pathogen and 
airborne dust 

(Air environment, 
Health impacts) 

 Provide First Aid and other related activities at appropriate locations 
 Prepare emergency preparedness plans  andimplementfor all manpower 

working centers and its field extension centers. 
 Prepare an Environment Health & Safety policy shall be prepared and 

implemented throughout the activities area.  
 Establish a labor grievance mechanism for addressing issues, complaints and 

grievances of workers 
 Provide workers  with PPE such as face mask, gloves, shoes, nose masks & 

goggles  
 Provide non-slippery work areas 
 Proper training will be provided regarding the maintenance of Health 
 Provide workers  with rest areas, toilet facilities (with septic tanks), food, and 

water in a hygienic environment (with proper handwash). Provide clean eating 
areas where workers are not exposed to hazardous or noxious substances;  

 Ensure First aid facilities aree available at accessible places. More than one 
first aid station if the site is large 

 Tie-up with the local hospital / Health Centre to provide an ambulance to handle 
emergency cases if required and for regular health checkups. Arrange daily 
health checkup for workers working on waste heaps 

 Carry out routine inspections, housekeeping, and maintenance  at regular 
intervals. 

 Adopt measures such as deferred timings and stretch break, where necessary 

Facility operator  PIU 
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Sl 
No 

E&S issues Mitigation Measures Planning / 
Implementation 
Responsibility 

Monitorin
g 

Responsib
ility 

 Secure all installations from unauthorized intrusion and accident risks;  
 Provide Health and Safety orientation training to all new workers to ensure that 

they are apprised of the basic site rules of work at the site, personal protective 
protection, and preventing injuring to fellow workers;  

 Provide visitor orientation if visitors to the site can gain access to areas where 
hazardous conditions or substances may be present. Ensure also that visitor/s 
do not enter hazard areas if any, unescorted  

 Ensure the visibility of workers through their use of high visibility vests when 
working in or walking through heavy equipment operating areas;  

 Ensure moving equipment is outfitted with audible back -up alarms;  
 Mark and provide signboards for hazardous areas such as energized electrical 

devices and lines, service rooms housing high voltage equipment, and areas for 
storage and disposal. Signage shall follow international standards and be well 
known to, and easily understood by workers, visitors, and the general public as 
appropriate;  

 Disallow worker exposure to noise level greater than 85 dBA for more than 8 
hours a day without hearing protection 

 Register all workers shall be registered as per prevalent labor laws (including a 
workforce of subcontractors) and provided insurance cover 

 Workers and their kith and kin shall be suitably informed about the registration, 
other details of workers, and insurance details and provide contact details of 
contractors person/insurance agent 

 Inform workers on possible dangers while using heavy machinery like JCB, 
cranes, etc and prevent going near operating / movement areas. Flagmen 
should be arranged on-site with a whistle. 

 inform communities to prevent children and others from going near operating / 
movement areas While using heavy machinery like JCB, cranes, etc,.  

 Flagmen shall be arranged if work is near schools, hospitals, major roads, and 
traffic control is required with the support of police. 

 Implement a work permit system  for all works related to working at heights 
(typically when working over 2m and above) and for hot jobs; ·  

 All works related to working at heights will be undertaken only during the daytime 
when sufficient sunlight is available;  

 Deploy temporary fall protection measures in scaffolds and out edges of elevated 
work surfaces, such as handrails and toe boards to prevent materials from being 
dislodged will be done;  

 Ensure critical controls for all High Energy Hazards & Other Hazards shall be in 
place  
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No 

E&S issues Mitigation Measures Planning / 
Implementation 
Responsibility 

Monitorin
g 

Responsib
ility 

Welding 
activities and 

Concreting 
activities 

Visual Impacts can 
occur during 

construction phase 

a) The project area/Site area to be 
enclosed and to avoid public access                 

b) Display board containing 
information like project details, 

name and mobile number of 
Engineer at RWS and name and 

mobile number of Contractors for 
public awareness that construction 

is on-going in the facility 

Operation of 
DG sets 
during 

Construction 
activities 

Release of air pollutants 
such as NOx, CO and 

PM10 

Type approved DG sets with 
adequate stack height shall be 

provided. as per permit conditions. 

OHS during 
construction - 

Demolition, 
Civil Works - 

Masonry,weld
ing 

activities..etc.- 

•Working at height 
without proper PPE 
•Handling of cement, 
paint and other 
chemicals 
•Accidental spillage by 
moving vehicles. 
•Cut & Bruises during 
handling of 
materials/rejects 
•Unauthorized entry to 
site premises 
•Working without 
permit system 
•Use of faulty welding 
machine grinding 
machine etc. 
•Smoking in site 
premises 

·     A work permit system will be 
implemented for all works related 
to all high energy hazards including 
work at heights, work in enclosed 
spaces, work in areas frequented by 
reptiles / pests, hot jobs, and other 
activities where leachate, wastes 
etc. may be encountered  

·     All noisy activities shall be 
restricted during daytime between 
9 AM to 6 PM. Noise enclosures 
shall be arranged in case of any 
activity that produces more than 
permissible noise levels 
·     All works related to working at 
heights will be undertaken only 
during the daytime when sufficient 
sunlight is available; 

·     Use of temporary fall protection 
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g 
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ility 

•Absence of first aid 
box 
•Over speeding of 
trucks or any vehicles or 
not following traffic 
rules. 
•Non informing or 
damaging any artefacts 
,objects or anything of 
historical are found 
unexpectedly while 
excavating 
•Fire incidents during 
welding 
•Accidents during 
construction 
  
  
  
  
  
  
  
  

measures in scaffolds and out edges 
of elevated work surfaces, such as 
handrails and toe boards to prevent 
materials from being dislodged will 
be done; 

·     To manage pests if encountered 
during works, use approved 
insecticides and suitable snake 
repellents in the facility, and avoid 
any insecticides containing 
materials banned as per WHO, and 
/ or National / State regulations. 
However, no material that would 
harm the environment or people 
shall be used. The most appropriate 
mechanism would be to follow 
integrated pest management, 
guided by experts in the field 

·     Not to overload ladders 

·      Not to overreach on ladders or 
stepladders 

·      Not to rest a ladder against 
weak upper surfaces, for example 
glazing or plastic gutters 

·     Do not use ladders or 
stepladders for strenuous or heavy 
tasks, only use them for light work 
of short duration (a maximum of 30 
minutes at a time). 
·     To Provide, protective clothing, 
respirator when handling cement or 
dry materials 
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·     No over loading to be allowed in 
vehicles, the primary reason for 
spillage is over loading .The vehicle 
should be properly washed and 
serviced at regular intervals 

·     Use cut resistant gloves while 
handling sharp edged materials 

·     Site access to be restricted ( site 
entry and exit to be guarded ) 

·     Material storage to be away 
from access and it should be clearly 
marked and barricaded 

·     Open pits or floor opening to be 
put up with barricade or safe tops 
·     Tool box and permit system to 
be made mandatory in day today 
operation 

·     Welding machines to be 
provided with flash back arrester 
and grinding machines to be 
provided with guards 

·     No smoking signage to be 
displayed at site  
·     All sites shall have full-fledged 
First Aid Kits with all required 
medicines & tools for immediate 
action. 

·     First Aid Kits shall not be used 
for storing any other material than 
medicines and required tools for 
medical aid. Workers, Supervisors 
shall be appropriately educated on 
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the availability & use of kits. 

·     All tippers/heavy vehicles to be 
fitted with speed governors and 
drivers should have valid licences 
and trainings 
All work areas &signages shall be 
well lit at all times  

 

12 Pest / Vermin Control  
(Odor, flies, rodent / 
other pest menaces) 

 Regular cleaning and approved pest control measures to be adopted 
 Bio pesticides / biological control or Integrated Pest Management also using 

locally effective techniques shall be followed.  
 Banned pesticides/insecticides shall not be used.  
 Workers shall be made aware of storage and use of pest control measures and 

PPEs to be used 

Contractor PIU 
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Institutional Responsibility  

E&S aspects of the Proposed MRF Construction & Operation will be ensured as per ESMF. 

The Contractor and Facility Operator will deploy E&S Monitoring Supervisor of appropriate 

qualification for monitoring, training & reporting. Incidents if any will be reported by the 

Project in line with WB ESIRT. Compliance with ESMF in line with National Regulations 

and WB ESF will be supervised by Panchayat, RWS and E&S officers of the RWS, and PIU. 

 

Payment for ES Requirements 

A lumpsum provision has been made for handling the ESMF activities. The contractor needs 

to submit his quote for ESMF component. 

 

*Indicative List of ESMF component. 

Sl. No. Details 
Percentage breakup of 1% of the 
quoted rate 

1 Safety gears for workers 10% 

a Helmets  

b Safety boots  

c Gloves  

d 
Weilding protection gears for eyes and 
body 

 

e Uniform  

f Safety Vests/uniform  

g Safety harness   

h Noise plugs  

2 Fire protection equipment 5% 

a Extinguisher  

b Water and sand buckets  

3 Safety of site 10% 

a 
Safety barricading using strips and 
poles with reflectors 

 

b 
Flood lights for site during night to 
ensure safety and visibility during night 

 

4 Basic essentials for workers 5% 

a 
Toilets, Change room and bath rooms 
with good water facility and lights  

 

b 
Precast septic tank (to be emptied 
regularly) for waste water storage.   

 

c 

Stay beds, kitchen with portable water 
facility, washing facility for vessels and 
clothes, good lighting and safety 
arrangements, if labour camps are 
setup on site. (onsite workers) 

 

d Temporary storage room with lights  
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e 
Transportation facility for commutation 
of workers as these sites are isolated 
(offsite workers) 

 

f Lockers for Workers  

5 Monitoring cost 20% 

a 
Per day charges of Environment 
Expert  

 

b 
Per day charges of Health and Safety 
Speacialist 

 

c 
Occupational Health Hazard and 
Safety training session for all level for 
workers 

 

6 Environment Safety 45% 

a Dust supression using water tanker 

 

b 

Sign boards with project type, funding 
agency, implementing agency, start 
date and completion date, name of 
contractor, Grievance redresssal 
contact number  and Project Manager, 
RDWSD Official contact details 

 

c 

Pest control - installation of nets and 
application of approved safe chemical 
through spray if essential 

 

d 

Construction and demolishing waste 
disposal - collection, storage, 
transportation to designated site as per 
C&D Waste Management Rules 
Spill tray to handle  

 

e Green Net all around the site   

f 

Baseline data collection - Air quality 
(for SPM and  PPM) , Water quality of 
borewell or piped supply which ever is 
applicable, Noise level during peak 
construction activity (In lines with EPA 
Act) to be tested and documented as 
per the guidance of Enviroment Expert 

 

g 

Contingency or miscelanoeus item if 
any to be executed during construction 
works can be added here 

5% 
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Drawings 

 

Enclosed vide Annexure 1. 
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PART 3 – Conditions of Contract and 

Contract Forms 
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Section VIII - General Conditions of Contract 

 

 

These General Conditions of Contract (GCC), read in conjunction with the Particular 

Conditions of Contract(PCC) and other documents listed therein, should be a complete 

document expressing fairly the rights and obligations of both parties. 

 

These General Conditions of Contract have been developed on the basis of considerable 

international experience in the drafting and management of contracts, bearing in mind a trend 

in the construction industry towards simpler, more straightforward language. 

 

The GCC can be used for both smaller admeasurement contracts and lump sum contracts. 
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General Conditions of Contract 

A.  General 

1. Definitions Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount 

accepted in the Letter of Acceptance for the execution 

and completion of the Works and the remedying of any 

defects. 

(b) The Activity Schedule is a schedule of the activities 

comprising the construction, installation, testing, and 

commissioning of the Works in a lump-sum contract. It 

includes a lump-sum price for each activity, which is 

used for valuations and for assessing the effects of 

Variations and Compensation Events. 

(c) The Adjudicator is the person appointed jointly by the 

Employer and the Contractor to resolve disputes in the 

first instance, as provided for in GCC 23. 

(d) Bank means the financing institution named in the 

PCC. 

(e) Bill of Quantities means the priced and completed Bill 

of Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC Clause 

46 hereunder. 

(g) The Completion Date is the date of completion of the 

Works as certified by the Project Manager, in 

accordance with GCC Sub-Clause 57.1. 

(h) The Contract is the Contract between the Employer and 

the Contractor to execute, complete, and maintain the 

Works. It consists of the documents listed in GCC Sub-

Clause 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the 

Works has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding 

document submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount 

stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Dayworksare varied work inputs subject to payment on 

a time basis for the Contractor’s employees and 

Equipment, in addition to payments for associated 

Materials and Plant. 
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(n) A Defect is any part of the Works not completed in 

accordance with the Contract. 

(o) The Defects Liability Certificate is the certificate 

issued by Project Manager upon correction of defects by 

the Contractor. 

(p) The Defects Liability Period is the period named in 

the PCC pursuant to GCC Sub-Clause 38.1 and 

calculated from the Completion Date. 

(q) Drawings means the drawings of the Works, as 

included in the Contract, and any additional and 

modified drawings issued by (or on behalf of) the 

Employer in accordance with the Contract, include 

calculations and other information provided or approved 

by the Project Manager for the execution of the 

Contract. 

(r) The Employer is the party who employs the Contractor 

to carry out the Works, as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles 

brought temporarily to the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type-

written, printed or electronically made, and resulting in a 

permanent record; 

(u) The Initial Contract Price is the Contract Price listed 

in the Employer’s Letter of Acceptance. 

(v) The Intended Completion Date is the date on which it 

is intended that the Contractor shall complete the 

Works.  The Intended Completion Date is specified in 

the PCC.  The Intended Completion Date may be 

revised only by the Project Manager by issuing an 

extension of time or an acceleration order. 

(w) Materials are all supplies, including consumables, used 

by the Contractor for incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a 

mechanical, electrical, chemical, or biological function. 

(y) The Project Manager is the person named in the PCC 

(or any other competent person appointed by the 

Employer and notified to the Contractor, to act in 

replacement of the Project Manager) who is responsible 

for supervising the execution of the Works and 

administering the Contract. 

(z) PCC means Particular Conditions of Contract.  

(aa) The Site is the area defined as such in the PCC. 

(bb) Site Investigation Reports are those that were included 



 237 

in the bidding document and are factual and 

interpretative reports about the surface and subsurface 

conditions at the Site. 

(cc) Specification means the Specification of the Works 

included in the Contract and any modification or 

addition made or approved by the Project Manager. 

(dd) The Start Date is given in the PCC. It is the latest date 

when the Contractor shall commence execution of the 

Works.  It does not necessarily coincide with any of the 

Site Possession Dates. 

(ee) A Subcontractor is a person or corporate body who has 

a Contract with the Contractor to carry out a part of the 

work in the Contract, which includes work on the Site. 

(ff) Temporary Works are works designed, constructed, 

installed, and removed by the Contractor that are needed 

for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project 

Manager which varies the Works. 

(hh) The Works are what the Contract requires the 

Contractor to construct, install, and turn over to the 

Employer, as defined in the PCC. 

(ii) “Contractor’s Personnel” refers to all personnel whom 

the Contractor utilizes on the Site or other places where 

the Works are carried out, including the staff, labor and 

other employees of each Subcontractor. 

(jj) “Key Personnel” means the positions (if any) of the 

Contractor’s personnel that are stated in the 

Specification.  

(kk) “ES” means Environmental and Social (including 

Sexual Exploitation and Abuse (SEA), and Sexual 

Harassment (SH)). 

(ll) “Sexual Exploitation and Abuse” “(SEA)” means the 

following: 

Sexual Exploitation is defined as any actual or attempted 

abuse of position of vulnerability, differential power or 

trust, for sexual purposes, including, but not limited to, 

profiting monetarily, socially or politically from the 

sexual exploitation of another;  

Sexual Abuse is defined as the actual or threatened 

physical intrusion of a sexual nature, whether by force or 

under unequal or coercive conditions.   

(mm) “Sexual Harassment” “(SH)” is defined as unwelcome 

sexual advances, requests for sexual favors, and other 
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verbal or physical conduct of a sexual nature by the 

Contractor’s Personnel with other Contractor’s or 

Employer’s Personnel; and  

(nn) “Employer’s Personnel” refers to the Project Manager 

and all other staff, labor and other employees (if any) of 

the Project Manager and of the Employer engaged in 

fulfilling the Employer’s obligations under the Contract; 

and any other personnel identified as Employer’s 

Personnel, by a notice from the Employer or the Project 

Manager to the Contractor. 

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include 

all genders. Words indicating the singular also include the 

plural and words indicating the plural also include the singular.  

Headings have no significance. Words have their normal 

meaning under the language of the Contract unless specifically 

defined. The Project Manager shall provide instructions 

clarifying queries about these GCC. 

2.2 If sectional completion is specified in the PCC, references in 

the GCC to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion 

Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 

following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 

(c) Contractor’s Bid, 

(d) Particular Conditions of Contract, 

(e) General Conditions of Contract, including Appendices, 

(f) Specifications, 

(g) Drawings, 

(h) Bill of Quantities,1 and 

(i) any other document listed in the PCC as forming part 

of the Contract. 

3. Language and 

Law 

3.1 The language of the Contract and the law governing the 

Contract are stated in the PCC. 

3.2 Throughout the execution of the Contract, the Contractor shall 

comply with the import of goods and services prohibitions in 

                                                
1 In lump-sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
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the Employer’s country when 

(a) as a matter of law or official regulations, the Borrower’s 

country prohibits commercial relations with that country; or  

(b) by an act of compliance with a decision of the United 

Nations Security Council taken under Chapter VII of the 

Charter of the United Nations, the Borrower’s Country 

prohibits any import of goods from that country or any 

payments to any country, person, or entity in that country.  

4. Project 

Manager’s 

Decisions 

4.1 Except where otherwise specifically stated, the Project 

Manager shall decide contractual matters between the 

Employer and the Contractor in the role representing the 

Employer. 

5. Delegation 5.1 Unless otherwise specified in the PCC, the Project Manager 

may delegate any of his duties and responsibilities to other 

people, except to the Adjudicator, after notifying the 

Contractor, and may revoke any delegation after notifying the 

Contractor. 

6. Communica-

tions 

6.1 Communications between parties that are referred to in the 

Conditions shall be effective only when in writing. A notice 

shall be effective only when it is delivered. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the 

Project Manager, but may not assign the Contract without the 

approval of the Employer in writing. Subcontracting shall not 

alter the Contractor’s obligations. The Contractor shall require 

that its Subcontractors execute the Works in accordance with 

the Contract, including complying with the relevant ES 

requirements and the obligations set out in Sub-Clause 28.1. 

8. Other 

Contractors 

8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer 

between the dates given in the Schedule of Other Contractors, 

as referred to in the PCC. The Contractor shall also provide 

facilities and services for them as described in the Schedule. 

The Employer may modify the Schedule of Other Contractors, 

and shall notify the Contractor of any such modification. 

8.2 The Contractor shall also, as stated in the Specifications or as 

instructed by the Project Manager, cooperate with and allow 

appropriate opportunities for the Employer’s or any other 

personnel, notified to the Contractor by the Employer or 

Project Manager, to conduct any environmental and social 

assessment. 
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9. Personnel and 

Equipment 

9.1 The Contractor shall employ the Key Personnel and use the 

Equipment identified in its Bid, to carry out the Works or other 

personnel and Equipment approved by the Project Manager. 

The Project Manager shall approve any proposed replacement 

of Key Personnel and Equipment only if their relevant 

qualifications or characteristics are substantially equal to or 

better than those proposed in the Bid. 

9.2 The Project Manager may require the Contractor to remove (or 

cause to be removed) any person employed on the Site or 

Works, including the Key Personnel (if any), who: 

(a) persists in any misconduct or lack of care; 

(b) carries out duties incompetently or negligently; 

(c) fails to comply with any provision of the Contract; 

(d) persists in any conduct which is prejudicial to safety, 

health, or the protection of the environment; 

(e) based on reasonable evidence, is determined to have 

engaged in Fraud and Corruption during the execution of 

the Works;  

(f) has been recruited from the Employer’s Personnel; 

(g) undertakes behavior which breaches the Code of Conduct 

for Contractor’s Personnel (ES). 

If appropriate, the Contractor shall then promptly appoint (or 

cause to be appointed) a suitable replacement with equivalent 

skills and experience.  

Notwithstanding any requirement from the Project Manager to 

remove or cause to remove any person, the Contractor shall 

take immediate action as appropriate in response to any 

violation of (a) through (g) above. Such immediate action shall 

include removing (or causing to be removed) from the Site or 

other places where the Works are being carried out, any 

Contractor’s Personnel who engages in (a), (b), (c), (d), (e) or 

(g) above or has been recruited as stated in (f) above.” 

9.3 The Contractor shall take all necessary safety measures to 

avoid the occurrence of incidents and injuries to any third party 

associated with the use of, if any, Equipment on public roads 

or other public infrastructure. The Contractor shall monitor 

road safety incidents and accidents to identify negative safety 

issues, and establish and implement necessary measures to 

resolve them. 

9.4 Labor 

9.4.1 Engagement of Staff and Labor. The Contractor shall provide 

and employ on the Site for the execution of the Works such 

skilled, semi-skilled and unskilled labor as is necessary for the 

proper and timely execution of the Contract. The Contractor is 

encouraged, to the extent practicable and reasonable, to 

employ staff and labor with appropriate qualifications and 

experience from sources within the Country. 
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10. Employer’s and 

Contractor’s 

Risks 

10.1 The Employer carries the risks which this Contract states are 

Employer’s risks, and the Contractor carries the risks which 

this Contract states are Contractor’s risks. 

11. Employer’s 

Risks 

11.1 From the Start Date until the Defects Liability Certificate has 

been issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and 

Equipment), which are due to 

(i) use or occupation of the Site by the Works or for 

the purpose of the Works, which is the unavoidable 

result of the Works or 

(ii) negligence, breach of statutory duty, or interference 

with any legal right by the Employer or by any 

person employed by or contracted to him except the 

Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 

Employer or in the Employer’s design, or due to war or 

radioactive contamination directly affecting the country 

where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability 

Certificate has been issued, the risk of loss of or damage to the 

Works, Plant, and Materials is an Employer’s risk except loss 

or damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which 

was not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 

Completion Date. 

12. Contractor’s 

Risks 

12.1 From the Starting Date until the Defects Liability Certificate 

has been issued, the risks of personal injury, death, and loss of 

or damage to property (including, without limitation, the 

Works, Plant, Materials, and Equipment) which are not 

Employer’s risks are Contractor’s risks. 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the 

Employer and the Contractor, insurance cover from the Start 

Date to the end of the Defects Liability Period, in the amounts 

and deductibles stated in the PCC for the following events 

which are due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 



 242 

(c) loss of or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with the 

Contract; and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager’s 

approval before the Start Date. All such insurance shall 

provide for compensation to be payable in the types and 

proportions of currencies required to rectify the loss or damage 

incurred. 

13.3 If the Contractor does not provide any of the policies and 

certificates required, the Employer may effect the insurance 

which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due 

to the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made 

without the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 

policies. 

14. Site Data 14.1 The Contractor shall be deemed to have examined any Site 

Data referred to in the PCC, supplemented by any 

information available to the Contractor. 

15. Contractor to 

Construct the 

Works 

15.1 The Contractor shall construct and install the Works in 

accordance with the Specifications and Drawings. 

15.2 If the Contract specifies that the Contractor shall design any 

part of the permanent Works, the Contractor shall take into 

account the Employer’s requirements which may include, if 

stated in the Specifications: 

(a) designing structural elements of the Works taking into 

account climate change considerations;  

(b) applying the concept of universal access (the concept 

of universal access means unimpeded access for 

people of all ages and abilities in different situations 

and under various circumstances; and 

(c) considering the incremental risks of the public’s 

potential exposure to operational accidents or natural 

hazards, including extreme weather events. 

16. The Works to 

Be Completed 

by the Intended 

Completion 

16.1 The Contractor may commence execution of the Works on the 

Start Date and shall carry out the Works in accordance with the 

Program submitted by the Contractor, as updated with the 

approval of the Project Manager, and complete them by the 
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Date Intended Completion Date. 

16.2 The Contractor shall not carry out mobilization to the Site 

unless the Project Manager gives approval, an approval that 

shall not be unreasonably delayed, to the measures the 

Contractor proposes to address environmental and social   risks 

and impacts, which at a minimum shall include applying the 

Management Strategies and Implementation Plans (MSIPs) and 

Code of Conduct for Contractor’s Personnel submitted as part of 

the Bid and agreed as part of the Contract.  

The Contractor shall submit, to the Project Manager for its 

approval  any additional MSIPs as are necessary to manage the 

ES risks and impacts of ongoing Works. These MSIPs 

collectively comprise the Contractor’s Environmental and 

Social Management Plan (C-ESMP). The Contractor shall 

review the C-ESMP, periodically (but not less than every six 

(6) months), and update it as required to ensure that it contains 

measures appropriate to the Works. The updated C-ESMP shall 

be submitted to the Project Manager for its approval. 

17. Approval by the 

Project 

Manager 

17.1 The Contractor shall submit Specifications and Drawings 

showing the proposed Temporary Works to the Project 

Manager, for his approval. 

17.2 The Contractor shall be responsible for design of Temporary 

Works. 

17.3 The Project Manager’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the 

design of the Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of 

the temporary or permanent Works, are subject to prior 

approval by the Project Manager before this use. 

18. Health, Safety 

and Protection 

of the 

Environment 

18.1 The Contractor shall be responsible for the safety of all 

activities on the Site. 

18.2 The Contractor shall: 

(a) comply with all applicable health and safety regulations 

and Laws; 

(b) comply with all applicable health and safety obligations 

specified in the Contract; 

(c) take care for the health and safety of all persons entitled 

to be on the Site and other places, if any, where the 

Works are being executed; 

(d) keep the Site and Works clear of unnecessary obstruction 

so as to avoid danger to these persons; 
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(e) provide fencing, lighting, safe access, guarding and 

watching of the Works until the issue of the Contract 

Completion Certificate; 

(f) provide any Temporary Works (including roadways, 

footways, guards and fences) which may be necessary, 

because of the execution of the Works, for the use and 

protection of the public and of owners and occupiers of 

adjacent land; 

(g) provide health and safety training of Contractor’s 

Personnel as appropriate and maintain training records; 

(h) actively engage the Contractor’s Personnel in promoting 

understanding, and methods for, implementation of 

health and safety requirements, as well as in providing 

information to Contractor’s Personnel, training on 

occupational safety and health, and provision of personal 

protective equipment without expense to the Contractor’s 

Personnel;  

(i) put in place workplace processes for Contractor’s 

Personnel to report work situations that they believe are 

not safe or healthy, and to remove themselves from a 

work situation which they have reasonable justification to 

believe presents an imminent and serious danger to their 

life or health.  

(j) Contractor’s Personnel who remove themselves from 

such work situations shall not be required to return to 

work until necessary remedial action to correct the 

situation has been taken. Contractor’s Personnel shall not 

be retaliated against or otherwise subject to reprisal or 

negative action for such reporting or removal;  

(k) where the Employer’s Personnel, any other contractors 

employed by the Employer, and/or personnel of any 

legally constituted public authorities and private utility 

companies are employed in carrying out, on or near the 

site, of any work not included in the Contract, collaborate 

in applying the health and safety requirements, without 

prejudice to the responsibility of the relevant entities  for 

the health and safety of their  own  personnel; and  

(l) establish and implement a system for regular (not less 

than six-monthly) review of health and safety 

performance and the working environment. 

Subject to GCC Sub-Clause 16.2, the Contractor shall submit to 

the Project Manager for its approval a health and safety manual 

which has been specifically prepared for the Works, the Site 

and other places (if any) where the Contractor intends to 

execute the Works.  
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The health and safety manual shall be in addition to any other 

similar document required under applicable health and safety 

regulations and laws. 

The health and safety manual shall set out all the health and 

safety requirements under the Contract,  

(a) which shall include at a minimum: 

(i) the procedures to establish and maintain a safe 

working environment without risk to health at all 

workplaces, machinery, equipment and processes 

under the control of the Contractor, including control 

measures for chemical, physical and biological 

substances and agents;  

(ii) details of the training to be provided, records to be 

kept; 

(iii) the procedures for prevention, preparedness and 

response activities to be implemented in the case of 

an emergency event (i.e. an unanticipated incident, 

arising from both natural and man-made hazards, 

typically in the form of fire, explosions, leaks or 

spills, which may occur for a variety of different 

reasons including failure to implement operating 

procedures that are designed to prevent their 

occurrence, extreme weather or lack of early 

warning); 

(iv) remedies for adverse impacts such as occupational 

injuries, deaths, disability and disease;  

(v) the measures to be taken to avoid or minimize the 

potential for community exposure to water-borne, 

water-based, water-related, and vector-borne 

diseases,  

(vi) the measures to be implemented to avoid or 

minimize the spread of communicable diseases 

(including transfer of Sexually Transmitted Diseases 

or Infections (STDs), such as HIV virus) and non-

communicable diseases associated with the 

execution of the Works, taking into consideration 

differentiated exposure to and higher sensitivity of 

vulnerable groups. This includes taking measures to 

avoid or minimize the transmission of 

communicable diseases that may be associated with 

the influx of temporary or permanent Contract-

related labor;  

(vii) the policies and procedures on the management and 

quality of accommodation and welfare facilities if 

such accommodation and welfare facilities are 
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provided by the Contractor in accordance with GCC 

Sub-Clause 9.4.6; and 

(b) any other requirements stated in the Specification 

18.3 Protection of the environment 

The Contractor shall take all necessary measures to: 

18.3.1 protect the environment (both on and off the Site); and  

18.3.2 limit damage and nuisance to people and property resulting 

from pollution, noise and other results of the Contractor’s 

operations and/ or activities. 

The Contractor shall ensure that emissions, surface 

discharges, effluent and any other pollutants from the 

Contractor’s activities shall exceed neither the values 

indicated in the Specifications, nor those prescribed by 

applicable laws. 

In the event of damage to the environment, property and/or 

nuisance to people, on or off Site as a result of the 

Contractor’s operations, the Contractor shall agree with the 

Project Manager  the appropriate actions and time scale to 

remedy, as practicable, the damaged environment to its former 

condition. The Contractor shall implement such remedies at its 

cost to the satisfaction of the Project Manager. 

 

19. Archaeological 

and Geological 

Findings 

19.1 All fossils, coins, articles of value or antiquity, structures, 

groups of structures, and other remains or items of geological, 

archaeological, paleontological, historical, architectural or 

religious interest found on the Site shall be placed under the 

care and custody of the Employer. The Contractor shall: 

(a) take all reasonable precautions, including fencing-off the 

area or site of the finding, to avoid further disturbance 

and prevent Contractor’s Personnel or other persons from 

removing or damaging any of these findings;  

(b) train relevant Contractor’s Personnel on appropriate 

actions to be taken in the event of such findings; and 

(c) implement any other action consistent with the 

requirements of the Specifications and relevant laws.  

The Contractor shall, as soon as practicable after discovery of 

any such finding, notify the Project Manager of such 

discoveries and carry out the Project Manager’s instructions for 

dealing with them. 

20. Possession of 

the Site 

20.1 The Employer shall give possession of all parts of the Site to 

the Contractor.  If possession of a part is not given by the date 

stated in the PCC, the Employer shall be deemed to have 
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delayed the start of the relevant activities, and this shall be a 

Compensation Event. 

21. Access to the 

Site 

21.1 The Contractor shall allow the Project Manager and any person 

authorized by the Project Manager (including the Bank staff or 

consultants acting on the Bank’s behalf, stakeholders and third 

parties, such as independent experts, local communities, or 

non-governmental organizations), including to carry out 

environmental and social audit, as appropriate,access to the 

Site and to any place where work in connection with the 

Contract is being carried out or is intended to be carried out. 

22. Instructions, 

Inspections and 

Audits 

22.1 The Contractor shall carry out all instructions of the Project 

Manager which comply with the applicable laws where the Site 

is located. 

 22.2 The Contractor shall keep, and shall make all reasonable 

efforts to cause its Subcontractors and subconsultants to keep, 

accurate and systematic accounts and records in respect of the 

Works in such form and details as will clearly identify relevant 

time changes and costs. 

 22.3 Inspections &Audit by the Bank 

Pursuant to paragraph 2.2 e. of Appendix A to the GCC- Fraud 

and Corruption, the Contractor shall permit and shall cause its 

agents (where declared or not), subcontractors, subconsultants, 

service providers, suppliers, and personnel, to permit, the Bank 

and/or persons appointed by the Bank to inspect the site and/or 

the accounts, records and other documents relating to the 

procurement process, selection and/or contract execution, and 

to have such accounts, records and other documents audited by 

auditors appointed by the Bank. The Contractor’s and its 

Subcontractors’ and subconsultants’ attention is drawn to GCC 

Sub-Clause 25.1 (Fraud and Corruption) which provides, inter 

alia, that acts intended to materially impede the exercise of the 

Bank’s inspection and audit rights constitute a prohibited 

practice subject to contract termination (as well as to a 

determination of ineligibility pursuant to the Bank’s prevailing 

sanctions procedures). 

23. Appointment of 

the Adjudicator 

23.1 The Adjudicator shall be appointed jointly by the Employer 

and the Contractor, at the time of the Employer’s issuance of 

the Letter of Acceptance. If, in the Letter of Acceptance, the 

Employer does not agree on the appointment of the 

Adjudicator, the Employer will request the Appointing 

Authority designated in the PCC, to appoint the Adjudicator 

within 14 days of receipt of such request.  

23.2 Should the Adjudicator resign or die, or should the Employer 

and the Contractor agree that the Adjudicator is not functioning 
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in accordance with the provisions of the Contract, a new 

Adjudicator shall be jointly appointed by the Employer and the 

Contractor.  In case of disagreement between the Employer 

and the Contractor, within 30 days, the Adjudicator shall be 

designated by the Appointing Authority designated in the 

PCC at the request of either party, within 14 days of receipt of 

such request. 

24. Procedure for 

Disputes 

24.1 If the Contractor believes that a decision taken by the Project 

Manager was either outside the authority given to the Project 

Manager by the Contract or that the decision was wrongly 

taken, the decision shall be referred to the Adjudicator within 

14 days of the notification of the Project Manager’s decision. 

24.2 The Adjudicator shall give a decision in writing within 28 days 

of receipt of a notification of a dispute. 

24.3 The Adjudicator shall be paid by the hour at the rate specified 

in thePCC, together with reimbursable expenses of the types 

specified in the PCC, and the cost shall be divided equally 

between the Employer and the Contractor, whatever decision is 

reached by the Adjudicator. Either party may refer a decision 

of the Adjudicator to an Arbitrator within 28 days of the 

Adjudicator’s written decision. If neither party refers the 

dispute to arbitration within the above 28 days, the 

Adjudicator’s decision shall be final and binding. 

24.4 The arbitration shall be conducted in accordance with the 

arbitration procedures published by the institution named and 

in the place specifiedin the PCC. 

25. Fraud and 

Corruption 

25.1 The Bank requires compliance with the Bank’s Anti-

Corruption Guidelines and its prevailing sanctions policies and 

procedures as set forth in the WBG’s Sanctions Framework, as 

set forth in Appendix A to the GCC. 

25.2 The Employer requires the Contractor to disclose any 

commissions or fees that may have been paid or are to be paid 

to agents or any other party with respect to the bidding process 

or execution of the Contract. The information disclosed must 

include at least the name and address of the agent or other 

party, the amount and currency, and the purpose of the 

commission, gratuity or fee.  

26. Stakeholder 

Engagement 

26.1  The Contractor shall provide relevant contract- related 

information, as the Employer and/or Project Manager may 

reasonably request to conduct Stakeholder engagements. 

“Stakeholder” refers to individuals or groups who: 

(i) are affected or likely to be affected by the Contract; and  

(ii) may have an interest in the Contract.  
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The Contractor may also directly participate in Stakeholder 

engagements, as the Employer and/or Project Manager may 

reasonably request 

27. Suppliers (other 

than 

Subcontractors) 

27.1 Forced Labor: The Contractor shall take measures to require its 

suppliers (other than Subcontractors) not to employ or engage 

forced labor including trafficked persons as described in GCC 

Sub-Clause 9.4.14. If forced labor/trafficking cases are 

identified, the Contractor shall take measures to require the 

suppliers to take appropriate steps to remedy them. Where the 

supplier does not remedy the situation, the Contractor shall 

within a reasonable period substitute the supplier with a 

supplier that is able to manage such risks. 

27.2 Child Labor: The Contractor shall take measures to require its 

suppliers (other than Subcontractors) not to employ or engage 

child labor as described in GCC Sub-Clause 9.4.15. If child 

labor cases are identified, the Contractor shall take measures to 

require the suppliers to take appropriate steps to remedy them. 

Where the supplier does not remedy the situation, the 

Contractor shall within a reasonable period substitute the 

supplier with a supplier that is able to manage such risks. 

27.3 Serious Safety Issues: The Contractor, including its 

Subcontractors, shall comply with all applicable safety 

obligations, including as stated in GCC Sub-Clause 18.2. The 

Contractor shall also take measures to require its suppliers 

(other than Subcontractors) to adopt procedures and mitigation 

measures adequate to address safety issues related to their 

personnel. If serious safety issues are identified, the Contractor 

shall take measures to require the suppliers to take appropriate 

steps to remedy them. Where the supplier does not remedy the 

situation, the Contractor shall within a reasonable period 

substitute the supplier with a supplier that is able to manage 

such risks. 

27.4 Obtaining natural resource materials in relation to supplier: 

The Contractor shall obtain natural resource materials from 

suppliers that can demonstrate, through compliance with the 

applicable verification and/ or certification requirements, that 

obtaining such materials is not contributing to the risk of 

significant conversion or significant degradation of natural or 

critical habitats such as unsustainably harvested wood 

products, gravel or sand extraction from river beds or beaches. 

If a supplier cannot continue to demonstrate that obtaining 

such materials is not contributing to the risk of significant 

conversion or significant degradation of natural or critical 

habitats, the Contractor shall within a reasonable period 

substitute the supplier with a supplier that is able to 

demonstrate that they are not significantly adversely impacting 
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the habitats. 

28. Code of 

Conduct 

28.1 The Contractor shall have a Code of Conduct for the 

Contractor’s Personnel.  

The Contractor shall take all necessary measures to ensure that 

each Contractor’s Personnel is made aware of the Code of 

Conduct including specific behaviors that are prohibited, and 

understands the consequences of engaging in such prohibited 

behaviors.   

These measures include providing instructions and 

documentation that can be understood by the Contractor’s 

Personnel and seeking to obtain that person’s signature 

acknowledging receipt of such instructions and/or 

documentation, as appropriate. 

The Contractor shall also ensure that the Code of Conduct is 

visibly displayed in multiple locations on the Site and any other 

place where the Works will be carried out, as well as in areas 

outside the Site accessible to the local community and project 

affected people. The posted Code of Conduct shall be provided 

in languages comprehensible to Contractor’s Personnel, 

Employer’s Personnel and the local community. 

The Contractor’s Management Strategy and Implementation 

Plans shall include appropriate processes for the Contractor to 

verify compliance with these obligations.   

29. Security of the 

Site 

29.1 The Contractor shall be responsible for the security of the Site, 

and: 

(a) for keeping unauthorized persons off the Site;  

(b) authorized persons shall be limited to the Contractor’s 

Personnel, the Employer’s Personnel, and to any other 

personnel identified as authorized personnel (including 

the Employer’s other contractors on the Site), by a notice 

from the Employer or the Project Manager to the 

Contractor. 

Subject to GCC Sub-Clause 16.2, the Contractor shall submit 

for the Project Manager’s No-objection a security management 

plan that sets out the security arrangements for the Site 

The Contractor shall (i) conduct appropriate background checks 

on any personnel retained to provide security; (ii) train the 

security personnel adequately (or determine that they are 

properly trained) in the use of force (and where applicable, 

firearms), and appropriate conduct towards Contractor’s 

Personnel, Employer’s Personnel and affected communities; 

and (iii) require the security personnel to act within the 

applicable Laws and any requirements set out in the 
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Specifications.  

The Contractor shall not permit any use of force by security 

personnel in providing security except when used for 

preventive and defensive purposes in proportion to the nature 

and extent of the threat. 

In making security arrangements, the Contractor shall also 

comply with any additional requirements stated in the 

Specification.” 

B.  Time Control 

30. Program and 

Progress 

Reports 

30.1 Within the time stated in the PCC, after the date of the Letter 

of Acceptance, the Contractor shall submit to the Project 

Manager for approval a Program showing the general methods, 

arrangements, order, and timing for all the activities in the 

Works. In the case of a lump-sum contract, the activities in the 

Program shall be consistent with those in the Activity 

Schedule. The Project Manager’s approval of the Program 

shall not alter the Contractor’s obligations. The Contractor may 

revise the Program and submit it to the Project Manager again 

at any time.  A revised Program shall show the effect of 

Variations and Compensation Events.  

30.2 An update of the Program shall be a program showing the 

actual progress achieved on each activity and the effect of the 

progress achieved on the timing of the remaining work, 

including any changes to the sequence of the activities. 

30.3 The Contractor shall monitor progress of the Works  and submit 

to the Project manager progress report and any updated Program 

showing the actual progress achieved and the effect of the 

progress achieved on the timing of the remaining Works, 

including any changes to the sequence of the activities, at 

intervals no longer than the period stated in the PCC. If the 

Contractor does not submit an updated Program within this 

period, the Project Manager may withhold the amount stated in 

the PCC from the next payment certificate and continue to 

withhold this amount until the next payment after the date on 

which the overdue Program has been submitted. In the case of 

lump-sum  Contract, the Contractor shall provide an updated 

Activity Schedule within 14 days of being instructed to by the 

Project Manager. 

30.4 Unless otherwise stated in the Specifications, each progress 

report shall include the Environmental and Social (ES) metrics 

set out in Appendix B.  

30.5 In addition to the progress reports, the Contractor shall inform 

the Project Manager immediately of any allegation, incident or 

accident in the Site, which has or is likely to have a significant 

adverse effect on the environment, the affected communities, 
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the public, Employer’s Personnel, Project Manager’s personnel 

or Contractor’s Personnel. This includes, but is not limited to, 

any incident or accident causing fatality or serious injury; 

significant adverse effects or damage to private property; or any 

allegation of SEA and/or SH. In case of SEA and/or SH, while 

maintaining confidentiality as appropriate, the type of allegation 

(sexual exploitation, sexual abuse or sexual harassment), gender 

and age of the person who experienced the alleged incident 

should be included in the information. 

The Contractor, upon becoming aware of the allegation, 

incident or accident, shall also immediately inform the Project 

Manager of any such incident or accident on the 

Subcontractors’ or suppliers’ premises relating to the Works 

which has or is likely to have a significant adverse effect on the 

environment, the affected communities, the public, Employer’s 

Personnel, or Contractor’s, its Subcontractors’ and suppliers’ 

personnel. The notification shall provide sufficient detail 

regarding such incidents or accidents. The Contractor shall 

provide full details of such incidents or accidents to the Project 

Manager within the timeframe agreed with the Project 

Manager.  

The Contractor shall require its Subcontractors and suppliers 

(other than Subcontractors) to immediately notify the Contractor 

of any incidents or accidents referred to in this Subclause. 

31. Extension of the 

Intended 

Completion 

Date 

31.1 The Project Manager shall extend the Intended Completion 

Date if a Compensation Event occurs or a Variation is issued 

which makes it impossible for Completion to be achieved by 

the Intended Completion Date without the Contractor taking 

steps to accelerate the remaining work, which would cause the 

Contractor to incur additional cost. 

31.2 The Project Manager shall decide whether and by how much to 

extend the Intended Completion Date within 21 days of the 

Contractor asking the Project Manager for a decision upon the 

effect of a Compensation Event or Variation and submitting 

full supporting information. If the Contractor has failed to give 

early warning of a delay or has failed to cooperate in dealing 

with a delay, the delay by this failure shall not be considered in 

assessing the new Intended Completion Date. 

32. Acceleration 32.1 When the Employer wants the Contractor to finish before the 

Intended Completion Date, the Project Manager shall obtain 

priced proposals for achieving the necessary acceleration from 

the Contractor. If the Employer accepts these proposals, the 

Intended Completion Date shall be adjusted accordingly and 

confirmed by both the Employer and the Contractor. 

32.2 If the Contractor’s priced proposals for an acceleration are 

accepted by the Employer, they are incorporated in the 
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Contract Price and treated as a Variation. 

33. Delays Ordered 

by the Project 

Manager 

33.1 The Project Manager may instruct the Contractor to delay the 

start or progress of any activity within the Works. 

34. Management 

Meetings 

34.1 Either the Project Manager or the Contractor may require the 

other to attend a management meeting. The business of a 

management meeting shall be to review the plans for 

remaining work and to deal with matters raised in accordance 

with the early warning procedure. 

34.2 The Project Manager shall record the business of management 

meetings and provide copies of the record to those attending 

the meeting and to the Employer. The responsibility of the 

parties for actions to be taken shall be decided by the Project 

Manager either at the management meeting or after the 

management meeting and stated in writing to all who attended 

the meeting. 

35. Early Warning 35.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances 

that may adversely affect the quality of the work, increase the 

Contract Price, or delay the execution of the Works.  The 

Project Manager may require the Contractor to provide an 

estimate of the expected effect of the future event or 

circumstance on the Contract Price and Completion Date. The 

estimate shall be provided by the Contractor as soon as 

reasonably possible. 

35.2 The Contractor shall cooperate with the Project Manager in 

making and considering proposals for how the effect of such 

an event or circumstance can be avoided or reduced by anyone 

involved in the work and in carrying out any resulting 

instruction of the Project Manager. 

C.  Quality Control 

36. Identifying 

Defects 

36.1 The Project Manager shall check the Contractor’s work and 

notify the Contractor of any Defects that are found. Such 

checking shall not affect the Contractor’s responsibilities. The 

Project Manager may instruct the Contractor to search for a 

Defect and to uncover and test any work that the Project 

Manager considers may have a Defect. 

37. Tests 37.1 If the Project Manager instructs the Contractor to carry out a 

test not specified in the Specifications to check whether any 

work has a Defect and the test shows that it does, the 

Contractor shall pay for the test and any samples. If there is no 

Defect, the test shall be a Compensation Event. 
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38. Correction of 

Defects 

38.1 The Project Manager shall give notice to the Contractor of any 

Defects before the end of the Defects Liability Period, which 

begins at Completion, and is defined in the PCC. The Defects 

Liability Period shall be extended for as long as Defects 

remain to be corrected. 

38.2 Every time notice of a Defect is given, the Contractor shall 

correct the notified Defect within the length of time specified 

by the Project Manager’s notice. 

39. Uncorrected 

Defects 

39.1 If the Contractor has not corrected a Defect within the time 

specified in the Project Manager’s notice, the Project Manager 

shall assess the cost of having the Defect corrected, and the 

Contractor shall pay this amount. 

D.  Cost Control 

40. Contract Price2 40.1 The Bill of Quantities shall contain priced items for the Works 

to be performed by the Contractor. The Bill of Quantities is 

used to calculate the Contract Price. The Contractor will be 

paid for the quantity of the work accomplished at the rate in 

the Bill of Quantities for each item. 

41. Changes in the 

Contract Price3 

41.1 If the final quantity of the work done differs from the quantity 

in the Bill of Quantities for the particular item by more than 25 

percent, provided the change exceeds 1 percent of the Initial 

Contract Price, the Project Manager shall adjust the rate to 

allow for the change. The Project Manager shall not adjust 

rates from changes in quantities if thereby the Initial Contract 

Price is exceeded by more than 15 percent, except with the 

prior approval of the Employer. 

41.2 If requested by the Project Manager, the Contractor shall 

provide the Project Manager with a detailed cost breakdown of 

any rate in the Bill of Quantities. 

42. Variations 42.1 All Variations shall be included in updated Programs4 

produced by the Contractor. 

                                                
2 In lump-sum contracts, replace GCC Sub-Clauses 40.1 as follows: 

40.1 The Contractor shall provide updated Activity Schedules within 14 days of being instructed to by 

the Project Manager.  The Activity Schedule shall contain the priced activities for the Works to be 
performed by the Contractor. The Activity Schedule is used to monitor and control the 

performance of activities on which basis the Contractor will be paid. If payment for materials on 

site shall be made separately, the Contractor shall show delivery of Materials to the Site separately 

on the Activity Schedule. 
3 In lump-sum contracts, replace entire GCC Clause 41 with new GCC Sub-Clause 41.1, as follows: 

41.1 The Activity Schedule shall be amended by the Contractor to accommodate changes of Program or 

method of working made at the Contractor’s own discretion.  Prices in the Activity Schedule shall 

not be altered when the Contractor makes such changes to the Activity Schedule. 
4 In lump-sum contracts, add “and Activity Schedules” after “Programs.” 
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42.2 The Contractor shall provide the Project Manager with a 

quotation for carrying out the Variation when requested to do 

so by the Project Manager. The Contractor shall also provide 

information of any ES risks and impacts of the Variation. The 

Project Manager shall assess the quotation, which shall be 

given within seven (7) days of the request or within any longer 

period stated by the Project Manager and before the Variation 

is ordered. 

42.3 If the Contractor’s quotation is unreasonable, the Project 

Manager may order the Variation and make a change to the 

Contract Price, which shall be based on the Project Manager’s 

own forecast of the effects of the Variation on the Contractor’s 

costs. 

42.4 If the Project Manager decides that the urgency of varying the 

work would prevent a quotation being given and considered 

without delaying the work, no quotation shall be given and the 

Variation shall be treated as a Compensation Event. 

42.5 The Contractor shall not be entitled to additional payment for 

costs that could have been avoided by giving early warning.  

42.6 If the work in the Variation corresponds to an item description 

in the Bill of Quantities and if, in the opinion of the Project 

Manager, the quantity of work above the limit stated in GCC 

Sub-Clause 41.1 or the timing of its execution do not cause the 

cost per unit of quantity to change, the rate in the Bill of 

Quantities shall be used to calculate the value of the Variation. 

If the cost per unit of quantity changes, or if the nature or 

timing of the work in the Variation does not correspond with 

items in the Bill of Quantities, the quotation by the Contractor 

shall be in the form of new rates for the relevant items of work. 
5 

42.7 Value Engineering: The Contractor may prepare, at its own 

cost, a value engineering proposal at any time during the 

performance of the contract. The value engineering proposal 

shall, at a minimum, include the following; 

(a) the proposed change(s), and a description of the 

difference to the existing contract requirements; 

(b) a full cost/benefit analysis of the proposed change(s) 

including a description and estimate of costs (including 

life cycle cost) the Employer may incur in implementing 

the value engineering proposal;  

(c) a description of any effect(s) of the change on 

performance/functionality; and  

                                                
5 In lump-sum contracts, delete this paragraph. 



 256 

(d) a description of the proposed work to be performed, a 

program for its execution and sufficient ES information 

to enable an evaluation of ES risks and impacts. 

The Employer may accept the value engineering proposal if the 

proposal demonstrates benefits that: 

(a) accelerates the contract completion period; or 

(b) reduces the Contract Price or the life cycle costs to the 

Employer; or 

(c) improves the quality, efficiency, safety or sustainability 

of the Facilities; or 

(d)  yields any other benefits to the Employer, 

without compromising the functionality of the Works. 

If the value engineering proposal is approved by the Employer 

and results in: 

(a) a reduction of the Contract Price; the amount to be paid 

to the Contractor shall be the percentage specified in 

the PCC of the reduction in the Contract Price; or 

(b) an increase in the Contract Price; but results in a 

reduction in life cycle costs due to any benefit described 

in (a) to (d) above, the amount to be paid to the 

Contractor shall be the full increase in the Contract Price. 

43. Cash Flow 

Forecasts 

43.1 When the Program,6 is updated, the Contractor shall provide 

the Project Manager with an updated cash flow forecast.  The 

cash flow forecast shall include different currencies, as defined 

in the Contract, converted as necessary using the Contract 

exchange rates. 

44. Payment 

Certificates 

44.1 The Contractor shall submit to the Project Manager monthly 

statements of the estimated value of the work executed less the 

cumulative amount certified previously. 

44.2 The Project Manager shall check the Contractor’s monthly 

statement and certify the amount to be paid to the Contractor. 

44.3 The value of work executed shall be determined by the Project 

Manager. 

44.4 The value of work executed shall comprise the value of the 

quantities of work in the Bill of Quantities that have been 

completed.7 

44.5 The value of work executed shall include the valuation of 

                                                
6 In lump-sum contracts, add “or Activity Schedule” after “Program.” 
7 In lump-sum contracts, replace this paragraph with the following:  “The value of work executed shall 

comprise the value of completed activities in the Activity Schedule.” 
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Variations and Compensation Events. 

44.6 The Project Manager may exclude any item certified in a 

previous certificate or reduce the proportion of any item 

previously certified in any certificate in the light of later 

information. 

44.7 If the Contractor was, or is, failing to perform any ES 

obligations or work under the Contract, the value of this work 

or obligation, as determined by the Project Manager, may be 

withheld until the work or obligation has been performed, 

and/or the cost of rectification or replacement, as determined 

by the Project Manager, may be withheld until rectification or 

replacement has been completed. Failure to perform includes, 

but is not limited to the following:   

(a) failure to comply with any ES obligations or work 

described in the Works’ Requirements which may 

include: working outside site boundaries, excessive dust, 

failure to keep public roads in a safe usable condition, 

damage to offsite vegetation, pollution of water courses 

from oils or sedimentation, contamination of land e.g. 

from oils, human waste, damage to archeology or 

cultural heritage features, air pollution as a result of 

unauthorized and/or inefficient combustion; 

(b) failure to regularly review C-ESMP and/or update it in a 

timely manner to address emerging ES issues, or 

anticipated risks or impacts; 

(c) failure to implement the C-ESMP e.g. failure to provide 

required training or sensitization; 

(d) failing to have appropriate consents/permits prior to 

undertaking Works or related activities; 

(e) failure to submit ES report/s (as described in Appendix 

B), or failure to submit such reports in a timely manner; 

(f) failure to implement remediation as instructed by the 

Project Manager within the specified timeframe (e.g. 

remediation addressing non-compliance/s).  

45. Payments 45.1 Payments shall be adjusted for deductions for advance 

payments and retention. The Employer shall pay the Contractor 

the amounts certified by the Project Manager within 28 days of 

the date of each certificate. If the Employer makes a late 

payment, the Contractor shall be paid interest on the late 

payment in the next payment. Interest shall be calculated from 

the date by which the payment should have been made up to 

the date when the late payment is made at the prevailing rate of 

interest for commercial borrowing for each of the currencies in 

which payments are made. 
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45.2 If an amount certified is increased in a later certificate or as a 

result of an award by the Adjudicator or an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as 

set out in this clause. Interest shall be calculated from the date 

upon which the increased amount would have been certified in 

the absence of dispute. 

45.3 Unless otherwise stated, all payments and deductions shall be 

paid or charged in the proportions of currencies comprising the 

Contract Price. 

45.4 Items of the Works for which no rate or price has been entered 

in shall not be paid for by the Employer and shall be deemed 

covered by other rates and prices in the Contract. 

46. Compensation 

Events 

46.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site 

by the Site Possession Date pursuant to GCC Sub-Clause 

20.1. 

(b) The Employer modifies the Schedule of Other 

Contractors in a way that affects the work of the 

Contractor under the Contract. 

(c) The Project Manager orders a delay or does not issue 

Drawings, Specifications, or instructions required for 

execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover 

or to carry out additional tests upon work, which is then 

found to have no Defects. 

(e) The Project Manager unreasonably does not approve a 

subcontract to be let. 

(f) Ground conditions are substantially more adverse than 

could reasonably have been assumed before issuance of 

the Letter of Acceptance from the information issued to 

bidders (including the Site Investigation Reports), from 

information available publicly and from a visual 

inspection of the Site. 

(g) The Project Manager gives an instruction for dealing 

with an unforeseen condition, caused by the Employer, 

or additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 

Employer does not work within the dates and other 

constraints stated in the Contract, and they cause delay or 

extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s 

Risks. 
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(k) The Project Manager unreasonably delays issuing a 

Certificate of Completion. 

46.2 If a Compensation Event would cause additional cost or would 

prevent the work being completed before the Intended 

Completion Date, the Contract Price shall be increased and/or 

the Intended Completion Date shall be extended. The Project 

Manager shall decide whether and by how much the Contract 

Price shall be increased and whether and by how much the 

Intended Completion Date shall be extended. 

46.3 As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor’s forecast cost has 

been provided by the Contractor, it shall be assessed by the 

Project Manager, and the Contract Price shall be adjusted 

accordingly. If the Contractor’s forecast is deemed 

unreasonable, the Project Manager shall adjust the Contract 

Price based on the Project Manager’s own forecast. The 

Project Manager shall assume that the Contractor shall react 

competently and promptly to the event. 

46.4 The Contractor shall not be entitled to compensation to the 

extent that the Employer’s interests are adversely affected by 

the Contractor’s not having given early warning or not having 

cooperated with the Project Manager. 

47. Tax 47.1 The Project Manager shall adjust the Contract Price if taxes, 

duties, and other levies are changed between the date 28 days 

before the submission of bids for the Contract and the date of 

the last Completion certificate. The adjustment shall be the 

change in the amount of tax payable by the Contractor, 

provided such changes are not already reflected in the Contract 

Price or are a result of GCC Clause 49. 

48. Currencies 48.1 Where payments are made in currencies other than the 

currency of the Employer’s country specified in the PCC, the 

exchange rates used for calculating the amounts to be paid 

shall be the exchange rates stated in the Contractor’s Bid. 

49. Price 

Adjustment 

49.1 Prices shall be adjusted for fluctuations in the cost of inputs 

only if provided for in the PCC. If so provided, the amounts 

certified in each payment certificate, before deducting for 

Advance Payment, shall be adjusted by applying the respective 

price adjustment factor to the payment amounts due in each 

currency. A separate formula of the type specified below 

applies to each Contract currency: 

Pc = Ac + BcImc/Ioc 

where: 

 Pc is the adjustment factor for the portion of the Contract 
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Price payable in a specific currency “c.” 

 Ac and Bc are coefficients8specified in the PCC, 

representing the nonadjustable and adjustable portions, 

respectively, of the Contract Price payable in that specific 

currency “c;” and 

 Imc is the index prevailing at the end of the month being 

invoiced and Ioc is the index prevailing 28 days before Bid 

opening for inputs payable; both in the specific currency 

“c.” 

49.2 If the value of the index is changed after it has been used in a 

calculation, the calculation shall be corrected and an 

adjustment made in the next payment certificate. The index 

value shall be deemed to take account of all changes in cost 

due to fluctuations in costs. 

50. Retention 50.1 The Employer shall retain from each payment due to the 

Contractor the proportion stated in the PCC until Completion 

of the whole of the Works. 

50.2 Upon the issue of a Certificate of Completion of the Works by 

the Project Manager, in accordance with GCC Sub-Clause 

57.1, half the total amount retained shall be repaid to the 

Contractor and half when the Defects Liability Period has 

passed and the Project Manager has certified that all Defects 

notified by the Project Manager to the Contractor before the 

end of this period have been corrected. The Contractor may 

substitute retention money with an “on demand” Bank 

guarantee. 

51. Liquidated 

Damages 

51.1 The Contractor shall pay liquidated damages to the Employer 

at the rate per day stated in the PCC for each day that the 

Completion Date is later than the Intended Completion Date.  

The total amount of liquidated damages shall not exceed the 

amount defined in the PCC. The Employer may deduct 

liquidated damages from payments due to the Contractor.  

Payment of liquidated damages shall not affect the 

Contractor’s liabilities. 

51.2 If the Intended Completion Date is extended after liquidated 

damages have been paid, the Project Manager shall correct any 

overpayment of liquidated damages by the Contractor by 

adjusting the next payment certificate.  The Contractor shall be 

paid interest on the overpayment, calculated from the date of 

                                                
8 The sum of the two coefficients Ac and Bc should be 1 (one) in the formula for each currency.  Normally, 

both coefficients shall be the same in the formulae for all currencies, since coefficient A, for the 

nonadjustable portion of the payments, is a very approximate figure (usually 0.15) to take account of fixed 

cost elements or other nonadjustable components.  The sum of the adjustments for each currency are added 

to the Contract Price. 
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payment to the date of repayment, at the rates specified in 

GCC Sub-Clause 45.1. 

52. Bonus 52.1 The Contractor shall be paid a Bonus calculated at the rate per 

calendar day stated in the PCC for each day (less any days for 

which the Contractor is paid for acceleration) that the 

Completion is earlier than the Intended Completion Date. The 

Project Manager shall certify that the Works are complete, 

although they may not be due to be complete. 

53. Advance 

Payment 

53.1 The Employer shall make advance payment to the Contractor 

of the amounts stated in the PCC by the date stated in the 

PCC, against provision by the Contractor of an Unconditional 

Bank Guarantee in a form and by a bank acceptable to the 

Employer in amounts and currencies equal to the advance 

payment. The Guarantee shall remain effective until the 

advance payment has been repaid, but the amount of the 

Guarantee shall be progressively reduced by the amounts 

repaid by the Contractor. Interest shall not be charged on the 

advance payment. 

53.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses 

required specifically for execution of the Contract. The 

Contractor shall demonstrate that advance payment has been 

used in this way by supplying copies of invoices or other 

documents to the Project Manager. 

53.3 The advance payment shall be repaid by deducting 

proportionate amounts from payments otherwise due to the 

Contractor, following the schedule of completed percentages 

of the Works on a payment basis. No account shall be taken of 

the advance payment or its repayment in assessing valuations 

of work done, Variations, price adjustments, Compensation 

Events, Bonuses, or Liquidated Damages. 

54. Securities 54.1 The Performance Security shall be provided to the Employer 

no later than the date specified in the Letter of Acceptance and 

shall be issued in an amount specified in the PCC, by a bank 

or surety acceptable to the Employer, and denominated in the 

types and proportions of the currencies in which the Contract 

Price is payable. The Performance Security shall be valid until 

a date 28 days from the date of issue of the Certificate of 

Completion in the case of a Bank Guarantee, and until one year 

from the date of issue of the  Certificate of Completion in the 

case of a Performance Bond. 

55. Dayworks 55.1 If applicable, the Dayworks rates in the Contractor’s Bid shall 

be used only when the Project Manager has given written 

instructions in advance for additional work to be paid for in 
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that way. 

55.2 All work to be paid for as Dayworks shall be recorded by the 

Contractor on forms approved by the Project Manager.  Each 

completed form shall be verified and signed by the Project 

Manager within two days of the work being done. 

55.3 The Contractor shall be paid for Dayworks subject to obtaining 

signed Dayworks forms. 

56. Cost of Repairs 56.1 Loss or damage to the Works or Materials to be incorporated in 

the Works between the Start Date and the end of the Defects 

Correction periods shall be remedied by the Contractor at the 

Contractor’s cost if the loss or damage arises from the 

Contractor’s acts or omissions. 

E.  Finishing the Contract 

57. Completion 57.1 The Contractor shall request the Project Manager to issue a 

Certificate of Completion of the Works, and the Project 

Manager shall do so upon deciding that the whole of the 

Works is completed. 

58. Taking Over 58.1 The Employer shall take over the Site and the Works within 

seven days of the Project Manager’s issuing a certificate of 

Completion. 

59. Final Account 59.1 The Contractor shall supply the Project Manager with a 

detailed account of the total amount that the Contractor 

considers payable under the Contract before the end of the 

Defects Liability Period. The Project Manager shall issue a 

Defects Liability Certificate and certify any final payment 

that is due to the Contractor within 56 days of receiving the 

Contractor’s account if it is correct and complete. If it is not, 

the Project Manager shall issue within 56 days a schedule 

that states the scope of the corrections or additions that are 

necessary. If the Final Account is still unsatisfactory after it 

has been resubmitted, the Project Manager shall decide on the 

amount payable to the Contractor and issue a payment 

certificate. 

60. Operating and 

Maintenance 

Manuals 

60.1 If “as built” Drawings and/or operating and maintenance 

manuals are required, the Contractor shall supply them by the 

dates stated in the PCC. 

60.2 If the Contractor does not supply the Drawings and/or 

manuals by the dates stated in the PCC pursuant to GCC 

Sub-Clause 60.1, or they do not receive the Project 

Manager’s approval, the Project Manager shall withhold the 

amount stated in the PCC from payments due to the 

Contractor. 
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61. Termination 61.1 The Employer or the Contractor may terminate the Contract 

if the other party causes a fundamental breach of the 

Contract. 

61.2 Fundamental breaches of Contract shall include, but shall not 

be limited to, the following: 

 (a) the Contractor stops work for 28 days when no 

stoppage of work is shown on the current Program and 

the stoppage has not been authorized by the Project 

Manager; 

(b) the Project Manager instructs the Contractor to delay 

the progress of the Works, and the instruction is not 

withdrawn within 28 days; 

(c) the Employer or the Contractor is made bankrupt or 

goes into liquidation other than for a reconstruction or 

amalgamation; 

(d) a payment certified by the Project Manager is not paid 

by the Employer to the Contractor within 84 days of the 

date of the Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct 

a particular Defect is a fundamental breach of Contract 

and the Contractor fails to correct it within a reasonable 

period of time determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is 

required;  

(g) the Contractor has delayed the completion of the Works 

by the number of days for which the maximum amount 

of liquidated damages can be paid, as defined in the 

PCC; or 

(h) if the Contractor, in the judgment of the Employer has 

engaged in Fraud and Corruption, as defined in   

paragraph 2.2 a of the Appendix A to the GCC, in 

competing for or in executing the Contract, then the 

Employer may, after giving fourteen (14) days written 

notice to the Contractor, terminate the Contract and 

expel him from the Site. 

61.3 Notwithstanding the above, the Employer may terminate the 

Contract for convenience. 

 61.4 If the Contract is terminated, the Contractor shall stop work 

immediately, make the Site safe and secure, and leave the 

Site as soon as reasonably possible. 

 61.5 When either party to the Contract gives notice of a breach of 

Contract to the Project Manager for a cause other than those 



 264 

listed under GCC Sub-Clause 61.2 above, the Project 

Manager shall decide whether the breach is fundamental or 

not. 

62. Payment upon 

Termination 

62.1 If the Contract is terminated because of a fundamental breach 

of Contract by the Contractor, the Project Manager shall issue 

a certificate for the value of the work done and Materials 

ordered less advance payments received up to the date of the 

issue of the certificate and less the percentage to apply to the 

value of the work not completed, as specified in the 

PCC.Additional Liquidated Damages shall not apply.  If the 

total amount due to the Employer exceeds any payment due 

to the Contractor, the difference shall be a debt payable to the 

Employer. 

62.2 If the Contract is terminated for the Employer’s convenience 

or because of a fundamental breach of Contract by the 

Employer, the Project Manager shall issue a certificate for the 

value of the work done, Materials ordered, the reasonable 

cost of removal of Equipment, repatriation of the 

Contractor’s personnel employed solely on the Works, and 

the Contractor’s costs of protecting and securing the Works, 

and less advance payments received up to the date of the 

certificate. 

63. Property 63.1 All Materials on the Site, Plant, Equipment, Temporary 

Works, and Works shall be deemed to be the property of the 

Employer if the Contract is terminated because of the 

Contractor’s default. 

64. Release from 

Performance 

64.1 If the Contract is frustrated by the outbreak of war or by any 

other event entirely outside the control of either the Employer 

or the Contractor, the Project Manager shall certify that the 

Contract has been frustrated. The Contractor shall make the 

Site safe and stop work as quickly as possible after receiving 

this certificate and shall be paid for all work carried out 

before receiving it and for any work carried out afterwards to 

which a commitment was made. 

65. Suspension of 

Bank Loan or 

Credit 

65.1 In the event that the Bank suspends the Loan or Credit to the 

Employer, from which part of the payments to the Contractor 

are being made: 

(a) The Employer is obligated to notify the Contractor of 

such suspension within 7 days of having received the 

Bank’s suspension notice. 

(b) If the Contractor has not received sums due to it within 

the 28 days for payment provided for in GCC Sub-

Clause 45.1, the Contractor may immediately issue a 

14-day termination notice. 
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APPENDIX A 

TO GENERAL CONDITIONS 
 

Fraud and Corruption 
(Text in this Appendix shall not be modified) 

 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 

(applicants/proposers),consultants, contractors and suppliers; any sub-contractors, sub-

consultants, service providers or suppliers; any agents (whether declared or not); and any 

of their personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution of Bank-financed contracts, and refrain from Fraud and 

Corruption. 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, 

directly or indirectly, of anything of value to influence improperly the 

actions of another party; 

ii. “fraudulent practice” is any act or omission, including 

misrepresentation, that knowingly or recklessly misleads, or attempts to 

mislead, a party to obtain financial or other benefit or to avoid an 

obligation; 

iii. “collusive practice” is an arrangement between two or more parties 

designed to achieve an improper purpose, including to influence 

improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of 

evidence material to the investigation or making false 

statements to investigators in order to materially impede a 

Bank investigation into allegations of a corrupt, fraudulent, 

coercive, or collusive practice; and/or threatening, harassing, or 

intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from 

pursuing the investigation; or 
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(b) acts intended to materially impede the exercise of the Bank’s 

inspection and audit rights provided for under paragraph 2.2 e. 

below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, 

sub-contractors, service providers, suppliers and/ or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring misprocurement, if the Bank 

determines at any time that representatives of the Borrower or of a recipient of any 

part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or 

obstructive practices during the procurement process, selection and/or execution of 

the contract in question,  without the Borrower having taken timely and appropriate 

action satisfactory to the Bank to address such practices when they occur, including 

by failing to inform the Bank in a timely manner at the time  they knew of the 

practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the 

Bank’s prevailing sanctions policies and procedures, may sanction a firm or 

individual, either indefinitely or for a stated period of time, including by publicly 

declaring such firm or individual ineligible (i) to be awarded or otherwise benefit 

from a Bank-financed contract, financially or in any other manner;9 (ii) to be a 

nominated10 sub-contractor, consultant, manufacturer or supplier, or service 

provider of an otherwise eligible firm being awarded a Bank-financed contract; and 

(iii) to receive the proceeds of any loan made by the Bank or otherwise to participate 

further in the preparation or implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders(applicants/proposers), 

consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 

service providers, suppliers, agents personnel, permit the Bank to inspect11 all 

accounts, records and other documents relating to the procurement process, selection 

and/or contract execution, and to have them audited by auditors appointed by the 

Bank. 

  

                                                
9 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for 

pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated 

consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an 

addendum or amendment introducing a material modification to any existing contract. 
10 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different 

names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification 

application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification 

requirements for the particular bid; or (ii) appointed by the Borrower.   
11 Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the 

Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of 

an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: 

accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; 
accessing and examining any other documents, data and information (whether in hard copy or electronic format) 

deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant 
individuals; performing physical inspections and site visits; and obtaining third party verification of information. 
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APPENDIX B 

 

Environmental and Social (ES) Metrics for Progress 

Reports 

[Note to Employer: the following metrics may be amended to reflect the specifics of the 

Contract. The Employer shall ensure that the metrics provided are appropriate for the 

Works and impacts/key issues identified in the environmental and social assessment] 

Metrics for regular reporting: 

a. environmental incidents or non-compliances with contract requirements, including 

contamination, pollution or damage to ground or water supplies; 

b. health and safety incidents, accidents, injuries that require treatment and all fatalities;  

c. interactions with regulators:  identify agency, dates, subjects, outcomes (report the 

negative if none); 

d. status of all permits and agreements:  

i. work permits: number required, number received, actions taken for those not 

received; 

ii. status of permits and consents:  

 list areas/facilities with permits required (quarries, asphalt & batch plants), 

dates of application, dates issued (actions to follow up if not issued), dates 

submitted to resident engineer (or equivalent), status of area (waiting for 

permits, working, abandoned without reclamation, decommissioning plan 

being implemented, etc.); 

 list areas with landowner agreements required (borrow and spoil areas, camp 

sites), dates of agreements, dates submitted to resident engineer (or equivalent); 

 identify major activities undertaken in each area in the reporting period and 

highlights of environmental and social protection (land clearing, boundary 

marking, topsoil salvage, traffic management, decommissioning planning, 

decommissioning implementation); 

 for quarries: status of relocation and compensation (completed, or details of 

activities and current status in the reporting period). 

e. health and safety supervision:  

i. safety officer: number days worked, number of full inspections & partial 

inspections, reports to construction/project management; 
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ii. number of workers, work hours, metric of PPE use (percentage of workers with 

full personal protection equipment (PPE), partial, etc.), worker violations observed 

(by type of violation, PPE or otherwise), warnings given, repeat warnings given, 

follow-up actions taken (if any); 

f. worker accommodations: 

i. number of expats housed in accommodations, number of locals; 

ii. date of last inspection, and highlights of inspection including status of 

accommodations’ compliance with national and local law and good practice, 

including sanitation, space, etc.;  

iii. actions taken to recommend/require improved conditions, or to improve 

conditions. 

g. Health services: provider of health services, information and/or training, location of 

clinic, number of non-safety disease or illness treatments and diagnoses (no names to 

be provided); 

h. gender (for expats and locals separately): number of female workers, percentage of 

workforce, gender issues raised and dealt with (cross-reference grievances or other 

sections as needed); 

i. training: 

i. number of new workers, number receiving induction training, dates of induction 

training; 

ii. number and dates of toolbox talks, number of workers receiving Occupational 

Health and Safety (OHS), environmental and social training; 

iii. number and dates of communicable diseases (including STDs) sensitization 

and/or training, no. workers receiving training (in the reporting period and in the 

past); same questions for gender sensitization, flag person training. 

iv. number and date of SEA and SH prevention sensitization and/or training events, 

including number of workers receiving training on Code of Conduct for 

Contractor’s Personnel (in the reporting period and in the past), etc. 

j.  environmental and social supervision: 

i. environmentalist: days worked, areas inspected and numbers of inspections of 

each (road section, work camp, accommodations, quarries, borrow areas, spoil 

areas, swamps, forest crossings, etc.), highlights of activities/findings (including 

violations of environmental and/or social best practices, actions taken), reports 

to environmental and/or social specialist/construction/site management; 

ii. sociologist: days worked, number of partial and full site inspections (by area: 

road section, work camp, accommodations, quarries, borrow areas, spoil areas, 

clinic, HIV/AIDS center, community centers, etc.), highlights of activities 
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(including violations of environmental and/or social requirements observed, 

actions taken), reports to environmental and/or social specialist/construction/site 

management; and 

iii. community liaison person(s): days worked (hours community center open), 

number of people met, highlights of activities (issues raised, etc.), reports to 

environmental and/or social specialist /construction/site management. 

k. Grievances: list new grievances (e.g. number of allegations of SEA and SH) received in 

the reporting period and number of unresolved past grievances by date received, 

complainant’s age and sex, how received, to whom referred to for action, resolution and 

date (if completed), data resolution reported to complainant, any required follow-up 

(Cross-reference other sections as needed): 

i. Worker grievances; 

ii. Community grievances  

l. Traffic, road safety and vehicles/equipment: 

i. traffic and road safety incidents and accidents involving project vehicles & 

equipment: provide date, location, damage, cause, follow-up; 

ii. traffic and road safety incidents and accidents involving non-project vehicles or 

property (also reported under immediate metrics): provide date, location, 

damage, cause, follow-up;  

iii. overall condition of vehicles/equipment (subjective judgment by 

environmentalist); non-routine repairs and maintenance needed to improve 

safety and/or environmental performance (to control smoke, etc.). 

m. Environmental mitigations and issues (what has been done): 

i. dust: number of working bowsers, number of waterings/day, number of 

complaints, warnings given by environmentalist, actions taken to resolve; 

highlights of quarry dust control (covers, sprays, operational status); % of rock/ 

spoil lorries with covers, actions taken for uncovered vehicles; 

ii. erosion control: controls implemented by location, status of water crossings, 

environmentalist inspections and results, actions taken to resolve issues, 

emergency repairs needed to control erosion/sedimentation; 

iii. quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major 

activities undertaken in the reporting period at each, and highlights of 

environmental and social protection: land clearing, boundary marking, topsoil 

salvage, traffic management, decommissioning planning, decommissioning 

implementation; 

iv. blasting: number of blasts (and locations), status of implementation of blasting 

plan (including notices, evacuations, etc.), incidents of off-site damage or 

complaints (cross-reference other sections as needed); 



 271 

v. spill clean-ups, if any:  material spilled, location, amount, actions taken, 

material disposal (report all spills that result in water or soil contamination; 

vi. waste management: types and quantities generated and managed, including 

amount taken offsite (and by whom) or reused/recycled/disposed on-site; 

vii. details of tree plantings and other mitigations required undertaken in the 

reporting period; 

viii. details of water and swamp protection mitigations required undertaken in the 

reporting period. 

n. compliance: 

i. compliance status for conditions of all relevant consents/permits, for the Work, 

including quarries, etc.): statement of compliance or listing of issues and actions 

taken (or to be taken) to reach compliance; 

ii. compliance status of C-ESMP/ESIP requirements: statement of compliance or 

listing of issues and actions taken (or to be taken) to reach compliance 

iii. compliance status of SEA and SH prevention and response action plan: 

statement of compliance or listing of issues and actions taken (or to be taken) to 

reach compliance 

iv. compliance status of Health and Safety Management Plan re: statement of 

compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

other unresolved issues from previous reporting periods related to environmental and 

social: continued violations, continued failure of equipment, continued lack of vehicle 

covers, spills not dealt with, continued compensation or blasting issues, etc.  Cross-

reference other sections as needed.    
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Section IX -Particular Conditions of Contract 

 

 

A. General 

GCC 1.1 (d) The financing institution is: The World Bank 

GCC 1.1 (r) The Employer is Executive Engineer, Udupi Division. RDWSD 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be 11 

months (including monsoon)  from the date of issue of Notice to proceed. 

Miles 

tone 

per 

Lot 

Description Period of Completion 

from the Issue of 

Notice to Proceed 

1 Value of work to be completed 30% of 

the contract amount 

4 months 

2 Value of work to be completed 60% of 

the contract amount 

8months 

3 Completionofcontractinallrespects 11months 

 

GCC 1.1 (y) The Project Manager is Mr.Rajkumar P, Assistant Executive Engineer, 

Byndoor Subdivision, RDWSD, Udupi District.Email: 

aeerdwsd.kdpr@gmail.com 

GCC 1.1 (aa) The Site is located at Survey No. 236 (Latitude 13.628743degree N 

Longitude: 74.687787degrees E) at KeduruGramaPanchayat, 

KundapurTaluk, Udupi District, Karnataka, India.  

GCC 1.1 (dd) The Start Date shall be one week after the date of issue of notice to proceed 

with works to the contractor. 

GCC 1.1 (hh) The works consist of construction of civil works for Material Recovery 

Facility of 5 TPD for dry and plastic waste collected from SwachhSankerna, 

worn fishing gears collected from local community, and waste collected 

using trash barriers installed at Storm Water drains and streams.  

Identification number of Contract isRWSSD/2024-

25/BD/WORK_INDENT8678. 

GCC 1.1 (jj) GCC 1.1 (jj) is replaced with the following: 

 

“Key Personnel are the Contractor’s personnel named in GCC 9.1 of the 

Particular Conditions of Contract.” 

 



 273 

GCC 2.2 Sectional Completions are: Not appropriate 

GCC 2.3(i) The following documents also form part of the Contract:  

S. No. Document Description of the document 

1. Construction 

Methodology 

Construction methodology given in bid amended 

as per comments of employer given in letter of 

acceptance. 

2. Quality 

control 

Quality control procedures and assurance plans 

given in the bid and amended as per comments of 

Employer given in letter of acceptance. 

3. Fraud and 

Corruption 

Appendix A – Fraud and Corruption 

4. Environment

al and Social 

Appendix B - Environmental and Social (ES) 

Metrics for Progress Reports. 

5. JV 

Agreement 

Joint Venture Agreement (for JVs only). 

 

GCC 3.1  The following is inserted as a sub-clause at the end of GCC 3.1: 

“Salient features of major labour and other laws that are applicable to 

construction industry in India/Karnataka State are given as Appendix 2 to 

these General Conditions of Contract.” 

The language of the contract is English.  

The law that applies to the Contract are the laws of Union of India. 

GCC 4.1 The following is inserted as a sub-paragraph at the end of GCC 4.1: 

“However, if the Project Manager is required, under the rules and regulations 

and orders of the Employer, to obtain approval of some other authorities for 

specific actions, he will so obtain the approval.  Provided further that any 

requisite approval shall be deemed to have been given by the Employer for 

any such authority exercised by the Project Manager.” 

GCC 5.1 The Project manager may delegate any of his duties and responsibilities. 

GCC 6.1 The following is inserted at the end of GCC 6.1: 

“All oral instructions shall be confirmed in writing in seven working days.” 

GCC 7 The first sentence of GCC 7. 1 is modified as: 

“The Contractor may subcontract with the approval of the Project Manager 

up to a ceiling specified in PCC, but may not assign the Contract without the 

approval of the Employer in writing.” 



 274 

The following sub-clauses are inserted at the end of GCC 7.1: 

“7.2 The Project Manager should satisfy himself before recommending to 

the Employer whether: 

 a) the circumstances warrant such sub-contracting; and, 

b) the sub-Contractor so proposed for the Work possesses the 

experience, qualifications and equipment necessary for the job 

proposed to be entrusted to him in proportion to the quantum 

of Works to be sub-contracted. 

7.3 If payments are proposed to be made directly to that sub-contractor, this 

should be subject to specific authorization by the prime contractor so 

that his arrangement does not alter the contractor’s liability or 

obligations under the contract. 

7.4 The Contractor shall not be required to obtain any consent from the 

Employer for: 

 (a) the sub-contracting of any part of the Works for which  

 the Sub-Contractor is already named in the contract; 

 (b) the provision for labour, or labour component, and, 

 (c) the purchase of materials which are in accordance with the 

standards specified in the contract. 

(Note:  1. All bidders are expected to indicate clearly in the bid, if they proposed sub-

contracting elements of the works amounting to more than 10 percent of the Bid 

Price.  For each such proposal the qualification and the experience of the identified 

sub-contractor in the relevant field should be furnished along with the bid to enable 
the employer to satisfy himself about their qualifications before agreeing for such 

sub-contracting and include it in the contract.  In view of the above, normally no 

additional sub-contracting should arise during execution of the contract. 

 2. However, [a] sub-contracting for certain specialized elements of the work is not 

unusual and acceptable for carrying out the works more effectively; but vertical 

splitting of the works for sub-contracting is not acceptable.  [b] In any case, 

proposal for sub-contracting in addition to what was specified in bid and stated in 

contract agreement will not be acceptable if the value of such additional sub-

contracting exceeds 25% of value of work which was to be executed by Contractor 

without sub-contracting. 

 3. Assignment of the contract may be acceptable only under exceptional 

circumstances such as insolvencies/liquidation or merger of companies etc.)” 

GCC 7.1 The ceiling for sub-contractor is 5% [This is in addition to what was stated in 

bid and incorporated in contract agreement.]. Hiding information about any 

sub-contracting not authorized by the Employer shall be treated as violation 

of Appendix A to General Conditions (Fraud and Corruption). 

GCC 8.1 Schedule of other contractors: NA 
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0GCC 9 The following is inserted as a sub-clause at the end of GCC 9.2:  

“In all the above cases, the contractor shall ensure that the person leaves the 

site within seven days and has no further connection with the work in the 

contract. The Contractor shall appoint a suitable replacement within 28 days 

or earlier as may be agreed to between the Project Manager and the 

Contractor.” 

The following sentence is deleted from first paragraph of GCC 9.4.1:  

“The Contractor is encouraged, to the extent practicable and reasonable, to 

employ staff and labor with appropriate qualifications and experience from 

sources within the Country.” 

GCC 9.4.3 and GCC 9.4.4 are deleted. 

The following sub-clauses are inserted at the end of GCC 9.4: 

“9.5 The Contractor shall not employ any retired Gazetted officer who has 

either not completed two years after the date of retirement or has not 

obtained permission from the Government authorities for employment 

with the Contractor12. 

9.6 During continuance of the Contract, the Contractor and his Sub-

Contractors shall abide at all times by all existing labour enactments and 

rules made there under, regulations, notifications and bye laws of the 

State or Central Government or local authority and any other labour laws 

(including rules), regulations, bye laws that may be passed or 

notification that may be issued under any labour law prevailing on the 

Base Date either by the State or the Central Government or the local 

authority.  The Contractor shall keep the Employer indemnified in case 

any action is taken against the Employer by the competent authority on 

account of contraventions including amendments.  If the Employer is 

caused to pay or reimburse, such amounts as may be necessary to cause 

or observe, or for non-observance of the provisions stipulated in the 

notifications/bye laws/Acts/Rules/regulations including amendments, if 

any, on the part of the Contractor, the Project Manager/ Employer shall 

have the right to deduct any money due to the Contractor including his 

amount of performance security and if applicable, the Environmental 

and Social (ES) Performance Security.  The Employer/ Project Manager 

shall also have right to recover from the Contractor any sum required or 

estimated to be required for making good the loss or damage suffered by 

the Employer. 

9.7 The employees of the Contractor and the Sub-Contractor in no case shall 

be treated as the employees of the Employer at any point of time. 

9.8 The Contractor shall duly comply with the provisions of the Apprentices 

Act 1961 (III of 1961) and the rules made there under, and  comply,  

                                                
12Based on Government Directives. 
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failure or neglect to shall be subject to all liabilities and penalties 

provided in the said Act and Rules.” 

GCC 9.1 [insert the name/s of each Key Personnel agreed by the Employer prior to 

Contract signature, Schedule of Key Personnel and equipment as indicated 

in accepted bid & construction methodology].To be filled during signing of 

contract 

GCC 13.1 The minimum insurance amounts and deductibles shall be: 

S.No. Description Minimum cover for 

Insurance 

Maximum 

deductible for 

Insurance 

(i) Works and Plant 

and Materials 

InitialContractValue 5%ofthecontract 

value 

(ii) Loss or damage to 

Equipment 

Totalbook value of 

the equipment 

broughttothe site by 

the contractor 

5%ofbook value 

(iii) Other Property 

(except the Works, 

Plant, Materials, 

and Equipment) 

For each Lot INR50 

Lakhs 

5% ofproperty 

value 

(iv) Personal injury or 

death insurance: 

a) for other people; 

As per workmen‟s 

compensation Act 

1923 and other Acts 

in force 

As per workmen‟s 

compensation Act 

1923andotherActsi

n force 

 b) for Contractor’s 

Employees 

Inaccordancewiththestatutoryrequirements

applicableinIndia 
 

GCC 14.1 Site Data are: at the Office of Executive Engineer, Udupi Division, Udupi, 

Karnataka. 

GCC 15.1 GCC 15.1 is replaced with the following: 

“The Contractor shall construct and install the Works in accordance with the 

Specifications and Drawings and as per instructions of Project Manager.” 

GCC 18 (add 

new 18.3.3) 

The following is inserted as a new sub-clause 18.3.3: 

“18.3.3 During continuance of the contract, the contractor and his sub-

contractors shall abide at all times by all existing enactments on 

environmental protection and rules made thereunder, regulations, 

notifications and by-laws of the State or Central Government, or local 

authorities and other law, bye-law, regulations that may be passed or 

notification that may be issued in this respect in future by the State or 

Central Government or the local authority.  Salient features of the 
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major laws are given in Appendix 1 to the General Conditions of 

Contract. 

The Contractor shall submit, to the Project manager for Review any 

additional MSIPs as are necessary to manage the ES risks and impacts 

of ongoing Works (e.g. excavation, earth works, bridge and structure 

works, stream and road diversions, quarrying or extraction of 

materials, concrete batching and asphalt manufacture). These MSIPs 

collectively comprise the Contractor’s Environmental and Social 

Management Plan (C-ESMP). The Contractor shall review the C-

ESMP, periodically (but not less than every six (6) months), and 

update it as required to ensure that it contains measures appropriate to 

the Works. The updated C-ESMP shall be submitted to the Project 

manager for Review.” 

GCC 20.1 The Site Possession Dates shall bementioned in Notice to Proceed 

GCC 23 The following is inserted as a new sub-clause 23.1.1: 

“23.1.1 The Adjudicator should be in position before “notice to proceed with 

work” is issued to the Contractor and an agreement should be signed with the 

Adjudicator jointly by the Employer and the Contractor in the form attached 

– Appendix 3.” 

GCC 23.1 & 

GCC 23.2 

Name of the agreed Adjudicator Shri C Gopinatha Rao 

(insert name before signing contract in agreement with the Employer and 

Contractor) 

Appointing Authority for the Adjudicator:  Executive Engineer, 

RDWSD, Udupi Division 

GCC 24 In the first sentence in GCC 24.3, the words “The Adjudicator shall be paid 

by the hour at the rate” are replaced by the words “The Adjudicator shall be 

paid daily at the rate” 

GCC 24.3 Daily rate and types of reimbursable expenses to be paid to the Adjudicator: 

Rs. 10,000 per day, andreimbursable expenses – boarding/ lodging/ travel 

etc., as per the daily fee and reimbursable expenses payable to the 

Adjudicator will be governed by rules of the Institution of Engineers 

(Bengaluru Chapter). 

GCC 24.4 The procedure for adhoc arbitration will be as follows: 

(a) In case of Dispute or difference arising between the Employer and a 

Contractor relating to any matter arising out of or connected with 

this agreement, such disputes or difference shall be settled in 

accordance with the Arbitration and Conciliation Act, 1996.  The 

arbitral tribunal shall consist of 3 Arbitrators one each to be 

appointed by the Employer and the Contractor.  The third Arbitrator 

shall be chosen by the two Arbitrators so appointed by the Parties 

and shall act as Presiding Arbitrator.  In case of failure of the two 
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Arbitrators appointed by the parties to reach upon a consensus 

within a period of 30 days from the appointment of the Arbitrator 

appointed subsequently, the Presiding Arbitrator shall be appointed 

by the* Indian Council of Arbitration/President of the Institution of 

Engineers (Bengaluru Chapter)/International Center of Bengaluru or 

Alternative Dispute Resolution of India. 

(b) If one of the parties fails to appoint its Arbitrator in pursuance of 

sub-clause (a) above within 30 days after receipt of the notice of the 

appointment of its Arbitrator by the other party, then the *Indian 

Council of Arbitration/President of the Institution of Engineers 

(India) both in cases of Foreign Contractor as well as Indian 

Contractor, shall appoint the Arbitrator.  A certified copy of the 

order of the*Indian Council of Arbitration/President of the 

Institution of Engineers (Bengaluru Chapter)/International Center of 

Bengaluru or Alternative Dispute Resolution of India, making such 

an appointment shall be furnished to each of the parties. 

(c) Arbitration may be commenced prior to or after completion of the 

Works, provided that the obligations of the Employer, the Project 

Manager, the Contractor and the Adjudicator shall not be altered by 

reason of the arbitration being conducted during the progress of the 

Works. 

(d) Arbitration proceedings shall be held at Udupi, UdupiDistrict, 

Karnataka, India, and the language of the arbitration proceedings 

and that of all documents and communications between the parties 

shall be English. 

(e) The decision of the majority of Arbitrators shall be final and binding 

upon both parties.  The cost and expenses of Arbitration 

proceedings will be paid as determined by the arbitral tribunal.  

However, the expenses incurred by each party in connection with 

the preparation, presentation, etc. of its proceedings as also the fees 

and expenses paid to the Arbitrator appointed by such party or on its 

behalf shall be borne by each party itself. 

(f) Where the value of the contract is Rs. 50 million and below, the 

disputes or differences arising shall be referred to the Sole 

Arbitrator.  The Sole Arbitrator should be appointed by agreement 

between the parties; failing such agreement, by the appointing 

authority, namely the * Indian Council of Arbitration/President of 

the Institution of Engineers (Bengaluru Chapter)/International 

Center of Bengaluru or Alternative Dispute Resolution of India. 

(g) The Arbitrator should give final award within 180 days of starting 

of the proceedings. 

(h) Performance under the contract shall continue during the arbitration 

proceedings and payments due to the contractor by the Employer 

shall not be withheld, unless they are the subject matter of the 
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arbitration proceedings. 

(g) * Any dispute or difference whatsoever arising between the parties out of or 

relating to the construction, meaning, scope, operation or effect of this 

contract or the validity or the breach thereof shall be settled by arbitration 

in accordance with the Rules of Domestic Commercial Arbitration of the 

Indian Council of Arbitration and the award made in pursuance thereof 

shall be binding on the parties. 

"Any dispute or difference whatsoever arising between the parties out of or 

relating to the construction, meaning, scope, operation or effect of this 

contract or the validity or the breach thereof shall be settled by arbitration in 

accordance with the Rules of Domestic Commercial Arbitration of the 

Indian Council of Arbitration and the award made in pursuance thereof shall 

be binding on the parties. 

 

The arbitral tribunal shall consist of 3 Arbitrators, arbitration proceedings 

shall be held at Udupi, Karnataka, India and the language of the arbitration 

proceedings and that of all documents and communications between the 

parties shall be English”. [ICA rules provide for arbitration tribunal of 3 

arbitrators if the value of claim is over Rs. 1 crore unless the parties have 

agreed otherwise for a sole arbitrator]. 

B. Time Control 

GCC 30.1 The Contractor shall submit for approval a Program for the Works within 

14 days of delivery of the Letter of Acceptance. 

Any revision in Program should only be agreed in writing. 

[This program should be in adequate detail and generally conform to the 

program submitted along with bid.  Deviations, if any from that should be 

clearly explained and should be satisfactory to the Project Manager] 

GCC 30.3 The period between Program updates is 60 days. 

The amount to be withheld for late submission of an updated Program 

is1,00,000.00. 

The period for submission of progress reports is 30 days. 

GCC 31 GCC 31.1 is replaced with the following: 

“31.1 The Project Manager shall extend the Intended Completion Date 

including milestones if a Compensation Event occurs or a Variation is 

issued which makes it impossible for Completion to be achieved by 

the Intended Completion Date as per the agreed milestones without 

the Contractor taking steps to accelerate the remaining work, which 

would cause the Contractor to incur additional cost.” 

In GCC 31.2, replace the words “Intended Completion Date” at the first 

occurrence by the words “Intended Completion Date/ Milestones”; 



 280 

and at the second occurrence by the words “Intended Completion 

Date/ Milestone”. 

GCC 34 GCC 34.1 is replaced with the following: 

“Either the Project Manager or the Contractor may require the other to attend 

a management meeting (which will be held at the place indicated in PCC. 

The periodicity shall be fixed by Project Manager/ Contractor jointly). The 

business of a management meeting shall be to review the progress of 

construction with reference to the construction program given in accordance 

with GCC 30.1, the plans for remaining work and to deal with matters raised 

in accordance with the early warning procedure.” 

GCC 34.1 Venue of management meeting will be O/o Executive Engineer,Udupi 

division, RDWSD, Udupi, Karnataka, India. 

The management meetings shall be held at intervals of 30 days. 

C. Quality Control 

GCC 36 The following sub-clause is inserted at the end of GCC 36.1: 

“36.2 The contractor shall permit the Employer’s Technical auditor to check 

the contractor’s work and notify the Project Manager and Contractor of 

any defects that are found.  Such a check shall not affect the 

Contractor’s or the Project Manager’s responsibility as defined in the 

Contract Agreement.” 

GCC 37 The following sub-clauses are inserted before GCC 37.1, and GCC 37.1 is re-

numbered as GCC 37.3: 

“GCC 37.1 The Contractor shall institute Quality Assurance (QA) and 

Quality Control (QC) systems in accordance with Quality 

Assurance Plan to demonstrate compliance with the 

requirements of the Contract as approved by the Project 

Manager. Compliance with the QA/QC systems shall not 

relieve the Contractor of any of his duties obligations or 

responsibilities under the Contract. 

GCC 37.2 The Contractor shall provide all apparatus, assistance, documents 

and other information, electricity, equipment, fuel, 

consumables, instruments, labour, materials, and suitably 

qualified and experienced staff, as are necessary to carry out the 

specified tests efficiently.” 

GCC 38.1 The Defects Liability Period is: 365 days. 

GCC 39.1 The following notes are added at the end of GCC 39.1: 

“Note: 1.  Where in certain cases, the technical specifications provide for 

acceptance of works within specified tolerance limits at reduced rates, 
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Project Manager will certify payments to Contractor accordingly. 

2.  Where the failure to correct a particular defect within the specified 

time is considered as a fundamental breach of contract a notice should be 

given to the contractor as stated in GCC 61.2(e).” 

D. Cost Control 

GCC 41 GCC 41.1 is replaced with the following, and existing GCC 41.2 is re-

numbered as GCC 41.3: 

“41.1 If the final quantity of the work done differs from the quantity in the 

Bill of Quantities for the particular item by more than 25 percent, 

provided the change exceeds 1 percent of the Initial Contract Price, 

the Project Manager shall adjust the rate to allow for the change.  

(a) If the quantity of work executed exceeds the quantity of the item in 

BOQ beyond the higher specified limit the Project Manager shall fix 

the rate to be applied for the additional quantity of the work 

executed. 

(b) If the quantity of work executed is less than the quantity of the item 

in BOQ and is lesser than the lower specified limit, the Project 

Manager shall fix the rate to be applied for whole of the quantity of 

the work so executed 

41.2 The Project Manager shall not adjust rates from changes in quantities if 

thereby the Initial Contract Price is exceeded by more than 15 

percent, except with the prior approval of the Employer.” 

GCC 42 In GCC 42.2, the first sentence is modified as follows:  

“The Contractor shall provide the Project Manager with a quotation (with 

breakdown of unit rates) for carrying out the Variation when requested to do 

so by the Project Manager. The Contractor shall also provide a description 

of the varied work performed or to be performed, including details of the 

resources and methods adopted or to be adopted by the Contractor.” 

In the first sentence in GCC 42.3, after the words ‘If the Contractor’s 

quotation is unreasonable’, the following is added: 

“[or if contractor fails to provide the Project Manager with a quotation 

within a reasonable time specified by Project Manager in accordance with 

GCC 42.2]” 

GCC 42.7 Provisions related to Value Engineering do not apply. 

GCC 43.1 The second sentence in GCC 43.1 is replaced with the following: 

“The cash flow forecast shall be in Indian Rupees.” 

GCC 44 At the end of GCC 44.1 after the word ‘previously’, the following words are 
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added: 

“alongwith details of measurement of the quantity of works executed in a 

tabular form approved by the Project Manager”  

At the end of GCC 44.2 after the words ‘the Contractor’, the following 

words are added: 

“after taking into account any credit or debit for the month in question in 

respect of materials for the works in the relevant amount and under 

conditions set forth in GCC Sub-Clause 53.1 (Secured Advance)” 

GCC 45 GCC 45.1 is replaced with the following: 

“Payments shall be adjusted for deductions for advance payments, retention, other 

recoveries in terms of contract & taxes to be deducted at source [TDS] as per 
applicable law. The Employer shall pay the Contractor the amounts certified by the 

Project Manager within 60 days of the date of each certificate. If the Employer 

makes a late payment, the Contractor shall be paid interest on the late payment in 
the next payment. Interest shall be calculated from the date by which the payment 

should have been made up to the date when the late payment is made at the rate 
stated in the PCC.” 

A new sub-clause 45.5 is added after sub-clause 45.4:  

“45.5 The Contractor shall open an Escrow Account with his bank for the purpose 
of receiving all the payments as well as incurring expenditure under this Contract. 

The Account shall be open to verification and audit at any time by the Employer or 

designee of the Employer. This account will be controlled solely by the 
Contractor’s Project Officers (Project Manager and/or Finance Manager or 

equivalent designate). No other Contractor employees or associates will have 

access to the Project Account or the funds therein. The Contractor shall report 

monthly on the status of this account including actual bank account statements. The 
Contractor shall provide all Account statements as requested by the Employer.”  

GCC 45.1 Interest rate for Delayed payment is 15% per annum. 

GCC 45.3 All payments (and deductions) shall be paid or charged in Indian Rupees. 

GCC 45.5 Deleted 

GCC 47 The following sub-clause is inserted before GCC 47.1, and GCC 47.1 is 

renumbered 

 

as GCC 47.2: 

“47.1 The rates quoted by the Contractor shall be deemed to be Inclusiveof 

the GST and other taxes that the Contractor will have to pay for the 

performance of this Contract. The Employer will perform such 

duties in regard to the deduction of such taxes at source [TDS] as per 

applicable law.” 

 

In first line of the re-numbered GCC 47.2, replace the words ‘the date 28 

days before’ with the words ‘the deadline for’. The first line of 47.1, replace 
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the words ”Inclusive of the” with the words “Exclusive of GST,”  

GCC 48 All payments shall be made in Indian Rupees. 

GCC 49 GCC 49.1 is replaced with the following: 

“Contract price shall be adjusted for increase or decrease in rates and 

price of labour, materials, fuels and lubricants and other inputs to the 

works in accordance with the principles and procedures outlined 

below. A table of adjustment data is included in the PCC which 

indicates the coefficients of various inputs and the sources of indices 

for various schedules of BOQ.  If the PCC does not include a table of 

adjustment data this sub clause shall not apply and there shall be no 

price adjustment. 

(a) The price adjustment according to sub para (d) below, shall apply 

for the work done from the start date given in the PCC up to the 

end of the Intended Completion Date.  If there is delay in 

completion beyond such date for reasons attributable to the 

contractor, the Price Adjustment for the work carried out during 

such period, for reasons attributable to the Contractor, shall be 

regulated by sub-para (g) below. 

(b) The Contract Price shall be adjusted to take account of any 

increase or decrease in cost after the base date, which affect the 

Contractor in performance of obligations under the Contract. 

(c) The total value (R) of the work done during the specified period 

[GCC 44.1] shall be as under: 

R= SUM (RS1 + RS2 + RS3 + …….RSn),  

Where, 

‘Rsn’ is the value of work done during the specified period to 

which the price adjustment shall be applied for the relevant 

schedule of Bill of Quantities (BOQ) specified in P.C.C during 

the specified period, and represented as under: 

Rsn = (Vsn + Ssn) minus (amount of secured advance recovered in 

the same period + value of works executed under variations for 

which price adjustments will be worked separately based on 

terms mutually agreed between the Project Manager and the 

Contractor) 

where, 

Vsnis the total value of work done during the specified period for 

the respective schedule of BOQ, and  

Ssn is the secured advance paid during the specified period for the 

respective schedule of BOQ, 
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(d) The adjustment to be applied to the amount otherwise payable to the 

Contractor, as valued in accordance with the appropriate schedule of 

BOQ and certified in Payment Certificates, shall be determined from 

formulae which shall be of the following general type:  

Pn = a + b Ln/Lo +c En/Eo + d Mn/Mo+ ………. 

where,  

“Pn” is the adjustment multiplier to be applied to the value of the 

work done during the period “n”, this period being a  month 

unless otherwise stated in the PCC. 

“a” is a fixed coefficient, stated in the relevant table of 

adjustment data, representing the non-adjustable portion in 

contractual payments; 

“b”, “c”, “d”,… are coefficients representing the estimated 

proportion of each cost element related to the execution of the 

Works, as stated in the relevant table of adjustment data; such 

tabulated cost elements may be indicative of resources such as 

labour, equipment and materials; 

“Ln”[Labour], “En”[Equipment], “Mn”[Material], …. are the 

current cost indices or reference prices for period “n”, each of 

which is applicable to the relevant tabulated cost element 

[Labour, Equipment, Steel, Cement, Fuel/Lubricants, Bitumen, 

others] on the date, specified in the Table-2 of Adjustment Data, 

prior to the last day of the period (to which the particular 

Payment Certificate relates); and  

“Lo”, “Eo”, “Mo”, ….are the base cost indices or reference prices, 

expressed in the relevant currency of payment, each of which is 

applicable to the relevant tabulated cost element on the Base 

Date. 

(e) The cost indices or reference prices stated in the tables of 

adjustment data given in PCC shall be used. The base date shall 

be the deadline for submission of bids. 

(f) If the Contractor fails to complete the Works within the Intended 

Completion date, adjustment of prices thereafter shall be made 

using either: 

(i) index or price applicable for each cost element tabulated in the 

tables of adjustment data on the specified date prior to the 

expiry of the Intended Completion Date, or  

(ii) the current index or price applicable for the period in question 

whichever is more favourable to the Employer. 

(g) The weightings (coefficients) for each of the factors of cost stated 



 285 

in the table(s) of adjustment data shall only be varied by the 

Project Manager if they have been rendered unreasonable, 

unbalanced or inapplicable, as a result of Variations. 

(h) Unless otherwise stated in the P.C.C., the Price adjustment shall 

be done in each monthly Interim Payment Certificate [IPC]. The 

coefficients and indices are given in the Tables of Adjustment 

Data in Contract data. 

To the extent that full compensation for any rise or fall in costs to the 

contractor is not covered by the provisions of this or other clauses in the 

contract, the unit rates and prices included in the contract shall be deemed to 

include amounts to cover the contingency of such other rise or fall in costs.” 

GCC 49.1 Price Adjustment: Not applicable 

GCC 50.1 The proportion of payments retained (Retention Money) shall be 5% from 

each bill subject to the maximum of 5% of final contract price. 

GCC 50.2 The last line of GCC 50.2 is replaced with the following: 

“On completion of the whole works the Contractor may substitute the 

balance retention money with an “on demand” Bank guarantee.” 

GCC 51 In the first sentence of GCC 51.1, the following words are inserted after the 

words ‘Intended Completion Date’: 

“(for the whole of the works or the milestones as stated in the PCC)” 

The following is inserted as a sub-paragraph at the end of GCC 51.1: 

“Time is the essence of the contract and payment or deduction of liquidated 

damages shall not relieve the contractor from his obligation to complete the 

work as per agreed construction program and milestones, or from any of the 

Contractor’s other obligations and liabilities under the contract.” 

In the first sentence in GCC 51.2 the following words are inserted after the 

words ‘Intended Completion Date’: 

“including milestones” 

GCC 51.1 The liquidated damages for the whole of the Works are 0.05% per day. The 

maximum amount of liquidated damages for the whole of the Works is 10% 

of the final Contract Price. 

GCC 52.1 Not Applicable 

GCC 53 The following is inserted as a new sub-clause 53.4: 

“The Project Manager shall make advance payment in respect of materials 

intended for but not yet incorporated in the Works in accordance with 

conditions stipulated in the PCC.” 
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GCC 53.1 Advance Payments shall be made in Indian Rupees only. The amount of the 

Advance Payments are as briefed below. 

Nature of Advance Amount (Rs.) Conditions to be 

fulfilled 

1. Mobilization13 5% of the Contract 

price 

On submission of un-

conditional Bank 

Guarantee. (to be 

drawn before end of 

20% of Contract 

period) 

(The advance payment will be paid to the Contractor no later than 15 days 

after fulfilment of the above conditions). 
 

GCC 54 GCC 54.1 is replaced with the following: 

“The Performance Security and an Environmental and Social (ES) 

Performance Security shall be provided to the Employer no later than the date 

specified in the Letter of Acceptance and shall be issued in the amounts 

specified in the PCC, and shall be issued by a Nationalized or Scheduled 

bank in India. The Performance Security including additional security for 

unbalanced bids, and the ES Performance Security, shall be valid until a date 

28 days from the date of issue of the Certificate of Completion.” 

GCC 54.1 The Performance Security amount is 5% percent of the Accepted Contract 

Amount plus additional security for unbalanced bids [in terms of ITB Clause 

41.2] would be equivalent amount i.e. less than 10% of the estimated cost, 

and Environmental and Social (ES) Performance Security amount is 1% of 

the Accepted Contract Amount 

The standard forms of Performance Security and if applicable ES Security 

acceptable to the Employer shall be unconditional Bank Guarantees from 

Scheduled or Nationalized banks in India of the types as presented in 

Section X of the Bidding Document. 

Throughout this bidding document the term ’performance security’, unless 

the context clearly indicates otherwise, means and includes both ‘the 

performance security and the ES performance security’ to be submitted by 

the successful bidder in the amounts specified above. 

E. Finishing the Contract 

GCC 59.1 The following is added after the words ‘issue a payment certificate’ at the 

end of GCC 59.1: 

                                                
13 The amount of mobilization advance could be increased or decreased based on nature of the work. Also, the 

advance could be released in single or multiple instalments. 
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“within 56 days of receiving the contractor’s revised account” 

GCC 60.1 The date by which operating and maintenance manuals are required is within 

28 days of issue of certificate of completion of whole or section of work, as 

the case may be, 28 days post completion of works. 

The date by which “as built” drawings (in scale) including a compact disc 

containing digitized drawings in 2 sets are required, is within 28 days of 

issue of certificate of completion of whole or section of the work, as the case 

may be 11 months (including monsoon) after commencement of works. 

GCC 60.2 The amount to be withheld for failing to produce “as built” drawings and/or 

operating and maintenance manuals by the date required in GCC 60.1 is Rs. 

1% of the bid amount. 

GCC 61 The following sub-clauses are added after GCC 61.2 (h): 

“(i) The contractor has contravened Clauses 7 and 9 of GCC. 

(j) The contractor does not adhere to the agreed construction program, 

agreed ES-MSIP [Clause 30 of GCC], and also fails to take satisfactory 

remedial action as per agreements reached in the management meetings 

[Clause 30 of GCC] for a period of 60 days. 

(k) The contractor fails to carry out the instructions of the Project 

Manager within a reasonable time determined by the Project Manager 

in accordance with GCC Clause 15.1 and 22. 

(l) The contractor (in case of Joint Venture) has modified the 

composition of the joint venture and/or the responsibility of each 

member of the joint venture from what is stated in joint venture 

agreement without the prior approval of the Employer.” 

GCC 61.2 (g) The maximum number of days is: 28daysafter commencement of works 

GCC 61.2(l) Hiding any information regarding changes in roles and responsibilities of JV 

members, which is not authorized by the Employer, shall also be treated as 

violation of Appendix A to General Conditions (Fraud and Corruption). 

GCC 62 The following is added after the words ‘issue of the certificate’ in the first 

sentence of GCC 62.1;  

“less other recoveries due in terms of contract, less taxes to be deducted at 

source [TDS] as per applicable law,” 

The following is added after the words ‘date of the certificate’ at the end of 

GCC 62.2: 

“less other recoveries due in terms of contract, less taxes to be deducted at 

source [TDS] as per applicable law” 

GCC 62.1 The percentage to apply to the value of the work not completed, representing 
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the Employer’s additional cost for completing the Works, is 20%. 
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Appendix 1 

Salient Features of Labour& Environment Protection Laws14 

 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS 

APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND 

OTHER CONSTRUCTION WORK 
 

 

(a) Employees Compensation Act 1923: The Act provides for compensation in case 

of injury, disease or death arising out of and during the course of employment. 

 

(b) Payment of Gratuity Act 1972: gratuity is payable to an employee under the Act 

on satisfaction of certain conditions on separation if an employee has completed 5 

years’ service or more or on death at the rate of 15 days wages for every 

completed year of service.  The Act is applicable to all establishments employing 

10 or more employees. 

 

(c) Employees P.F. and Miscellaneous Provision Act 1952 (since amended):  The 

Act provides for monthly contribution by the employer plus workers @ 10% or 

8.33%.  The benefits payable under the Act are: 

 

(i) Pension or family pension on retirement or death, as the case may be. 

(ii) Deposit linked insurance on the death in harness of the worker. 

(iii) Payment of P.F. accumulation on retirement/death etc. 

 

(d) Maternity Benefit Act 1961:  The Act provides for leave and some other benefits 

to women employees in case of confinement or miscarriage etc. 

 

(e) Sexual Harassment of Women at the Workplace (Prevention, Prohibition and 

Redressal) Act, 2013: This Act defines sexual harassment in the workplace, 

provides for an enquiry procedure in case of complaints and mandates the setting 

up of an Internal Complaints Committee or a Local Complaints Committee 

 

(f) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case 

the Contractor fails to provide, the same are required to be provided, by the 

Principal Employer by law.  The Principal Employer is required to take 

Certificate of Registration and the Contractor is required to take license from the 

designated Officer.  The Act is applicable to the establishments or Contractor of 

Principal Employer if they employ 20 or more contract labour. 

 

(g) Minimum Wages Act 1948:  The Employer is supposed to pay not less than the 

                                                
14This list is only illustrative and not exhaustive. Bidders and Contractors are responsible for checking 

the correctness and completeness of the list. The law as current on the date of bid opening will 

apply. 
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Minimum Wages fixed by appropriate Government as per provisions of the Act if 

the employment is a scheduled employment.  Construction of Buildings, Roads, 

Runways are scheduled employments. 

 

(h) Payment of Wages Act 1936:  It lays down the mode, manner and by what date 

the wages are to be paid, what deductions can be made from the wages of the 

workers. 

 

(i) Equal Remuneration Act 1976:  The Act provides for payment of equal wages for 

work of equal nature to male and female workers and for not making 

discrimination against Female employees in the matters of transfers, training and 

promotions etc. 

 

(j) Payment of Bonus Act 1965:  The Act is applicable to all establishments 

employing 20 or more employees. Some of the State Governments have reduced 

this requirement from 20 to 10. The Act provides for payments of annual bonus 

subject to a minimum of 8.33% of the wages drawn in the relevant year. It applies 

to skilled or unskilled manual, supervisory, managerial, administrative, technical or 

clerical work for hire or reward to employees who draw a salary of Rs. 10,000/- per 

month or less. To be eligible for bonus, the employee should have worked in the 

establishment for not less than 30 working days in the relevant year.    The Act 

does not apply to certain establishments. 

 

(k) Industrial Disputes Act 1947:  the Act lays down the machinery and procedure 

for resolution of Industrial disputes, in what situations, a strike or lock-out 

becomes illegal and what are the requirements for laying off or retrenching the 

employees or closing down the establishment. 

 

(l) Trade Unions Act 1926:  The Act lays down the procedure for registration of 

trade unions of workmen and employers.  The Trade Unions registered under the 

Act have been given certain immunities from civil and criminal liabilities. 

 

(m) Child Labour (Prohibition & Regulation) Act 1986:  The Act prohibits 

employment of children below 14 years of age in certain occupations and 

processes and provides for regulation of employment of children in all other 

occupations and processes.  Employment of Child Labour is prohibited in the 

Building and Construction Industry. 

 

(n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of 

Service) Act 1979:  The Act is applicable to an establishment which employs 5 or 

more inter-state migrant workmen through an intermediary (who has recruited 

workmen in one state for employment in the establishment situated in another 

state).  The Inter-State migrant workmen, in an establishment to which this Act 

becomes applicable, are required to be provided certain facilities such as housing, 

medical aid, traveling expenses from home upto the establishment and back, etc. 

 

(o) The Building and Other Construction Workers (Regulation of Employment and 

Conditions of Service) Act 1996 and the Building and Other Construction Workers 

Welfare Cess Act, 1996 (BOCWW Cess Act):  All the establishments who carry on 
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any building or other construction work and employ 10 or more workers are 

covered under these Acts.  All such establishments are required to pay cess at the 

rate not exceeding 2% of the cost of construction as may be notified by the 

Government.  The Employer of the establishment is required to provide safety 

measures at the building or construction work and other welfare measures, such 

as Canteens, First – Aid facilities, Ambulance, Housing accommodations for 

workers near the work place etc.  The Employer to whom the Act applies has to 

obtain a registration certificate from the Registering Officer appointed by the 

Government. 

 

(p) Factories Act 1948:  the Act lays down the procedure for approval of plans before 

setting up a factory engaged in manufacturing processes, health and safety 

provisions, welfare provisions, working hours, annual earned leave and rendering 

information regarding accidents or dangerous occurrences to designated 

authorities.  It is applicable to premises employing 10 persons or more with aid of 

power or 20 or more persons without the aid of power. 

 

(q) Weekly Holidays Act -1942 

 

(r) Bonded Labour System (Abolition) Act, 1976: The Act provides for the abolition 

of bonded labour system with a view to preventing the economic and physical 

exploitation of weaker sections of society. Bonded labour covers all forms of 

forced labour, including that  arising out of a loan, debt or advance.  

 

(s) Employer’s Liability Act, 1938: This Act protects workmen who bring suits for 

damages against employers in case of injuries endured in the course of 

employment. Such injuries could be on account of negligence on the part of the 

employer or persons employed by them in maintenance of all machinery, 

equipment etc. in healthy and sound condition. 

 

(t) Employees State Insurance Act 1948: The Act provides for certain benefits to 

insured employees and their families in case of sickness, maternity and 

disablement arising out of an employment injury. The Act applies to all 

employees in factories (as defined) or establishments which may be so notified by 

the appropriate Government. The Act provides for the setting up of an 

Employees’ State Insurance Fund, which is to be administered by the Employees 

State Insurance Corporation. Contributions to the Fund are paid by the employer 

and the employee at rates as prescribed by the Central Government. The Act also 

provides for benefits to dependents of insured persons in case of death as a result 

of an employment injury. 

 

(u) The Personal Injuries (Compensation Insurance) Act, 1963: This Act provides for 

the employer’s liability and responsibility to pay compensation to employees 

where workmen sustain personal injuries in the course of employment. 

 

(v) Industrial Employment (Standing Order) Act 1946:  It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 

some of the States and Central Government to 50).  The Act provides for laying 

down rules governing the conditions of employment by the Employer on matters 
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provided in the Act and get the same certified by the designated Authority. 
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SALIENT FEATURES OF SOME OF THE MAJOR LAWS THAT ARE 

APPLICABLE FOR PROTECTION OF ENVIRONMENT. 

 
1. The Environment (Protection) Act, 1986 and as amended: This provides for the protection 

and improvement of environment and for matters connected therewith, and the prevention of 

hazards to human beings, other living creatures, plants and property.  ‘Environment’ 

includes water, air and land and the inter-relationship which exists among and between 

water, air and land, and human beings, other living creatures, plants, micro-organism and 

property. 

 

2. The Forest Conservation Act, 1980, as amended, and Forest (Conservation) Rules, 1981 as 

amended: These provides for protection of forests by restricting conversion of forested areas 

into non- forested areas and prevention of deforestation, and stipulates the procedures for 

cutting any trees that might be required by the applicable rules. Permissions under the Act 

also stipulates the norms and compliance requirements of the employer and any contractor 

on behalf of the employer. 

 

3. State Tree Preservation Acts as may be in force: These provide for protection of trees of 

important species. Contractors will be required to obtain prior permission for full or partial 

cutting, uprooting, or pruning of any such trees. 

 

4. The Wildlife (Protection) Act, 1972, and as amended: This provides for protection of 

wildlife through notifying National Parks and Sanctuaries and buffer areas around these 

zones; and to protect individuals of nationally important species listed in the Annex of the 

Act. 

 

5. The Biological Diversity Act, 2002: This provides for conservation of biological diversity, 

sustainable use of components of biological diversity, and fair and equitable sharing of the 

benefits arising out of the use of biological resources, knowledge and for matters connected 

therewith or incidental thereto. 

6. The Public Liability Insurance Act, 1991 as amended and The Public Liability Insurance 

Rules, 1991 as amended: These provide for public liability insurance for the purpose of 

providing immediate relief to the persons affected by accident occurring while handling 

hazardous substances and for mattes connected herewith or incidental thereto.  Hazardous 

substance means any substance or preparation which is defined as hazardous substance 

under the Environment (Protection) Act 1986, and exceeding such quantity as may be 

specified by notification by the Central Government. 

7. The Ancient Monuments and Archaeological Sites and Remains Act, 1958 and the Ancient 

Monuments and Archaeological Sites and Remains (Amendment and Validation) Act, 2010, 

the Ancient Monuments and Archaeological Sites and Remains Rules, 1959 amended 2011, 

the National Monuments Authority Rules, 2011 and the similar State Acts: These provide 

for conservation of cultural and historical remains found in India. Accordingly, area within 

the radii of 100m and 300m from the “protected property” are designated as “protected area” 

and “controlled area” respectively. No development activity (including building, mining, 

excavating, blasting) is permitted in the “protected area” and development activities likely to 

damage the protected property is not permitted in the “controlled area” without prior 
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permission of the Archaeological Survey of India (ASI) or the State Departments of Art and 

Culture or Archaeology as applicable. 

8. The Environmental Impact Assessment Notification, 2006 and as amended: This provides 

for prior environmental clearance for new, modernization and expansion projects listed in 

Schedule 1 of the Notification. Contractors will be required to ensure that no work starts 

until applicable clearances under the Notification is not available. Contractors will be 

responsible for implementation of any environmental management plan stipulated as per the 

permission under this Notification; and will be required to prepare and submit to the 

employer and compliance report stipulated in the permission under the Notification.  

9. The Water (Prevention and Control of Pollution) Act, 1974 as amended, and the Water 

(Prevention and Control of Pollution) Rules, 1975 as amended: These provide for the 

prevention and control of water pollution and the maintaining and restoring of 

wholesomeness of water.  ‘Pollution’ means such contamination of water or such alteration 

of the physical, chemical or biological properties of water or such discharge of any sewage 

or trade effluent or of any other liquid, gaseous or solid substance into water(whether 

directly or indirectly) as may, or is likely to, create a nuisance or render such water harmful 

or injurious to public health or safety, or to domestic, commercial, industrial, agricultural or 

other legitimate uses, or to the life and health of animals or plants or of aquatic organisms. 

Contractors will need to obtain consent for establishment and consent for operation of any 

item of work or installation of equipment that generates waste water, and observe the 

required standards of establishment and operation of these items of work or installations; as 

well as install and operate all required waste water treatment facilities. 

10. The Water (Prevention and Control of Pollution) Cess Act, 1977 and The Water (Prevention 

and Control of Pollution) Cess Rules, 1978: These provide for the levy and collection of a 

cess on water consumed by persons carrying on certain industries and by local authorities, 

with a view to augment the resources of the Central Board and the State Boards for the 

prevention and control of water pollution under the Water (Prevention and Control of 

Pollution) Act, 1974. 

11. The Air (Prevention and Control of Pollution) Act, 1981 as amended, and the Air 

(Prevention and Control of Pollution) Rules, 1982: These provides for prevention, control 

and abatement of air pollution. ‘Air Pollution’ means the presence in the atmosphere of any 

‘air pollutant’, which means any solid, liquid or gaseous substance (including noise) present 

in the atmosphere in such concentration as may be or tend to be injurious to human beings or 

other living creatures or plants or property or environment. Contractors will need to obtain 

consent for establishment and consent for operation of any item of work or installation of 

equipment that generates air pollution such as batching plants, hot mix plants, power 

generators, backup power generation, material handling processes, and observe the required 

standards of establishment and operation of these items of work or installations. 

 

12. Noise Pollution (Control and Regulation) Rules, 2000, and as amended: This provides for 

standards for noise for day and night for various land uses and specifies special standards in 

and around sensitive receptors of noise such as schools and hospitals. Contractors will need 

to ensure compliance to the applicable standards, and install and operate all required noise 

control devices as may be required for all plants and work processes. 
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13. Chemical Accidents (Emergency Planning, Preparedness and Response) Rules, 1996: This 

provides for Requirement of preparation of on-site and off-site Disaster Management Plans 

for accident-prone areas. 

14. The Explosives Act 1884 and the Explosives Rules, 2008: These provide for safe 

manufacture, possession, sale, use, transportation and import of explosive materials such as 

diesel, Oil and lubricants etc.; and also for regulating the use of any explosives used in 

blasting and/or demolition. All applicable provisions will need compliance by the 

contractors.  

15. The Petroleum Rules, 2002: This provides for safe use and storage of petroleum products, 

and will need to be complied by the contractors. 

16. The Gas Cylinder Rules 2004 and amendments: This provides for regulations related to 

storage of gas, and possession of gas cylinder more than the exempted quantity. Contractors 

should comply with all the requirements of this Rule. 

17. Manufacture, Storage and Import of Hazardous Chemical Rules of 1989 and as amended: 

These provide for use and storage of hazardous material such as highly inflammable liquids 

like HSD/LPG. Contractors will need to ensure compliance to the Rules; and in the event 

where the storage quantity exceeds the regulated threshold limit, the contractors will be 

responsible for regular safety audits and other reporting requirements as prescribed in the 

Rules.   

18. Hazardous & Other Wastes (Management and Transboundary Movement) Rules, 2016: 

These provide for protection of general public from improper handling storage and disposal 

of hazardous waste. The rules prescribe the management requirement of hazardous wastes 

from its generation to final disposal. Contractors will need to obtain permission from the 

State Pollution Control Boards and other designated authorities for storage and handling of 

any hazardous material; and will to ensure full compliance to these rules and any conditions 

imposed in the permit.  

19. The Bio Medical Waste Management Rules, 2016: This provides for control, storage, 

transportation and disposal of bio-medical wastes. As and where the contractor has any first 

aid facility and dispensaries, established in either temporary or permanent manner, 

compliance to these Rules are mandatory. 

20. Construction and Demolition Waste Management Rules, 2016: This provides for 

management of construction and demolition waste (such as building materials possible to be 

reused, rubble and debris or the like); and applies to all those waste resulting from 

construction, re-modelling, repair or demolition of any civil structure. Contractor will need 

to prepare a waste disposal plan and obtain required approval from local authorities, if waste 

generation is more than 20 tons in any day or 300 tons in any month during the contract 

period; and ensure full compliance to these rules and any conditions imposed in the 

regulatory approval.  

21. The E-Waste (Management) Rules, 2016:  This provides for management of E-wastes (but 

not covering lead acid batteries and radio-active wastes) aiming to enable the recovery 

and/or reuse of useful material from e-waste, thereby reducing the hazardous wastes destined 
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for disposal and to ensure the environmentally sound management of all types of waste of 

electrical and electronic equipment. This Rule applies to every manufacturer, producer, 

consumer, bulk consumer, collection centers, dealers, e-retailer, refurbisher, dismantler and 

recycler involved in manufacture, sale, transfer, purchase, collection, storage and processing 

of e-waste or electrical and electronic equipment listed in Schedule I, including their 

components, consumables, parts and spares which make the product operational.   

22. Plastic waste Management Rules, 2016: This provides for control and management of the 

plastic waste generated from any activity. Contractors will ensure compliance to this Rule. 

23. The Batteries (Management and Handling) Rules 2001: This provides for ensuring safe 

disposal and recycling of discarded lead acid batteries likely to be used in any equipment 

during construction and operation stage. Rules require proper control and record keeping on 

the sale or import of lead acid batteries and recollection of the used batteries by registered 

recyclers to ensure environmentally sound recycling of used batteries. Contractors will 

ensure compliance to this Rule.  

24. The Ozone Depleting Substances (Regulation and Control) Rules, 2000 and as amended: 

This provides for regulation of production and consumption of ozone depleting substances in 

the country, and specifically prohibits export to or import from countries not specified in the 

Rules, and prohibits unless specifically permitted, any use of ozone depleting substance.  

25. The Coastal Regulation Zone Notifications, 1991 and as amended: This provides for 

regulation of development activities within the 500m of high tide line in coastal zone and 

100m of stretches of rivers and estuaries influenced by tides. Contractors will be required to 

ensure that no work starts until applicable clearances under the Notification is not available. 

Contractors will be responsible for implementation of any plan stipulated as per the 

permission under this Notification; and will be required to prepare and submit to the 

employer and compliance report stipulated in the permission under the Notification. 

26. The Motor Vehicle Act 1988 as amended (and State Motor Vehicle Acts as may be in force) 

and the Motor Vehicle Rules, 1989, and as amended (and State Motor Vehicle Rules as may 

be in force): To minimize the road accidents, penalizing the guilty, provision of 

compensation to victim and family and check vehicular air and noise pollution. Contractors 

will be required to ensure full compliance to these rules.  

27. Easement Act, 1882: This provides for the rights of landowners on groundwater. Contractors 

will need to ensure that other landowners’ rights under the Act is not affected by any 

groundwater abstraction by the contractors.   

28. State Groundwater Acts and Rules as may be in force and the Guidelines for Groundwater 

Abstraction for drinking and domestic purposes in Notified Areas and 

Industry/Infrastructure project proposals in Non-Notified areas, 2012: These provide for 

regulating extraction of ground water for construction/industrial and drinking and domestic 

purposes. Contractors will need to obtain permission from Central/State Groundwater 

Boards prior to groundwater abstraction through digging any bore well or through any other 

means; and will to ensure full compliance to these rules and any conditions imposed in the 

permit.  
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29. The Mines Act, 1952 as amended; the Minor Mineral and concession Rules as amended; and 

the State Mineral (Rights and Taxation) Acts as may be in force: These provide for for safe 

and sound mining activity. The contractors will procure aggregates and other building 

materials from quarries and borrow areas approved under such Acts. In the event the 

contractors open any new quarry and/or borrow areas, appropriate prior permission from the 

State Departments of Minerals and Geology will need to be obtained. Contractors will also 

need to ensure full compliance to these rules and any conditions imposed in the permit. 

30. The Insecticides Act, 1968 and Insecticides Rules, 1971 and as amended: These provide for 

regulates the manufacture, sale, transport, distribution, export, import and use of pesticides 

to prevent risk to human beings or animals, and for matters connected therewith. No one 

should import or manufacture; sell, stock or exhibit foe sale; distribute, transport, use: (i) any 

misbranded insecticides, (ii) any insecticide the sale, distribution or use of which is for the 

time being prohibited under the Act; and (iii) any insecticide except in accordance with the 

condition on which it was registered under the Act.  

31. National Building Codes of India, 2005 and as amended: This provides guidelines for 

regulating the building construction activities in India. The code mainly contains 

administrative regulations, development control rules and general building requirements; 

stipulations regarding materials, structural design and construction; and building and 

plumbing services. Contractors will be required to comply with all Bureau of Indian 

Standards Codes dealing with: (i) use and disposal of asbestos containing materials in 

construction; (ii) paints containing lead; (iii) permanent and temporary ventilations in 

workplace; (iv) safety, and hygiene at the workplace; (v) prevention of fire; (vi) prevention 

of accidents from faulty electrical gadgets, equipment and accessories; and all other such 

codes incidental to the Contract. 
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Appendix 2 

 

Tables of Adjustment Data 

 

 (not applicable) 

(Cl. 49 of GCC) 

 

 

Table 1: Coefficients governing the adjustment for changes in cost 
 

S. 

No. 

Coefficients 

Name 

Symbol Schedules (Reference Number) 

[Description of each schedule is given below] 

   S1 

1. Fixed a  

2. Labour [L] b  

3. Steel [S] c  

4. Cement [C] d  

5. Plant & 

Equipment 

spares [E] 

e  

6. Diesel and  

Petroleum 

products [D] 

f  

 Total   100

% 

100

% 

100

% 

100

% 

100

% 

100

% 

100

% 

100

% 

100

% 

Note: (a) Fixed element is normally 15%; (b) Employer to fill-up above Table. 

 

BOQ SCHEDULES 

 

Schedule is enclosed vide Annexure I. 

 
Table 2: Cost Indices and Reference Prices (applicable for specific items) for adjustment in contract 
prices [as per GCC 49]. 

WPI with base 2004-2005 = 100 on the Base Date 

Base Date = Deadline for submission of bids 
S. 

No. 
Cost 

Element 
Sym
bol 

Indices or Cost on 
the Base Date 

Index for adjustment Sources of Index 

[1] [2] [3] [4] [5] [6] 

1. Fixed a    

2. Labour b Lo- all India 

average Consumer 

Price Index(CPI) 
Number for 

Ln-CPI for the month for 

which the IPC is related 

Labour Bureau, 

Ministry of Labour 

and Employment, 
Government of India. 
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Industrial Workers 
for ….. centre15 

(Base 2001 = 100) 

on the base date. 

3. Steel c So – Whole-sale 
Price Index (WPI) 

for Steel [Steel 

Long] 

Sn-WPI for the month which 
is two months prior to the 

month to which IPC is 

related 

Economic Advisor, 
Ministry of Commerce 

and Industry, 

Government of India. 

4. Cement d Co-WPI for Grey 
Cement 

Cn-WPI for the month which 
the cement is brought to site 

or one month prior to the 

month to which IPC is 
related, whichever is less 

Economic Advisor, 
Ministry of Commerce 

and Industry, 

Government of India 

5. Plant & 

Equipme

nt spares 

e Eo-WPI for 

“Construction 

machinery ” 

En – WPI for the month to 

which IPC is related 

Economic Advisor, 

Ministry of Commerce 

and Industry, 
Government of India 

6. Diesel
16

 f Do-Unit Cost from  

the identified depot 
on the base date 

Dn-Unit Cost for on the first 

day of the month to which 
the IPC relates 

From the ………. 

Depot 

7. Bitumen
17

 

g Bo-Unit Cost from 

the identified 

refinery on the base 
date 

Bn- Cost per unit quantity on 

the first day of the month in 

which the material is brought 
to site or two months prior to 

the date to which IPC is 

related  

From …. Refinery 

8. Others h Oo- All India 
Wholesale Price 

Index(WPI) for all 

commodities  

On- All India WPI for all 
commodities for the month to 

which IPC is related 

Economic Advisor, 
Ministry of Commerce 

and Industry, 

Government of India 

IPC – Interim Payment Certificate 

                                                
15 The Centre to be specified should be the relevant one for which CPI is published by the Labour Bureau. 
16 The PCC specifies the identified depot for the rate of diesel for the base date and the applicable date for price 

adjustment. 
17 The PCC specifies the identified refinery for the rate of Bitumen for the base date and the applicable date 

price adjustment. 



 301 

Appendix -318 

Appointment of Adjudicator 

 

Suggested Draft of Letter of Appointment of Adjudicators in civil works 

contracts 
 

Sub:____________________________________________________(Name of the Contract) 

 

To 

 

Name and address of the Adjudicator 

 

We hereby confirm your appointment as Adjudicator for the above contract to carry out the 

assignment specified in this Letter of Appointment. 
 

For administrative purpose____________________(name of the officer representing the 

Employer) has been assigned to administer the assignment and to provide the Adjudicator 

with all relevant information needed to carry out the assignment on behalf of both the 

employer and the contractor.  The services will be required during the period of contract for 

the work of (Name of the Contract)_______________________. 

 
The Adjudicator shall visit the worksite once in 3 (three)months till the completion of the 

work indicated above or as specifically requested by Employer/ Contractor for the period 

upto the end of defects liability period with prior intimation to the Employer and the 

contractor.  The duration of each visit shall ordinarily be for one day only.  These durations 

are approximate and (Name of the employer and Name of the Contractor) may find it 

necessary to postpone or cancel the assignment and/or shorten or extend the duration. 

 

The appointment will become effective upon confirmation of letter by you.  The appointment 

of Adjudicator shall be liable for termination under a 30 (thirty) days written notice from the 

date of issue of the notice, if both Employer and the Contractor so desire.  Also the 

appointment shall automatically stand terminated 14 days after the defect notice / correction 

period as stated in Clauses 23 and 24 of the Conditions of Contract is over. 

 

The Adjudicator will be paid a fee of Rs.______ (Rupees ____________only) per each day 

of visit at the worksite.  The actual expenses for boarding and traveling in connection with 

the assignment will be reimbursed to the Adjudicator.  The Adjudicator will submit a pre-

receipted bill in triplicate to the employer indicating the date of the visit, fees for the visit and 

a proof in support of the actual expenditure [only for items valued above Rs. 500 each] 

incurred by him against boarding, lodging and traveling expenses after performing the visit 

on each occasion.  The Employer will make the admissible payment (both the Employer’s 

and the Contractor’s share) to the Adjudicator within 30 days of the receipt of the bill.  The 

Contractor’s share on this account (half the paid amount) will be recovered by the Employer 

from the Contractor’s bills against the work. 

 

                                                
18 If ITB 51makes provision of an Adjudicator from list provided by an institution, kindly modify Appendix 3 to 

state that the fee and reimbursable payable to the adjudicator shall be as per the rules of the Institution. 
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In accepting this assignment, the Adjudicator should understand and agree that he is 

responsible for any liabilities and costs arising out of risks associated with travel to and from 

the place of emergency repatriation, loss or damage to personal/professional effects and 

property.  The Adjudicator is advised to effect personal insurance cover in respect of such 

risks if he does not already have such cover in place.  In this regard, the Adjudicator shall 

maintain appropriate medical, travel, accident and third-party liability insurance.  The 

obligation under this paragraph will survive till termination of this appointment. 

 

Procedures for resolution of disputes by the Adjudicator is described in the contract of 

_____________(name of the contract) between the employer and the contractor vide Clause 

No.24 of the General Conditions of Contract.  Your recommendation should be given in the 

format attached, within 28 days of receipt of a notification of dispute. 

 

The Adjudicator will carry out the assignment in accordance with the highest standard of 

professional and ethical competence and integrity, having due regard to the nature and 

purpose of the assignment, and will conduct himself in a manner consistent herewith.  After 

visiting the worksite, the Adjudicator will discuss the matter with the Employer and if 

necessary with the Contractor before arriving at any decision. 

 

The Adjudicator will agree that all knowledge and information not within the public domain, 

which may be acquired while carrying out this service shall be all time and for all purpose, 

regarded as strictly confidential and held in confidence, and shall not be directly or indirectly 

disclosed to any party whatsoever, except with the permission of the employer and the 

contractor.  The Adjudicator’s decision should be communicated in the form of a speaking 

order specifying the reasons. 

 

The Adjudicator will agree that any manufacturing or construction firm with which he might 

be associated with, will not be eligible to participate in bidding for any goods or works 

resulting from or associated with the project of which this consulting assignment forms a part 

 

Read and Agreed    Name of Adjudicator 

 

       Signature 

Place: 

 

Date: 

 

Name of Employer 

Signature of authorized representative of Employer 

 

Name of the Contractor 

Signature of authorized representative of Contractor 

Attachment:  Copy of contract document between the employer and contractor and format 

for recommendation.  
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SUMMARY OF AJUDICATOR’S 

RESPONSIBILITIES 
 

The Adjudicator has the following principal responsibilities: 

 
1. Visit the site periodically. 

 

2. Keep abreast of job activities and developments. 

 

3. Encourage the resolution of disputes by the parties. 

 

4. When a dispute is referred to it, conduct a hearing (no legal presentation), complete 

its deliberations, and prepare a recommendations in a professional and timely manner 

(as per sample format)   
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Sample Format of Adjudicator’s Recommendation 
 

[Project Name] 

Recommendation of Adjudicator 

 
Dispute No. XX [NAME OF DISPUTE] 

Hearing Date:____________ 

 

Dispute 

 

Description of dispute. A one or two sentence summation of the dispute. 

 

Contractor’s Position 

 

A short summation of the contractor’s position as understood by the Adjudicator. 

 

Employer’s Position 

 

A short summation of the Employer’s position as understood by the Adjudicator. 

 

Recommendation 

 

The Adjudicator’s specific recommendation for settlement of the dispute. (The recommended 

course is consistent with the explanation). 

 

Explanation 

 

(This section could also be called Considerations, Rationale, Findings, Discussion, and so 

on.) 

 

The Adjudicator’s description of how each recommendation was reached. 

 

 

Respectfully submitted, 

 

Date : _______________________ ____________________ 

 

Date : _______________________ ____________________ 

 

Date : _______________________ ____________________ 
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Section X - Contract Forms 

 

This Section contains forms which, once completed, will form part of the Contract. The 

forms for Performance Security, ES performance security if applicable, and Advance 

Payment Security, when required, shall only be completed by the successful Bidder after 

contract award. 
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NOTIFICATION OF AWARD 

Letter of Acceptance 

[on letterhead paper of the Employer] 

 

[The Letter of Acceptance shall be the basis for formation of the Contract as described in 

ITB Clause 47.  This Standard Form of Letter of Acceptance shall be filled in and sent to the 

successful Bidder only after evaluation of bids has been completed, subject to any review by 

the World Bank required under the Loan Agreement.] 

 

 

. . . . . . . [date]. . . . . . . 

 

To: . . . . . . . . . .[name and address of the Contractor] . . . . . . . . . .    

 

Subject: . . . . . . . . . .[Notification of Award Contract No].  . . . . . . . . . .    

 

This is to notify you that your Bid dated . . . . [insert date] . . . .  for execution of the . . . 

. . . . . . .[insert name of the contract and identification number, as given in the PCC]. . 

. . . . . . . . for the Accepted Contract Amount of . . . . . . . . .[insertamount in numbers 

and words], as corrected and modified19 in accordance with the Instructions to Bidders 

is hereby accepted by our Agency. 

 

You are requested to furnish the Performance Security, plus additional security for 

unbalanced bids in terms of ITB Clause 41, and ES Performance Security[Delete ES 

Performance Security if it is not required under the contract] in the form detailed in 

ITB Clause 50 for amounts20 of Rs. …….., and Rs. ……. specified therein, within 21 

days of the receipt of this letter of acceptance, and visit this office to sign the contract, 

failing which action as stated in ITB Clause 50.2 will be taken in accordance with the 

Conditions of Contract. The securities shall be valid upto28 days from the date of 

completion i.e. upto …………. and shall be as per the Performance Security Form and 

the ES Performance Security Form[Delete reference to the ES Performance Security 

Form if it is not required under the contract],included in Section X -Contract Forms, of 

the bidding document. 

 

[Choose one of the following statements:] 

 

We accept that __________________________[insert the name of Adjudicator 

proposed by the Bidder]  be appointed as the Adjudicator21. 

 

[or] 

                                                
19Delete “corrected and” or “and modified” if not applicable.  See Notes on Standard Form of Agreement, next 

page. 
20Insert amounts for (i) Performance Security, plus additional security for unbalanced bids in terms of ITB 

Clause 41; and (ii) ES Performance Security respectively. 

 
21To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the 

Instructions to Bidders, and has accordingly offered another candidate.   
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We do not accept that _______________________[insert the name of the Adjudicator 

proposed by the Bidder] be appointed as the Adjudicator, and by sending a copy of this 

Letter of Acceptance to ________________________________________[insert name 

of the Appointing Authority], the Appointing Authority, we are hereby requesting such 

Authority to appoint the Adjudicator in accordance with ITB 51.1 and GCC 23.122. 

 

We note that as per your bid, you do not intend to subcontract any component of work. 

 

[OR] 

 

We note that as per your bid, you propose to employ M/s. ………………… as sub-contractor 

for executing …………………….. 

 

We have reviewed the construction methodology submitted by you alongwith the bid in 

response to ITB Clause 16 and our comments are given in the attachment.  You are requested 

to submit a revised Program including ES requirements as per Clause 30 of General 

Conditions of Contract within 14 days of receipt of this letter of acceptance. 

 

 

 

Authorized Signature:   ..............................................................................................................  

 

 

Name and Title of Signatory:   ...................................................................................................  

 

 

Name of Agency:   .....................................................................................................................  

 

  

                                                
22To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the 

ITB, has accordingly offered another candidate, and the Employer does not accept the counterproposal. 
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Issue of Notice to proceed with the work 

 

(letterhead of the Employer) 

 

_________ (date) 

 

To 

 

______________________________(name and address of the Contractor) 

 

______________________________ 

 

______________________________ 

 

Dear Sirs: 

 

 Pursuant to your furnishing the requisite securities as stipulated in ITB clause 50.1, 

insurance policy as per GCC 13, construction methodology as stated in letter of acceptance 

and signing of the contract agreement for the construction of______________@ a Bid Price 

of Rs.___________, you are hereby instructed to proceed with the execution of the said 

works in accordance with the contract documents. 

 

Yours faithfully, 

 

 

 

(Signature, name and title of 

signatory authorized to sign on 

behalf of Employer) 

 

 

Attachment:  Contract Agreement 
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Contract Agreement 

 

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . .  . . 

. [name of the Employer]. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . 

. . [name of the Contractor]. . . . .(hereinafter “the Contractor”), of the other part: 

 

WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract]. 

. . . .should be executed by the Contractor, and has accepted a Bid by the Contractor for 

the execution and completion of these Works and the remedying of any defects therein,  

 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part 

of this Agreement. This Agreement shall prevail over all other Contract documents.  

(i) This Agreement 

(ii) the Letter of Acceptance 

(iii) the Contractor’s Bid including completed schedules and priced bill of 

quantities, 

(iv) the addenda Nos ________(if any) 

(v) the Particular Conditions  

(vi) the General Conditions of Contract, including appendix; 

(vii) the Specification 

(viii) the Drawings  

(ix) Construction Program, Methodology, Quality Assurance Program, the ES 

Management Strategies and Implementation Plans, and Code of Conductfor 

Contractor’s Personnel (ES) 

 

(x) Joint Venture Agreement [for JVs only];and 

(xi) any other document listed in the PCC as forming part of the Contract. 

3. In consideration of the payments to be made by the Employer to the Contractor as 

specified in this Agreement, the Contractor hereby covenants with the Employer to 

execute the Works and to remedy defects therein in conformity in all respects with the 

provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying of defects therein, the Contract 
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Price or such other sum as may become payable under the provisions of the Contract at 

the times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be 

executed in accordance with the laws of Indiaon the day, month and year specified 

above. 

 

 

Signed by:  Signed by: 
 

for and on behalf of the Employer for and on behalf the Contractor 

in the 

presence of: 

 in the 

presence of: 

 

Witness, Name, Signature, Address, 

Date 

Witness, Name, Signature, Address, Date 
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Performance Security- Bank Guarantee 
[including Additional Performance Security for unbalanced bids] 

[Guarantor letterhead or SWIFT identifier code] 

 

 

Performance Guarantee No……………………. [insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

To: ______________________________________________ [name of Employer] 

 _________________________________________ [address of Employer] 

 

 WHEREAS _________________________ [name and address of Contractor23] (hereinafter 

called "the Applicant") has undertaken, in pursuance of Contract No. _____ dated 

________________ to execute __________________________ [name of Contract and brief 

description of Works] (hereinafter called "the Contract"); 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the Applicant shall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 

compliance with his obligations in accordance with the Contract; 

 

 AND WHEREAS we have agreed to give the Applicant such a Bank Guarantee; 

 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 

behalf of the Applicant, up to a total of ____________________ [amount of guarantee24] 

___________________________ [in words], such sum being payable in the types and proportions of 

currencies in which the Contract Price is payable, and we undertake to pay you, upon your first 

written demand and without cavil or argument, any sum or sums within the limits of 

____________________ [amount of guarantee] as aforesaid without your needing to prove or to 

show grounds or reasons for your demand for the sum specified therein. 

 

 We hereby waive the necessity of your demanding the said debt from the Applicant before 

presenting us with the demand. 

 

 We further agree that no change or addition to or other modification of the terms of the 

Contract or of the Works to be performed thereunder or of any of the Contract documents which may 

                                                
23In the case of a JV, insert the name of the Joint Venture 
24An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in 

the Contract less provisional sums, if any, plus additional performance security for unbalanced bids if any, 

and denominated in Indian Rupees. 
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be made between you and the Applicant shall in any way release us from any liability under this 

guarantee, and we hereby waive notice of any such change, addition or modification. 

 

 This guarantee shall be valid until ……… 25, and any demand for payment under it must be 

received by us at this office on or before that date. 

 

 

 Signature and seal of the guarantor _____________________________ 

 Name of Bank ____________________________________________ 

 Address ____________________________________________ 

 Date ____________________________________________ 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

 

  

                                                
25Insert the date twenty-eight days after the expected completion dateas described in GC Clause 53.1. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the 

Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be 

in writing and must be made prior to the expiration date established in the guarantee. In preparing this 

guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 

paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 

[six months][one year], in response to the Employer’s written request for such extension, such request to 

be presented to the Guarantor before the expiry of the guarantee 
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Environmental and Social (ES) Performance Security 

ES – Bank Guarantee  
[Guarantor letterhead or SWIFT identifier code] 

 

ES Performance Guarantee No.: [Insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

To: ______________________________________________ [name of Employer] 

 _________________________________________ [address of Employer] 

 

 WHEREAS _________________________ [name and address of Contractor26] (hereinafter 

called "the Applicant") has undertaken, in pursuance of Contract No. _____ dated 

________________ to execute __________________________ [name of Contract and brief 

description of Works] (hereinafter called "the Contract"); 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the Applicant shall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 

compliance with his Environmental and/or Social (ES) obligations in accordance with the Contract; 

 

 AND WHEREAS we have agreed to give the Applicant such a Bank Guarantee; 

 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 

behalf of the Applicant, up to a total of ____________________ [amount of guarantee27] 

___________________________ [in words], such sum being payable in the types and proportions of 

currencies in which the Contract Price is payable, and we undertake to pay you, upon your first 

written demand and without cavil or argument, any sum or sums within the limits of 

____________________ [amount of guarantee] as aforesaid without your needing to prove or to 

show grounds or reasons for your demand for the sum specified therein. 

 

 We hereby waive the necessity of your demanding the said debt from the Applicant before 

presenting us with the demand. 

 

 We further agree that no change or addition to or other modification of the terms of the 

Contract or of the Works to be performed thereunder or of any of the Contract documents which may 

                                                
26In the case of a JV, insert the name of the Joint Venture 
27An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in 

the Contract less provisional sums, if any, and denominated in Indian Rupees. 
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be made between you and the Applicant shall in any way release us from any liability under this 

guarantee, and we hereby waive notice of any such change, addition or modification. 

 

 This guarantee shall be valid until ……… 28, and any demand for payment under it must be 

received by us at this office on or before that date. 

 

 

 Signature and seal of the guarantor _____________________________ 

 Name of Bank ____________________________________________ 

 Address ____________________________________________ 

 Date ____________________________________________ 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

  

                                                
28Insert the date twenty-eight days after the expected completion dateas described in GC Clause 53.1. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the 

Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be 

in writing and must be made prior to the expiration date established in the guarantee. In preparing this 

guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 

paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 

[six months][one year], in response to the Employer’s written request for such extension, such request to 

be presented to the Guarantor before the expiry of the guarantee 
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Advance Payment Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 

 

 

Advance Payment Guarantee No……………………. [insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

 

To: __________________________________________ [name of Employer] 

 __________________________________________ [address of Employer] 

 ___________________________________________ [name of Contract] 

 

Gentlemen: 

 

 In accordance with the provisions of the Conditions of Contract, Subclause53.1 ("Advance 

Payment") of the above-mentioned Contract, ________________________________ [name and 

address of Contractor29] (hereinafter called "the Applicant") shall deposit with 

________________________ [name of Employer] a bank guarantee to guarantee his proper and 

faithful performance under the said Clause of the Contract in an amount of _____________ [amount 

of guarantee30] _________________________________ [in words]. 

 

 We, the ____________________ [bank or financial institution], as instructed by the 

Applicant, agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety 

merely, the payment to ____________________ [name of Employer] on his first demand without 

whatsoever right of objection on our part and without his first claim to the Applicant, in the amount 

not exceeding ____________________ [amount of guarantee] 

__________________________________ [in words]. 

 

 We further agree that no change or addition to or other modification of the terms of the 

Contract or of Works to be performed thereunder or of any of the Contract documents which may be 

made between _____________________ [name of Employer] and the Applicant, shall in any way 

release us from any liability under this guarantee, and we hereby waive notice of any such change, 

addition or modification. 

 

                                                
29In the case of a JV, insert the name of the Joint Venture 
30An amount shall be inserted by the bank representing the amount of the Advance Payment, and denominated 

in Indian Rupees. 



 316 

 This guarantee shall remain valid and in full effect from the date of the advance payment 

under the Contract until _________________________ [name of Employer] receives full repayment 

of the same amount from the Applicant. Consequently any demand for payment under this guarantee 

must be received by us at this office on or before that date. 

 

   Yours truly, 

 

 

   Signature and seal:  _______________________________ 

   Name of Bank:  _________________ 

   Address:  _______________________________________ 

   Date:  ____________________ 

 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 
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Retention Money Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 
 

 _____________________________ [Bank’s name and address of issuing branch or office] 

 

Beneficiary: ______________________ [Name and Address of Employer] 

 

Date: ____________________________ 

 

RETENTION MONEY GUARANTEE NO.:  _________________ 

 

We have been informed that ______________ [name of contractor31] (hereinafter called “the 

Applicant”) has entered into Contract No. _________________ [reference number of the contract] 

dated ______________________ with you, for the execution of __________________ [name of 

contract and brief description of Works] (hereinafter called “the Contract”). 

 

Furthermore, we understand that, according to the conditions of the Contract, when the Taking-Over 

Certificate has been issued for the Works and the first half of the Retention Money has been certified 

for payment, payment of ___________ [insert the second half of the Retention Money] is to be made 

against a Retention Money guarantee. 

 

At the request of the Applicant, we _________________ [name of Bank] hereby irrevocably 

undertake to pay you the sum or sums not exceeding in total an amount of _____________________ 

[amount in Rupees] (______________________) [amount in words32] upon receipt by us of your first 

demand in writing accompanied by a written statement stating that the Applicant is in breach of its 

obligation under the Contract without cavil or argument. 

 

It is a condition for any claim and payment under this guarantee to be made that the payment of the 

second half of the Retention Money referred to above must have been received by the Applicant on its 

account number _________ at ___________ [name and address of Bank]. 

 

                                                
31In the case of a JV, insert the name of the Joint Venture 
32The Guarantor shall insert an amount representing the amount of the second half of the Retention Moneyor if 

the amount guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is 

less than half of the Retention Money, the difference between half of the Retention Money and the amount 

guaranteed under the Performance Security. 
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This guarantee shall expire, at the latest, 21 days after the date when the Employer has received a 

copy of the Defects Liability Certificate issued by the Project Manager.  Consequently, any demand 

for payment under this guarantee must be received by us at this office on or before that date. 

 

_____________________ 

[Signature(s) and seal of the guarantor] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 
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Attachment 1 

 

Amendments for Permitting Standstill Period33 

(Refer ITB Clause 44) 

 

In works contracts where it is proposed to permit Standstill Period [in the case of high risk or 

specialized/complex works only], the following corrections shall be incorporated in this 

document 

 

1. Instructions to Bidders & Bid Data Sheet 

 

1.1 Insert ITB 44.1 as under: 

44.1 The Contract shall be awarded not earlier than the expiry of the Standstill 

Period. The duration of the Standstill Period is specified in the BDS. Where only one 

Bid is submitted, the Standstill Period shall not apply. 

1.2 Insert ITB 45.1 as under: 

45.1 When a Standstill Period applies, it shall commence when the Employer has 

transmitted to each Bidder (that has not already been notified that it has been 

unsuccessful) the Notification of Intention to Award the Contract to the successful 

Bidder. The Notification of Intention to Award shall contain, at a minimum, the 

following information: 

(a) the name and address of the Bidder submitting the successful Bid;  

(b) the Contract price of the successful Bid;  

(c) the names of all Bidders who submitted Bids, and their Bid prices as readout, 

and as evaluated; 

(d) a statement of the reason(s) the Bid (of the unsuccessful Bidder to whom the 

letter is addressed) was unsuccessful, unless the price information in (c) above 

already reveals the reason; 

(e) the expiry date of the Standstill Period; 

(f) instructions on how to request a debriefing and/or submit a complaint during the 

standstill period. 

1.3 Substitute ITB 47.1 as under: 

47.1 Prior to the expiration of the Bid Validity Period and upon expiry of the 

Standstill Period, specified in BDS ITB 44.1 or any extension thereof, or upon 

satisfactorily addressing a complaint that has been filed within the Standstill  Period, 

the Employer shall transmit the Letter of Acceptance to the successful Bidder. The 

Letter of Acceptance shall specify the sum that the Employer will pay the Contractor 

                                                
33These are instructions for the Borrower and should be removed from final bid document. 
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in consideration of the execution of the contract (hereinafter and in the Conditions of 

Contract and Contract Forms called “the Contract Price”). 

1.4 Insert ITB 48 as under: 

48. Debriefing by the Employer 

48.1 On receipt of the Employer’s Notification of Intention to Award  referred to in 

ITB 45.1, an unsuccessful Bidder has three (3) Business Days to make a written 

request to the Employer for a debriefing. The Employer shall provide a debriefing to 

all unsuccessful Bidders whose request is received within this deadline. 

48.2 Where a request for debriefing is received within the deadline, the Employer 

shall provide a debriefing within five (5) Business Days, unless the Employer 

decides, for justifiable reasons, to provide the debriefing outside this timeframe. In 

that case, the standstill period shall automatically be extended until five (5) Business 

Days after such debriefing is provided.  If more than one debriefing is so delayed, the 

standstill period shall not end earlier than five (5) Business Days after the last 

debriefing takes place. In any case, irrespective of the circumstances, all debriefings 

shall be completed within 10 business days. The Employer shall promptly inform, by 

the quickest means available, all Bidders of the extended standstill period. 

48.3 Where a request for debriefing is received by the Employer later than the three 

(3)-Business Day deadline, the Employer should provide the debriefing as soon as 

practicable, and normally no later than fifteen (15) Business Days from the date of 

publication of Public Notice of Award of contract. Requests for debriefing received 

outside the three (3)-day deadline shall not lead to extension of the standstill period. 

48.4 Debriefings of unsuccessful Bidders may be done in writing or verbally. The 

debriefing will cover only the bid of particular bidder requesting the debriefing, and 

not the bids of the competitors. The Bidder shall bear its own costs of attending such 

a debriefing meeting. 

1.5 Insert ITB 52 as under: 

 52. Procurement Related Complaint 

 52.1 The procedures for making a Procurement-related Complaint are as specified 

in the BDS. 

1.6 Insert BDS ITB 44 as under: 

ITB 44  Standstill Period 

The Standstill Period is 10 Business Days [note: the minimum number of Business 

Days is ten (10)] after the date the Employer has transmitted to all Bidders that 

submitted a Bid, the Notification of its Intention to Award the Contract to the 

successful Bidder.  

Note: Where a Bidder has previously received notification, in accordance with ITB 

34.1, that its Technical Part of Bid failed to meet the requirements of the bidding 

document, the Bidder will not receive a Notification of Intention to Award the 

Contract. 

[If this Bidding process is in response to an emergency situation recognized by the 

Bank state: “No Standstill Period applies to this Bidding process.”] 

1.7 Insert BDS ITB 52.1 as under: 
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…………………………………………………………………………………………………. 

ITB 52.1 

The procedures for making a Procurement-related Complaint are detailed in the 

“Procurement Regulations for IPF Borrowers (Annex III).” If a Bidder wishes to make a 

Procurement-related Complaint, the Bidder should submit its complaint following these 

procedures, in writing (by the quickest means available, that is either by email or fax), to: 

For the attention: [insert full name of person receiving complaints] 

Title/position: [insert title/position] 

Employer: [insert name of  Employer] 

Email address: [insert email address] 

Fax number: [insert fax number]delete if not used 

In summary, a Procurement-related Complaint may challenge any of the following: 

1. the terms of the Bidding Document; 

2. the Employer’s decision to exclude a Bidder from the procurement process 

prior to the award of contract; and 

3. the Employer’s decision to award the contract. 

………………………………………………………………………………………………….. 

 

2. Contract Forms 

2.1 Insert the Form ‘Notification of Intention to Award’ as under: 

………………………………………………………………………………………………….. 

Notification of Intention to Award 

[This Notification of Intention to Award shall be sent to each Bidder that submitted a Bid, 

unless the Bidder has previously received notice of exclusion from the process at an 

interim stage of the procurement process] 

[Send this Notification to the Bidder’s Authorized Representative named in the Bidder 

Information Form] 

For the attention of Bidder’s Authorized Representative  

Name: [insert Authorized Representative’s name] 

Address: [insert Authorized Representative’s Address] 

Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers] 

Email Address: [insert Authorized Representative’s email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Bidders. The 

Notification must be sent to all Bidders simultaneously. This means on the same date and 

as close to the same time as possible.]   

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)  

Notification of Intention to Award 
Employer: [insert the name of the Employer] 

Project:[insert name of project] 
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Contract title: [insert the name of the contract] 

Country: [insert country where RFB is issued] 

Loan No. /Credit No. / Grant No.: [insert reference number for loan/credit/grant] 

RFB No: [insert RFB reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above 

contract. The transmission of this Notification begins the Standstill Period. During the Standstill Period, you 

may: 

a) request a debriefing in relation to the evaluation of your Bid, and/or 

b) submit a Procurement-related Complaint in relation to the decision to award the contract. 

1. The successful Bidder 

Name: [insert nameof successful Bidder] 

Address: [insert addressof the successful Bidder] 

Contract price: [insert contract priceof the successful Bid] 

2. Other Bidders [INSTRUCTIONS: insert names of all Bidders that submitted a Bid. If the Bid’s price 

was evaluated include the evaluated price as well as the Bid price as read out.] 

Name of Bidder Bid price 
Evaluated Bid price  

(if applicable) 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

3. Reason/s why your Bid was unsuccessful 

[INSTRUCTIONS: State the reason/s why this Bidder’s Bid was unsuccessful. Do NOT include: (a) a 

point by point comparison with another Bidder’s Bid or (b) information that is marked confidential by 

the Bidder in its Bid.] 

 

4. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time). 

You may request a debriefing in relation to the results of the evaluation of your Bid. If you decide to request 

a debriefing your written request must be made within three (3) Business Days of receipt of this 

Notification of Intention to Award.  

Provide the contract name, reference number, name of the Bidder, contact details; and 

address the request for debriefing as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 
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Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

If your request for a debriefing is received within the 3 Business Days deadline, we will provide the 

debriefing within five (5) Business Days of receipt of your request. If we are unable to provide the 

debriefing within this period, the Standstill Period shall be extended by five (5) Business Days after the date 

that the debriefing is provided. If this happens, we will notify you and confirm the date that the extended 

Standstill Period will end.  

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise 
you in writing how the debriefing will take place and confirm the date and time. 

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will 

provide the debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from 

the date of publication of the Contract Award Notice. 

 

5. How to make a complaint  

Period:  Procurement-related Complaint challenging the decision to award shall be submitted by 

midnight, [insert date] (local time).  

Provide the contract name, reference number, name of the Bidder, contact details; and 

address the Procurement-related Complaint as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

At this point in the procurement process, you may submit a Procurement-related Complaint challenging 

the decision to award the contract. You do not need to have requested, or received, a debriefing before 

making this complaint. Your complaint must be submitted within the Standstill Period and received by us 

before the Standstill Period ends. 

Further information: 

For more information see the Procurement Regulations for IPF Borrowers (Procurement 

Regulations)[https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?docid=4005] 

(Annex III). You should read these provisions before preparing and submitting your complaint. In 
addition, the World Bank’s Guidance “How to make a Procurement-related Complaint” 

[http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-

framework#framework] provides a useful explanation of the process, as well as a sample letter of 

complaint. 

In summary, there are four essential requirements: 

1. You must be an ‘interested party’. In this case, that means a Bidder who submitted a Bid in this 

bidding process, and is the recipient of a Notification of Intention to Award. 

2. The complaint can only challenge the decision to award the contract.  

3. You must submit the complaint within the period stated above. 

4. You must include, in your complaint, all of the information required by the Procurement 

Regulations (as described in Annex III). 

6. Standstill Period  

https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?docid=4005
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework
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DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

The Standstill Period lasts ten (10) Business Days after the date of transmission of this Notification of 

Intention to Award.  

The Standstill Period may be extended as stated in Section 4 above.  

 

If you have any questions regarding this Notification, please do not hesitate to contact us. 

On behalf of the Employer: 

Signature: ______________________________________________ 

Name: ______________________________________________ 

Title/position: ______________________________________________ 

Telephone: ______________________________________________ 

Email: ______________________________________________ 

………………………………………………………………………………………………….. 

 

2.2 Substitute the first note in Italics in the Form ‘Notification of Award’ as under: 

[The Letter of Acceptance shall be the basis for formation of the Contract as described in 

ITB Clause 47.  This Standard Form of Letter of Acceptance shall be filled in and sent to the 

successful Bidder only upon expiry of the Standstill Period, specified in BDS ITB 44.1 or any 

extension thereof, or upon satisfactorily addressing a complaint that has been filed within the 

Standstill Period, subject to any review by the World Bank required under the Loan 

Agreement.] 



Shed

Asphalted Road

M
ud Road

Kedoor Road

Compound Wall

Compound Wall

FH1

F.E 1

FH2

FH6

FH5

F.E 2
F.E 3

F.E 4

F.E 5

F.E 6

F.E 7
Fire Hydrant
Pump room

Fire Hydrant
Tank

V

V

W

Concrete Platform

D

P-CC Road

Toilet

3.00mx3.00m
Male

Male
2.6x2.9Changing Room

N

W E

S

1. All dimensions are in 'm' unless mentioned otherwise.

2. All dimensions are checked and co-related with the architectural drawings and any

discrepancy or omission shall be brought to the notice.

3. This is the property of 'SV Assciates' & is not to be copied or produced anywhere without their

permission.

4. The structural component and BOQ prepared considering road level at (+100.00)

5. All Plastering must be Mixed with water proofing agent.

6. All water treatment structure to be checked for water leakages.

7. All reinforcement shall be terminated inside the structure and shall not be protruding outside.

8. Structure drawing shall supersede design drawing for any mismatch.

9. All foundation and structure to be erected on well compacted earth with proctor density of 95%.

PROJECT TITLE:-

DRAWING TITLE:-

THE EXECUTIVE ENGINEER, RDWS&S DIVISION

CLIENT :-

SUPPORT AGENCY FOR :-

DPR PREPARATION

NOTE:

SEAN ENGINEERS

No.36, IVth Cross, APC Layout,

Thindlu Post, Vidyaranyapura,

Bangalore-560 097

Ph: 080-23648988, Mob: 9448355094

AutoCAD SHX Text
Weigh

AutoCAD SHX Text
2.50x6.60

AutoCAD SHX Text
Bridge

AutoCAD SHX Text
27.461

AutoCAD SHX Text
27.857

AutoCAD SHX Text
27.698

AutoCAD SHX Text
27.979

AutoCAD SHX Text
28.261

AutoCAD SHX Text
28.415

AutoCAD SHX Text
28.584

AutoCAD SHX Text
28.527

AutoCAD SHX Text
28.091

AutoCAD SHX Text
28.081

AutoCAD SHX Text
27.952

AutoCAD SHX Text
28.177

AutoCAD SHX Text
28.745

AutoCAD SHX Text
28.673

AutoCAD SHX Text
28.930

AutoCAD SHX Text
29.013

AutoCAD SHX Text
29.213

AutoCAD SHX Text
29.126

AutoCAD SHX Text
29.501

AutoCAD SHX Text
29.077

AutoCAD SHX Text
28.678

AutoCAD SHX Text
28.885

AutoCAD SHX Text
29.108

AutoCAD SHX Text
28.732

AutoCAD SHX Text
28.578

AutoCAD SHX Text
28.920

AutoCAD SHX Text
29.313

AutoCAD SHX Text
29.068

AutoCAD SHX Text
29.412

AutoCAD SHX Text
29.562

AutoCAD SHX Text
29.637

AutoCAD SHX Text
29.661

AutoCAD SHX Text
29.688

AutoCAD SHX Text
29.679

AutoCAD SHX Text
29.324

AutoCAD SHX Text
29.912

AutoCAD SHX Text
29.203

AutoCAD SHX Text
29.388

AutoCAD SHX Text
29.597

AutoCAD SHX Text
29.576

AutoCAD SHX Text
29.708

AutoCAD SHX Text
29.987

AutoCAD SHX Text
30.016

AutoCAD SHX Text
29.983

AutoCAD SHX Text
30.148

AutoCAD SHX Text
30.403

AutoCAD SHX Text
30.306

AutoCAD SHX Text
30.940

AutoCAD SHX Text
30.494

AutoCAD SHX Text
30.612

AutoCAD SHX Text
31.049

AutoCAD SHX Text
31.414

AutoCAD SHX Text
31.405

AutoCAD SHX Text
31.967

AutoCAD SHX Text
27.698

AutoCAD SHX Text
27.979

AutoCAD SHX Text
27.600

AutoCAD SHX Text
27.598

AutoCAD SHX Text
27.568

AutoCAD SHX Text
27.489

AutoCAD SHX Text
27.450

AutoCAD SHX Text
CONVEYOR BELT

AutoCAD SHX Text
Entry 1

AutoCAD SHX Text
4.00mx0.50m

AutoCAD SHX Text
Entry 2

AutoCAD SHX Text
4.00mx0.50m

AutoCAD SHX Text
TIPPING

AutoCAD SHX Text
STOARGE AREA

AutoCAD SHX Text
INCLINED

AutoCAD SHX Text
CONVEYOR BELT

AutoCAD SHX Text
READY TO BALE AREA

AutoCAD SHX Text
BALE STOARGE AREA

AutoCAD SHX Text
BALING AREA

AutoCAD SHX Text
3.00mx6.00m

AutoCAD SHX Text
Office Room

AutoCAD SHX Text
W

AutoCAD SHX Text
W

AutoCAD SHX Text
D

AutoCAD SHX Text
D

AutoCAD SHX Text
Security

AutoCAD SHX Text
2.6x2.9

AutoCAD SHX Text
Room

AutoCAD SHX Text
Weigh

AutoCAD SHX Text
Bridge

AutoCAD SHX Text
Office

AutoCAD SHX Text
2.6x2.9

AutoCAD SHX Text
D

AutoCAD SHX Text
W

AutoCAD SHX Text
W

AutoCAD SHX Text
W

AutoCAD SHX Text
W

AutoCAD SHX Text
D

AutoCAD SHX Text
V

AutoCAD SHX Text
V

AutoCAD SHX Text
D

AutoCAD SHX Text
Toilet

AutoCAD SHX Text
Female

AutoCAD SHX Text
2.60mx5.60m

AutoCAD SHX Text
Changing Room

AutoCAD SHX Text
Female

AutoCAD SHX Text
2.9mx2.6m

AutoCAD SHX Text
W

AutoCAD SHX Text
V

AutoCAD SHX Text
V

AutoCAD SHX Text
D

AutoCAD SHX Text
D

AutoCAD SHX Text
Layout Map

AutoCAD SHX Text
5 TPD MRF Facility at Kedooru Gram Panchayat

AutoCAD SHX Text
DRG.NO:

AutoCAD SHX Text
Date:-

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
MN

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
PS

AutoCAD SHX Text
App.

AutoCAD SHX Text
Scale.

AutoCAD SHX Text
AS SHOWN

AutoCAD SHX Text
Drawing Status

AutoCAD SHX Text
Project No-

AutoCAD SHX Text
Rev-

AutoCAD SHX Text
VS

AutoCAD SHX Text
CHN

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
Sheet No-01 OF 10

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
Rural Drinking Water & Sanitation Department

AutoCAD SHX Text
Rev.

AutoCAD SHX Text
Description.

AutoCAD SHX Text
Date

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
App.

AutoCAD SHX Text
R0

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
PS

AutoCAD SHX Text
VS

AutoCAD SHX Text
JV

AutoCAD SHX Text
CHN

AutoCAD SHX Text
5 TPD MRF Facility at Kedooru Gram Panchayat

AutoCAD SHX Text
Ro



FH1

F.E 1

FH2

FH6 FH5

F.E 2
F.E 3

F.E 4

F.E 5

F.E 6

F.E 7

Fire Hydrant
Pump room

Fire Hydrant
Tank

V

V

W

Concrete Platform

D

PROJECT TITLE:-

DRAWING TITLE:-

THE EXECUTIVE ENGINEER, RDWS&S DIVISION

CLIENT :-

SUPPORT AGENCY FOR :-

DPR PREPARATION

SEAN ENGINEERS

No.36, IVth Cross, APC Layout,

Thindlu Post, Vidyaranyapura,

Bangalore-560 097

Ph: 080-23648988, Mob: 9448355094

ITEMS

FIRE  HYDRANT

FIRE  EXTINGUISHER

FIRE PIPELINE

QUANTITY(NO.) SYMBOL

12

16

-

FH

F.E

AutoCAD SHX Text
CONVEYOR BELT

AutoCAD SHX Text
Entry 1

AutoCAD SHX Text
4.00mx0.50m

AutoCAD SHX Text
Entry 2

AutoCAD SHX Text
4.00mx0.50m

AutoCAD SHX Text
TIPPING

AutoCAD SHX Text
STOARGE AREA

AutoCAD SHX Text
INCLINED

AutoCAD SHX Text
CONVEYOR BELT

AutoCAD SHX Text
READY TO BALE AREA

AutoCAD SHX Text
BALE STOARGE AREA

AutoCAD SHX Text
BALING AREA

AutoCAD SHX Text
FIRE LAYOUT DETAILS

AutoCAD SHX Text
DRG.NO:

AutoCAD SHX Text
Date:-

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
MN

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
PS

AutoCAD SHX Text
App.

AutoCAD SHX Text
Scale.

AutoCAD SHX Text
AS SHOWN

AutoCAD SHX Text
Drawing Status

AutoCAD SHX Text
Project No-

AutoCAD SHX Text
Rev-

AutoCAD SHX Text
VS

AutoCAD SHX Text
CHN

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
Sheet No-03 OF 10

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
5 TPD MRF Facility at Kedooru Gram Panchayat

AutoCAD SHX Text
Ro

AutoCAD SHX Text
Rural Drinking Water & Sanitation Department

AutoCAD SHX Text
Rev.

AutoCAD SHX Text
Description.

AutoCAD SHX Text
Date

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
App.

AutoCAD SHX Text
R0

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
PS

AutoCAD SHX Text
VS

AutoCAD SHX Text
JV

AutoCAD SHX Text
CHN



Fire Hydrant
Pump room

Fire Hydrant
Tank

V

V

W

Concrete Platform

D

Toilet
3.00mx3.00m

MaleMale

2.6x2.9
Changing Room

T
Y

P
 
S
E
C

T
I
O

N

PROJECT TITLE:-

DRAWING TITLE:-

THE EXECUTIVE ENGINEER, RDWS&S DIVISION

CLIENT :-

SUPPORT AGENCY FOR :-

DPR PREPARATION

SEAN ENGINEERS

No.36, IVth Cross, APC Layout,

Thindlu Post, Vidyaranyapura,

Bangalore-560 097

Ph: 080-23648988, Mob: 9448355094

N

W E

S

SR. NO.

01

02

03

04

05

06

ITEMS

STREET LIGHT (250W)

LED LIGHT (100W)

LED TUBE (24W)

WALL MOUNTED FAN (180W)

CELLING FAN (75W)

TOILET EXHAUST FAN (60W)

QUANTITY(NO.) SYMBOL

07

10

22

05

06

08

AutoCAD SHX Text
CONVEYOR BELT

AutoCAD SHX Text
Entry 1

AutoCAD SHX Text
4.00mx0.50m

AutoCAD SHX Text
Entry 2

AutoCAD SHX Text
4.00mx0.50m

AutoCAD SHX Text
TIPPING

AutoCAD SHX Text
STOARGE AREA

AutoCAD SHX Text
INCLINED

AutoCAD SHX Text
CONVEYOR BELT

AutoCAD SHX Text
READY TO BALE AREA

AutoCAD SHX Text
BALE STOARGE AREA

AutoCAD SHX Text
BALING AREA

AutoCAD SHX Text
V

AutoCAD SHX Text
V

AutoCAD SHX Text
D

AutoCAD SHX Text
D

AutoCAD SHX Text
W

AutoCAD SHX Text
3.00mx6.00m

AutoCAD SHX Text
Office Room

AutoCAD SHX Text
W

AutoCAD SHX Text
W

AutoCAD SHX Text
D

AutoCAD SHX Text
D

AutoCAD SHX Text
Security

AutoCAD SHX Text
2.6x2.9

AutoCAD SHX Text
Room

AutoCAD SHX Text
Weigh

AutoCAD SHX Text
Bridge

AutoCAD SHX Text
Office

AutoCAD SHX Text
2.6x2.9

AutoCAD SHX Text
D

AutoCAD SHX Text
W

AutoCAD SHX Text
W

AutoCAD SHX Text
W

AutoCAD SHX Text
W

AutoCAD SHX Text
D

AutoCAD SHX Text
V

AutoCAD SHX Text
V

AutoCAD SHX Text
D

AutoCAD SHX Text
Toilet

AutoCAD SHX Text
Female

AutoCAD SHX Text
2.60mx5.60m

AutoCAD SHX Text
Changing Room

AutoCAD SHX Text
Female

AutoCAD SHX Text
2.9mx2.6m

AutoCAD SHX Text
W

AutoCAD SHX Text
MRF ELECTRICAL MAP

AutoCAD SHX Text
DRG.NO:

AutoCAD SHX Text
Date:-

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
MN

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
PS

AutoCAD SHX Text
App.

AutoCAD SHX Text
Scale.

AutoCAD SHX Text
AS SHOWN

AutoCAD SHX Text
Drawing Status

AutoCAD SHX Text
Project No-

AutoCAD SHX Text
Rev-

AutoCAD SHX Text
VS

AutoCAD SHX Text
CHN

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
Sheet No-04 OF 10

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
5 TPD MRF Facility at Golihole Gram Panchayat

AutoCAD SHX Text
Ro

AutoCAD SHX Text
Rural Drinking Water & Sanitation Department

AutoCAD SHX Text
Rev.

AutoCAD SHX Text
Description.

AutoCAD SHX Text
Date

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
App.

AutoCAD SHX Text
R0

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
PS

AutoCAD SHX Text
VS

AutoCAD SHX Text
JV

AutoCAD SHX Text
CHN



EARTH FILLING

(TYP SECTION)

G L

EARTH FILLING

TYP SECTION

Toilet
3.00mx3.00m

MaleMale

2.6x2.9
Changing Room

TYP SECTION

Sl No Particulars No's Dimension
01 Door 06 0.9mx2.1m

01 Window
01 Ventilator

01 Toilet Doors 03 0.8mx2.1m
08
06

1.5mx1.2m
0.6mx0.5m

PROJECT TITLE:-

DRAWING TITLE:-

THE EXECUTIVE ENGINEER, RDWS&S DIVISION

CLIENT :-

SUPPORT AGENCY FOR :-

DPR PREPARATION

SEAN ENGINEERS

No.36, IVth Cross, APC Layout,

Thindlu Post, Vidyaranyapura,

Bangalore-560 097

Ph: 080-23648988, Mob: 9448355094

N

W E

S

1. RCC ROOF SLAB IN C.C 1:1.5:3

2. PARAPET WALL USING C.B.M IN
C.M 1:4

3. LATERITE STONE MASONRY IN C.M
1:6
                         (.23 THICK)

4. R.C.C SHADE WITH LINTEL IN C.C
1:1.5:3

5. D.P.C 1:3:6
6. S.S MASONRY FOR BASEMENT IN C.M
1:6

7. S.S MASONRY FOR FOUNDATION IN C.M
1:6

8. P.C.C BED IN C.C 1:4:8

AutoCAD SHX Text
1.

AutoCAD SHX Text
2.

AutoCAD SHX Text
5.

AutoCAD SHX Text
6.

AutoCAD SHX Text
7.

AutoCAD SHX Text
8.

AutoCAD SHX Text
3.

AutoCAD SHX Text
4.

AutoCAD SHX Text
3.00mx6.00m

AutoCAD SHX Text
Office Room

AutoCAD SHX Text
W

AutoCAD SHX Text
W

AutoCAD SHX Text
D

AutoCAD SHX Text
D

AutoCAD SHX Text
Security

AutoCAD SHX Text
2.6x2.9

AutoCAD SHX Text
Room

AutoCAD SHX Text
Weigh

AutoCAD SHX Text
Bridge

AutoCAD SHX Text
Office

AutoCAD SHX Text
2.6x2.9

AutoCAD SHX Text
D

AutoCAD SHX Text
W

AutoCAD SHX Text
W

AutoCAD SHX Text
W

AutoCAD SHX Text
W

AutoCAD SHX Text
D

AutoCAD SHX Text
V

AutoCAD SHX Text
V

AutoCAD SHX Text
D

AutoCAD SHX Text
Toilet

AutoCAD SHX Text
Female

AutoCAD SHX Text
2.60mx5.60m

AutoCAD SHX Text
Changing Room

AutoCAD SHX Text
Female

AutoCAD SHX Text
2.9mx2.6m

AutoCAD SHX Text
W

AutoCAD SHX Text
V

AutoCAD SHX Text
V

AutoCAD SHX Text
D

AutoCAD SHX Text
D

AutoCAD SHX Text
W

AutoCAD SHX Text
OFFICE BUILDING PLAN & SECTION

AutoCAD SHX Text
DRG.NO:

AutoCAD SHX Text
Date:-

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
MN

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
PS

AutoCAD SHX Text
App.

AutoCAD SHX Text
Scale.

AutoCAD SHX Text
AS SHOWN

AutoCAD SHX Text
Drawing Status

AutoCAD SHX Text
Project No-

AutoCAD SHX Text
Rev-

AutoCAD SHX Text
VS

AutoCAD SHX Text
CHN

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
Sheet No-05 OF 10

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
5 TPD MRF FACILITY AT GOKARNA GRAM PANCHAYAT

AutoCAD SHX Text
Ro

AutoCAD SHX Text
Rural Drinking Water & Sanitation Department

AutoCAD SHX Text
Rev.

AutoCAD SHX Text
Description.

AutoCAD SHX Text
Date

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
App.

AutoCAD SHX Text
R0

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
PS

AutoCAD SHX Text
VS

AutoCAD SHX Text
JV

AutoCAD SHX Text
CHN



NOTES :-

PROJECT TITLE:-

DRAWING TITLE:-

THE EXECUTIVE ENGINEER, RDWS&S DIVISION

CLIENT :-

SUPPORT AGENCY FOR :-

DPR PREPARATION

SEAN ENGINEERS

No.36, IVth Cross, APC Layout,

Thindlu Post, Vidyaranyapura,

Bangalore-560 097

Ph: 080-23648988, Mob: 9448355094

AutoCAD SHX Text
Primary Shed Structural Details

AutoCAD SHX Text
5 TPD MRF Facility at Kedooru Gram Panchayat

AutoCAD SHX Text
DRG.NO:

AutoCAD SHX Text
Date:-

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
MN

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
PS

AutoCAD SHX Text
App.

AutoCAD SHX Text
Scale.

AutoCAD SHX Text
AS SHOWN

AutoCAD SHX Text
Drawing Status

AutoCAD SHX Text
Project No-

AutoCAD SHX Text
Rev-

AutoCAD SHX Text
VS

AutoCAD SHX Text
CHN

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
Sheet No-06 OF 10

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
Rural Drinking Water & Sanitation Department

AutoCAD SHX Text
Rev.

AutoCAD SHX Text
Description.

AutoCAD SHX Text
Date

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
App.

AutoCAD SHX Text
R0

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
PS

AutoCAD SHX Text
VS

AutoCAD SHX Text
JV

AutoCAD SHX Text
CHN

AutoCAD SHX Text
5 TPD MRF Facility at Kedooru Gram Panchayat

AutoCAD SHX Text
Ro



Y6 Y5 Y3

DET. B

Y1

TRUSS-1

DET. A

Y6 Y4 Y3 Y2 Y1

DET. A

NOTES :-

PROJECT TITLE:-

DRAWING TITLE:-

THE EXECUTIVE ENGINEER, RDWS&S DIVISION

CLIENT :-

SUPPORT AGENCY FOR :-

DPR PREPARATION

SEAN ENGINEERS

No.36, IVth Cross, APC Layout,

Thindlu Post, Vidyaranyapura,

Bangalore-560 097

Ph: 080-23648988, Mob: 9448355094

AutoCAD SHX Text
Primary & Secondary Shed Structural Details

AutoCAD SHX Text
5 TPD MRF Facility at Kedooru Gram Panchayat

AutoCAD SHX Text
DRG.NO:

AutoCAD SHX Text
Date:-

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
MN

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
PS

AutoCAD SHX Text
App.

AutoCAD SHX Text
Scale.

AutoCAD SHX Text
AS SHOWN

AutoCAD SHX Text
Drawing Status

AutoCAD SHX Text
Project No-

AutoCAD SHX Text
Rev-

AutoCAD SHX Text
VS

AutoCAD SHX Text
CHN

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
Sheet No-07 OF 10

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
Rural Drinking Water & Sanitation Department

AutoCAD SHX Text
Rev.

AutoCAD SHX Text
Description.

AutoCAD SHX Text
Date

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
App.

AutoCAD SHX Text
R0

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
PS

AutoCAD SHX Text
VS

AutoCAD SHX Text
JV

AutoCAD SHX Text
CHN

AutoCAD SHX Text
5 TPD MRF Facility at Kedooru Gram Panchayat

AutoCAD SHX Text
Ro



X2 X3 X4 X5 X6 X7 X2 X3 X4 X5 X6 X7

Y6 Y6

Y5

Y4 Y4

Y3 Y3

Y2 Y2

Y1 Y1

X2 X3

Y6

Y6

X4 X5 X6 X7

Y4

Y3

Y2

Y1

T
R

U
S

S
-
1

T
R

U
S

S
-
1

T
R

U
S

S
-
1

T
R

U
S

S
-
1

PROJECT TITLE:-

DRAWING TITLE:-

THE EXECUTIVE ENGINEER, RDWS&S DIVISION

CLIENT :-

SUPPORT AGENCY FOR :-

DPR PREPARATION

SEAN ENGINEERS

No.36, IVth Cross, APC Layout,

Thindlu Post, Vidyaranyapura,

Bangalore-560 097

Ph: 080-23648988, Mob: 9448355094

NOTES :-

AutoCAD SHX Text
Primary Shed Structural Details

AutoCAD SHX Text
5 TPD MRF Facility at Kedooru Gram Panchayat

AutoCAD SHX Text
DRG.NO:

AutoCAD SHX Text
Date:-

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
MN

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
PS

AutoCAD SHX Text
App.

AutoCAD SHX Text
Scale.

AutoCAD SHX Text
AS SHOWN

AutoCAD SHX Text
Drawing Status

AutoCAD SHX Text
Project No-

AutoCAD SHX Text
Rev-

AutoCAD SHX Text
VS

AutoCAD SHX Text
CHN

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
Sheet No-08 OF 10

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
Rural Drinking Water & Sanitation Department

AutoCAD SHX Text
Rev.

AutoCAD SHX Text
Description.

AutoCAD SHX Text
Date

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
App.

AutoCAD SHX Text
R0

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
PS

AutoCAD SHX Text
VS

AutoCAD SHX Text
JV

AutoCAD SHX Text
CHN

AutoCAD SHX Text
5 TPD MRF Facility at Kedooru Gram Panchayat

AutoCAD SHX Text
Ro



X2 X3 X4 X5 X6 X7 X2 X3 X4 X5 X6 X7

Y6 Y6

Y5

Y4 Y4

Y3 Y3

Y2 Y2

Y1 Y1

X2 X3

Y6

Y6

X4 X5 X6 X7

Y4

Y3

Y2

Y1

T
R

U
S

S
-
1

T
R

U
S

S
-
1

T
R

U
S

S
-
1

T
R

U
S

S
-
1

PROJECT TITLE:-

DRAWING TITLE:-

THE EXECUTIVE ENGINEER, RDWS&S DIVISION

CLIENT :-

SUPPORT AGENCY FOR :-

DPR PREPARATION

SEAN ENGINEERS

No.36, IVth Cross, APC Layout,

Thindlu Post, Vidyaranyapura,

Bangalore-560 097

Ph: 080-23648988, Mob: 9448355094

NOTES :-

AutoCAD SHX Text
Primary Shed Structural Details

AutoCAD SHX Text
5 TPD MRF Facility at Kedooru Gram Panchayat

AutoCAD SHX Text
DRG.NO:

AutoCAD SHX Text
Date:-

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
MN

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
PS

AutoCAD SHX Text
App.

AutoCAD SHX Text
Scale.

AutoCAD SHX Text
AS SHOWN

AutoCAD SHX Text
Drawing Status

AutoCAD SHX Text
Project No-

AutoCAD SHX Text
Rev-

AutoCAD SHX Text
VS

AutoCAD SHX Text
CHN

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
Sheet No-09 OF 10

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
Rural Drinking Water & Sanitation Department

AutoCAD SHX Text
Rev.

AutoCAD SHX Text
Description.

AutoCAD SHX Text
Date

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
App.

AutoCAD SHX Text
R0

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
PS

AutoCAD SHX Text
VS

AutoCAD SHX Text
JV

AutoCAD SHX Text
CHN

AutoCAD SHX Text
5 TPD MRF Facility at Kedooru Gram Panchayat

AutoCAD SHX Text
Ro



X2 X3

X2 X3 X4 X5 X6 X7

X4 X5 X6 X7

Y6

C1 C1 C1 C1 C1 C1

Y6

Y5

Y4

C3

C1

C3 C3 C3

C1

Y5

Y4

Y3 Y3

C1 C1

Y2 Y2

C1 C1

Y1 Y1

C1 C1 C1 C1 C1 C1

X2 X3 X4 X5 X6 X7

Y6

UP TO
GROUND
FLOOR

Y5

Y4

COLUMN
TYPE: C1 C2 C3

Y3

Y2

Y1

Y1/Y6

Y1/Y6

X7

X1

PROJECT TITLE:-

DRAWING TITLE:-

THE EXECUTIVE ENGINEER, RDWS&S DIVISION

CLIENT :-

SUPPORT AGENCY FOR :-

DPR PREPARATION

SEAN ENGINEERS

No.36, IVth Cross, APC Layout,

Thindlu Post, Vidyaranyapura,

Bangalore-560 097

Ph: 080-23648988, Mob: 9448355094

NOTES :-

AutoCAD SHX Text
Primary Shed Structural Details

AutoCAD SHX Text
5 TPD MRF Facility at Kedooru Gram Panchayat

AutoCAD SHX Text
DRG.NO:

AutoCAD SHX Text
Date:-

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
MN

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
PS

AutoCAD SHX Text
App.

AutoCAD SHX Text
Scale.

AutoCAD SHX Text
AS SHOWN

AutoCAD SHX Text
Drawing Status

AutoCAD SHX Text
Project No-

AutoCAD SHX Text
Rev-

AutoCAD SHX Text
VS

AutoCAD SHX Text
CHN

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
Sheet No-10 OF 10

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
Rural Drinking Water & Sanitation Department

AutoCAD SHX Text
Rev.

AutoCAD SHX Text
Description.

AutoCAD SHX Text
Date

AutoCAD SHX Text
Drw.

AutoCAD SHX Text
Dsg.

AutoCAD SHX Text
Chk.

AutoCAD SHX Text
App.

AutoCAD SHX Text
R0

AutoCAD SHX Text
FOR SUBMISSION

AutoCAD SHX Text
24.09.2024

AutoCAD SHX Text
PS

AutoCAD SHX Text
VS

AutoCAD SHX Text
JV

AutoCAD SHX Text
CHN

AutoCAD SHX Text
5 TPD MRF Facility at Kedooru Gram Panchayat

AutoCAD SHX Text
Ro


	NATIONAL OPEN COMPETITIVE PROCUREMENT
	CONSTRUCTION OF MATERIAL RECOVERY FACILITY OF 5 TPD CAPACITY AT KEDURU GRAM PANCHAYATH, KUNDAPUR TALUK,UDUPI DISTRICT
	UNDER KARNATAKA STRENGTHENING COASTAL RESILIENCE AND THE ECONOMY (K-SHORE)-P180932
	REQUEST FOR BIDS
	Contract Title:Construction of Material Recovery Facility of 5 TPD Capacity At Keduru Gram Panchayath, KundapurTaluk,Udupi DistrictUnder Karnataka Strengthening Coastal Resilience And The Economy (K-Shore)-P180932
	PART 1 – Bidding Procedures
	Section I - Instructions to Bidders
	Section II - Bid Data Sheet (BDS)
	Section III - Evaluation and Qualification Criteria
	Section IV - Bidding Forms
	Section V - Eligible Countries
	Section VI - Fraud and Corruption

	PART 2 – Works’ Requirements
	Section VII - Works’ Requirements

	PART 3 – Conditions of Contract and Contract Forms
	Section VIII - General Conditions of Contract
	Section IX - Particular Conditions of Contract
	Section X - Contract Forms
	The Bidder shall submit comprehensive and concise Environmental and Social Management Strategies and Implementation Plans (ES-MSIP) as required by ITB 11.2 (j) of the Bid Data Sheet. These strategies and plans shall describe in detail the actions, mat...
	In developing these strategies and plans, the Bidder shall have regard to the ES provisions of the contract including those as may be more fully described in the Works Requirements in Section VII.
	Appendix to Technical Part
	DETAILS OF PARTICIPATION IN THE JOINT VENTURE

	Name and address of Bankers to the Joint Venture
	Environmental and Social Requirements
	1.1. Comply with and ensure that all their Sub Contractors and major suppliers, i.e. for major supply items comply with National environmental and safety standards, consistent with applicable law and regulations in the country of implementation of the...
	1.2. Contractor to Construct the Works including protection of environment, and assurance of Worker and Public health and safety.
	1.3. Safety
	1.4. Contractor shall meet all expenses for arranging appropriate safety measures at work sites during all times.
	Electric Risk
	Traffic Regulations, Other Regulations, Specifications Etc., (Necessary provisions/ modifications shall be carried out by the Employer as per the project requirements)
	1.5. Display of provisions from labour laws
	1.6. Accidents
	1.7. Scaffoldings
	1.8. Responsibility for Damage claims
	1.9. Protection and Restoration of Property
	1.10. Personnel Protective Equipment’s:
	1.11.  First Aid Provision in Site:
	1.12. Discoveries/Chance Finds


	Salient Features of Labour& Environment Protection Laws
	Tables of Adjustment Data
	(not applicable)

	Attachment 1
	Amendments for Permitting Standstill Period

	Sheets and Views
	KEDOOR.MRF-5 TPD Layout
	KEDOOR.MRF-FIRE LAYOUT
	KEDOOR.MRF-Electrical Layout
	KEDOOR.MRF-Plan & Section of Office Building
	KEDOOR.MRF-Primary Shed
	KEDOOR.MRF-Primary & Secondary
	KEDOOR.MRF-Primary Structure
	KEDOOR.MRF-Primary & Secondary Structure
	KEDOOR.MRF-Primary Structural Details


